
 
 
 

PROJECTS & DEVELOPMENT INDIA LIMITED 
MATERIALS MANAGEMENT DEPARTMENT : NOIDA OFFICE  

Details of Contract concluded during the month of November, 2009 
 
 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 
Sl. 
N
o.  

Tender 
No.  

Item / Nature of 
Work  

Mode of 
Tender 
Enquiry  

Date of 
Publicati
on of 
NIT 

Type of 
Bidding 
(Single / 
Two Bid 
System 

Last 
date of 
Receipt 
of 
Tender  

Nos. of 
tenders 
received 

Nos. and names of 
parties qualified after 
tech. evaluation  

Nos. and 
names of 
parties not 
qualified 

after tech. 
evaluation  

Whether 
contract 
awarded to 
lowest tenderer/ 
Evaluated L1 

Contract No. & Date Name of 
Contractor  

Value of Contract 
(Rs.) 

Scheduled date 
of completion of 
supplies 

 
1. 

 
11/PNM
M/E/4806
/2009-10 
Dt. 
23.09.20
09 

 
To provide 
metallic 
scaffolding, 
carrying out 
painting and 
arrangement for 
hydro testing of 
1200 mt capacity 
and 17 mtrs. 
Diameter Horton 
Spheres at IOCL, 
LPG Bottling Plant 
at Karnal. 
 

 
Issued to 
approved 
5 (Five ) 
vendors, 
E-
procurem
ent and 
published 
in PDIL 
website 

 
23.09.2
009 

 
Single 
Stage 

System 

 
08.10.2

009 

 
Three (3) 

 
Three: 1)M/s 
Jagdambay Engg. 
Works, N.Delhi 2) 
M/s R.K. 
Enterprises, Sindri 
3) M/s Sumit Engg. 
Works, N.Delhi 

 
Nil 

 
Yes 

 
11/PNMM/W/4806/20
09-10 Dt. 03.11.2009 

 
M/s 
Jagdambay 
Engg.  Works, 
N.Delhi 

 
Rs. 9,92,700/- 

 
Within 22 days 
per sphere from 
the   
commencement 
of job at site 
including 
mobilization 
period 

 
2. 

  
Appointment of 
registered 
valuer for 
validation of the 
‘Asset 
evaluation 
report’ prepared 
by PDIL for M/s 
UVl for revival 
of closed unit of 
“HFCL”, 
Barauni. 
 

 
Enquiry 
not 
issued, 
Contract 
awarded 
on L1 
party as 
per last 
contract 
(Ref. no.: 
11/PNMM
/W/4804/
2009-10 
dated 
07.08.200
9 under 
approval 
from 
competen
t authority 
as 
recomme
nded by 
HOD 
(Planning 
& MR) 
Dated:   
07.08. 
2009.) 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
Contract 
awarded on L1 
party as per last 
contract (Ref. 
no.: 
11/PNMM/W/48
04/2009-10 
dated 
07.08.2009) 
under approval 
from competent 
authority as 
recommended 
by HOD 
(Planning & 
MR) 
Dated:   07.08. 
2009. 

 
11/PNMM/C/4808/200
9-10 dated 
06.11.2009 

  
M/s Val tech 
Engineers Pvt. 
ltd.,  
Flat no. 2-a, g. 
floor, 
pocket – 6, 
Mayur  vihar 
Ph.III, 
Delhi-  110 
096 
 

 
 44,120/- 

 
13 days 

(20.11.2009) 



 
3. 

 
11/PNM
M/E/3530
/2009-10 

 
Modular 
partition work 
with cabling and 
furnishing work 
at Ist floor (East 
and west wing) 
of PDIL 
Bhawan, Noida 

 
Issued 
through 
'E-
tendering' 
& 
uploaded 
in our 
website 

 
07.10.2
009 

  
Two Bid 
System  

 
22.10.2
009 

 
Three 
(03) 

 
Three (03)       I) M/s 
Saras Enterprises, 
New Delhi II) M/s 
Eurocoustic 
Products Ltd., New 
Delhi, III) M/s United 
Concepts & 
Solutions Pvt. Ltd., 
Noida 

 
Nil 

 
Yes             

 
11/PNMM/C/3530/200
9-10 dated11.11.2009 

 
M/s Saras 
Enterprises, 
New Delhi 

 
48,15,505/- 

 
Two months 
(10.01.2010) 

  
4. 

 
11/PNM
M/E/3529
/2009-10  

 
Microsoft 
Enterprise 
Agreement 

 
Issued 
through 
'E-
tendering' 
& 
uploaded 
in our 
website 

 
25.09.2
009  

  
Two Bid 
System  

 
09.10.2
009  

 
Six (06) 

 
Six: 1)Iris unified 
technology Ltd.; 2)P 
C Solutions Pvt. 
Ltd.; 3)HCL Info 
systems Ltd.; 4)CCS 
Computers Pvt. Ltd.; 
5)Targus 
Technologies P Ltd; 
6)Precision 
Informatics Pvt. Ltd. 

 
Nil 

 
Yes             

 
P.O.NO. 
11/PNMM/P/3529/200
9-10 Dated: 
13.11.2009 
 

 
M/S. PC 
Solutions Pvt. 
Ltd. 

 
i) $18,626.03 + VAT + 

Ser. Tax  for 1st year 
cost at the prevailing 
conversion rate of 
US$ to Indian 
Rupee(INR) at that 
time and applicable 
taxes on 31.10.09 + 
Rs. 98,000.00 plus 
service tax applicable 
on 31.10.09  as One 
time cost of Services 
of Migration as per 
tender document. 

ii) $18,626.03 + VAT + 
Service Tax  for 2nd 
year cost at the 
prevailing conversion 
rate of US$ to Indian 
Rupee(INR) at that 
time and applicable 
taxes on 31.10.10 

iii) $18,62
6.03 + VAT + Service 
Tax  for 3rd year cost 
at the prevailing 
conversion rate of 
US$ to Indian 
Rupee(INR) at that 
time and applicable 
taxes on 31.10.11 

 
Within 4 Weeks 
of issue of LOI 

 
5. 

 
11/PNM
M/E/3522
/2009-10  

 
Supplying & 
providing 2x500 
LPH R.O. 
System 
including all 
fixtures & 
fittings and 
Chemicals  

 
Uploaded 
in our 
website 

 
10.08.2
009  

  
Two Bid 
System  

 
24.08.2
009  

 
Six (06) 

 
Six:1) Fortune 
Electro India; 
2)Fairdeal  
Technologies Pvt. 
Ltd.;3)Water 
Treatment Expert 
Inc.;4)B.S. 
engineers; 5)Adwin 
Chemicals Pvt. Ltd.; 
6)Shivam Water 
Treaters Pvt. Ltd. 

 
Nil 

 
Yes                   

 
11/PNMM/C/3520/200
9-10 dated 
30.11.2009 

 
M/s B.S. 
Engineers, 
New Delhi 

 
6,32,886/- 

 
Within 02 
months from 
date of LOI/PO  

 

 


