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LETTER INVITING BID 

 
 
NIT NO. : PNPM/PC298/E/8001 
NIT DESCRIPTION   : SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF 

THE CONSTRUCTION POWER SYSTEM AND ASSOCIATED 
ELECTRICAL FACILITIES FOR 2000 TPD COAL TO AMMONIUM 
NITRATE PLANT, BCGCL, LAKHANPUR, JHARSUGUDA, 
ODISHA. 

 
(OPEN DOMESTIC COMPETITIVE BIDDING) 

 
Dear Sir(s), 
 
1.0 INTRODUCTION 
 

Coal India Limited (CIL) and Bharat Heavy Electricals Limited (BHEL) have formed a Joint 
Venture Company in the name of BHARAT COAL GASIFICATION & CHEMICALS 
LIMITED (BCGCL), hereinafter also referred to as  “OWNER” with its registered office at 
Bandhabahal Old PO Belpahar, BIT Colony, MCL (ln front, Bandhbahal Colony), Lakhanpur, 
Jharsuguda-768211, Orissa. 
 
PROJECTS AND DEVELOPMENT INDIA LIMITED (PDIL), hereinafter referred to as  
Engineering, Procurement and S ite Supervision Consultant (EPSS) on behalf of BHARAT 
COAL GASIFICATION & CHEMICAL LIMITED (BCGCL), hereinafter referred as OWNER, has 
the pleasure of inviting bids from eligible domestic bidders to s ubmit Bid ONLINE through 
Central Public Procurement (CPP) Portal under Single Stage Two Bid System, for the subject 
works. The entire set of bidding documents is placed on the website at PDIL www.pdilin.com 
and CPP Portal http://eprocure.gov.in/cppp/ 

 
 
2.0 PROPOSED PROJECT 
 

BCGCL has decided to build a world class Coal based chemical complex. The c hemical 
complex is to be built at Lakhanpur Jharsuguda,  Odisha (India) and will consist of Coal 
Gasification Plant,  Syn  gas purification  Plant,  Ammonia  Plant,  Nitric Acid Plant and 
Ammonium Nitrate Plant, along with Offsite and Utility Plants. The s uccessful bidder shall 
comply and perform all the duties required for completion of subject work within the specified 
time frame as mentioned in ‘Scope of Work’ for the proposed project of BCGCL. 
 

Scope of work for construction power system covers the requirements for the supply, 
installation, testing and commissioning of the construction power distribution system consisting 
of various electrical equipment, lighting system, earthing system, cabling system and other  
miscellaneous works (O&M-Electrical) including civil scope of works covered under the scope of 
this tender for Coal to Ammonium Nitrate Project of M/s Bharat Coal Gasification & Chemicals 
Limited (M/s BCGCL). REFER PART-II (TECHNICAL) FOR DETAILED SCOPE OF WORK  
 

 

http://www.pdilin.com/
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3.0 SALIENT FEATURES OF NIT 
 

A.  NIT NO. PNPM/PC298/E/8001 

B.  Issue Date 13.02.2026 

C.  Last Date & Time for Submission of  
Technical & Commercial Bid and Priced 
Bid (ONLINE through CPP) 

26.02.2026, at 15:00 hrs. (IST) 
 

D.  Date & Time of opening of  EMD and 
Technical and  Commercial Bid  

27.02.2026, at 15:00 hrs. (IST), at PDIL, 
Noida 

E.  Earnest Money Deposit (EMD) ₹ 12,00,000.00 (Rupee Tweleve Lakh 
only)  

F.  Submission of EMD, in Original, at PDIL 
Noida  

On or before 06.03.2026 at 15:00 hrs. 

G.  Time Schedule  Work 
Completion 
Date 

05 Months from the 
Effective Date of Contract 
(EDC). 

Operation & 
Maintenance 

36 Months from Completion 
of Work 

H.  Address for Communication with 

I.  Projects & Development India Limited 
(PDIL) 

Projects & Development India Limited,  
Project Management Department 
PDIL Bhawan, A-14, Sector-1, Noida-
201301, Uttar Pradesh 
 

J.  BHARAT COAL GASIFICATION & 
CHEMICAL LIMITED (BCGCL) 

BHARAT COAL GASIFICATION & 
CHEMICAL LIMITED 
Bandhabahal Old PO Belpahar, BIT 
Colony, MCL Lakhanpur, Jharsuguda-
768211, Odisha 

K.  Original Documents (in Physical Form) 
as mentioned at Sl. no. 5.0 below to be 
submitted at 

Projects & Development India Limited,  
Project Management Department 
PDIL Bhawan, A-14, Sector-1, Noida-
201301, Uttar Pradesh 
 
Kind Attention: Mr. DK Vemra 

Project Manager 
 

Tel no.  : 0120-2529842, Extn. 312 
Fax no. : +91-120-2529801 
E-mail   : dkverma@pdilin.com 
                PraveenKanathe@pdilin.com 
 

L.  Site Address MCL area, Lakhanpur, Jharsuguda-
768211, Odisha 

M.  Contact Person for Site visit  Contact Person:  
Mr. SRIBAS SARKAR 
Chief Manager(CP) 
Coal to Chemical Department 
Business Development Directorate 
Coal India Limited 
Kolkata 
Ph: 033-71104660 
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N.  NIT overview on website “Letter Inviting Bid” & “Instruction to 
Bidders” is available  at following 
websites: 
 

PDIL (www.pdilin.com) 
CPP Portal (www.eprocure.gov.in) 
 

 
4.0 Bid must be submitted only on CPP Portal (https://eprocure.gov.in/eprocure/app). Following 

documents shall also be submitted in Original (in physical form to PDIL at address mentioned 
above) within 07 (seven) days from the bid due date, provided the scanned copies of the same 
have been uploaded on the CPP Portal by the Bidder: 
 

i. Earnest Money Deposit (EMD) 
ii. No Deviation Certificate 
iii. Self Declaration of Local Content 
iv. Integrity Pact 

 
5.0 Bidder(s) are advised to quote strictly as per terms and conditions of the tender documents and 

not to stipulate any deviations/exceptions. 
 
6.0 Any bidder, who meets the P re-Qualification Criteria (PQC) and w ishes to quote against this 

Tender Document, may download the complete Tender Document along with its amendment(s) 
if any, from websites of PDIL and CPP Portal and submit their Bid online complete in all respect 
as per terms & conditions of Tender  Document on or  before the D ue Date & Time of B id 
Submission. 

 
7.0 Tender Document calls for offers on single point responsibility basis and in total compliance of 

Scope of Works and Time Schedule as specified in Tender Document. 
 
8.0 Any revision, clarification, corrigendum, time extension, etc. to thi s Tender Document will be 

hosted on the above mentioned website(s). Bidders are requested to visit the website regularly 
to keep themselves updated. 

 
9.0 The bidder shall submit the bid online through Central Public Procurement (CPP) Portal. Bids 

complete in all respects should be uploaded in the CPP portal on or before the Bid Due Date 
and time. Bids through Fax / E-mails will not be accepted. OWNER / CONSULTANT take no 
responsibility for delay, loss or non-receipt of Bid sent by post/courier. Please be noted that al l 
the dates mentioned herewith are firm and OWNER / CONSULTANT expect strict adherence 
since this is a priority project.  

 
10.0 OWNER / CONSULTANT reserve the right to Accept / Reject any or all Bids without assigning 

any reason whatsoever.  
 
  This is not an Order. 
 
 
 
 

http://www.pdilin.com/
http://www.eprocure.gov.in/
https://eprocure.gov.in/eprocure/app
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NIT NO. : PNPM/PC298/E/8001 
NIT DESCRIPTION : SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF THE 

CONSTRUCTION POWER SYSTEM AND ASSOCIATED ELECTRICAL 
FACILITIES FOR 2000 TPD COAL TO AMMONIUM NITRATE PLANT, 
BCGCL, LAKHANPUR, JHARSUGUDA, ODISHA. 

 
PART-I : COMMERCIAL 

SECTIONS TO PART-I 
SECTION-1.0 INSTRUCTIONS TO BIDDER (ITB) 
SECTION-2.0 GENERAL CONDITIONS OF CONTRACT (GCC) 
SECTION-3.0 SPECIAL CONDITIONS OF CONTRACT (SCC) 

EXHIBITS TO PART-I 
EXHIBIT-1 FOR EXPERIENCE CRITERIA 
EXHIBIT-2 FOR FINANCIAL CRITERIA 

ANNEXURE TO PART-I 
ANNEXURE-1.1 TENDER ACCEPTANCE LETTER 
ANNEXURE-1.2 COMMERCIAL QUESTIONNAIRE 
ANNEXURE-1.3 NO DEVIATION CERTIFICATE 
ANNEXURE-1.4 DETAILS OF SIMILAR WORKS EXECUTED 
ANNEXURE-1.5 CURRENT COMMITMENTS OF THE BIDDER 
ANNEXURE-1.6 DEPLOYMENT SCHEDULE OF SUPERVISORY PERSONNEL 
ANNEXURE-1.7 DEPLOYMENT SCHEDULE OF CONSTRUCTION EQUIPMENT 
ANNEXURE-1.8 DETAILS OF EQUIPMENT PROPOSED TO BE USED FOR TENDERED WORK 
ANNEXURE-1.9 CONTENTS OF BID AND CHECK LIST 

ANNEXURE-1.10 PAYMENT TERMS 
ANNEXURE-1.11 PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY DEPOSIT (EMD) 
ANNEXURE-1.12 PROFORMA OF BANK GUARANTEE FOR  SECURITY CUM PERFORMANCE 

BANK GUARANTEE / SECURITY DEPOSIT 
ANNEXURE-1.13 PROFORMA OF BANK GUARANTEE FOR ADVANCE PAYMENT/ PROGRESS 

PAYMENT 
ANNEXURE-1.14 PROFORMA FOR BLACK-LISTED 
ANNEXURE-1.15 FORMAT OF CONTRACT AGREEMENT 
ANNEXURE-1.16 DECLARATION BY THE BIDDER REGARDING BIDDING DOCUMENT 
ANNEXURE-1.17 FORM FOR INTEGRITY PACT 
ANNEXURE-1.18 PROFORMA OF SOLVENCY CERTIFICATE 
ANNEXURE-1.19 FORMAT FOR EFT DETAILS 
ANNEXURE-1.20 GENERAL GUIDELINES FOR GOODS & SERVICE TAX (GST) 
ANNEXURE-1.21 FORMAT FOR FINANCIAL CAPABILITY OF BIDDER 
ANNEXURE-1.22 FORMAT FOR BIDDER NOT UNDER LIQUIDATION, COURT RECEIVERSHIP 

OR SIMILAR PROCEEDINGS 
ANNEXURE-1.23 FORMAT FOR PAST SAFETY RECORD 
ANNEXURE-1.24 FORMAT FOR DAILY / WEEKLY / MONTHLY PROGRESS REPORT 
ANNEXURE-1.25 LIST OF APPROVED BANKS FOR SUBMISSION OF BANK GUARANTEE 
ANNEXURE-1.26 FORMAT FOR POWER OF ATTORNEY 
ANNEXURE-1.27 FORMAT FOR SUB-CONTRACTOR APPROVAL 
ANNEXURE-1.28 DELETED 
ANNEXURE-1.29 FORMAT FOR PUBLIC PROCUREMENT ORDER (DECLARATION BY BIDDER  

FOR LOCAL CONTENT) 
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    

ANNEXURE-1.30 PROCUREMENT PROVISION FOR BIDDER WHICH SHARE A LAND BORDER 
WITH INDIA 

ANNEXURE-1.31 FORMAT OF INSURANCE SURETY BOND 
ANNEXURE-1.32 GENERAL GUIDELEINS FOR BOCW Act & Cess Act 

PART-II : TECHNICAL 
SECTION DESCRIPTION DOCUMENT NO. 

1 TECHNICAL SPECIFICATIONS FOR 
ELECTRICAL WORKS 

PC298-TS-0801 

 GENERAL SPECIFICATION  
 EQUIPMENT SPECIFICATION  
 ERECTION, TESTING & COMMISSIONING  

SPECIFICATION 
 

 OPERATION & MAINTENANCE OF CONSTRUCTION 
POWER AND ELECTRICAL FACILITIES 

 

 LIST OF ATTACHMENTS  

2 TECHNICAL SPECIFICATION FOR CIVIL, 
STRUCTURAL & OTHER ALLIED WORKS 

PC298-PNCV-TS-CV-0201 

3 SCHEDULE OF RATES  

4 HEALTH, SAFETY AND ENVIRONMENT (HSE) 
MANAGEMENT 

 

   

NOTE:  [BIDDER TO QUOTE PRICE IN THE BOQ EXCEL SHEET PROVIDED ALONG WITH NIT AT 
CPP PORTAL] 
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INSTRUCTIONS TO BIDDERS 
 
1.0 INTRODUCTION 
 
1.1 COAL INDIA LTD (CIL) & BHARAT HEAVY ELECTRICAL LTD. (BHEL) has formed a joint 

venture company name as BHARAT COAL GASIFICATION & CHEMICAL LIMITED 
(BCGCL) hereinafter also referred to as “OWNER”, for setting up  2000TPD COAL TO 
AMMONIUM NITRATE PLANT along with its associated Offsite & Utility facilities at MCL 
Lakhanpur, Jharsuguda Distt.- 768211, ODISHA. 

 
1.1.1      Projects & Development India Ltd. (PDIL) has been retained as CONSULTANT for 

providing Engineering, Procurement and Site Supervision Services (EPSS) for the 
aforesaid project. 

 
1.2      LOCATION OF THE PROJECT SITE 
 

The proposed Plant site is located at Lakhanpur area of Mahanadi coalfields Limited 
(MCL) in Jharsuguda district of Odisha on the National Highway NH-49. NH-49 is passing 
at about 10 km from the site. The nearest railway station Belpahar is 10 km from the site. 
Nearest air port, Veer Surenda Sai Airport, 38 km, approx 1.5 hours journey by road/ rail. 
Nearest sea port Paradip is 450 km by rail/road from the site. Plant is situated at 
21o46’0”N Latitude and 83o46’0”E Longitude. 

 
2.0 SCOPE OF PROPOSAL 
 

The Brief scope of work FOR CONSTRUCTION POWER SYSTEM AND ASSOCIATED 
ELECTRICAL FACILITIES under this tender shall include but not be limited to: 
Scope of work for construction power system covers the requirements for the supply, 
installation, testing and commissioning of the construction power distribution system 
consisting of various electrical equipment, lighting system, earthing system, cabling 
system and other miscellaneous works (O&M-Electrical) including civil scope of works 
covered under the scope of this tender for Coal to Ammonium Nitrate Project of M/s 
Bharat Coal Gasification & Chemicals Limited (M/s BCGCL). 
 
The scope of work shall also include any other item of work required to complete the work 
in all respects as per the specifications, drawings and instructions of Engineer-in-charge 
whether specifically mentioned or not in the tender documents. 
 
REFER PART-II (TECHNICAL) FOR DETAILED SCOPE OF WORK  
 

3.0 BIDDING DOCUMENTS 
 

The bidder is expected to examine the bidding documents, including all instructions, Pre-
Qualification Criteria, Forms, Annexure, Terms and Conditions of Contract, Specifications, 
Drawings and other documents and to fully familiarize itself with the requirements of the 
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bidding documents. Failure to furnish all the information required by the Bidding 
Documents or the submission of a bid not substantially responsive to the Bidding 
Documents in every respect may result in the rejection of the Bid.  
 
In case of any inconsistency, in the interpretation of meaning of any part of this Tender 
Documents, the BIDDER shall give his best endeavor to resolve the inconsistency by 
expressing his assumption through his proposal to OWNER. 

  
4.0 AMENDMENT OF BIDDING DOCUMENTS 
 

Bidders shall examine the Bidding documents thoroughly and inform the OWNER of any 
apparent conflict, discrepancy or error.  
 
At any time prior to the deadline for submission of bids as well as upto priced bid opening, 
the OWNER may, for any reason whether at its own initiative or in response to a 
clarification or modification requested by any prospective Bidder(s), modify the Bidding 
documents, if required.  
 

Notice of issuance of any Amendment to the bidding document (Corrigendum / Addendum 
/ Amendment) if any, shall be hosted on PDIL website and shall not be advertised in press. 
Bidders are therefore advised to visit the website regularly for downloading the details of 
amendment to bidding document. The Bidders will be required to acknowledge notification 
of any such amendment to the Bidding documents. Bidders shall confirm the inclusion of 
Addendum/Corrigendum in their bid and shall follow the instructions issued along with 
addendum/corrigendum . 
In order to afford Bidders reasonable time to take the amendment, issued prior to 
submission of Bids, into account in preparing their Bids, OWNER may, at its discretion, 
extend the deadline for the submission of Bids. 

 
5.0 LANGUAGE OF THE BID 
 

 The Bid prepared by the Bidders and all correspondence and documents relating to the 
Bid exchanged by the Bidder and the OWNER / CONSULTANT shall be written in the 
English language and all units shall be in Metric system.  Any printed literature furnished 
by the Bidder may be written in another language, provided that such literature is 
accompanied by an English translation, in which case, for purpose of interpretation of the 
Bid, the English translation shall govern. 

 
6.0 TIME SCHEDULE 
 
6.1 Bidder shall be required to complete the WORK under the CONTRACT in accordance with 

the following: 
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PROJECT COMPLETION DATE:  Following are the Major milestones:- 
 

Work Completion Date 
05 Months from the Effective Date of 
Contract (EDC). 

Operation & Maintenance 36 Months from Completion of Work 
 

 
6.2 The “Effective Date of Contract (EDC)” shall be the date of issuance of LOA (Letter of 

Award) by the OWNER / CONSULTANT. 
 
6.3 The basic consideration and essence of the Contract is the strict adherence to the time 

schedules for performing the specified works as stipulated in the Contract. 
 
7.0 SIGNATURE ON BIDS 
 
7.1 The Bid must contain the name, designation and place of business of the person or 

persons making the Bid and must be signed and sealed, on each page, by the Bidder with 
his usual signature. The names of all persons signing should also be typed or printed 
below the signature. The Bidder shall submit Authority Letter / Power of Attorney/ Board 
Resolution in favour of the authorized signatory(s) of the Bid. The Bidder's name stated on 
the proposal shall be the exact legal name of the Bidder. 

 
7.2 Bids by bodies corporate/ limited Companies must be signed with the legal name of the 

Corporation/Limited Company by the President, Managing Director or by the Company 
Secretary or any other person or persons holding Power of Attorney for signing their Bid.  
 

7.3 Power of Attorney issued by the Board of Directors/ CEO / MD / Company Secretary of the 
Bidder/ all partners in case of Partnership Firm/Proprietor in favor of the authorized 
employee(s) of the Bidder, in respect of the particular tender for signing the Bid and all 
subsequent communications, agreements, documents etc. pertaining to the tender and to 
act and take any and all decision on behalf of the Bidder, is to be submitted. The 
authorized employee(s) of the Bidder shall be signing the Bid and any consequence 
resulting due to such signing shall be binding on the Bidder. 
 

7.4 Bid shall contain no cuttings, erasures or overwriting except as necessary to correct errors 
made by the Bidder in which case each such corrections or other changes in the Bid 
documents shall carry the initials of the person(s) signing the Bid.  

 
7.5 Bids not conforming to the above requirements of signing may be disqualified. 
 
8.0 PRE-QUALIFICATION CRITERIA (PQC) 

 
Evaluation of Technical and Commercial offers shall be carried out for only those Bidders 
who shall meet the Pre-qualification Criteria. 
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8.1       TECHNICAL CRITERIA 
 

8.1.1 The Bidder, meeting the requirements must have completed Similar Works* during last 
Seven (07) year sending last day of the month previous to the one on which NIT is invited, 
should be either of the following : 
 
One completed Similar Work with contract value (Ex.GST) not less than  
₹  8,00,00,000.00 

OR 
Two completed Similar Works each works with contract value (Ex.GST) not less than  
₹  5,00,00,000.00 

OR 
 

Three completed Similar Works each works with contract value (Ex.GST) not less than  
₹  4,00,00,000.00 
 

*Similar  

Works means: 

The bidder must have successfully supplied, erected, tested and commissioned 
system of 6.6 KV or above voltage level  including major electrical equipment 
{ (Switchboard of 6.6 kV and above) and (Transformer of 6.6KV and above)}  in the 
field of Oil      & Gas / Refinery /     Power / Petrochemicals / Fertilizers / Railways 
sector/ Steel / Cement Plant etc.

 
To meet the criteria (8.1.1) above, the bidder shall submit photo copies as a documentary 
proof of the following documents: 

 
i. LOI/LOA/Work Order with full technical details including Detailed Scope of the 

Work and Completion Period. 

ii. Completion Certificate regarding satisfactory completion issued by OWNER
# 

indicating LOI/ LOA / Work Order no., Name of Work, Contract Value, Scope of 
Work, Contract period and actual Date of Completion 

 
#
OWNER shall mean the entity who has issued the LOI/LOA/Work order. 

 
For clause 8.1.1, a Job executed by a Bidder for its own plant/ project cannot be 
considered as experience for the purpose of meeting PQC of the tender. However, jobs 
executed for Subsidiary / Fellow subsidiary / Holding company will be considered as 
experience for the purpose of meeting PQC subject to submission of tax paid invoice(s) 
duly certified by Statutory Auditor of the Bidder towards payments of statutory tax in 
support of the job executed for Subsidiary / Fellow subsidiary / Holding company. Such 
Bidders to submit these documents in addition to the documents specified to meet PQC. 

 
8.2 FINANCIAL CRITERIA 

 
8.2.1 Average Annual financial turnover during three (03) financial years i.e. 2022-23, 2023-24 

and 2024-25 of the bidder meeting the requirement as per clause above experience 
criteria should be at least ₹  3,00,00,000.00 
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8.2.2 Net Worth of the Company should be Positive during the last financial year ending 31st 

March 2025. 
 
8.2.3 The Bidder will submit Solvency Certificate not more than Six months old from the date of 

Technical and Commercial Bid opening from their Banker for a value not less than ₹ 
4,00,00,000.00 or minimum credit ratings of “A” from ICRA/CRISIL etc OR equivalent 
reputed institutions, OR financing / unutilized credit limits from bank of value not less than 
₹ 4,00,00,000.00, valid as on date of Technical and Commercial Bid opening.  

 To meet the criteria (8.2.1 & 8.2.2) above, bidder shall submit Audited Annual Statements 
(Balance Sheet and Profit & Loss account) of the company for three (3) financial years 
i.e.2022-23, 2023-24 and 2024-25. 

 
 
8.3 AUTHENTICATION OF ALL DOCUMENTS SUBMITTED AGAINST PQC 
 

Technical Criteria: All documents in support of technical criteria of PQC to be furnished 
by the bidder shall necessarily be: 

 

Duly certified / attested by Chartered Engineer and Notary Public with legible stamp. 

 
Financial Criteria: All documents in support of financial criteria of PQC to be furnished by 
the bidder shall necessarily be: 
 

Shall submit “Details of Financial capability of Bidder” in prescribed format (as per 
Annexure-1.21), duly signed & stamped by a Chartered Accountant with UDIN 
Number. 
 

Further, a copy of Audited Annual Financial Statements submitted in bid shall be duly 
certified / attested by Notary Public with legible stamp. 

 
 
9.0 EARNEST MONEY DEPOSIT (EMD) AND COMPLIANCE TO ALL THE PROVISIONS OF 

THE BIDDING DOCUMENT/NIL DEVIATION 

 
9.1   EARNEST MONEY DEPOSIT (EMD) 
 
9.1.1 Bids must be accompanied with 'Earnest Money Deposit (EMD) / Bid Security' in the form 

of the following  
 

a) Electronic Fund Transfer credited in BCGCL account (before 
tender opening). 
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b) Banker’s cheque / Pay order / Demand draft, in favour of 
‘Bharat Coal Gasification & Chemicals Limited’ and payable at 
Lakhanpur  issuing the tender (along with offer). 

c) Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ 
Public Financial Institutions as defined in the Companies Act 
(FDR should be in the name of the Contractor, a/c BCGCL) 
(along with offer). The Fixed Deposit in such cases shall be 
valid for at least six months from the due date of tender 
submission. 

d) Bank Guarantee from Scheduled Banks/ Public Financial 
Institutions as defined in the Companies Act. The Bank 
Guarantee format for EMD shall be in the prescribed formats 

e) Insurance Surety Bonds 

              The amount of EMD shall be as indicated in the LIB (Letter Inviting Bid).  
 
9.1.2 In case EMD is submitted in form of BG, then the EMD offered shall be an irrevocable Bank 

Guarantee, issued by any scheduled Nationalized Bank (refer Annexure-1.25 for the list of 
approved banks) on a stamp paper of appropriate value. Performa of the Bank guarantee is 
enclosed as Annexure-1.11. 

 
9.1.3     In case EMD is submitted in form of Insurance Surety Bonds, then the EMD offered shall be, 

on a stamp paper of appropriate value. Performa of the Insurance Surety Bond is enclosed 
as Annexure-1.31. 

 
9.1.3 The Bank Guarantee/ Insurance Surety Bonds shall be valid for a period of 90 days beyond 

validity of the Bid. The amount shall be as indicated in the Letter Inviting Bid for this NIT. 
The Bank Guarantee shall be extended suitably if there is a delay in awarding the contract. 
The relevant extension shall be on Bidders’ account. 

 

OR 
 

 EMD can also be furnished in the form of Banker’s cheque / Pay order / Demand draft 
in favor of BHARAT COAL GASIFICATION & CHEMICALS LIMITED, payable at 
Lakhanpur for value as outlined in the Letter Inviting Bid (LIB) for this NIT.  

 

OR 

Electronic Fund Transfer credited in BCGCL account as mention below 
(before tender opening). 

EMD will not carry any interest. 
 

BCGCL’s  Bank Details for EMD:  
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Account Name : BHARAT COAL GASIFICATION & CHEMICALS 
LIMITED 

Account Number : 43047298479 
Bank Name : State Bank of India 
IFSC Code : SBIN0008704 
Branch Address : Bandhabahal, BIT Colony, MCL Lakhanpur, 

Jharsuguda-768211, Odisha 
 

9.2   COMPLIANCE TO ALL THE PROVISIONS OF THE BIDDING DOCUMENT / NIL 
DEVIATION 

 
The Bidders are advised that while making their Bid and quoting prices, all conditions may 
appropriately be taken into consideration. No deviation, whatsoever, is permitted by the 
OWNER to the provisions of Bidding Documents and its subsequent Amendment(s) / 
Clarification(s) / Addenda / Errata if any, issued by the Employer. Bidders are required to 
certify their full compliance to the complete Bidding Documents and its subsequent 
Amendment(s) / Clarification(s) / Addenda / Errata if any, issued by the OWNER by 
submitting the ‘No Deviation Certificate’ as per Annexure-1.3 in the tender documents. In 
case the Certificate as per Annexure-1.3 duly signed and stamped is not furnished, the bid 
shall be rejected. 
 

Acceptance of above shall be considered as Bidder's confirmation that any deviation to the 
Bidding Documents found anywhere in their Bid Proposal, implicit or explicit shall stand 
unconditionally withdrawn, without any cost implication whatsoever to OWNER, failing 
which the bid shall be rejected and bid security shall be forfeited 

 
9.2.1 Bidders shall submit their EMD in original along with No Deviation Certificate, Self 

Declaration of Local Content and Integrity Pact, at following address.  
 

The envelope shall be super scribed with: 

 
“TENDER DOCUMENTS FOR SUPPLY, INSTALLATION, TESTING AND COMMISSIONING 
OF THE CONSTRUCTION POWER SYSTEM AND ASSOCIATED ELECTRICAL 
FACILITIES FOR 2000 TPD COAL TO AMMONIUM NITRATE PLANT, BCGCL, 
LAKHANPUR, JHARSUGUDA, ODISHA.” 

 
Projects & Development India Ltd. 
(A Govt. of India Enterprise) 
PDIL Bhawan, A-14, Sector-1, 
Noida-201301, UP, India 
 

Kind Attn.:Mr. D.K.Verma, Project Manager 
EPBX No. + 91-120-2529842 / 43 / 47 / 51 / 53 / 54, Ext. 312 
Fax no. + 91-120-2529801 / 91 
E-mail: dkverma@pdilin.com 
            praveenkanathe@pdilin.com  
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9.3 The bid must be accompanied by EMD in Original along with No Deviation Certificate, Self 

declaration of Local Content and Integrity Pact. The OWNER / CONSULTANT allows only 
those bids to be opened whose EMD in Original(in physical form at PDIL)has been 
received by the CONSULTANT within 07 (seven) days from the bid due date, provided the 
scanned copies of the same have been uploaded on the CPP Portal by the bidder. 

 
9.4 The EMD of Unsuccessful Bidders will be returned by OWNER / CONSULTANT without 

any interest to the unsuccessful bidders as promptly as possible on acceptance of Bid of 
the successful Bidder or when the Bidding process is cancelled by OWNER / 
CONSULTANT, whichever is later.  Bidders may indicate the name and address in whose 
favour the said EMD shall be returned. 

 
9.5 The Successful Bidder's EMD will be discharged by OWNER (BCGCL) / CONSULTANT 

(PDIL) upon the Bidder accepting the LOA/ signing the Contract and furnishing the 
Security cum Performance Bank Guarantee. 

 
9.6 The EMD shall be forfeited and appropriated by OWNER / CONSULTANT in regard to 

the NIT without prejudice to any other right or remedy to OWNER under the following 
conditions: 

 

a) If a Bidder withdraws his Bid during the validity or extended validity period.  
 

b) If the bid is varied or modified in a unilaterally by the bidder during the validity or 
extended validity period. 
 

c) Any effort by the bidder to influence the OWNER on bid evaluation, bid comparison 
or contract award decision.  
 

d) In the case of a successful Bidder, if the Bidder fails to duly sign the CONTRACT 
within the stipulated timeframe, and/or meet the stipulations for signing the 
CONTRACT within the said timeframe.  

 

OR 
 

If the successful bidder is seeking modifications to the agreed terms and conditions 
after issue of Letter of Award  (“LOA”) and prior to signing of the Contract. 

 

OR 
  

If the successful bidder fail to furnish Security cum Performance Bank Guarantee 
within 30 days of issuance of the LOA.  

 
10.0 COST OF BIDS 
 

 The Bidder shall bear all costs associated with the preparation and submission of the Bid, 
and OWNER / CONSULTANT will, in no case be responsible or liable for these costs, 
regardless of the conduct or outcome of the bidding process. 
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11.0 MODIFICATION AND WITHDRAWAL OF BIDS 
 
11.1 The Bidder may modify or withdraw its Bid after the Bid’s submission, but before the last 

date and time of Bid submission as specified in this NIT provided that written notice of the 
modification or withdrawal is received by OWNER / CONSULTANT prior to the deadline 
prescribed for submission of Bids. 

 
11.2 A withdrawal notice may also be sent by E-mail in signed and scanned form not later than 

the deadline for submission of Bids. 
 
11.3 In case any clarifications are sought by the OWNER / CONSULTANT after opening of 

tenders, then the replies of the Bidder should be restricted to the clarification sought.  Any 
modification of a Bid by the Bidder (including a modification which has the effect of altering 
the value of the said Bid) after opening of Technical and Commercial Bids without specific 
reference by the OWNER shall render the Bid liable to be rejected without notice and 
without further reference to the Bidder. 

 
11.4 No bid may be withdrawn in the interval between the deadline for the submission of bids 

and the expiration during the validity or agreed extension validity period duly agreed by the 
bidder.  Withdrawal or unsolicited modification of a bid during this interval shall result in the 
Bidder’s forfeiture of its EMD. 

 
12.0 INFORMATION REQUIRED WITH THE BID 
 
12.1 All technical information shall be furnished as per Part-II, Technical. In addition, the bidder 

shall ensure that Technical and Un-priced Commercial Bid has been submitted. 
 
12.2 Requirement of Manpower / Equipment / Tools & Tackles for timely completion of the 

project. 
 
12.2.1  Bidder shall furnish tentative month wise manpower requirement till completion of the job. 
 
12.2.2 Bidder shall also furnish a tentative break up of equipments, tools & tackles for timely 

execution of job. 

 
13.0 PRELIMINARY EXAMINATION 

 
13.1     Full compliance to the complete provisions of the Bidding Documents and its subsequent 

Amendment(s) / Clarification(s) / Addenda / Errata if any, issued by the OWNER will be 
checked first in terms of para clause 9.2 above and other requirements of the bidding 
documents in respect of No deviation Certificate, Self declaration ofLocal Content and 
Integrity pact. In case those documents duly signed and stamped are not found in 
separate envelope / techno-commercial bid and / or they are not found as per format of 
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the bidding document, the bidder will be asked to furnish the same as per the format 
before price bid opening. Failure to comply with this requirement, the bid shall be rejected. 

 
13.2 The OWNER / CONSULTANT will examine the bids to determine whether they are 

complete, whether any computational errors have been made, whether the documents 
have been properly signed, whether validity of the Bid is in conformity with ITB and 
whether the bids are generally in order. 

 
13.3 Prior to the detailed evaluation, the OWNER / CONSULTANT will determine the 

substantial responsiveness of each Bid with reference to the bidding   documents.  For 
purpose of this article a substantially responsive Bid is one, which conforms to all the 
terms and conditions of the bidding documents without material deviations. The OWNER / 
CONSULTANT's determination of a Bid's responsiveness is to be based on the contents 
of the Bid itself, without recourse to extrinsic evidence. 

 
13.4 A Bid determined as substantially non-responsive is liable to be rejected by the OWNER / 

CONSULTANT and may not subsequently be made responsive by the Bidder by 
correction of the non-conformity. 

 
13.5 The OWNER / CONSULTANT may waive any minor informality or non-conformity or 

irregularity in a Bid, which does not in their opinion constitute a material deviation. 
 
13.6 Under two stage bidding system, after a preliminary screening based on both technical 

and un-priced commercial evaluation, Bidders will be short-listed. In the event that any 
clarifications are required, then such clarifications shall be obtained from such short listed 
bidders only. Based on the clarifications, the technically acceptable Bidders shall be asked 
to submit the revised price. 

 
14.0 LOCAL CONDITIONS 
 
14.1 It will be imperative on each Bidder to fully make aware himself of all local conditions and 

factors which may have any effect on the execution of the works covered under these 
specifications and documents. Bidder shall inspect the site, examine and obtain at its cost 
and responsibility, all information required and satisfy himself regarding all matters and 
things such as access to site, communications, transport, right of way, the type and 
number of equipment and facilities required for the work, availability of local labour, 
materials and their rates, local working conditions, weather, flood levels, sub-soil 
conditions, natural drainage, and all information that may be necessary for preparing its 
Bid, performance of work and other obligations and related matters.  By submitting the Bid 
the Bidder shall be deemed to have acknowledged and agreed that ignorance of the site 
and other said conditions shall not be basis for any claim for compensation or extension of 
time or loss of profits etc. and the OWNER shall not be liable on account thereof in any 
manner whatsoever to the Bidder or any person claiming through or under the Bidder. 

 
14.2 Bidders must before submission of their Bids, acquaint themselves with all applicable 
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regulatory and other legal requirements pertaining to insurance and health, safety and 
environment requirement in India and rules related to work permit and visa requirements in 
India or in any way or manner affecting the performance of Scope of Work, the 
CONTRACTOR and the Plant operation and performance including social security, safety, 
pollution control, permits, licenses, and the other statutory requirements and regulations.  
The submission of a Bid by the Bidder will be construed as evidence that such an 
examination was made and the Bidder shall not raise at any time later any claims/disputes 
against the OWNER and the OWNER shall not be liable for the same in any manner 
whatsoever. 

 
14.3 The OWNER shall not entertain any request for clarification from the bidder, regarding 

such local conditions. 
 
14.4 The Bidder shall be deemed to have prepared the Bid on the basis of its independent 

judgment and to have made all necessary allowances and provisions to ensure that the 
PROJECT will meet all technical specification prescribed hereunder in the tender 
document and will be entirely suitable for the purpose for which it is intended. Accordingly, 
at the time of submission the Bid Price will, without extra price and/or extension of time, be 
held to include everything implicitly or otherwise required or necessary for the proper and 
timely completion of the WORK in accordance with the CONTRACT. Further, in case of  
any contract awarded under these specifications and documents, neither any change in 
the time schedule of the Contract nor any financial adjustments arising thereof shall be 
permitted by the OWNER, which are based on the lack of such clear information or its 
effect on the cost of the works to the Bidder. 

 
14.5 Visit to site at BIDDER’s cost and expense. 
 
15.0 PRICE BASIS & CURRENCY OF BIDS 
 
15.1 The Bidder shall quote in Indian Rupees only. 
 
15.2 The Price / Rate to be quoted by the CONTRACTORshall be fixed and firm shall be valid 

until completion of the Contract to be executed with the successful Bidder pursuant hereto 
and shall not be subject to variation/escalation on any account except as otherwise 
specifically provided in the Contract documents. 

 

15.3 Site is located at area of MCL Lakahnpur, Jharsuguda, Odisha and the bidder are 
required to check & confirm before bidding for applicability of all taxes & duties for the 
procurement of supply and service by them for the execution of contract. 

 
15.4 The Bidders shall quote in their proposals, the firm Price/Rate for the entire scope of work 

as per Schedule of Rates (SOR)/BOQ, inclusive of taxes,statutory levies, 
cess, duties, TPI charges, packing & forwarding, municipal taxes, royalties, custom duty 
and customs related duties or any other charges etc., excluding GST. GST shall be paid/ 
reimbursed at actual on submission of the GST invoice limited to maximum @18%. 
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15.5 All bank charges of bidders bankers shall be to the Bidder’s account and all Bank charges 

of OWNER's bankers shall be to OWNER’s account. 
 
15.6 Income Tax, or any other tax and surcharge as applicable shall be deducted at source 

from the bills of the CONTRACTOR and a certificate to that effect shall be issued by the 
OWNER.  

 
 
16.0 Deleted 
 
17.0 NUMBER OF BIDS 

 
17.1 A bidder shall on no account submit more than one bid either directly or indirectly. 
 
17.2 A bidder shall be deemed to have submitted an indirect bid if a subsidiary of the bidder is 

also a direct or indirect bidder in an independent bid or if the bidder or its subsidiary has 
with its consent been indicated as a Sub-contractor in any other bid or even if not so 
indicated has entered into any arrangement (whether disclosed or undisclosed) with any 
other bidder or with a Sub-contractor of that bidder for the performance of any work for 
that other bidder upon an award of the work to that other bidder. 

 
17.3 If a bidder makes more than one bid and/or directly or indirectly participates in another bid 

as contemplated under 17.2 above, all the bids of the bidder, including the bid of the 
bidder in whose bid the first named bidder has directly or indirectly participated, may be 
considered as cartel bids and may be rejected. If the factum of such bid(s) is discovered 
after the notification of award, the resultant contract shall be liable to be terminated 
pursuant to the provisions for termination contained in the General Conditions of Contract. 

 
18.0 CONFIDENTIALITY OF DOCUMENTS 
 

 Bidders shall treat the bidding documents and contents therein as strictly confidential.  
 
19.0 TAXES AND DUTIES 
  
19.1 The Prices/Rates shall include  taxes & duties, statutory levies, cess, duties, 

TPI charges, packing & forwarding, municipal taxes, royalties, custom duty and customs 
related duties or any other charges etc., excluding GST. GST shall be paid/ reimbursed at 
actual on submission of the GST invoice limited to maximum 18%. 

 
19.2 Bidders are required to ascertain themselves the prevailing rates of applicable taxes & 

duties including income tax rates as applicable on the scheduled date of submission of 
price bids and OWNER would not undertake any responsibility whatsoever in this regard. 
However, due to any subsequent change in law, liability of the OWNER as regards to 
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payment of duties and taxes would be governed by Clause 39.0 of Special Conditions of 
Contract on subsequent legislation. 

 
19.3 Please note that the responsibility of payment of above taxes thereupon lies with the 

Service Provider only. Contractor providing taxable service shall issue an Invoice as per 
the law, a Bill or as the case may be, a Challan which is signed, serially numbered and in 
accordance with GST rules. The invoice shall also contain the following:  

 
(a) Name, Address &GST Registration No. of such Person/ Contractor 
(b) Name & Address of the Person/Contractor receiving Taxable Service  
(c) Description, Classification & Value of Taxable Service provided like HSN/SAC Code. 
(d) GST Amount /Cess thereupon, if any.  
 
Payments to Service Provider for claiming GST amount will be made provided the above 
formalities are fulfilled. Further, OWNER may seek copies of challan and certificate from 
Chartered Accountant for deposit / submission of Return of GST thereupon collected from 
OWNER.  
 
Any changes in statutory rules and regulations under GST regime shall be followed by 
Contractor. 
 
Refer Annexure-1.20 of Part-I (Commercial) for General Guidelines for Goods & Service 
Tax (GST). 
 
Refer Annexure-1.32 of Part-I (Commercial) for Guidelines for BUILDING & OTHER 
CONSTRUCTION WORKERS (BOCW). 

 
20.0 DETERMINATION OF BID’S RESPONSIVENESS 
 
20.1     The OWNER's determination of a bid's responsiveness is to be based on the contents of 

the bid itself without recourse to extrinsic evidence. If a bid is not substantially responsive, 
it will be rejected by the OWNER, and may not subsequently be made responsive by the 
Bidder by correction of the nonconformity. 

 
20.2  It is important that Bidder clearly demonstrates his experience and capability, giving 

OWNER / CONSULTANT a high level of confidence that if awarded, the Bidder will be 
able to perform the works within the stipulated Time Schedule and quoted rate/price and 
meeting all other requirements listed in the Bidding document. 

 
20.3 Bidder is requested to furnish the complete and correct information required for evaluation 

of his Bid. If the information with regard to resources and concurrent commitments or any 
other information/documentation forming basis of evaluation is found incomplete/incorrect, 
the same may be considered as adequate ground for rejection of the Bid. 

 
20.3 Examination of bids and determination of responsiveness  
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20.3.1 The OWNER’s determination of bid’s responsiveness is based on the content of the bid 

only. Prior to the detailed evaluation of Bids, the OWNER / CONSULTANT will determine 
whether each Bid:- 

 
(a) Meets the "Pre-Qualification Criteria" of the Bidding Documents;  
(b)  Has been properly signed;  
(c)  Is accompanied by the required Earnest Money, No Deviation Certificate, Self 

declaration of Local Content and Integrity Pact. 
(d)  Is substantially responsive to the requirements of the Bidding Documents; and  
(e) Provides any clarification and/or substantiation that the OWNER may require to 

determine responsiveness pursuant to Clause-20.3.2 of this ITB. 
 

20.3.2  A substantially responsive Bid is one which conforms to all the terms, conditions and 
specifications of the Bidding Documents without material deviations or reservations or 
omissions for this purpose OWNER defines the foregoing terms below:- 

 
(a)  “Deviation” is departure from the requirement specified in the tender documents.  
(b)  “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirement in the tender documents.  
(c)  “Omission” is the failure to submit part or all of the information or documentation 

required in the tender document. 
 

20.3.3 A material deviation, reservation or omission is one that,  
 

(a)  If accepted would,  
 

i)  Affect in any substantial way the scope, quality, or performance of the job as   
specified in tender documents. 

ii)  Limit, in any substantial way, inconsistent with the Tender Document, the 
OWNER’s rights or the tenderer’s obligations under the proposed Contract.  

 

(b)  If rectified, would unfairly affect the competitive position of other bidders presenting 
substantially responsive bids. 

 
20.3.4  The OWNER shall examine all aspects of the bid to confirm that all requirements have 

been met without any material deviation, reservation or omission.  
 
20.3.5  If a Bid is not substantially responsive, it may be rejected by the OWNER and may not 

subsequently be made responsive by correction or withdrawal of the material deviation, 
reservation or omission. 

 
21.0 SUBMISSION OF BIDS 

 
21.1 The Bid shall be submitted in electronic format (through CPP portal) as per time schedule 

mentioned in the Letter Inviting Bid. 
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The Bidder shall submit Bid Security/ EMDin physical form only at the address mentioned 
at Clause 9.0 of Instruction to Bidders. 

 
21.2 Instruction for Online Submission of Bid 
 

  Instructions to the Bidders to submit the bids online through the Central Public 
Procurement Portal for e-Procurement at https://eprocure.gov.in/eprocure/app 

 
1) Possession of valid Digital Signature Certificate (DSC) and enrolment/registration of 

the CONTRACTORs/ Bidders on the e-procurement / e-tender portal is a 
prerequisite for e-tendering. 

 
2) Bidder should do the enrolment in the e-procurement site using the “Click here to 

Enroll” option available on the home page. Portal enrolment is generally free of 
charge. During enrolment/registration, the bidders should provide the correct/true 
information including valid email id. All the correspondence shall be made directly 
with the Contractors/bidders through email id provided. 

 
3) Bidder need to login to the site thro’ their user ID/ password chosen during 

enrolment/registration. 
 
4) Then the Digital Signature Certificate  (Class II or Class III Certificates with signing 

key usage) issued by SIFY / TCS / nCode / eMudra or any Certifying Authority 
recognized by CCA India on eToken / SmartCard, should be registered. 

 
5) The DSC that is registered only should be used by the bidder and should ensure 

safety of the same. 
 
6) Bidder may go through the NIT / tenders published on the site and download the 

required NIT documents/schedules for the tenders he/she is interested. 
 
7) After downloading / getting the NIT/ Tender document/schedules, the Bidder should 

go through them carefully and then submit the documents as asked, otherwise bid 
will be rejected. 

 
8) If there are any clarifications, this may be obtained online thro’ the tender site, or 

thro’ the contact details. Bidder should take into account the corrigendum published 
before submitting the bids online. 

   
9) Bidder then logs in to the site through the secured log in by giving the user id/ 

password chosen during enrolment/registration and then by giving the password of 
the e-Token / Smart Card to access DSC. 

 
10) Bidder selects the tender which he/she is interested in by using the search option & 

then moves it to   the ‘my tenders’ folder. 
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11) From my tender folder, he / she selects the tender to view all the details indicated. 
 
12) It is construed that the bidder has read all the terms and conditions before 

submitting their offer. Bidder should go through the tender schedules carefully and 
upload the documents as asked otherwise, the bid will be rejected. 

 
13) Bidder, in advance, should get ready the bid documents to be submitted as 

indicated in the tender document/schedule and generally, they can be in 
PDF/xls/rar/zip/dwf formats. If there is more than one document, they can be 
clubbed together and can be provided in the requested format. Each document to 
be uploaded through online for the tenders should be less than 2 MB. If any 
document is more than 2MB, it can be reduced through zip/rar and the same can be 
uploaded, if permitted. Bidders Bid documents may be scanned with 100 dpi with 
black and white option. However of the file size is less than 1 MB the transaction 
uploading time will be very fast. 

 
14) If there are any clarifications, this may be obtained through the site, or during the 

pre-bid meeting if any. Bidder should take into account the corrigendum published 
from time to time before submitting the online bids. 

 
15) The Bidders can update well in advance, the documents such as certificates, annual 

report details   etc., under My Space option and these can be selected as per tender 
requirements and then send along with bid documents during bid submission. This 
will facilitate the bid submission process faster by reducing upload time of bids. 
 

16) Bidder should submit the EMD as specified in the tender. The original should be 
posted/couriered/given in person to the Tender Inviting Authority, within the bid 
submission due date & time for the tender. Scanned copy of the instrument should 
be uploaded as part of the offer. 

 
17) While submitting the bids online, the bidder reads the terms & conditions and 

accepts the same to proceed further to submit the bid packets. 
 
18) The bidder has to select the payment option as offline to pay the Tender FEE/ EMD 

as applicable and enter details of the instruments. 
 
19) The details of the Demand Draft (DD) /any other accepted instrument, physically 

sent, should tally with the details available in the scanned copy and the data 
entered during bid submission time. Otherwise submitted bid will not be acceptable. 

 
20) The bidder has to digitally sign and upload the required bid documents one by one 

as indicated. Bidders to note that the very act of using DSC for downloading the 
bids and uploading their offers shall be deemed to be a confirmation that they have 
read all sections and pages of the bid document including General conditions of 
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contract without any exception and have understood the entire document and are 
clear about the requirements of the tender requirements. 

 
21) The bidder has to upload the relevant files required as indicated in the cover content. 

In case of any irrelevant files, the bid will be rejected. 
 
22) If the price bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rate 

offered should be entered in the allotted space only and uploaded after filling the 
relevant columns. The Price Bid / BOQ template must not be modified/ replaced by 
the bidder; else the bid submitted is liable to be rejected for this tender. 

 
23) The bidders are requested to submit the bids through online e-tendering system to 

the Tender Inviting Authority (TIA) well before the bid submission end date & time 
(as per Server System Clock). The TIA will not be held responsible for any sort of 
delay or the difficulties faced during the submission of bids online by the bidders at 
the eleventh hour. 

 
24) After the bid submission (i.e. after Clicking “Freeze Bid Submission” in the portal), 

the acknowledgement number, given by the system should be printed by the bidder 
and kept as a record of evidence for online submission of bid for the particular 
tender and will also act as an entry pass to participate in the bid opening date. 

 
25) The time settings fixed in the server side & displayed at the top of the tender site, 

will be valid for all actions of requesting, bid submission, bid opening etc., in the e-
tender system. The bidders should follow this time during bid submission. 

 
26) All the data being entered by the bidders would be encrypted using PKI encryption 

techniques to ensure the secrecy of the data. The data entered will not viewable by 
unauthorized persons during bid submission & not be viewable by any one until the 
time of bid opening. 

 
27) Any bid document that is uploaded to the server is subjected to symmetric 

encryption using a system generated symmetric key. Further this key is subjected to 
asymmetric encryption using buyers/bid opener’s public keys. Overall, the uploaded 
tender documents become readable only after the tender opening by the authorized 
bid openers. 
 

28) The confidentiality of the bids is maintained since the secured Socket Layer 128 bit 
encryption technology is used. Data storage encryption of sensitive fields is done. 

 
29) The bidder should logout of the tendering system using the normal logout option 

available at the top right hand corner and not by selecting the (X) exit option in the 
browser.  
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Note: A bidder shall submit only one bid in the same bidding process. A Bidder who 
submits more than one bid will cause all their bids disqualified in the said bidding process. 

 
21.3    The Bidder is expected to examine all instructions, forms, terms and conditions in the 

NIT. The NIT together with all its attachments thereto, shall be considered to be read, 
understood and accepted by the Bidders. Failure to furnish all information required or 
submission of a Bid not responsive to the NIT in every respect will be at the Bidder’s risk 
and may result in the rejection of the Bid. 

 
21.4 Pre-qualification Bid and Technical & Commercial Bid in two Sections, as specified 

below. 
 
SECTION-I : PRE-QUALIFICATION BID (Refer Clause 8.0) 

 
i. Letter of Submission  

 

ii. Pre Qualification Criteria in favour of Experience Criteria as per Exhibit-1 along 
with Copies of LOI/LOA/ Work OrdersCertificates from OWNER*and completion 
certificates in support of prequalification requirement, duly certified by Chartered 
Engineer and Notarized.  
 

*OWNER shall mean the entity who has issued the LOI/ LOA/Work Order. 

iii. Pre Qualification Criteria in favour of Financial criteria as per Exhibit-2 along 
with copies of Work Orders, Completion/ Acceptance certificates and Annual 
audited Report for the last three financial years. Annual Reports shall be a 
verifiable statement of annual accounts certified by a Chartered Accountant or 
Public Accountant in the form of printed annual reports or similar document. 
 

iv. Format for Financial Capability of Bidder as per Annexure-1.21 

v. Solvency Certificate from Bidder’s bankers as per Annexure-1.18. Date of 
Issue of this certificate should not more than six months old from the date of 
Technical and Commercial Bid opening. 
 

 
SECTION-II : TECHNICAL AND COMMERCIAL BID  

  

i)  Photocopy of Earnest money Deposit (EMD) 

ii)  Power of Attorney of Bid Signatory from the Competent Authority as per 
Annexure-1.26 

iii)  Tender Acceptance Letter as per Annexure-1.1 

iv)  Commercial Questionnaire as per Annexure-1.2 

v)  No Deviation Certificate as per Annexure-1.3 

vi)  Details of Similar Works Executed as per Annexure-1.4 

vii)  Current Commitments of the Bidder as per Annexure-1.5 
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viii)  Deployment Schedule of Supervisory Personnel as per Annexure-1.6 

ix)  Deployment Schedule of Construction Equipment as per Annexure-1.7 

x)  Details of Equipment Proposed to be used for this work as per Annexure-1.8 

xi)  Contents of Bid and Check List as per Annexure-1.9 

xii)  A declaration shall be submitted as per Annexure-1.14 to the effect that Bidder 
have or had not been banned or blacklisted/del-listed by any PSU / Government 
Organizations. 

xiii)  Declaration by Bidder regarding Bidding Document as per Annexure-1.16 

xiv)  Photocopy of Integrity Pact as per Annexure-1.17 

xv)  EFT details as per Annexure-1.19 

xvi)  A declaration shall be submitted to the effect that Bidder submitting their Bid is 
not under liquidation, court receivership or similar proceedings as per Annexure-
1.22 

xvii) Declaration by bidder for Past Safety Record as per Annexure-1.23 

xviii) Form of Acceptance of Fraud Prevention Policy as per Annexure-1.28 

xix)  Declaration by bidder regarding local content (Preference to Make in India) as 
per Annexure-1.29 

xx)  Undertaking by bidder regarding provision for procurement from a bidder which 
shares a land border with India as per Annexure-1.30 

xxi)  Project Execution Plan along with Project Schedule in Bar Chart (MS Project / 
Primavera) 

xxii) Bidder to furnish PAN Number, TIN Number, PF/ESI Number, GST Number, 
Labor License Registration Number, Latest Income Tax Clearance Certificate / 
ITR etc. along with the bid. 

xxiii) Price confirmation copy - Bidder shall submit signed and stamped 
UNPRICEDCOPY of the Bill of Quantities (BoQ) [included along with NIT at 
CPP Portal in the form of excel sheet] indicating "QUOTED" against the quoted 
rates in figures. [i.e. Bidder shall take a print out of the excel sheet of BoQ,  and 
write "QUOTED" against the quoted rate in figures along with name of the 
Bidder in the relevant place and sign and stamp each page. The scan of this 
unpriced copy is to be submitted along with Unpriced Techno-Commercial Bid] 
Bidder to submit signed and stamped copy of Schedule of Rates (SOR)  
and PREAMBLE TO SOR mentioned at Section-3.0, Technical. 

xxiv) Master Index along with a copy of complete set of Bidding Documents of all 
technical and commercial amendments/addendums if any issued, duly signed 
and stamped on each page as a token of having received and read all parts of 
the bidding document and having accepted and considered the same in 
preparing their bid. 

xxv) Any other information required in the Bidding Documents or considered relevant 
by the Bidder. 
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For convenience, the Bid shall be compiled in the form of Specific Sections conforming to 
the above. In case of non-submission of above documents or submission of incomplete 
documents, the OWNER / CONSULTANT reserves the right not to evaluate such offers 
further and not to enter into correspondence in this regard after opening the Technical 
and Commercial Bid. 

 
21.5 PRICED BID 
 
21.5.1 Priced Bid shall consist of in the following manner: 
 

(i) Priced Bid, duly filled in the form of Bill of Quantities (BOQ) [in the form of excel 
sheet] given along with the Bidding Documents at CPP Portal. 

 
21.5.2 Priced Bid shall be submitted strictly as per the Schedule of Rate  (SOR) given along with 

the Bidding Documents. This part shall not contain any condition whatsoever failing which 
the Bids shall be liable to be rejected. If quoted in separate typed sheets and any 
variation in description, unit is noticed, the bid is liable to be rejected. In any case Bidder 
shall be presumed to have quoted against the description of work and the same shall be 
binding on the Bidder 

 
 

21.5.3 Deleted 
 
21.6 Bidder shall quote lump sum Price in the BOQ, provided along with the NIT at CPP 

portal.  
 
21.7 Deleted 
 
22.0 DEADLINE FOR SUBMISSION OF BIDS: 
 
22.1 Bids must be submitted not later than the time and date as specified in the Letter inviting 

Bid. 
  
22.2 The OWNER / CONSULTANT may extend this deadline for the submission of Bids by 

amending the NIT documents in accordance with Clause No. 4.0 above. In such case all 
rights and obligations of the OWNER and Bidders under this NIT shall be subject to the 
extended deadline. 

 
22.3 Any bid received after the deadline specified in the NIT or as extended shall be liable to be 

rejected. 
 
23.0 OPENING OF BIDS 
 
23.1 OWNER / CONSULTANT will open Bids in the presence of Bidder’s representatives who 

choose to attend at Date and time specified on cover page of NIT or as informed by 
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OWNER / CONSULTANT.  The Bidder’s representative(s) present during the Bids opening 
shall sign a Bids opening record sheet evidencing their attendance. 

 
23.2 The Bidder’s name, modifications, bid withdrawal and such other details, as the OWNER / 

CONSULTANT at its discretion may consider appropriate, will be announced during Bids 
opening. The OWNER allow only those bids to be opened whose EMD in Original has 
been received within 7 days from the bid due date. 

 
23.3  The Bids shall be opened and evaluated in two stages: 
 
23.3.1 STAGE-I: OPENING & REVIEW OF EMD, PRE-QUALIFICATION BID, TECHNICAL 

AND COMMERCIAL BIDS  
 
 On the date of Public Bid opening as indicated on the Letter Inviting Bid of this NIT, Cover 

containing EMD shall be opened and reviewed. 
 

The OWNER / CONSULTANT will review the Bank Guarantee (BG)/ Insurance Surety 
Bond submitted by Bidder against EMD, with respect to: 

 
a. its value,   
b. validity & 
c. issuing Bank 
d. Issuing insurance companies 
e. the format attached with the tender document 

 
In case the Bank Guarantee (BG)/ Insurance Surety Bond submitted by the Bidder 
against EMD is not as per the requirement of NIT with respect to the above mentioned 
parameters. The OWNER / CONSULTANT will inform the Bidder who shall have to rectify 
the same before the date of opening of the Price Bid. In case the bidder fails to rectify the 
EMD, its bid will be rejected and the Bidder will be informed to take back its Bid, including 
the Price Bid. 

   
 Thereafter, OWNER / CONSULTANT will open, Pre-qualification Bid, Technical and 

Commercial Bids. 
 
 OWNER / CONSULTANT will first review Pre-qualification requirement. Technical and 

Commercial Bids shall be evaluated only for those bidders whose bid is found to be Pre-
qualified based on the Pre-qualification Criteria.  

 
The OWNER, at its discretion, may hold post bid discussions with any one or all the 
bidders at a mutually suitable date & time. However, it will not be construed from 
invitation/ holding of post bid discussions that the bidders have been considered eligible 
for opening of their Price Bid. The discussion will cover all the aspects of bidder's offer in 
the Techno-commercial proposal. 
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23.3.2 STAGE-II: OPENING OF PRICE BID 
 

Before opening the Priced Bid of the technically and commercially acceptable bidders, if 
required, a meeting with the Bidders shall be arranged. Date and Venue of such meeting 
shall be informed at the appropriate time.  

  
The date of the opening of the Price Bid shall be intimated to technically and 
commercially acceptable Bidders. The price bids of such shortlisted Bidders will be 
opened in the presence of Bidder’s representative who chooses to attend, on the date 
and time to be intimated. The bidder’s name, bid price and such other details as the 
OWNER at its discretion may consider appropriate, will be announced at the opening of 
price bids. 
 
The evaluation of the priced Bids shall be done as described under Clause No. 30.0 
of the ITB. 

 
23.3.3 If the bids as judged by the OWNER are unresponsive, the NIT may be declared void and 

a new procedure for selection of CONTRACTOR as deemed appropriate by OWNER 
may be adopted. 

 
24.0 CORRECTION OF ERRORS 
 

Bids determined to be substantially responsive will be checked by the OWNER / 
CONSULTANT for errors.  

 

Errors will be corrected by the OWNER / CONSULTANT as follows:  
 
The Following shall be considered for evaluation and ordering for non-conformities/ 
errors/   discrepancies in price bid:  
 

i) Bidders should quote total price in figures with corresponding words in price 
bid format. 
 

ii) If, in the price structure quoted for the required goods/ services/ works, there 
is discrepancy between the unit price and the total price (which is obtained by 
multiplying the unit price by the quantity), the unit price shall prevail and the 
total price corrected accordingly., unless in the opinion of the Purchaser there 
is an obvious misplacement of the decimal point in the unit price, in which 
case the total price as quoted shall govern and the unit price corrected 
accordingly.  
 

iii) If there is an error in a total corresponding to the addition or subtraction of 
subtotals, the subtotals shall prevail and the total shall be corrected. 
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iv) If there is a discrepancy between words and figures, the amount in words shall 
prevail, unless the amount expressed in words is related to an arithmetic error, 
in which case the amount in figures shall prevail subject of (2) and (3) above.  

 
v) If there is such discrepancy in an offer, the same shall be conveyed to the 

bidder with target date up to which the bidder has to send his acceptance on 
the above lines and if the bidder does not agree to the decision of the 
Purchaser, the bid is liable to be ignored. 

 
The amount stated in the Bid will be adjusted by the Owner / Consultant in 
accordance with the above procedure for the correction of errors. If the Bidder does 
not accept the corrected amount of Bid, its Bid will be rejected, and the EMD shall 
be forfeited. 
 

25.0 POLICY FOR BID UNDER CONSIDERATION 
  

 Bids shall be deemed to be "Under Consideration" immediately after they are opened and 
until such time that the official intimation of Award / Rejection is made by the OWNER / 
CONSULTANT to the Bidders.  While the bids are under consideration, bidders and/or 
their representatives or other interested parties are advised to refrain from contacting by 
any means, the OWNER / CONSULTANT and/or his employees / representatives on 
matters related to the bids under consideration.   

 
The OWNER / CONSULTANT, if necessary will obtain clarifications on the bids by 
requesting for such information from any or all the Bidders, either in writing or through 
personnel contact as may be necessary.  The Bidder will not be permitted to change the 
substance of the bid after the bid had been opened. 

  
26.0 DISCUSSIONS WITH BIDDERS DURING TECHNO- COMMERCIAL EVALUATION 
  

After opening of the Bids, to assist in the examination, evaluation and comparison of Bids, 
OWNER / CONSULTANT may, at its discretion, ask the Bidder for clarification on its Bid.   
The request for such clarification and the response shall be in writing either through fax or 
email. 
 

Further OWNER / CONSULTANT may ask BIDDER to visit OWNER's / CONSULTANT’s 
office for technical, commercial or financial clarifications. BIDDER is expected to 
undertake such visits and participate in such meetings as and when called by the OWNER 
/ CONSULTANT. All costs related to such visits shall be borne by BIDDER. 
 
After opening of the Price Bid, no change in the quoted Rate / Price shall be sought, 
offered or permitted. 

 
27.0 EFFECT AND VALIDITY OF BID 
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27.1   The submission of any bid connected with these documents and specifications shall 
constitute an agreement that the Bidder shall have no cause of action or claim against the 
OWNER / CONSULTANT for rejection of his bid. The OWNER / CONSULTANT shall 
always be at liberty to reject or accept any bid or bids at his sole discretion and any such 
action will not be called into question and the bidder shall have no claim in that regard 
against the OWNER / CONSULTANT. 

 

27.2  The bids should be kept valid for acceptance for a period of 120 Days from the date of 
opening of Technical and Commercial Bids.  A Bid valid for shorter period may be rejected 
by the OWNER as being non-responsive. 

 
               Under the exceptional circumstances, prior to expiry of the original Bid validity period, the 

OWNER / CONSULTANT may request the Bidder for a specified extension in the period of 
validity.  The request and the responses thereto shall be made in writing or by telefax or by 
E-mail.  

 
27.3 In the event of OWNER / CONSULTANT seeking extension of period of validity of the 

Priced Bids, the validity of EMD shall also be suitably extended.  
 
27.4 A Bidder agreeing to the request of OWNER / CONSULTANT seeking extension will not 

be required nor permitted to modify his bid, and will be required to extend the validity of his 
EMD correspondingly. However, bidders request for revision/adjustment of Priced Bid 
under such circumstances may be considered by the OWNER / CONSULTANT. The 
provisions of Clause-9.0 regarding discharge and forfeiture of EMD shall continue to apply 
during the extended period of Bid Validity. 

 
28.0 COMPLETE SCOPE OF SUPPLIES / WORK 
 

28.1 The complete scope of supplies and work/services has been defined in the bidding 
documents. Only those bidders who take complete responsibility and who bid for the 
complete scope of supplies and work/services as contained in the bidding document shall 
be considered for further evaluation subject to meeting Pre-Qualification Criteria. 

 

28.2 If the CONTRACTOR is required to engage a Sub-contractor for any part of work, then 
such Sub-contractors shall have prior proven experience of similar work and shall require 
specific approval by OWNER. 

 
28.3 If a proposed Sub-contractor has been approved by the OWNER, the CONTRACTOR 

shall not replace such approved Sub-contractor with another Sub-contractor without 
obtaining the OWNER’s prior approval for the proposed replacement. 

 
29.0 FIRM RATES / PRICE 
 

The price/rate quoted by the Contractor shall be fixed & firm and shall be valid until 
completion of the Contract, pursuant hereto and shall not be subject to variation / 
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escalation on any account except as otherwise specifically provided in the Contract 
documents. The rates shall include  taxes & duties, levies, Cess (if any), 
TPI charges, any other cess etc. except GST. GST shall be paid/ reimbursed at actual on 
submission of the GST invoice limited to maximum 18%. 

 
30.0 EVALUATION AND COMPARISON OF BIDS 
 

30.1 GENERAL 
 

30.1.1 The OWNER wishes to finalise the award of work of the facilities covered under this 
bidding documents within a limited time schedule. The bidders are advised to submit their 
bids complete in all respects conforming to all terms and conditions of the bid document. 

 
30.1.2 Bids shall be evaluated based on the information / documents available in the bid.  Hence 

bidders are advised to ensure that they submit appropriate and relevant supporting 
documentation along with their proposal in the first instance itself.  Bids not complying with 
the requirements of Bid Documents are liable to be rejected.  Bidders are advised to fill up 
all Annexure carefully and provide reference to all relevant documents given in their bid 
offer.  

 
30.1.3 Bidders shall quote Lump Sum Price in the BoQ [in the form of Excel Sheet] provided 

along with the NIT at CPP Portal. The Quoted Price indicated by the bidder should be 
strictly quoted as specified in the Bill of Quantities (BoQ) provided along with the NIT.  

 
 Bidders shall quote their prices on firm price basis. The prices should be strictly quoted 

as per Schedule of Rates specified in Section-3 of Part-II, Technical. 
 
 Any conditional discount offered by the bidder shall not be considered for the purpose of 

evaluation, however, the same shall be considered for purpose of award. 
 

  
30.1.4 The work is not bifurcated. Hence, evaluation of bids shall be done as per clause no. 30.2 

below. The order will be placed on overall lowest basis. 
 

30.2 The financial comparison for selection of Lowest (L-1) Bidder / Contractors shall be 
arrived by using the following methodology: 

 

30.2.1 TOTAL EVALUATED PRICE: Total Evaluated Price shall be quoted Lump Sum price 

plus charges towards GST, GST @ 18% shall be considered for evaluation. 
Reimbursement of GST shall be based on the actual GST invoice submitted by the 
Contractor (@18%) maximum. 

  
 
30.2.2 If two or more bidders emerge as the Lowest evaluated bidders after evaluation, in such 

an event, Revised Lump Sum Price (which should be lower than Original Quoted Lump 
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Sum Price ) will be sought from those bidders and Re-evaluation will be carried out for 
selection of Lowest (L-1) Bidder. 

 
30.3 OWNER/ CONSULTANT reserves the right to assess bidder’s capability and capacity to 

perform the assignment by taking into account various aspects such as ongoing 
commitments with OWNER/ CONSULTANT, resources available etc., should the 
circumstances so warrant such assessment in the overall interests of the project. 

 
30.4 Bidder may please note that after opening of the technical bids but before the opening of 

the price bids, the bids may be rejected for unsatisfactory performance or adverse 
comments which have come to the notice after the issue of the tender enquiry. 

  
31.0 PRICE VARIATION 
 

The Bidder shall quote firm rate/price in the “Schedule of Rates”. Firm Rate / Price shall 
not be subject to any escalation on any account. Bids with variable prices shall be 
disqualified. 
 

32.0 REBATE 
 

32.1 No suo-moto reduction in price(s) by Bidders is permissible after opening of the price bid. 
If any Bidder unilaterally reduces the price(s) / percentage quoted by him in his bid after 
opening of price bids, such reduction shall not be considered for comparison of prices but 
shall be binding on the Bidder if he happens to be selected for award of work 

 
33.0 CONTACTING OWNER 
 

33.1 A Bidder shall not contact the OWNER / CONSULTANT on any matter relating to his bid 
from the time of priced bid opening to the time that the Contract is awarded, unless 
requested to do so in writing. Any effort by a Bidder to influence the OWNER / 
CONSULTANT in the OWNER’s / CONSULTANT's decisions in respect of bid evaluation 
or contract award will result in the rejection of that Bid. 

 
34.0 AWARD OF CONTRACT 
 

34.1 Subject to ITB Clause 36.0, the OWNER will award the CONTRACT to the successful 
Bidder whose Technical and Commercial bid has been determined to be qualified, 
substantially responsive and Price Bid to be the lowest evaluated Bid, further provided 
that the Bidder is determined to be qualified to perform the CONTRACT satisfactorily. 

   
34.2 After selection, Letter of Award s (“LOAs”) as per mode of contracting shall be released by 

the OWNER to the selected Bidder.The selected bidder will return the duplicate copy duly 
signed & stamped as token of acceptance within 15 days. 

 
34.3 The Bidder shall enter into a Contract Agreement with the OWNER as per clause 35.0, 

failing which the Bid Security / EMD is liable to be forfeited.  
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35.0 SIGNING OF CONTRACT 
 
35.1 At the same time as the OWNER notifies the successful Bidder that its bid has been 

accepted, the OWNER will send to the bidder a Draft of the Contract provided in the 
Bidding Documents, incorporating all agreements between the parties. The bidder shall 
submit 03 sets of Original Contract Agreement (in hard copy) for onward signing with 
OWNER. After signing, bidder shall provide 02 nos. USB Flash Drive of Scanned Signed 
Contract  Agreement. 

 
35.2 Within Thirty (30) days of receipt of the CONTRACT, the successful bidder shall sign and 

date the Contract Agreement and return it to the OWNER. Cost of execution of the 
Contract, including payment of stamp duty thereon, shall be borne by the Bidder. 

 
 
36.0 OWNER’S RIGHT TO ACCEPT/REJECT BIDS 
 
36.1 The OWNER reserves the right to accept or reject any Bid and to annul the bidding 

process and reject all Bids at any time prior to award of Contract without thereby incurring 
any liability to the affected bidder(s) or any obligation to inform the affected bidder(s) of the 
ground of OWNER’s action. 

 
36.2 It is observed that many bidders indulge in trading in contracts by entering into 

undisclosed back-to-back arrangements for the whole or a substantial portion of a 
CONTRACTOR’s obligations under the contract. If a bidder proposes to enter into any 
such arrangements upon a successful award of work or has in place any such 
arrangement which will become operative upon the award of work, the bidder must make a 
complete disclosure of such arrangement or proposed arrangement in its proposal, and all 
provisions applicable to sub-CONTRACTOR(s) in terms of bidding documents shall apply 
to such arrangements. 

 
36.3 If the existence of such an undisclosed arrangement is reasonably apprehended by the 

OWNER in the case of a bidder, the OWNER may reject such bidder’s bid as not 
responsive. 

 
36.4 If such an undisclosed arrangement is discovered after the award of work, such 

arrangement(s) shall be deemed to constitute an assignment of contract and a ground of 
termination pursuant to the provisions of termination under the General Conditions of 
Contract. 

 
36.5 OWNER / CONSULTANT reserves the right to accept or reject any tender in whole or part 

and/or accept other than the lowest quotation without assigning any reason.  The whole 
work may be split up between two or more CONTRACTORs if considered expedient by 
the OWNER / CONSULTANT on their sole and absolute discretion. The bidder shall have 
no claim in this regards whatsoever. 



 
TENDER DOCUMENTS FOR CONSTRUCTION POWER 
SYSTEM AND ASSOCIATED ELECTRICAL FACILITIES 
FOR COAL TO AMMONIUM NITRATE PLANT FOR 
BCGCL, AT LAKHANPUR, JHARSUGUDA, ODISHA 
 

INSTRUCTIONS TO BIDDERS 

PNPM/PC298/E/800
1/P-I/Sec.-1.0 

0 

Doc. No. Rev.

Page 30 of 33 

 

FORM NO: 02-0000-0021F1 REV3  All rights reserved 

 

 
37.0 CONTRACT SECURITY CUM PERFORMANCE BANK GUARANTEE (CPBG) 
 
37.1  As a Contract Security, a successful Bidder, to whom the work is awarded, shall be 

required to furnish a Security cum Performance Bank Guarantee in the form attached as 
Annexure-1.12 or Annexure-1.31 within thirty (30) days of issuance of LOA. This Bank 
Guarantee shall be an irrevocable Bank Guarantee, issued by any scheduled nationalized 
bank on a non judicial stamp paper of appropriate value. The Bank Guarantee amount 
shall be equal to ten per cent (10%) of the TOTAL CONTRACT PRICE and it shall 
guarantee the faithful performance of the CONTRACT in accordance with the terms and 
conditions specified in these documents and specifications.  
 
The Performance Bank Guarantee shall be initially valid for a period till Project Completion 
Date / Preliminary Acceptance of Work by Owner (i.e. inclusive of 36 months of operation 
& maintenance period from the date of Completion of Work). 
 
However, the successful Bidder  will be allowed to reduce the value of  CPBG by 90% 
of CPBG value at the expiry of 23 months period from the date LOA (i.e. completion 
of Work of 5 months period PLUS Defects Liability period of 12 months period for 
Work PLUS 6 months grace period). In case, Work gets delayed for the reasons 
attributable to the bidder, the validity of CPBG with the full value will be extended by 
the successful Bidder for the corresponding period at his own cost. In case of 
breach of contract,.   
 
In case of breach of contract, the guarantee amount shall be payable to the OWNER 
without any conditions whatsoever or BG shall be encashed by the Owner.   

 
37.2 Failure of the successful Bidder to comply with the requirement of Clause 37.1 hereof shall 

constitute sufficient grounds for forfeiture of Bid Security / EMD without prejudice to its 
rights and remedies as set forth in this NIT or otherwise in law. 

 
38.0 INCOME TAX & CORPORATE TAX 

 
38.1 Income tax deduction shall be made from all payments made to the CONTRACTOR as 

per the rules and regulations in force and in accordance with the Income Tax Act 
prevailing from time to time. 

 
38.2 Corporate Tax liability, if any, shall be to the CONTRACTOR’s account. 
 
38.3 Mentioning of PAN No. in Invoice / Bill  
 

 As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN no. is 
mandatory for procurement of goods / services / works / consultancy services exceeding 
Rs. 2 Lacs per transaction.  
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 Accordingly, supplier / contractor / service provider / consultant should mention their PAN 
no. in their invoice/ bill for any transaction exceeding Rs. 2 lakhs. As provided in the 
notification, in case supplier/ contractor / service provider/ consultant do not have PAN no., 
they have to submit declaration in Form 60 along with invoice/ bill for each transaction.    

 
 Payment of supplier / contractor / service provider / consultant shall be processed only 

after fulfillment of above requirement. 
 
39.0 GENERAL INSTRUCTIONS 
 

39.1 Transfer of Tender Documents/Proposal 
 
39.1.1 Transfer of Bid submitted by one bidder to another is not permitted. No alteration in the 

essence of a Bid, once submitted, shall be permitted. 
 

39.1.2 OWNER / CONSULTANT reserves the right to verify all statements/information submitted 
to confirm the bidder’s claim on experience on the performance of equipment offered and 
capabilities of the bidder to perform the Scope of Work. OWNER / CONSULTANT may 
inspect similar facilities built by the Bidder. Bidder shall co-ordinate and arrange for visit. 
However all expenses of such visit of OWNER’s Officials / OWNER’s Representative will 
be borne by OWNER. 

 

39.1.3 OWNER / CONSULTANT shall not entertain any correspondence with any Bidder on 
acceptance or rejection of any Bid.   

 

39.1.4 Oral statements made by the Bidder at any time regarding any matter including quality, or 
arrangement of the equipment or any other matter will not be considered and will not be 
binding on the OWNER / CONSULTANT. 

 
39.1.5 Standard catalogue pages and other documents of the Bidder may be used in the Bid to 

provide additional information and data as deemed necessary by the Bidder. 
 

39.1.6 Bidder will furnish the bid with all relevant information’s as called for. Bids with incomplete 
information are liable for rejection. 

 
39.1.7 If at any later date, it is found that documents, information and data submitted by the 

Bidder in the Bid, and based on which the Bidder has been considered eligible or 
successful or has been awarded the Contract is incorrect or false to the extent that had the 
correct or true information been made available to the OWNER at the time of Bid 
evaluation, the bid would have been declared ineligible or unsuccessful, the Bidder shall 
be forthwith disqualified or, as the case may be, the contract awarded based on such 
incorrect or false information shall be cancelled and the EMD / PBG shall be liable to be 
forfeited. 

 
40.0 INTEGRITY PACT 
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Bidders are required to unconditionally accept the "Integrity Pact (IP)", as per Annexure 
1.17, (executed on plain paper) and submit the same duly signed on all pages by the 
bidder's authorized signatory along with the EMD in Original.In case, Annexure-1.17 duly 
signed & stamped is not found in the sealed envelope / techno-commercial bid and / or is 
not found as per the format required as per the bidding document, the bidder will be asked 
to furnish the same before price bid opening. Failure to comply with this requirement, the 
bid shall be rejected. 
 
IP is a tool to ensure that activities and transactions between the Company and its 
Bidders/ Contractors are handled in a fair, transparent and corruption free manner. One 
Independent External Monitors (IEMs) has been appointed by BCGCL with the approval of 
CVC to oversee implementation of IP in BCGCL. Second IEM for BCGCL will be 
nominated in due course. However, any query/complain related to tender practices under 
purview of IP can be shared on below email IDs which will be subsequently allotted to 
appointed IEMs. 

 
  
  
 
  
  
  
    

 
 [RPS1]Details of IEM of BCGCL 

 
 
 

41.0 RATES FOR EXTRA ITEMS 
 

Rates for additional, altered or substituted work shall be determined by the Engineer-in-
Charge as follows:- 

 
a) If the rate for the additional, altered or substituted item of work is not specified in the 

said schedule / bill of quantities, the rate of that item shall be derived from the rate for 
the nearest similar item specified therein. 

 
b) If the rate for any additional, altered or substituted item of work cannot be determined 

in the manner specified in sub-para (a), then such item of work shall be carried out at 
the rate entered in the Latest C.P.W.D. Delhi Schedule of Rates (DSR). 

 
c) If the rate for any additional, altered of substituted item of work cannot be determined 

in the manner specified in sub para (a) to (b), the CONTRACTOR shall within 7 days 
of the date of receipt of the order to carry out the said work, inform the Engineer-in-
charge of the rate which he proposes to Claim for such item of work, supported by 
analysis of the rate claimed by the rate of labour and materials. In the event of the 
CONTRACTOR failing to inform the Engineer-in-Charge within the stipulated period of 

Sl. No. IEM Email 
1. Shri. Kishore Kuma Sansi (Ex-MD & CEO, 

Vijaya Bank) 
iem1.bcgcl@coalindia.in 

2. Will be intimated after appointment iem2.bcgcl@coalindia.in 
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time and rate which he proposes to claim, the rate for such item shall be determined 
by the labour and materials and quantum of labour and materials as per actual 
observation, provided all these elements are justifiable, plus 15% to cover the 
CONTRACTOR’s profit and over head. 

 
d) If any altered, additional or substituted item of work ordered comprises of more than 

one part/sub item and each part / sub item could be priced in different manners 
according to the principles laid in sub para a to c, the decision of the Engineer-in-
Charge as the appropriate principle of pricing applicable to the particular part/sub item 
shall be final. 

 
e) No deviation from specifications stipulated in this contract shall be made or additional 

items of work shall be carried out by the CONTRACTOR unless the rates of such 
substituted, altered or additional items have been approved in writing by the 
Engineer-in-Charge failing which OWNER shall not be liable to pay any claim on this 
account 

 
42.0 BIDDER TO QUOTE FOR ALL ITEMS 
 

The bidders shall quote their rates with reference to each item and must tender for each 
and all the items shown in the attached schedule/bill of quantities. 
 

43.0 BIDDER TO SIGN ALL PAGES 
 

All pages of the tender documents shall be signed and stamped by the bidder. 
 
44.0 ERASURES AND ALTERATIONS 
 

Tenders containing erasures and alterations in the tender documents may be rejected.  All 
rates shall be indicated both in words and figures. Where there is a difference between the 
rates quoted in words and figures, the rates given in words shall prevail. 

 
45.0 INCOMPLETE AND LATE TENDER 
 

Unsolicited/Incomplete/late tenders are liable to rejection without any further reference. 
 

46.0 EXECUTION OF CONTRACT 
 

The successful bidder shall be required to execute contract with OWNER within 
reasonable time. 

 
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GENERAL CONDITIONS OF CONTRACT 
 

ARTICLE-1: DEFINITIONS 
 
In this contract the following words shall have the meaning herein assigned to them respectively. 
 
a. i-“Tenderer/Bidder/Offerer” means any person, firm or company invited to submit their 

tenders; including their authorised representative for the work. 
 
ii-“Bid/Tender/Offer/Proposal/Quotation” shall mean offer/proposal/document that the 
bidder/tenderer submit in the required and specified form in accordance with the provisions of 
NIT duly signed by the bidder or authorized signatory under the seal of firm document. 

 
b. “The Work” means all duties, responsibilities and obligations to be discharged by the 

Contractor pursuant to the Scope of Work and Technical Specifications mentioned in the 
contract. 

 
c. “The Contractor’s Equipment” means all machinery, apparatus, materials and equipment to 

be provided by the Contractor pursuant to the Contract for and in connection with the work but 
not forming or intending to form a permanent  part of Plant. 

 
d. “Site” shall mean the plants location at Lakhanpur for which this Purchase Order/Contract has 

been issued and where the Equipment / Works to be erected / executed. The location of plant 
site is in Lakhanpur,Odisha 

 
e. “Date of Completion” means the date specified in the body of the contract hereto or such later 

date as may be agreed to in writing from time to time by the Owner/Consultant. 
 
f. “Month’ shall mean English Calendar month. 
 
g. “Contractor” or ”Supplier” or “Vendor” shall mean  any person, firm or company awarded 

the work through PO/WO/LOA/NOA and accepted by him/them. 
 
h.     “Purchaser / Owner / BCGCL” shall mean BHARAT COAL GASIFICATION AND 

CHEMICAL LTD (BCGCL) having their site at Lakahanpur,Jharsuguda, Odisha, India. 
 

i) “Consultant” shall mean M/s. Projects & Development India Ltd (PDIL) having their 
office at A-14, Sector-1, Noida-201301, Dist.-Gautam Budh Nagar, Uttar Pradesh, India 
is acting for and on behalf of M/s. BHARAT COAL GASIFICATION AND CHEMICAL 
LTD (BCGCL)  for providing Consultancy Services for the Project.  

 
ii) “Engineer In-Charge” shall mean person designated as such by BCGCL or his duly 

authorized representative and includes those who are expressly authorized to act for 
and on its behalf respectively for operation of the contract and who will be in-charge of 
the works and under whose supervision and direction the work shall be carried out. 
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i. Deleted 
 
j. “Goods” means all of the Equipment, machinery, and/or other materials which the    

Supplier/Contractor is required to supply/execute to the purchaser under the Work 
Order/Contract. 

 
k. “Services” means supervision to installation, commissioning, provision of technical 

assistance, training and other such obligations of the Supplier covered under the Work Order. 
 
l. “Subcontract” shall mean Order/Contract placed by the Supplier/Contractor, for any portion of 

the Order or Work, after necessary consent of Owner/Consultant. 
 

m. “Subcontractor” or “Sub Vendor” or “Sub Supplier”- shall mean any person or persons or firm 
or their legal representatives, successors, assignees to whom part of Order has been sub-let 
by the Supplier/Contractor. 

 
n. “Battery Limit” shall mean the area within which Plant/Equipment are to be located. 

 
o. “Plant” shall mean entire assembly of the Equipment within specified Battery Limit.    

 
p. “Drawings” shall mean and include Engineering drawings, sketches showing plants, sections 

and elevations related to the Purchase Order/Contract together with modifications and/or 
revisions thereto. 

 
q. “Specifications” shall mean and include schedules, detailed description, statement of 

technical data, performance characteristics, standards (Indian as well as international) as 
applicable and specified in the Purchase Order/ Contract. 

 
r.   “Engineer” shall mean the Engineer or Engineer-in-charge at Site nominated by 

Owner/Consultant. 
 

s. “Inspector” shall mean any person or outside agency nominated or agreed by OWNER / 
CONSULTANT to inspect Equipment stage-wise as well as final inspection, before despatch, 
at Supplier's/Contractor's work and on receipt at Site as per the terms of the Purchase Order/ 
Contract. 

 
t. “Tests” shall mean such process or processes to be carried out by the Supplier as are 

prescribed in the Purchase Order/Contract or considered necessary by OWNER / 
CONSULTANT or their representatives in order to ascertain quality, workmanship, 
performance and efficiency of Equipment or part thereof. 

 
u. “Approval” shall mean and include the written consent, either manuscript, type - written or 

printed statement, under signature or seal, as the case may be, of the OWNER / 
CONSULTANT or their authorized representative on documents, drawings or other particulars 
in relation to the Purchase Order. 
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v. “LOA / NOA/ Work Order / Contract /Purchase Order ” means the agreement entered into 
between OWNER / CONSULTANT and the Supplier, as recorded in the Purchase Order form, 
signed by the Owner & accepted by Supplier, including all attachments and Annexure thereto 
and all documents incorporated by reference therein together with any subsequent 
modifications thereof in writing. 

 
w.       ‘CONTRACT PRICE’ or ‘TOTAL CONTRACT PRICE' or ‘CONTRACT PRICE’ or ‘LUMP 

SUM PRICE or CONTRACT VALUE’ shall mean the total price (including Duties, Cesses, 
Levies etc but excluding GST) payable to the CONTRACTOR for the full and proper 
performance of its contractual obligations under the CONTRACT. 

 
x.        “Schedule of Rates” shall mean the rates/percentage quoted by the tenderer with his 

tender/bid and which have been finally accepted by Owner.  
 
y.         “Effective date of Contract’’ shall be the date of Issuance of Notification of Award (Letter of 

Award) by Fax/Email/Letter unless otherwise agreed. 
 

Z1. “Act/code” shall mean any law, rules, regulations, notification, issued and passed by 
Central/State or local authority for the time being in force in India. 

 
Z2.       “Project Completion Date” shall mean the period of date on/by which the work shall be 

completed in all respect as agreed to between Owner and the contractor. 
 
      Z3.      Deleted 
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ARTICLE-2: CONTRACTOR’S SERVICES 

 
a. The Contractor shall supply material under scope and provide, execute, complete and maintain 

the work in Accordance with the Contract. The contractor shall also perform the services 
described in various sections of Contract & its amendment if any. 

 
b. The contractor undertakes to cooperate with the OWNER / CONSULTANT and other 

contractor’s appointed by the Owner for the Plant and agrees to exchange technical 
information as may be reasonably asked for to obtain most efficient and economical Plant for 
owner. 

 
c. The contractor shall be responsible for ensuring that the positions, levels and dimensions of 

the work are correct according to the Contract notwithstanding that he may have been assisted 
by the Consultant in setting out the said positions, levels and dimensions.  Any discrepancies 
shall be promptly intimated to the OWNER / CONSULTANT for his final decision. 

 
d. The work to be done under the contract shall be executed with all due diligence and in the 

manner specified in the Contract and to the satisfaction of the OWNER / CONSULTANT.  The 
contractor hereby undertakes that work shall be ready for tests on completion not later than the 
date of completion. 

 
e. The contractor shall carryout all such tests as are specified in the Contract and/or required in 

accordance with good engineering practices or directed by OWNER / CONSULTANT for 
ensuring the quality and performance of the equipment and materials supplied and work done 
under the contract at his own cost. 

 
f. Contractor shall arrange for all handling, safe storage and security of all the equipment/ 

material issued to him for erection. 
 
g. Contractor shall arrange all tools, tackles, cranes and other material handling equipment's, 

welding equipment and cables, welding rods, scaffoldings (metallic only), consumable stores, 
safety equipment & appliances and all other equipment/accessories required for execution of 
work including erection and testing.  These shall not be removed from the site without the 
written permission of the Owner. 

 
h. Contractor shall bear all postage/courier, telephone/fax, telegraph and other communications 

etc. expenditure during his work at the site. 
 
I. Contractor shall provide necessary supervisory staff and inspectors, erection engineers, skilled 

and unskilled labour, clerical staff, watch and ward staff, store keepers, drivers, etc. required in 
connection with the execution of the contract. 

 
j. Contractor shall provide all amenities, including but not limited to, accommodation/ conveyance 

to his staff and labour employed by him for the work at the site. 
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ARTICLE-3: CONTRACT PRICE 

 
a. The Owner shall pay to the Contractor sum not exceeding to what is set out in the Contract, 

reduced or increased by such sums (if any) as under the Contract are to be taken into account 
in ascertaining the Contract Price. The Contractor shall take written permission from Owner for 
carrying out works beyond stipulated contract value as and when such situation arises. 

 
b. The contractor shall credit the Owner with the sums which may become allowable or due under 

the Contract at the times and in the manner hereinafter specified. 
 
c. The prices shall be fixed for the duration of the contract and shall not be subject to escalation 

of any description including extension of time, if any granted by owner on any ground, what-so-
ever it may be. 

 
d. CONTRACT PRICE is inclusive of taxes, statutory levies, cess, duties, TPI charges, packing & 

forwarding, municipal taxes, royalties, custom duty and customs related duties or any other 
charges etc., excluding GST. GST shall be paid/ reimbursed at actual on submission of the 
GST invoice limited to maximum 18%. 

ARTICLE-4: OWNER’S REPRESENTATIVE/CONSUTLANT 

 
a. All instructions and orders to the Contractor shall, except as herein otherwise provided, be 

given by the Owner through his nominated representative(s). 
 
b. All the work shall be carried out under the direction of and to the satisfaction of the 

Owner/Consultant. 
 
c. The contractor shall proceed with the work in accordance with decisions and orders given by 

OWNER / CONSULTANT in accordance with the contract provided that: 
 

  i. If the contractor being given any decision, instruction or order other than in writing and if 
the contractor without any undue delay require it to be confirmed in writing, such decision, 
instruction or order shall not be effective until written confirmation thereof has been 
received by the contractor, and 

 
ii. If the contractor after receiving any decision, instruction from the OWNER / 

CONSULTANT in writing or written confirmation thereof, intimates within fourteen days 
any dispute or questions the decision, instruction, or order by written notice to the 
OWNER / CONSULTANT giving his reasons for so doing, either party shall be at liberty to 
refer the matter to arbitration pursuant to Article-35 hereof, but such an intimation shall 
not relieve the contractor of his obligations to proceed with the work in accordance with 
the decision, instruction, or order in respect of which the intimation has been given. 
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ARTICLE-5: Deleted 

 

ARTICLE-6: FINANCIAL GUARANTEE FOR SECURITY AND PERFORMANCE 

 
a. The Contractor shall provide the Owner with the financial guarantee for the due and faithful 

performance of the contract for a sum equal to 10% (ten percent) of the contract value or the 
sum as defined in the body of the contract. Such guarantee shall be in the form of a Bank 
Guarantee from any Scheduled/ Commercial Bank recognised by Reserve Bank of India on the 

format attached herewith or in Form of Insurance Surety Bond (Format as per Annexure 1.31, 
attached). Contractor shall inform the OWNER / CONSULTANT name and address of its 
banker along with Fax Number and E-Mail. 

 
 The Bank Guarantee shall be furnished within 15 days of placement of letter of award and shall 

be valid until expiry of the maintenance period referred to in Article - 31. 

 
b. For increase in contract value, additional guarantee to cover total increase from original 

contract value shall be submitted by the contractor.  

 
c.  The validity of performance guarantee shall be suitably extended in accordance with final date 

of completion of work plus 12 months Defect liability period /maintenance period from the date 
of certified final completion of work plus 6 months (claim period). 

    
d.  The proceeds of performance security shall be appropriated by the OWNER / CONSULTANT 

as compensation for any loss resulting from the Supplier's / Contractor's failure to complete its 
obligations under the Purchase Order without prejudice to any of the rights or remedies the 
OWNER / CONSULTANT may be entitled to as per terms and conditions of Purchase 
Order/Contract. 

 

ARTICLE-7: DRAWING AND DESIGNS 

 
a. The drawings and detailed technical specification shall be supplied in stages, after the award of 

work, keeping in view the site requirements. 
 
b. All drawings, designs, specifications and other documents furnished by the OWNER / 

CONSULTANT to the contractor, including all features whether patented or patentable or not, 
or whether separately or collectively shown, are the exclusive property of the Owner and shall 
be confidential and shall not be lent or reproduced in whole or in part nor used for any 
purposes other than in execution of the Contract without the previous written consent of the 
OWNER / CONSULTANT. Such drawings, designs and other documents are loaned by the 
OWNER / CONSULTANT to the Contractor and subject to return on demand. 

 
c. Where with the written permission of the OWNER / CONSULTANT the Contractor reproduces 

any drawing or design in whole or part, the contractor shall stamp it as follows: 
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 This drawing/design, including all patented and patentable features separately or collectively 
shown is reproduced from a drawing/design which has been furnished by the (OWNER / 
CONSULTANT) and is not to be reproduced or used for any purpose other than those 
specifically permitted in writing by the (OWNER / CONSULTANT). 

 
d. Any reproduction of any such drawings, designs, specification or any other document shall be 

equally subject to return on demand or on completion of work as the clause (b) above, 
whichever is earlier. 

 

ARTICLE-8: PATENT AND OTHER RIGHTS 

 
a. The contractor shall fully indemnify the Owner against any action, claim or demand, costs or 

expenses, arising from or incurred by reason or any infringement or alleged infringement of any 
letters, patent, registered design, trade mark of name copy right or other protected right in 
respect of the work or method of using, fixing, or working the Equipment's authorized or 
recommended by the Contractor. 

 
b. The Owner warrant on their part that any design or instructions furnished or given by him for 

performance of work hereunder to the contractor shall not be such as will cause the contractor 
to infringe any letters patent, registered design, trademarks or copy right in the performance of 
the contract. 

 
 In the event of any action being brought or any claim or demand being made against owner on 

account of any such matter as aforesaid, the Contractor shall immediately be notified and he 
shall at his own expenses fully cooperate with Owner and shall do all that the Owner may 
reasonably require in defence in such action or to resist such claim or demand. 

 

ARTICLE-9: ROYALTIES 

 
 All payments and royalties payable in respect of any letters, patent and other rights whether 

payable in one lump-sum or by installments or otherwise are included in the Contract Price. 
OWNER / CONSULTANT shall not be liable to pay such dues or sums. 

 
 
 
 

ARTICLE-10: ASSIGNMENT AND SUBLETTING 

 
a.     The Contractor shall not without the consent in writing of the OWNER / CONSULTANT assign 

or transfer the contract or benefits or obligations or any part thereof to or enter into any sub-
contract with any other person. Any such consent shall not relieve the Contractor from his 
obligations under the Contract. 

 
In case, bidder wishes to sub-contract any work or part thereof, bidder shall submit the details 
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in prescribed FORMAT for OWNER / CONSULTANT approval. Format for Approval of 
Construction Sub-Contractor (like Structural Steel Works, Mechanical Erection works, etc.) is 
attached as Annexure-1.27. 

 
b. If any sub-contractor engaged upon the work with due permission from OWNER / 

CONSULTANT at the site executes any work which in the opinion of the OWNER / 
CONSULTANT is not of the requisite standard (the opinion of the Owner/ Consultant being 
final in this regard), the OWNER / CONSULTANT may by  written  notice to the Contractor 
require the Contractor to terminate such sub-contract, and contractor shall upon the receipt of 
such instructions terminate such sub-contract at the risks and cost of the Contractor, and shall 
keep OWNER / CONSULTANT indemnified against all the consequences. 

 

ARTICLE-11: GUARANTEE 
 
a. All Equipment supplied and work done by the Contractor pursuant to the Contract shall be 

guaranteed by the Contractor to be in accordance with the specifications contained in the 
contract, new and of the best quality and workmanship and to be of expert design conforming 
to generally accepted Indian/International standard to be of sufficient size and capacity and of 
proper materials so as to fulfill in all respects requirements specified in regard thereto. 

 
b. If at any time during the execution of the work or during the maintenance period specified in 

Article-31 hereof, the OWNER / CONSULTANT shall decide that any equipment supplied or 
work done by the contractor fails in any respect to conform to the guarantees given by the 
contractor in paragraph  (a) hereof, the OWNER / CONSULTANT may as soon as reasonably 
practicable, give the  contractor a notice in writing of the respects  in which the equipment 
supplied or the work fails to conform to the such guarantee and the contractor shall thereupon, 
at his own expense, replace any equipment and carry out any further work that may be 
necessary to ensure that the equipment supplied and the work done conforms to such 
guarantee. 

 
c. If the contractor fails within a reasonable time not exceeding 15 days from the date of notice in 

this behalf from the OWNER / CONSULTANT to take such steps as may be necessary to fulfill 
his obligations under paragraph (b) hereof then the OWNER / CONSULTANT may, at the 
expense of the contractor shall conform to such guarantee. 

 
d. If any replacement of equipment or the work done by the contractor pursuant to this article 

shall be of such a nature as to effect the efficiency or performance of the whole or any portion 
thereof, OWNER / CONSULTANT may give notice to the contractor in writing requiring that a 
test or tests shall be carried out at the expense of the contractor and in accordance with the 
technical standards prescribed by Bureau of Indian Standards. 

 

ARTICLE-12: VARIATIONS AND OMISSIONS 

 
a. The contractor shall not; alter any of the work except as directed in writing by the OWNER / 

CONSULTANT but the OWNER / CONSULTANT shall have the full power from time to time 
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during the execution of the contract by notice in writing to direct the contractor to alter, amend, 
omit, add to, or otherwise carry out any of the work, and the contractor shall carry out such 
variations, and be bound by the contract so far as applicable as though the said variations 
were stated in the contract. In any case, in which, the contractor has received any such 
direction from the OWNER / CONSULTANT which either then, or in the opinion of the 
contractor, will later involve an increase or decrease in the contract price, the contractor shall 
within seven (7) days of  such direction, advise the OWNER / CONSULTANT in writing to that 
effect. The Owner/ Consultant shall thereupon approve in writing such variations which are to 
be given effect together with the amount of increase or decrease in the contract price on that 
account. The contractor shall then give effect to such variations. The difference in cost, if any, 
occasioned by any such variations, shall be added to or deducted from the contract price and 
paid in the same way as the contract price. 

 
b. If in the opinion of the contractor any such variation is likely to prevent or prejudice him from 

fulfilling any of obligations under the contract, he shall notify the Owner/ Consultant thereof, in 
writing and the Owner in consultation  with consultant shall decide forth  with whether or not 
such variations; shall be carried out. If the Owner/ Consultant amends his instructions in 
writing, the said obligations shall be modified to such an extent as may be agreed in writing 
between the owner and the contractor, provided however, that the contractor may not call upon 
the owner to agree to any such variations as would in any way, have the effect of modifying the 
obligations of the contractor under the provisions of Article-8 and 11 thereof. 

  
 If any variation in the scope of work necessitates any extension in the time for completion, the 

provisions of Article-25 here of shall apply. 
 

ARTICLE-13: EXECUTION OF WORK IN INCLEMENT WEATHER 

 
The contractor shall, during inclement, weather, carryout the work in accordance with the 
contract and the contractor shall not be entitled to any additional payment over and above the 
contract price by reason of his being unable to carry out the work owning to inclement weather.  

 
It is presumed that the Contractor has familiarized himself with the weather conditions 
prevailing in the area therefore in such weather parameters if it appears to the Engineer-in-
charge (EIC) that certain weather condition may damage the work or specified quality of the 
work can be achieved without stoppage of the work, the EIC in such conditions may require the 
Contractor to stop   the work till such time as he thinks fit and appropriate. It is understood by 
the contractor that no compensation will be admissible on this count. However in exceptional 
circumstances at the recommendation of the EIC, (OWNER / CONSULTANT) may grant 
reasonable extension of Time. 
 

ARTICLE-14: CONTRACTOR’S DEFAULT 

 
 If the contractor shall fail or neglect to execute the work with all diligence and expedition, or 

shall refuse or neglect to comply with any reasonable orders given to him in writing by the 
OWNER / CONSULTANT in connection with the work, or shall contravene the provisions of the 
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contract, the OWNER / CONSULTANT may give notice in writing to the contractor specifying 
the time within which to make good such failures, neglect or contravention. Should the 
Contractor fail to comply with the notice within the time specified in the notice, then the Owner 
either on its own or in consultation with the consultant shall be at liberty forthwith to make good 
such failure, neglect or contravention and to execute such part of the work as the contractor 
may have failed or neglected to do, all without prejudice to other rights the owner may have 
under contract, to take the work wholly or in part out to the contractor’s hands and enter into 
contract with any other person, firm or company to complete the work or any part thereof, and 
in such events the owner shall have free use of all contractor’s hands and enter into contract 
with any other person, firm or company to complete the work or any part thereof, and in such 
events the owner shall have  free use of all contractor’s equipment and other things that may 
be at any time on the site in connection with the work, without being responsible to the 
contractor, for fair wear and tear thereof, and to the exclusion of any right of the contractor over 
the same, and the owner shall be entitled to retain any balance amount which may be 
otherwise due  under the contract to the contractor or such part thereof as may be necessary 
to the payment of the cost of executing the said part of the work or of completing the work as 
the case may be and of meeting claims of third parties against the owner and arising from or in 
consequence of the contractor’s failure, neglect, refusal or contravention as aforesaid, if the 
cost of completing the work or executing a part thereof  or of meeting claims of third parties as 
aforesaid shall exceed the balance due to the contractor under this contract the owner shall 
have right to recover the balance from amounts payable to the contractor under any other 
contract or from his performance guarantee. The contractor shall not resort to unilateral 
stoppage of work due to any reason whatsoever. If he does so, it shall be treated as default 
and breach of contract. 

 
ARTICLE-15: BANKRUPTCY AND WINDING UP 

 
 If the contractor shall become bankrupt or insolvent or have a liquidator/receiver appointed 

over his company, or compound with his creditors, or being a corporation, commence to be 
wound up, not being a member’s voluntary winding up for the purpose of reconstruction, or 
carry on its business under a receiver for the benefit of its creditors or any of them, the owner 
shall be at liberty - 

 
a. to terminate the contract forthwith by notice in writing to the contractor or to The Receiver or 

Liquidator or any person in whom the contract may become vested, and to act in the manner 
provided in Article-14 hereof as referred to in such Article and the work had been wholly taken 
out of contractor’s hands or 

 
b. to give such receiver, liquidator, or other person the option of carrying out the contract subject 

to his providing guarantee for the due and faithful performance of the contract to the extent of 
work desired by the owner and upto the amount to be agreed within; the overall contract value. 

 

ARTICLE-16: INSPECTION AND TESTING 
 

a. The representatives of the Owner and the consultant shall be entitled at all reasonable time to 
inspect the work or any part thereof. The contractor shall provide all necessary assistance to 
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the OWNER / CONSULTANT and shall make available all such tools to enable the OWNER / 
CONSULTANT may require carrying out such tests/inspection. The contractor shall uncover 
any part of the work or make openings for inspection as the OWNER / CONSULTANT direct 
and shall reinstate and make good such part to the reasonable satisfaction of the OWNER / 
CONSULTANT. The contractor shall ensure that his sub-contractors and vendors also provide 
such facilities for inspection and tests by the Owner/Consultants that have been mentioned in 
this clause. 

 
b. On receiving notice from the contractor that the work is ready for inspection, the OWNER / 

CONSULTANT shall without unreasonable delay, attend for the; purpose of inspecting the said 
work. The OWNER / CONSULTANT reserves the right to waive participation in any test 
requirements, which however shall not absolve the contractor of his liabilities herein. When the 
tests have been completed satisfactorily, the contractor shall furnish the test certificates for 
owner/consultant’s signatures within two days of completion of such tests. 

 
c. The OWNER / CONSULTANT shall have the right, according to his judgment and 

specifications to for-bid the use and the dispatch of all such materials which, during tests and 
inspections, fail to comply with requirements. 

 
d. The contractor shall not dispatch any equipment without the MDCC  (Material Dispatch 

Clearance Certificate) by the owner/consultant.  
 
e. Whenever it is necessary to cover up any work in respect of which previous inspection is 

desired and the contractor has been notified accordingly by the OWNER / CONSULTANT in 
writing, the contractor shall give notice in writing to the OWNER / CONSULTANT before the 
work is covered up. No such work shall be covered up or built upon unless it has been 
inspected and approved by the OWNER / CONSULTANT or unless the owner’s consent in 
writing to this was being done without his previous inspection and approval has been obtained 
in advance. 

 
f. Inspection/waiver by OWNER / CONSULTANT shall not, however, relieve the contractor of its 

obligations including guarantees and warranty obligations hereunder. 
 

ARTICLE-17: ORIGIN OF MATERIALS 

 
a. The Owner shall have the right, at any time, to call upon the contractor for evidence of origin of 

raw materials and parts of equipment. 
 
b. All equipment supplied or used shall be new and of first class and quality of the grade 

specified. 
 

ARTICLE-18: MILL CERTIFICATES 

 
 All mill certificates covering physical and analytical tests are to be produced as called for by the 

OWNER / CONSULTANT at no extra cost. 
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ARTICLE-19: FLAME PROOF ELECTRICAL EQUIPMENT 

 
 Where the equipment include flame-proof electrical equipment to a recognized Indian Standard 

or code of practice, then the contractor shall forward copies of the relevant certificates to the 
owner at no extra cost. 

 

ARTICLE-20: TEST CERTIFICATES 

 
 The contractor will, if so required by the OWNER / CONSULTANT supply specified numbers of 

test certificates and/or materials analysis certificates. Reports from recognized agencies of 
repute (The agencies shall be approved by consultant/owner). In case of any doubt the 
contractor shall repeat the test at his own cost. 

 

ARTICLE-21: ACCESS TO AND POSSESSION OF THE SITE 

 
a. Subject to paragraph (c) hereof, access to and possession of the site shall be afforded to 

contractor by the OWNER / CONSULTANT in reasonable time. 
 
b. In the execution of the work, no persons other than contractor’s  employees or labours  shall be 

allowed on the site, except by the written permission of the owner, but facilities to inspect the 
work at all times shall be  afforded to the OWNER / CONSULTANT and his representatives 
and other authorized officials or representatives of the owner/consultant. 

 
c. The access to and possession of the site referred to in paragraph (a) hereof shall not be 

exclusive to the contractor but only such as shall to enable him to execute the work. The 
contractor shall afford to the owner/consultant, and to other contractors authorized by OWNER 
/ CONSULTANT every reasonable facility for the execution of work concurrently with his own. 

 
d. Unless otherwise provided in the contract, the owner shall give contractor facilities as far as 

possible for carrying out the work on the site continuously during the normal working hours as 
fixed by the owner, the owner may, after consulting with the consultant direct that the work 
shall be done at other times if it shall be practicable in the circumstances for the work to be so 
done. 

 
e. Construction Water and Power shall be arranged by CONTRACTOR at their own cost. 
 

ARTICLE-22: CONTRACTOR’S EQUIPMENT 

 
a. The contractor shall, at his own risk and expenses, provide all equipment necessary to execute 

and complete the work, If any equipment is available with owner at the site, the contractor may, 
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with the written consent of the owner, use the same on payment of necessary charges as fixed 
by the owner. 

 
b. All contractors’ equipment shall be used solely for the purpose of the work at site and shall not 

be removed from site by the contractor, without the permission in writing of the Owner, and the 
contractor shall be liable for the loss or destruction thereof or damage thereto. If there shall be 
any due owing or accruing to owner, from the contractor any money in respect of this contract, 
the owner shall be at liberty, at the cost of the contractors, to sell and dispose of any such 
(Contractors) equipment, as the owner shall think fit, and to apply the proceeds in or towards 
the satisfaction of such money as aforesaid. 

 

ARTICLE-23: CONTRACTOR’S REPRESENTATIVES AND WORKMEN AT SITE 

 
a. The contractor shall employ one or more competent and authorized representative whose 

name or names with specimen signature shall have previously been communicated in writing 
to the OWNER / CONSULTANT by the contractor, to superintend and carrying out the work. 
The said representative shall be present at site during working hours and any orders or 
instructions which the OWNER / CONSULTANT may give to the said representative shall be 
deemed to have been received by the contractor. 

 
b. The consultant and/or owner shall be at liberty to serve by notice in writing to the contractor to 

object to any representative or person employed for execution   or otherwise for the work, who 
in the opinion of the OWNER / CONSULTANT, misconduct himself or is incompetent or 
negligent. On receipt of such notice, the contractor shall remove such person from the site 
forthwith. 

 
c. The consultant and owner shall be given the opportunity to approve the employment of casual 

labour hired for the work. 
 
d. The contractor and his employees shall abide by the site working rules. 
 
e. The contractor shall immediately notify the OWNER / CONSULTANT in writing of any labour 

dispute affecting the work. Such notice shall describe the nature of labour dispute and the 
actions being taken by the contractor to settle the disputes. 

 
f. The contractor shall keep the OWNER / CONSULTANT indemnified from and against all 

personal and third party claims whatsoever (inclusive of all costs incurred between attorney 
and client) arising out of any act, omission or intermission on part of contractor, any sub 
contractor or agent, sub-agent, consultant or employee of the contractor or any sub-contractor 
whether committed, omitted or arising within or without the scope of the contract, sub-contract 
agency or employment, as the case may be. 

 

ARTICLE-24: LIABILITY FOR ACCIDENTS, DAMAGE AND INSURANCE 
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a. The contractor shall, during the execution of the work, properly cover up and protect any part of 
the work liable to injury by exposure to the weather and; shall take every reasonable 
precaution against accident or injury to the work from any cause. 

 
b. All contractors’ equipment shall be at the sole risk of the contractor. 
 
c. The contractor will insure all his personnel employed for the execution of the work against any 

personal injury that may be sustained by them as a result of the execution of the work and 
present satisfactory evidence to the OWNER / CONSULTANT that such insurance is in force. 

 
d. The contractor shall be responsible for workman’s compensation insurance and all other 

statutory requirements in regard to the personnel in the contractor’s employment. 
 
e. Contractor shall take Transit cum storage – erection insurance policy. The contractor at his 

own cost shall arrange, secure and maintain all insurance that may be pertinent to the works 
and obligatory in terms of law to protect his interest and interest of the owner against all points 
including accident insurance in the joint names of contractor and the owner. Contractors All 
Risk Insurance Policy covering a) fire & lightening / lighting, b) accident damage during 
construction for example due to dropping or falling or defective workmanship and materials, 
lack of skill, negligence, malicious act or human error, c) water damage, flood, storm, tempest 
inundation, earthquake, d) Collapse, collisions, impact e) theft and burglary, malicious damage) 
subsidence, land slide, rock slide.  The period of insurance cover shall be from commencement 
of work upto completion and handing over of the work to the owners.  The sum insured should 
represent the completed value of work done including cost of all materials etc. 

 

ARTICLE-25: TIME FOR COMPLETION 

 
a. The terms and conditions agreed upon with respect to this agreement shall be subject to ‘Force 

Majeure’. ‘Force Majeure’ shall be deemed to be only cause beyond the reasonable control of 
the contractor or the owner, as the case may be, which prevents or impedes the due 
performance of the agreement and which by the due diligence the affected party is unable to 
avoid or overcome through its individual concerted effort. For the purpose of this Article, Force 
Majeure shall mean and be limited to the following: 

 
i) Any war or hostilities; 
ii) Any riots or civil commotion; 
iii) Any earthquake, flood, tempest, lightening or other natural physical disaster; 
iv) Any accident fire or explosion not caused by the negligence of the contractor; 
v) Any legal strike / lock-out or other industrial disturbance (only those exceeding 10 

continuous days in duration) affecting the performance of the contractual obligation. 
vi) Any law or order of any Government Department or other authority which delays or 

impedes the contractor in the execution of the work. 
 

b. If either party is prevented or inordinately delayed in the performance of any of its obligations 
under the agreement by  Force Majeure and if affected party gives written notice to the other 
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party specifying the matter  constituting Force Majeure with  necessary evidence that a 
contractual obligation is thereby prevented or delayed, and the further period which it is 
estimated that such prevention or delay will continue, then the effected party shall be excused 
the performance or delayed performance as the case may be of such obligations as from the 
date of such notice for so long as may be justified. 

 
c. Any occurrences of Force Majeure shall be informed in writing within seven days of occurrence 

otherwise it shall not be deemed as force majeure. Such Force Majeure shall be effective from 
the date of receipt of such notice from either party. Continuance of Force Majeure shall be 
informed every week. 

 
d. If  by virtue of the proceeding paragraphs either party shall be excused the performance or 

punctual performance of any obligation for a continuous period of six months the parties shall 
consult together with a view to agreeing what action should in the circumstances be taken and 
what amendments to the terms of the contract ought to be made. 

 
e. For variation in the scope of work resulting upto 25% in estimated contract value, no extension 

in completion time shall be admissible. Notwithstanding any other provision in the contract, the 
OWNER / CONSULTANT may at any time of its own initiative or at the request of the 
contractor, if satisfied of the existence of any ground (s) may extend the completion period by 
duration as deemed reasonable.  The decision of the OWNER / CONSULTANT in this regard 
shall be final and binding upon the contractor. 

 
f. Within (7) seven days from the date of receipt of LOA/work Order the contractor shall submit to 

the OWNER / CONSULTANT for approval in respect of each job site or groups of work or a 
detailed Progress schedule in graphical or other suitable form giving dates of starting and 
finishing of various operations and works related to the work providing sufficient margin to 
cover for contingencies and for final testing and consequential repair etc., if any required. The 
OWNER / CONSULTANT and contractor shall thereafter within seven days settle the progress 
schedule and the progress schedule so settled shall be the approved progress schedule and 
shall form part of the contract with attendant obligations upon contractor to commence the 
various works/operations involved on or before the date(s) mentioned in; the progress 
schedule and to conclude the said work(s)/ operation(s) on or before date mentioned in this 
behalf in the approved progress schedule, and default by contractor to commence or complete 
within prescribed date(s) any work or operation shall be deemed to be a breach of contract by 
the contractor to which the provisions of clause 30 relating to termination of contract shall be 
applicable, but without prejudice to any other rights or remedies that owner may have in this 
behalf. 

 
g. LIQUIDATED DAMAGES (LD) FOR DELAY 
 
            Timely completion of the work is essence of the contract. 
             
            If for reasons not attributable to the owner or due to conditions not constituting force majeure 

as defined in this contract the work is not completed in accordance with the provisions hereof 
within and in accordance with the Time Schedule hereto/the TIME FOR COMPLETION, it is 
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clearly understood and agreed that the Owner shall be entitled to and the contractor shall pay 
to the Owner the following as liquidated damages  for delay after taking into consideration all 
circumstances and not as  penalty and without the owner being required to establish and prove 
the actual loss/damage suffered by the owner on account of such delay: 

 
i.  The liquidated damages for delay pursuant hereto shall be payable at the rate of 1/2% 

(half percent) of total contract value  per week or part thereof’s delay in completion of the 
work subject to a maximum of 10% of  final Contract value .  It is expressly agreed by 
and between the owner and the contractor that no prior notice will be required to be given 
by the owner to the contractor, before effecting recovery of  amount from their bills/other 
due if any. 

 
ii.  Notwithstanding anything to the contrary contained in this Contract and without prejudice 

to the rights of the Owner under this CONTRACT and the entitlement to the said LD 
amount for delay  and in addition and not in derogation or substitution thereof the owner 
shall be entitled to terminate this contract in whole or in part without being liable to the 
contractor in any manner whatsoever or to have the uncompleted portion of the work to 
be executed/performed pursuant hereto by the contractor completed/ 
executed/performed at the risk and cost of the contractor in the event of, and despite 30 
days notice in writing the contractor failing to complete/execute/perform all or any part of 
the work to be completed / executed / performed pursuant hereto by the contractor within 
and in accordance with the Time Schedule hereto/the TIME FOR COMPLETION as 
extended in accordance with the provisions hereof or by the owner. 

 

ARTICLE-26: COMPLETION TEST 

 
Completion test if applicable shall be carried out as per technical specification in Contract / BIS. 

 

ARTICLE-27: TAKING OVER 

 
a. Taking over shall be done at one stage after completion of the entire job except where desired 

by owner otherwise. Only one completion certificate shall be issued after completion of all jobs. 
 
b. Within 15 days of carrying out final inspection of the works at any job site covered by the 

contract, the contractor shall clear the job site covered by the contract, the contractor shall 
clear the job site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour’s 
equipment and machinery and shall, demolish, dismantle and remove all contractor’s site 
offices and quarters and other temporary works, structures and constructions and other items 
and things whatsoever brought upon or erected at the job site or any land allotted to the 
contractor by the owner and not incorporated in the permanent works and shall remove all 
rubbish from the job site and the land allotted to contractor and shall clear level and dress the 
job site and said land to the satisfaction of the OWNER / CONSULTANT and shall put the 
owner in undisputed custody and possession of the job site and all land allotted by the owner 
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to the contractor, and unless the contractor shall have fulfilled the provisions of this clause the 
works shall  not be deemed to have been completed. 

 
c. The contractor shall submit following documents as desired by owner before completion 

certificate is issued: 
 

i) The Technical Documents according to which the work was carried out; 
ii) Complete set of working drawings showing therein corrections and modifications (if 

any) made during the course of execution of the works, signed by the owner; 
iii) Certificates of final levels as set for various works, signed by the owner; 
iv) Final Test Certificate; 
v) Certificates of owner; of satisfactory fulfillment of the provisions as above hereof; 
vi) List of owner supplied surplus materials returned to owner’s stores, signed by the 

owner; 
vii) Materials-at-site accounting for owner supplied materials, signed by the owner; 
viii) List of the scrap materials returned to store, signed by the owner. 
 ix) Discharge certificate in respect of owner supplied equipment and machinery signed 

by the owner. 
 x) No Claim Certificate / No Demand Certificate etc. 
Xi) Any other certificate/document which OWNER / CONSULTANT may find necessary. 

 
d. The issue of completion certificate shall be without prejudice to the owner’s rights and 

contractor’s liabilities under the contract, including the contractors liability for the defect liability 
period nor shall the issue of a completion certificate in respect of the works or work at the job 
site be construed as a waiver of any right or claim of the owner against the contractor in 
respect of work or the works at the job site in respect of which the completion certificate has 
been issued. 

 
e. Upto and until issue of the completion certificate as provided for herein above in respect of the 

works or the works at job site the relative work(s) shall be and remain at the risks of the 
contractor in all respects, including (but not limited to) accident, fire, lightning, earthquake, 
flood, store, tempest, riot, civil commotion and /or war. 

 

ARTICLE-28: SUSPENSION OF WORK ON INSTRUCTION OF OWNER / CONSULTANT 

 
a. The Contractor shall on the written order of the owner/consultant, delay or suspend the 

progress of the work for such time or times and to such extent and in such manner as OWNER 
/ CONSULTANT may specify. 

 
b. All reasonable expenses incurred by the contractor by reason of such delay or suspension by 

the OWNER / CONSULTANT otherwise than in consequence of some default on the part of the 
contractor shall be added to the contract price, provided that no claim shall be made under this 
article unless the contractor has within 7 days, after the event giving rise to the claim, give 
notice in writing to the OWNER / CONSULTANT of his intention to make such claim. However, 
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no compensation for suspension of work by the consultant or the owner shall be payable to the 
contractor if the period of suspension is 30 days or less. 

  
c. If in the opinion of the contractor the suspension shall necessitate any extension in the time of 

completion, the provision of Article no. 25 hereof and related article in respect of extension of 
time shall apply. 

 

ARTICLE-29: CANCELLATION OF CONTRACT 

 
a. The owner shall be entitled at any time at its discretion to cancel the contract if, in the opinion 

of the owner, the cessation of the work becomes necessary owing to any cause whatsoever, 
and a notice in writing from the owner to the contractor of such cancellation and the reason(s) 
therefore shall be conclusive proof of such cancellation and the reasons thereof. 

 
b. Upon cancellation of the contract, the owner shall take over from the contractor the approved 

materials lying at job site on the date of the cancellation at the rate(s) for such material(s) as 
specified in relative item(s) of the schedule of rates, and if the rate(s) for any material(s) be not 
(in the opinion of the owner which shall be final) specified in the schedule of rates at market 
rate(s) for such material(s) current on the date of the cancellation. The decision of the OWNER 
/ CONSULTANT as to the approved materials lying at site on the date of cancellation and the 
quantities and market rate(s) thereof shall be final and binding upon the contractor. 

 
c. The contractor shall not be entitled to any compensation in addition to the payment for the work 

actually performed by rates as a result of such cancellation notwithstanding that such 
cancellation may have resulted in the performance of quantities of work below the quantities 
indicated in the form of schedule of rates and/or of a value below the total contract value 
indicated in the work order. 

 

ARTICLE-30: TERMINATION 

 
1 (a) The Owner may, for breach of any provision of the contract by the contractor at any 

time by notice in writing to the contractor, terminate the contract. 
 
 (b) In the event of termination pursuant to paragraph(s) of this Article- 
 

i) The contractor shall carry out instructions of the owner in connection with such 
termination including the cancellation of orders and the termination of contracts 
which the contractor may have placed with others. 

 
ii) The owner shall pay the contractor for all materials used and work executed 

pursuant to the contract, but unpaid at the date of such termination together with 
any costs necessarily incurred by the contractor in connection with the work as a 
result of such termination provided that owner shall not be liable for any indirect 
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loss, any business loss or damage or loss of profit suffered by the contractor as a 
result of such termination. 

 
iii) For the purpose of determining the amount due to the contractor joint 

measurements shall be taken for the work completed and material supplied as on 
the date of termination. Bill prepared by the contractor on the basis thereof shall be 
deemed to be the final bill. 

 
(c) The contractor shall upon receiving notice from the owner in accordance with 

paragraph (a) of this Article, notify the owner within a reasonable time of the sums for 
materials used and work executed as mentioned in paragraph (b)  (ii)  of this Article. 
These sums and all terms and conditions of termination pursuant to this Article may be 
agreed in writing between the owner and the contractor. 

 
2. In the event of any breach of the provisions of the agreement or default in the performance of 

the obligations by the contractor not being remedied by him within 30 days of receipt of notice 
in that behalf from the owner, the owner shall be entitled to terminate the contract forthwith 
without prejudice to its other rights and remedies hereunder, by a communication in writing to 
the contractor and as such on termination the contractor shall be liable to pay to the owner for 
all loss and damages and sums that may be suffered and incurred by the owner including the 
additional costs incurred in rectifying default and/or completing unfinished work notwithstanding 
anything contrary contained in this contract. 

 
3. Upon termination of the contract pursuant to this Article, obligations of the parties hereto shall 

cease except as to the liabilities of either party to the other for obligations accrued prior to the 
date of such termination. 

 
4. Within 15 days of completion of measurements, the contractor shall clear the job site of all 

scaffolding, wiring surplus materials, labours, construction tools, equipment & machinery and 
shall dismantle, demolish and remove site office, labours quarters etc. or any other thing 
instructed by owner. Should the contractor fail to comply with the instructions of owner in this 
regard, owner shall be entitled to take undisputed possession of site and take action for site 
clearance at the risk and cost of contractor. 

 

ARTICLE-31: DEFECT LIABILITY PERIOD / MAINTENANCE PERIOD 

 
FOR ALL WORKS 

 
i) The contractor guarantees that the work shall perform in accordance with the contract. He 

shall protect the work until the completion of same as certified in writing by the OWNER / 
CONSULTANT. 

 
ii) He shall also maintain in good and substantial repair, fair wear and tear expected, the whole 

of the works until the expiration of the defect liability period /maintenance period of 12 months 
after the certified completion of the works as whole and he shall also be liable for the 
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soundness and stability thereof, and be responsible for injury to any person or property owing 
to any settlement, failure, defect, damage or fault due to any cause whatsoever other than 
earthquake or fire during this period. This liability and responsibility shall not be affected or 
removed by any certificate of satisfaction or for payment of money which the OWNER / 
CONSULTANT may at any time give or have given. Moreover, the contractor shall at his own 
cost, restore such settlement, failure, defect, damage or fault without charge to the owner or 
the owner may restore such settlement; failure, defect or damage at the contractor’s risk and 
cost. In any case, the contractor shall be liable for and shall pay and make good to the owner 
or other person or parties being entitled thereto, all losses, costs and expenses they or any of 
them may put to or be liable to be by reason or in consequence of the settlement, failure, 
damage or defect and the owner may deduct the amount of losses, cost or expenses from any 
sum due or to become due to the contractor, or may recover the same from his performance 
guarantee. 

 
iii) The defects or other faults which may appear within the said defect liability period/ 

maintenance period and which in the opinion of the OWNER / CONSULTANT who shall be 
the sole deciding authority in this respect have arisen from material or workmanship not in 
accordance with the contract, shall be rectified by the contractor at his own cost to the 
satisfaction of the OWNER / CONSULTANT within the period mentioned in the notice to be 
issued by the OWNER / CONSULTANT specifying the defects and directing the rectification 
thereof. Failing this rectification the owner will be at liberty to rectify the said defects by and 
through any other agency at their sole discretion entirely at the risk and cost of the contractor. 
In the event of such rectification being carried out by the owner on default of the contractor 
Owner shall deduct from the contractor’s dues such sum of money as may be certified by the 
OWNER / CONSULTANT for the rectification for the said defects. The certificate of the 
OWNER / CONSULTANT in this respect as aforesaid shall be final, binding and conclusive to 
the contractors, Provided always that the liability of the contractor under this condition shall 
not extend beyond the maintenance period as aforesaid except as regards the defects and 
faults which the OWNER / CONSULTANT may have previously given notice to the contractor 
to rectify. 

 

ARTICLE-32: PAYMENT DUE FROM THE CONTRACTOR 

  
All costs, damages or expenses for which the contractor is liable under the contract may be deducted 
from any money due or becoming due to the contractor on any account whatsoever or may be 
recovered by action at law or arbitration. 

 
ARTICLE-33: PAYMENTS 

  
Payment Terms shall be applicable as per Annexure-1.10 of Part-I, Commercial Part. 
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ARTICLE-34: OBSERVANCE AND COMPLIANCE OF STATUTORY RULES/ LAWS 

 
a. The rights and obligations of owner and contractor and provisions of the agreement shall be 

governed by the following Indian Laws including but not limited to: 
 

I.  Code on Wages, 2019 (Wage Code) 
II.  Industrial Relation Code 2020 (IR Code) 

III.  Code on Social Security 2020 (SS Code) 
IV.  Occupational Safety, Health & Working Conditions Code 2020 (OHS Code) 

 
b. The contractor will be fully responsible for all matters arising out of the performance of the 

contract and shall comply at his own expenses with all the laws/ enactment's/ orders/ 
regulations/ statutory obligations, whatsoever, of the Government of India/State Govt./any 
Statutory or non-statutory authority. The contractor hereby agrees to indemnify and keep 
harmless the OWNER / CONSULTANT against all liabilities in this respect. The  contractor 
shall be fully and exclusively responsible for the work, conduct, supervision and control of all 
their own personnel and personnel employed by the sub-contractor engaged by them and 
OWNER / CONSULTANT shall in no way be responsible for  supervision, control etc. of these 
personnel. Since the contractor shall have full and exclusive supervision and control over the 
contract awarded to him, and the people engaged for this purpose, the contractor or his sub-
contractor, as the case may be, shall be the principal employer under the contract labour 
(Regulation & Abolition) Act. 1970 and the contractor shall register himself as such; and the 
OWNER / CONSULTANT shall have no responsibility and liability on this account. 

 
c. The contractor shall observe all safety rules so that no harm or damage is done to the owner’s 

employees or property. The OWNER / CONSULTANT shall have their right to object to any 
unsafe practices followed by the contractor or their subcontractors. If on account of the 
contractor or sub-contractor, owner’s property or personnel are likely to suffer any damage in 
such cases any directions, issued by OWNER / CONSULTANT shall be complied with by the 
contractor and their sub - contractors. 

 
d. The contractor shall at all times be responsible for work under the supervision and control of all 

its personnel in connection with the work awarded to him under this contract, whether the 
personnel are employed by the contractor or by any sub-contractor engaged by him. 

 
e. If, in the opinion of owner, any employee or employees of the contractor or his sub-contractor 

is found to be suffering from any disease, infections or otherwise or if any employee of the 
contractor or his sub-contractor is found to commit any misconduct including use of intoxicants 
or on account of any other reasonable cause, OWNER / CONSULTANT at its sole discretion 
may if require, the contractor to remove such employee(s) without questioning the decision of 
the OWNER / CONSULTANT in this respect and owner will be entitled to restrain such 
employee(s) from entering the premises. 

 
f. The contractor shall engage sufficient number of personnel with suitable qualification and 

experience so that the work and job assigned to the contractor are completed as per the 
specifications and within the time schedule. 
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g. Contractor shall be responsible to keep himself informed of all the statutory laws, rules and 

Regulations of Central Government, Municipality etc. Contractor shall be responsible to secure 
compliance with all central and state laws as well as the rules, regulations, bye-laws and 
orders of the local authorities and statutory bodies as may be in force from time to time. 

 
h. Contractor shall be responsible to ensure that no loss or damage is caused to the adjoining 

property around the battery limits of the project. In case of any damage or loss to adjoining 
property which is attributable to them, the contractor shall make good the loss or damage at his 
own cost. 

 
i. PAYMENT OF WAGES BY THE CONTRACTOR 
 
 The wages of every labourer employed by the contractor under this contract shall be paid by 

him before the expiry of 7 days after the last day of the month in respect of which the wages 
are payable (i.e. wages of the previous month). The minimum wages rates. As notified from 
time to time by the Government as per the minimum wages act. 1948 and/or such other 
authority will have to be paid by the contractor to all his workers. The payments shall be 
disbursed against muster roll in the presence of the owner’s representative and the same shall 
be affected during working hours in the factory premises. In case of any default/delay, the 
company will have the right to disburse the due payments to the contractor’s workmen and the 
amount so disbursed together with any other expense incurred by the company to meet the 
contractor’s pending bills/security deposit, if any besides, the owner shall also have the right to 
cancel the contract forthwith. 

 
j. PROVIDENT FUND 
 
 The contractor will also strictly observe the provisions of employees provident fund act. The 

contractor shall have their own P.F. code. The contractor shall have to submit documentary 
evidence of his P.F. code otherwise bid not be considered. The contractor shall be required to 
submit documentary proof requiring remittance of P.F. of their workers during execution of 
work otherwise their bills shall not be cleared. 

 
k. Contractor shall be responsible to observe and comply with all statutory requirements including 

Contract Labour Act 1970, Minimum Wages Act 1948, ESI Act 1948, Employees Provident 
Fund Act 1952, Labour Laws and Regulation and subsequent amendment etc. in vogue of 
Central Government. OWNER / CONSULTANT shall be kept indemnified against any action 
brought against it for any violation/ non compliance of any Act, Rules and Regulations including 
contribution under ESI Act, 1948, EPF Act 1952, Wages Act 1948, Payment of Wages Act 
1936, payment of Bonus Act 1965, Payment of Gratuity Act 1972 etc. and subsequent 
amendments etc. All expenses for compliance of above Acts and Regulations shall be borne 
by the contractor. Contractor shall submit documentary evidence against statutory dues like 
PF, ESI, Bonus etc. for the personnel deputed at site. Deputation of workers on duty and 
payment of their wages and other benefits (i.e. ESI contribution, PF contribution, overtime, 
bonus etc.) shall be strictly as per the notification of the Central Government from time to time 
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and all other applicable statutory acts, rules and regulations in force and as amended from time 
to time. 

 
l. The contractor will provide access to their records so that Owner can check regular and just 

payment of the minimum wages and remittances of PF of the workmen to their account. In 
case any discrepancy is noticed or any complaint is received from the personnel deployed 
regarding non-payment of wages, PF, ESI and / or any other statutory dues, stern action will be 
taken against the contractor by the Owner. 

 

ARTICLE-35: RESOLUTION OF DISPUTES/ARBITRATION 

 
35.1 The OWNER / CONSULTANT and the Supplier shall make every effort to resolve amicably by 

direct informal negotiations any disagreement or dispute arising between them under or in   
connection with the Purchase Order. 

 
35.2 If, after thirty (30) days from the commencement of such informal negotiations, the OWNER / 

CONSULTANT and the Supplier have been unable to resolve amicably a Purchase Order 
dispute, either party may require that the dispute, be referred for resolution to the formal 
mechanisms as specified hereunder. 

 
35.3 LEGAL CONSTRUCTION 

 

Subject to provision of Article 35.4, the Work Order shall be, in all respects, construed and 
operated as an Indian contract and in accordance with Indian laws as in force for the time 
being and is subject to the exclusive jurisdiction of the court in Delhi only. 
 

 35.4   ARBITRATION 
 

a) Any dispute or difference whatsoever arising between the parties out of relating to the 
construction, meaning, scope, operation or effect of this contract or the validity or the breach 
thereof shall be settled by arbitration in accordance with the provisions of the Arbitration & 
Conciliation Act, 1996 and any amendments thereafter, and the award made in pursuance 
thereof shall be binding on the parties. 

 
b) The performance under this contract shall not stop for any reason whatsoever during the 

said dispute/proceedings, unless the contractor/supplier is specifically directed by 
Owner/Buyer to desist from working in this behalf. 

 
c) The Jurisdiction Venue of all arbitration shall be in Delhi only. 

 
d) The language of proceedings shall be English. 

 
e)  The Law governing the substantive issues between the parties shall be the Laws of India. 
 

35.4.1   Arbitration [Applicable for Public Sector Unit) 
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In case the Contractor is an Indian Public Sector Enterprise/ Govt. Deptt.  (but not a State  
Govt.  Undertaking or Joint Sector Undertaking which is not a subsidiary of Central  Govt.  
Undertaking), the dispute arising between the Owner and the Contractor shall be referred 
for resolution to a Administrative Mechanism for Resolution of CPSEs Disputes 
(AMRCD) of the Department of Public Enterprises, Govt. of India. 

 

ARTICLE- 36: RECOURSE 
 
The Owner shall have recourse to the contractor for any costs, claims, demands, proceedings, 
damages and expenses whatsoever arising out of or in connection with any failure of the contractor to 
perform any of his obligations under the terms of contract. 
 

ARTICLE- 37: ADVERTISEMENT 
 
No advertisement, publicity matter or other literature in relation to the contract or the work is to be 
published or utilized by the contractor except with prior written permission of the owner. 
 

ARTICLE-38: CONSTRUCTION OF CONTRACT 
 
The contract to the exclusion of all other agreement, statements or representation whether oral or 
written constitutes the full agreement between the parties hereto for the work to be performed 
hereunder. 
 

ARTICLE-39: INTERPRETATION OF CONTRACT 
 
a. The several contract documents forming the contracts are to be read together as a whole and 

are to be taken as mutually explanatory. 
 
b. Should there be any doubt or ambiguity in the interpretation of the contract documents or error, 

omission or contradiction therein or in any of them, the contractor shall prior to commencing 
the relative work, apply in writing to the owner for his decision in resolution of the doubt, 
ambiguity or contradiction or correction of the error or omission, as the case may be. Should 
the contractor fail to apply to the owner for his decision, as aforesaid prior to commencing the 
relative work, the contractor shall perform said work as per interpretation of owner whose 
decision shall be final and binding on contractor. 

 

ARTICLE-40: SECRECY CLAUSE  
 
The technical information, drawings, specifications & other related documents forming part of the 
WORK ORDER are the property of OWNER and shall not be used by CONTRACTOR for any other 
purposes, except for the execution of the WORK ORDER. All rights including rights in the event of 
grant of a patent and registration of design are reserved. The technical information, drawings, 
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specification records and other documents shall not be copied, transcribed, traced or reproduced in 
any other form or otherwise in whole or in part and/or duplicated, modified, divulged and/or disclosed 
to a third party nor misused in any other form whatsoever without OWNER's prior written consent 
except to the extent required for the execution of WORK ORDER. CONTRACTOR confirms that he/it 
has read and understood the secrecy and confidentiality obligations of the OWNER as provided in this 
Work Order and agrees to abide by the obligations (including indemnity obligation) cast upon the 
OWNER. Successful bidder will have to execute secrecy agreement with owner, format of which shall 
be mutually agreed. 
 

ARTICLE-41: INDEMNIFICATION  
 
Supplier does hereby agree to indemnify and hold harmless the OWNER / CONSULTANT from all 
claims, losses demand clauses of action or suit arising out of the services, labour, equipment and 
materials furnished by supplier.  
 

ARTICLE-42: OVERALL CEILING ON TOTAL LIABILITY 
 
The Maximum Overall Liability under the CONTRACT on account of (a) Delay in execution of project 
(b) Termination of CONTRACT (c) Carrying out balance work at the risk and cost of the 
CONTRACTOR, re-engineering, make good, mechanical warranty (d) Patent infringement and (e) any 
other liabilities (if any) defined in the NIT shall be capped to 100% of the TOTAL CONTRACT PRICE. 
 
Except for criminal negligence or wilful misconduct, the CONTRACTOR shall not be liable to the 
OWNER, whether in contract, tort, or otherwise, or any indirect or consequential loss or damage, loss 
of use, loss of production, or loss of profit or interest cost, provided that this exclusion shall not apply 
to any obligation of the CONTACTOR to pay liabilities to the OWNER, as defined in above para. 

 

   
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SPECIAL CONDITIONS OF CONTRACT 

 
1.0 RATES 
 
1.1 The rates shall be deemed to allow for all minor extras and constructional details which are not 

specifically shown on drawings or given in the specifications but are essential in the opinion of 
the OWNER / CONSULTANT to the execution of work to conform to good workmanship and 
sound engineering practice. The OWNER / CONSULTANT reserve the right to make any minor 
changes during the execution without any extra payment. 

 
1.2 The OWNER / CONSULTANT decision to classify any item ‘minor changes’, ‘minor extras’ and 

‘constructional details’ shall be final conclusive and binding on the Contractor. 
 
1.3 The Rates quoted shall include for payment of royalties for obtaining earth, morrum, sand, 

aggregates, stones, etc. Nothing extra shall be paid to the Contractor on this account. 
 
1.4 Contractor shall be responsible for making all necessary approach roads to the sites of 

execution for taking his rigs, cranes & equipments. No extra claim in this regard shall be 
entertained. 

 
1.5 Schedule of rates submitted by the Tenderer shall be the true copy of the schedule of rates 

enclosed with the tender documents in the form of BOQ excel sheet. 
 
1.6 Without prejudice to stipulation in General Conditions of Contract, the Bidder should quote firm 

prices inclusive of taxes, statutory levies, cess, duties, TPI charges, packing & 
forwarding, municipal taxes, royalties, custom duty and customs related duties or any other 
charges etc., excluding GST on which no variation will be allowed. Further any statutory 
variations in respect of other taxes & duties, if any, shall be governed by Clause 39.0 of the 
SCC. 

 
2.0 SPECIFICATIONS 
 
2.1 If specification for an item of work is not covered by CPWD/BIS specifications or Technical 

Specifications, the same shall be decided by the OWNER / CONSULTANT and shall be 
binding on the Contractor. 

 
2.2 The OWNER / CONSULTANT shall have the right to cause the Contractor to purchase and use 

such materials of particular make or from a particular source which may in his opinion be 
necessary for proper and reasonable compliance with the specifications and execution of work. 

 
2.3   a) As and when required by the OWNER / CONSULTANT, the Contractor shall provide all 

facilities at site or at manufacture’s works or in approved laboratory for testing of materials 
and/or workmanship. All the expenditure in respect of this shall be borne by the Contractor. 
The Contractor shall, when required to do so by the OWNER / CONSULTANT, confirm that the 
materials have been tested in accordance with requirements of the specifications. 
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b) Neither the omission by the OWNER / CONSULTANT to test the materials nor the 
production of manufacturer(s) certificate, etc. shall affect the right of the OWNER / 
CONSULTANT to reject, after delivery, the materials found not in accordance with the 
specifications. 

 
3.0 GATE PASSES 

 
 All tools, plant and materials shall be brought by the Contractor to the works site through a 

covering note to be submitted in 3 copies.  One copy of the covering note will be delivered to 
the security staff and one copy to the OWNER / CONSULTANT.  The third copy shall be 
retained by the Contractor. The Contractor shall follow all rules and regulations for entry / exit 
of their men and materials in / from project site as framed by OWNER / CONSULTANT. 

  
4.0 CONSTRUCTION SCHEDULE 
  
 If at any time, the OWNER / CONSULTANT is of opinion  that the Contractor has fallen behind 

the approved construction schedule, the OWNER / CONSULTANT may, without any cost to 
OWNER / CONSULTANT , require the Contractor to take such steps as may be necessary to 
improve his progress, especially require him to employ overtime operations, increase the 
number of shifts, work on holidays and Sundays or increase the capacity of his construction 
plant and equipment and require him to submit evidence demonstrating the manner in which 
the Contractor proposes to comply with the construction schedule. Failure of the Contractor to 
comply with the above will be considered a failure to execute the work with due diligence. 

 
5.0 CONTRACTOR TO BE LIABLE FOR ALL TAXES ETC. 
 

The Prices / Rates quoted by the Contractor shall be inclusive of all labour, materials, tools and 
tackles necessary for executing the work and all other miscellaneous expenditure for/or 
incidental tools in connection with the execution of the contract including but not limited to  
taxes & duties, statutory levies, cess, duties, TPI charges, packing & forwarding, 
municipal taxes, royalties, custom duty and customs related duties or any other charges etc., 
excluding GST. GST shall be paid/ reimbursed at actual on submission of the GST invoice 
limited to maximum @18%. 
  
GST @ 18% shall be considered for evaluation. GST shall be paid/ reimbursed to such 
bidder at actual on submission of the GST invoice limited to the aforementioned 18% 
GST rate, considered for the purpose of evaluation, in case of award. 
 
Further any statutory variations in respect of other taxes & duties, if any, shall be governed by 
Clause 39.0 of the SCC. 
 

Payment of taxes etc., is the responsibility of the Contractor and shall not be payable by 
OWNER. The Contractor shall indemnify OWNER against levy of any taxes, duties, etc., in 
regard to the contract and in the event of OWNER being assessed for any of the said imports, 
the OWNER shall have the right to recover the total amount so assessed from the Contractor’s 
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dues and the Contractor shall also be responsible for all costs or expenses that may be 
incurred by OWNER in connection with any proceeding or Litigation in respect of the same. 

 
6.0 ISSUE OF WORKING DRAWINGS (IF APPLICABLE) 
 

Approved working drawings marked “Good for Execution / Construction” shall be issued by 
OWNER / CONSULTANT to the Contractor progressively during the pendency of the contract.  
Sufficient quantum of workings drawings will be issued at the beginning. The Contractor on this 
account shall not be entitled to put forth any claim whatsoever. 
 

7.0 COST OF TRANSPORT OF MATERIALS ISSUED BY OWNER 
 

Cost of transport, loading, unloading, insurance etc. from Owner’s stores to work site etc., will 
be on Contractor’s account.   
 

8.0 ROLE OF OWNER / CONSULTANT  
 
8.1 The OWNER / CONSULTANT shall have authority to stop the work, whenever such stoppage 

may become necessary to ensure the proper execution of the contract.  He shall also have 
authority to inspect and reject all work and materials which do not conform to specifications, to 
direct the application of Contractor’s forces to any portion of the work, as in his judgment is 
required, and to order the said force increased or diminished and to decide questions which 
arise in the execution of the work. 

 
8.2 The OWNER / CONSULTANT reserve the right to suspend the work or part thereof at any time 

and no claim whatsoever on this account shall be entertained.  In case of any clarification the 
Contractor may appeal to the Owner whose decision shall be final and binding thereupon. 

 
8.3 The above inspection shall, however, not relieve the Contractor of his responsibilities in regard 

to defective materials or workmanship and the necessity for rectifying or replacing the same. 
 
8.4 The judgment of OWNER / CONSULTANT for determining the category of an item not 

mentioned in the schedule shall be final. 
 
9.0 SERVICE OF NOTICES OF CONTRACT 
 

The Contractor shall furnish to the OWNER / CONSULTANT the name, designation and 
address of his authorized Agent for the purpose of service of notice(s) regarding all complaints,  
communications and references and shall be deemed to have been duly given to the 
Contractor if delivered to the Contractor or his authorized agent or left at or posted to the 
address so given and shall be deemed to have reached such address in the ordinary course of 
post or on the day on which they were so delivered or left.  In the case of contract by partners, 
any change in the constitution of the firm shall be forthwith informed by the Contractor to the 
OWNER / CONSULTANT. 

 
10.0 CONTRACTOR’S GUARANTEE 



 
TENDER DOCUMENTS FOR CONSTRUCTION POWER 
SYSTEM AND ASSOCIATED ELECTRICAL FACILITIES 
FOR COAL TO AMMONIUM NITRATE PLANT FOR 
BCGCL, AT LAKHANPUR, JHARSUGUDA, ODISHA 

 

SPECIAL CONDITIONS OF CONTRACT 

PNPM/PC298/E/8001
/P-I/Sec.-3 

0 

 

Doc. No. Rev. 

Page 6 of 17 

 

FORM NO: 02-0000-0021F1 REV3  All rights reserved 

 

 

The Contractor agrees to give the guarantee of his works in the following manner which shall 
remain valid till the validity of performance guarantee. 
 
i. All equipments / materials incorporated in the work shall be new and both workmanship 

and materials shall be of good quality. 
 

ii. Should, at a subsequent date, any inside honeycomb/hollowness be detected within a 
concrete member, he shall investigate other nearby sections for similar occurrence and 
shall rectify all these members by Pressure grouting at his own cost and as per direction 
of the OWNER/ CONSULTANT. 

 
iii. Should, any element of the structure be detected afterwards not exactly tallying with the 

working drawing, he shall re-do the element at his own cost and as per instruction of the 
OWNER / CONSULTANT. 

 
iv. Should, at a subsequent date, any equipment / materials or fittings or workmanship or 

any element of the structure be detected as of sub-standard quality he shall either 
remove the same and shall re-do at his own cost or shall accept an equitable deduction 
in the contract price should the OWNER/ CONSULTANT deemed it inexpedient to correct 
the work. 

 
v. All liquid retaining concrete structures shall be demonstrated about their efficiency or 

water tightness by filling the said structures with water and retaining it for 72 hours at his 
own cost.  Should the result be found unsatisfactory he shall rectify the structures by 
pressure grouting at his own cost and as per direction of the OWNER / CONSULTANT. 
 

vi. Should, at a subsequent date, the basement wall/floor been noted seeping/leaking he 
shall rectify the same by pressure grouting at his own cost and as per direction of the 
OWNER / CONSULTANT. 

 
11.0 CONTRACTOR  FULLY  RESPONSIBLE  FOR  LAYOUT  OF  WORK 
 

The Contractor shall remain fully responsible to provide detailed layout of different structures 
according to the coordinates and reduced levels incorporated in the working drawings by taking 
reference from the Bench Marks of both the coordinates and the reduced levels which shall be 
given at a convenient place in the works site by OWNER / CONSULTANT.  The Contractor 
shall provide necessary protection to keep the Bench Marks Undisturbed throughout the 
pendency of the contract.  The accuracy of detailed layout of any element of a structure shall 
remain exclusively with the Contractor.  The Contractor shall have to maintain a number of 
after beams; Theodolite and levels instruments etc. in good working conditions at site for the 
above purpose throughout the pendency of the contract, and shall make them available to 
OWNER / CONSULTANT for their use. 

  
 
12.0 NOTHING EXTRA  FOR  ADVERSE SUB-SOIL CONDITION 
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There may be variation in nature of sub-soil both horizontally and vertically. The Contractor 
shall have to take necessary precaution during excavation against any happening like 
collapsing of sides etc.  Any slip or fall in excavation shall have to be cleared by the Contractor 
at his own cost.  In case of excessive heaving, it shall have to be cut and refilled with lean 
concrete by the Contractor at his own cost.  The Contractor shall have to adopt underwater 
work in case of occurrence of piping/quick conditions without any cost to OWNER / 
CONSULTANT. 

 
13.0 R.C.C. ELEMENT  SHALL  BE  INTEGRAL FINISHED 
 

For all RCC elements, both underground and above ground, only new plywood and steel 
shuttering shall be used to produce the concrete surface reasonably plain and smooth which 
will be integrally finished surface.  Any little unevenness shall be made good by rubbing with 
carborandum stones only.  Unless otherwise mentioned, plastering will not be allowed to 
manipulate and make the surface plain and smooth.   

 

If the surfaces after stripping off the shuttering are found to be contrary to the above conditions 
then the Contractor shall have to dismantle the member and re-do the same to attain the 
aforesaid surfaces at his own cost. 

 
14.0 FABRICATION  DRAWINGS  FOR  STRUCTURALS 

 
a) The CONTRACTOR shall prepare and submit fabrication drawings in triplicate for 

preliminary approval of CONSULTANT.  Fabrication drawings shall be based on design 
drawings issued by CONSULTANT.  One copy of these preliminary drawings duly 
corrected and signed wherever necessary shall be returned to CONTRACTOR for 
incorporation of the corrections. After incorporating the corrections, the CONTRACTOR 
shall submit in 8 (eight) copies of the drawings for final approval.  Each drawing shall be 
accompanied by:- 

 
i) Bill of materials giving all details including sizes, numbers and weights. 

 
ii) Two copies of design calculations for the design of joints.  All the joints shall be 

designed for full strength of members; unless otherwise specified. 
 

 Nothing extra shall be payable to Contractor for preparation of fabrication drawings, 
material lists design calculation etc. 

 
 Approval of fabrication drawings, however, will not absolve the CONTRACTOR of his 

responsibility for the safety and correctness of the fabrication details. 
 

iii) In case the CONTRACTOR wants to get the fabrication drawings prepared from other 
agencies, OWNER / CONSULTANT’s approval for appointing such agencies shall be 
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obtained by CONTRACTOR before appointing the agency.  For this, CONTRACTOR 
must submit the credentials of the agency along with the request for approval. 

 
iv)     The Contractor shall supply three (3) sets of as built drawings also, after completion of 

work but well before the submission of final bill. 
 
15.0 CONTRACTOR SHALL SUBMIT BAR BENDING SCHEDULE 
 

The Contractor shall prepare bar bending schedule from the detailed RCC working drawings 
supplied by OWNER / CONSULTANT for execution of work and nothing shall be paid on this 
account.  Four copies of such bar bending schedule shall be made available to the OWNER / 
CONSULTANT for his approval and effecting payment there under. 

 
16.0 CONTRACTOR’S RESPONSIBILITY FOR THE MANNER OF EXECUTION OF WORK 
 

The Contractor shall be responsible for the manner and the method of executing the work.  The 
work shall be subject to the approval of OWNER / CONSULTANT from time to time for 
purposes of determination of the question whether the work is executed by the Contractor in 
accordance with the contract. 

 
17.0 NO WORK SHALL BE UNDERTAKEN WITHOUT APPROVED WORKING DRAWINGS 
 

No work shall be undertaken at Site by the Contractor until detailed approved working drawings 
marked “Good for execution/construction” for the same is issued by OWNER / CONSULTANT.  
Any work done without the aforesaid working drawing shall be at the Contractor’s own risk and 
costs. 

 
18.0 CONTRACTOR SHALL KEEP FOUNDATION PITS / TRENCHES DRY 
 

The Contractor, during the pendency of contract, shall keep in dry condition of pits, trenches, 
which are not yet back filled due to technical reasons, if not shall be Bail-out/Pump-out all 
accumulation at his own cost for the safety of the structure /element.  During pumping, the 
Contractor shall have to ensure that ‘Loss of Ground’ does not occur.  Other approved 
methods shall be undertaken by the Contractor to avoid ‘Loss of Ground’ if occurred, at his 
own cost. 

 
19.0 NOTHING EXTRA FOR INTRICATE CONCRETE SHUTTERING OR REINFORCEMENT 

WORK 
   

Nothing extra shall be paid for any intricate concrete, shuttering or reinforcement work for 
foundations of equipment and machinery and for other foundation/superstructure works or for 
any delay inherent in concreting in small and thin sections in concrete or RCC works etc. 

 
 
20.0 NOTHING EXTRA FOR REBATING ETC. 
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Nothing extra shall be paid in concrete/RCC works for all rebating, chamfering, grooving, 
sinking, trotting weathering, molding, etc. to accord with the details shown on the working 
drawings. 

 
21.0 CONSTRUCTION JOINTS 
 
21.1 In case of execution of massive concrete elements both in foundation and in superstructure 

and in some other locations as would be permitted except where specified in the working 
drawings, the work shall be carried out in one single operation without any break in concreting 
within time limit that would be specified by the OWNER / CONSULTANT without any 
additional cost to Owner/ Consultant. 

 
21.2 All specified construction joints, either horizontal or vertical, in any element of concrete 

member shall be provided with shear keys of such dimensions as would be determined by the 
OWNER / CONSULTANT.  Before adopting the next operation for the other half of the 
element these shear keys along with the entire surface of the joint shall be roughened and 
deepened to above 20 mm by chipping, washing and cleaning thoroughly.  The Contractor 
shall provide cement slurry in sufficient quantity over the cleaned surface for proper bond as 
per the direction of OWNER / CONSULTANT. The Contractor shall not be entitled to any 
extra/payment; on this account. 

 
22.0 SUBMISSION OF BILL 
 

Contractor is to submit the bills and record of measurements in three (3) copies on approved 
proforma of Owner for works executed by him. Necessary supporting documents (wherever 
applicable) are required to be submitted as mentioned below: 
 

i. Copy of Work Order / Letter of Award (LOA) and Contract Agreement 
ii. Performance Bank Guarantee (PBG) 
iii. Abstract of Cost/Bill Summary 
iv. Detailed Measurement Sheet (Measurement Book) 
v. Quantity and Rate Analysis (If applicable for extra/deviation items) 
vi. Approved Drawing/Design Reference 
vii. Quality Control (QC) & Inspection Records (test reports and work quality etc.) 
viii. Proof of Statutory Payments like labor welfare fund, Provident Fund (PF), Employees' 

State Insurance (ESI), or other mandatory contributions 
ix. Any other as per site requirement. 

 
22.1   FOR R/A BILLS: 

 

Contractor is to submit the bills and record of measurements complete in all respect duly 
certified by OWNER / CONSULTANT in three copies on approved proforma of Owner for works 
executed by him progressively. 

 
22.2    MEASURMENT OF WORKS 



 
TENDER DOCUMENTS FOR CONSTRUCTION POWER 
SYSTEM AND ASSOCIATED ELECTRICAL FACILITIES 
FOR COAL TO AMMONIUM NITRATE PLANT FOR 
BCGCL, AT LAKHANPUR, JHARSUGUDA, ODISHA 

 

SPECIAL CONDITIONS OF CONTRACT 

PNPM/PC298/E/8001
/P-I/Sec.-3 

0 

 

Doc. No. Rev. 

Page 10 of 17 

 

FORM NO: 02-0000-0021F1 REV3  All rights reserved 

 

 
Measurement of work shall be made in the units mentioned in the schedule of rates.  
 

22.3    SUBMISSION OF FINAL BILL 
  
 The final bill complete in all respect shall be submitted after certified completion of work. The 

bill should be accompanied with the following documents: 
 

i. Job completion certificate. 
ii. O & M Manuals / Drawings / Other relevant docs. in respect of equipments supplied 
iii. No claim certificate on OWNER’s prescribed proforma. 
iv. Site clearance certificate. 
v. Performance guarantee duly amended to cover certified maintenance period. 
vi. Indemnity certificate towards labours payment and all other statutory payments. 

 
No claim shall be entertained after receipt of final bill. Settlement of final bill shall be made 
within 1 (one) month period subject to furnishing of all required documents / clarification and 
extension of time, if any, by OWNER’s competent authority.  
 
In case any claim with regard to the wages of any labour employed by Contractor for the 
subject job is pending/ reported, OWNER shall be fully entitled to withhold payment of final bill 
pending finalisation of such claims.  

 
23.0 PROVISION FOR MULTIFARIOUS CHECKING OF WORK 
 

Before commencement of the actual concreting operation the position and layout of 
foundations, pedestals, inserts, pockets, recess, reinforcement and form work shall be checked 
repeatedly by OWNER / CONSULTANT.  No claim whatsoever shall be entertained on this 
account.  The level of foundations shall be accurately maintained as shown in the drawings or 
as directed by the OWNER / CONSULTANT. No padding, plastering or chipping shall be 
allowed for achieving the results. 

 
24.0 DEFECT LIABILITY PERIOD  
 

Defect Liability Period shall be 12 months from the date of certified Final completion of the 
work. 

 
25.0 NO COMPENSATION FOR ALTERATION IN OR RESTRICTION OF WORK TO BE 

CARRIED OUT 
 

If at any time after the commencement  of the work, OWNER / CONSULTANT shall, for any 
reason whatsoever, not require the whole work thereof as specified in the tender to be carried 
out, the OWNER / CONSULTANT shall give notice in writing of the fact to the Contractor who 
shall have no claim of any payment or compensation whatsoever on account of any profit or 
advantage which he might have derived from the execution of work in full, but which he did not 
derive in consequence of the amount of the work not having been carried out, neither shall be 
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Contractor have any claim for compensation by reasons of any alternations having been made 
in original specifications, drawings and instructions which shall involve any curtailment of the 
work as originally contemplated.  

 
26.0 ACTION AND COMPENSATION PAYABLE IN CASE OF BAD WORK 
 

If it shall appear to the OWNER / CONSULTANT or his representative, that any work has been 
executed with unsound, imperfect or unskilful workmanship or with materials of any inferior 
description or that any materials or articles provided by him for the execution of the work are 
unsound or of a quality inferior to at contracted for, or otherwise not in accordance with the 
contract, the Contractor shall, on demand in writing from the OWNER / CONSULTANT 
specifying the work/materials/articles complained, notwithstanding that the same may have 
been inadvertently passed, certified and paid for, forthwith rectify, or remove and reconstruct 
the work so specified in whole or in part, as the case may require, or as the case may be, 
remove other unsuitable materials or articles so specified within a period  specified by the 
OWNER / CONSULTANT at his own cost. 

 
27.0 CLEARING, FILLING AND LEVELING OF SITE  

 

The site shown on the layout plan shall be cleared by the Contractor of all obstructions, loose 
stones, materials, rubbish of all kinds of bushes, trees, grass as well as brush wood.  All 
holes/hollow, whether originally existing or produced by removal of loose stones or brush 
wood, shall be carefully filled up with earth, well rammed and leveled off as directed by the 
OWNER / CONSULTANT.  The Contractor will not be entitled to any payment in his regard. 

 
28.0 CONTRACTOR TO COMPLY ALL LAWS 
 
28.1   The contract shall be governed by the law in force in the Republic of India. 
 
28.2  The Contractor shall comply with all laws etc.  The Contractor shall be responsible to secure 

compliance with the Central and States Laws as well as the Rules, Regulations, by-laws and 
orders of the legal authorities and statutory bodies which are in force or as may be in force 
from time to time. He shall give to the Municipal Corporation Committees, police and other 
relevant authorities all such notices, etc. as may be required by law and obtain all requisite 
license for temporary constructions, enclosures, etc. and pay all fees, taxes and such other 
dues or charges which may be leviable on account of any of his operations in executing the 
works under this contract. OWNER / CONSULTANT shall not pay anything extra to the 
Contractor on this account. The Contractor shall also make good at his own cost, any damage 
done by him to any adjoining property, during execution of work. 

 
 
29.0 CONTRACTOR TO USE THE MATERIALS ONLY AFTER THE APPROVAL OF OWNER 

 

The Contractor shall use the materials (as per approved vendor list enclosed in the tender 
documents) only after the approval of OWNER / CONSULTANT, before incorporation of the 
same in the works. 
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30.0 COMPLIANCE OF ENTIRE PROVISIONS IS OBLIGATORY TO CONTRACTOR 
 

It shall always prevail, unless otherwise specifically stated, that the entire provisions of the 
Tender Document have been accepted for compliance by the Contractor without any 
reservation.    

 
31.0 GENERAL 
 
31.1 The location and general information regarding site on which the proposed work is to be 

executed is furnished at relevant section of the tender.  
 
31.2 Contractor shall acquaint himself with access to site, availability of local facilities such as 

railway siding, transport facilities, materials and labour and shall provide suitable allowances 
in his Bid, Contractor’s quoted rate being firm, it should take into account all expenses likely to 
arise in this regard. 

 
31.3 Contractor shall be deemed to have visited site and familiarized himself thoroughly with site 

conditions before submitting his Bid.  Non-familiarity with site conditions will not be considered 
a reason either for extra claims or for not carrying out work in strict conformity with drawings 
and specifications. 

 
32.0 DELIVERY AND DOCUMENTS 
 

Delivery of the Goods shall be made by the Contractor in accordance with the terms specified 
by the OWNER / CONSULTANT in the schedule of requirements in Technical Specifications.  
and the special conditions of purchase, if any and the Goods shall remain at the risk of the 
Contractor until Delivery has been completed. 

 
33.0 INCIDENTAL SERVICES 
 
33.1 As specified in the special conditions of purchase, the Contractor may be required to provide 

any or all of the following services: 
 

i) Supervision of on-Site assembly and/or of the supplied Goods. 
 
iii)  Performance or supervision or maintenance and/or repair of the supplied Goods, for a 

period of time agreed by the parties, provided that this service shall not relieve the 
Contractor of any warranty obligations under this Purchase Order, and 

 
33.2 Price charged by the Contractor for the preceding incidental services, if not included in the 

contract price for the Goods shall be agreed upon in advance by the parties and shall not   
exceed the prevailing rates charged to other parties by the Contractor for similar services. 

 
33.6 At the request of Consultant or Owner, Contractor shall at his expense, dismiss from work and 

replace any such employee as OWNER / CONSULTANT, may deem incompetent or careless 
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or whose continued employment is deemed inimical to the interest of the OWNER / 
CONSULTANT or against public interest. 

 
33.7 Other conditions of work at Site shall be mutually discussed and settled. 
  
34.0 WORK AND WORKMANSHIP GUARANTEE 
 
34.1 Contractor shall make arrangements to provide at no extra charge all temporary approaches 

to and within the site, after obtaining prior approval of OWNER / CONSULTANT of the layout 
of such approaches. 

 
34.2 To determine the acceptable standard of workmanship, OWNER / CONSULTANT may order 

Contractor to execute certain portions of work and services such as wall, flooring, joinery, 
finishes, roads and the like under the close supervision of OWNER / CONSULTANT.  On 
approval, these items shall be labeled as guiding samples and work shall be executed to 
conform to these samples. These samples shall be prepared at the cost of Contractor. 

 
34.3 Workmanship shall be of best possible quality and all the work shall be carried out by skilled 

workmen except for those which normally require unskilled persons. If the laws of local 
government, municipal or other authorities require employment of licensed or registered 
workmen of various trades, Contractor shall arrange to have the work done by such registered 
or licensed persons. 

 
34.4 Workmanship shall be in accordance with the specifications, standards and codes which are 

part of this tender as well as the established engineering practices for this type of work. For 
any portion of work executed by Contractor and considered defective by OWNER / 
CONSULTANT, the Contractor shall have to take necessary remedial measures, to the 
complete satisfaction of OWNER / CONSULTANT, to make the defective good in order at his 
own cost without any liability to OWNER / CONSULTANT. 

 
The Contractor shall be responsible for the proper workmanship and shall not be relieved of 
his obligation in this regard just because no objection was raised by OWNER/ CONSULTANT 
during the progress of work. The workmanship guarantee period will be 12 months from the 
date of final completion as a whole, certified by Owner. 
 
If any defects are found due to bad workmanship during this period, the Contractor shall 
undertake to rectify the same at his cost, most expeditiously.  The workmanship guarantee for 
rectified portion of work shall commence from the date of rectification for a subsequent period 
of 12 months. The decision of OWNER / CONSULTANT regarding bad workmanship shall be 
final binding and conclusive. 
The Contractor shall be required to submit the Performance Guarantee accordingly. 
 

35.0 PRIORITY OF DOCUMENTS 
 

The following is the order of priority in descending order.  High priority document shall take 
precedence over low priority document in case of any conflict:- 
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1. Contract Document and its Appendices 
2. Letter of Award (LOA) 
3. Post-bid amendments, if any 
4. Post bid Clarification and replies exchanged between OWNER and the CONTRACTOR 
5. The “Schedule of Prices” including Supplementary Price, if any submitted, by the 

CONTRACTOR 
6. Reply to Pre Bid Queries 
7. Part II (Technical) of the NIT document including Amendments, if any to the NIT 

Documents 
8. E-mails exchanged with CONTRACTOR enclosing technical documents. 
9. Instruction to Bidders including Amendments, if any, to the NIT Document 
10. SPECIAL CONDITIONS OF CONTRACT including Amendments, if any, to the 

NIT Document 
11. Technical Specifications and Drawings including Amendments, if any, to the NIT 

Documents 
12. GENERAL CONDITIONS OF CONTRACT including Amendments, if any to the NIT 

Document 
13. Integrity Pact (IP) signed between the OWNER and the BIDDER/CONTRACTOR 

 
 
36.0 WEATHER CONDITIONS 
 

OWNER / CONSULTANT may order Contractor to suspend any work which in the opinion of 
OWNER / CONSULTANT may be subject to damage by prevailing weather conditions.  No 
claim whatsoever on this account shall be entertained. 

 

It is presumed that the Contractor has familiarized himself with the weather conditions 
prevailing in the area therefore in such weather parameters if it appears to the Engineer –in –
charge (EIC) that certain weather condition may damage the work or specified quality of the 
work can be achieved without stoppage of the work, the EIC in such conditions may require the 
Contractor to stop   the work till such time as he thinks fit and appropriate. It is understood by 
the contractor that no compensation will be admissible on this count. However in exceptional 
circumstances at the recommendation of the EIC, OWNER / CONSULTANT may grant 
reasonable extension of Time. 

 
37.0 TIME SCHEDULE AND PROGRESS REPORTING 

 
37.1 Time schedule network / bar chart. 

 
37.1.1 Together with the Work Order/Contract confirmation, Contractor shall submit to OWNER / 

CONSULTANT, his time schedule regarding the documentation, supply of materials as well as 
information about of his Subcontracts to be placed with their parties, including the dates on 
which Contractor intends to issue such Subcontracts. 
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37.1.2 The time schedule will be in the form of a network or a bar chart clearly indicating all main or 
key events regarding documentation, supply of materials, delivery and site fabrication, 
erection, inspection, testing and completion.  

 
37.1.3 The original issue and subsequent revisions of Contractor's time schedule and or Sub-

contractor's time schedules shall be sent to Consultant in two copies (of which one shall be in 
Soft copy) and two copies to Owner.  

 
37.1.4 The time schedule network/bar chart shall be updated at least every fortnight.  

 
37.2 Progress Trend Chart / Monthly Report 

 
37.2.1 Contractor shall report weekly to OWNER / CONSULTANT the progress of the execution of 

Work Order/Contract and achievement of targets set out in time bar chart. 
 

37.2.2 The progress will be expressed in percentages shown in the progress trend chart. 
 

37.2.3 The first issue of the progress trend chart will be forwarded together with the time bar chart 
along with the Work Order confirmation. 

 
37.2.4 The fortnightly reporting will bear the updating of the progress trend chart. 
 
37.2.5   All reporting will be done on e-mails and hard copies wherever required will follow. 

 
38.0 INSTRUCTIONS, DIRECTIONS AND CORRESPONDENCE 

 
38.1 The work described in Work Order is to be executed according to the standards, data sheets, 

tables, Specifications and Drawings attached hereto and/or enclosed with the Work Order 
itself and according to all conditions both general and specific enclosed with the Work Order, 
unless any or all of them shall have been modified or cancelled in writing as a whole or in part. 

 
i) All instructions and orders to Contractor shall, excepting what is herein provided, be given 

by OWNER / CONSULTANT. 
 
ii) All the work shall be carried out under the direction of and to the satisfaction of OWNER / 

CONSULTANT. 
 
iii) All communications including technical/commercial clarifications and/or comments shall 

bear reference to the Work Order /Contract. 
 
iv) Invoice for payment against Work Order /Contract shall be addressed to OWNER / 

CONSULTANT. 
 
v) The WORK Order/Contract number shall be shown on all invoices, communications, 

packing lists, containers and bills of lading etc. 
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38.2 All correspondence from Contractor/Contractor shall be forwarded in duplicate (2 copies) to 
CONSULTANT and 02 copies to OWNER at following addresses: 

 
CONSULTANT OWNER 

Projects & Development India Ltd. 
Mr. XXXX XXXX, Resident Construction Manager, 
PDIL 
BCGCL Plant,Lakhanpur,Jharsuguda,Odisha 
Tel no.: +91- 
E-mail:  

Bharat Coal Gasification & Chemical Ltd.. 
Mr. XXXX XXXX , Engineer In-charge 
BCGCL 
BCGCL Plant,Lakhanpur,Jharsuguda,Odisha 
Tel no.: +91- 
E-mail: 

  
38.3 Correspondence on technical and commercial matters shall be dealt with in separate letters for 

each Work Order /Contract and each copy of the letter shall be complete with all Annexures. 
Wherever possible, correspondence should be through e-mail to the above personnel so as to 
save time.  

 
38.4 Correspondence for expediting and inspection shall be done directly with inspector with a copy 

to consultant & owner at above mentioned address.   
 
39.0 STATUTORY VARIATION IN TAXES AND DUTIES 
 
39.1 If any new taxes or duties (including any increase in rate of any existing taxes or duties) are 

levied in India after the date of submission of bids on any payments due to the CONTRACTOR 
under the CONTRACT other than tax on income, wealth or profits of the CONTRACTOR, the 
OWNER shall reimburse the CONTRACTOR the amount of such taxes or duties lawfully paid 
and borne by the CONTRACTOR against proof of payment. However, this is applicable within 
the PROJECT COMPLETION DATE only and shall not be reimbursed by OWNER during the 
delayed contractual project completion attributable to CONTRACTOR‟S account.  

 
39.2 If any existing taxes or duties are withdrawn or the rate is decreased after the date of 

submission of the bids on any payments due to the CONTRACTOR under the CONTRACT 
other than tax on income, wealth or profits of the CONTRACTOR, the OWNER shall be entitled 
to discount in the amount payable to the CONTRACTOR of amount equivalent to the amount of 
such taxes or duties. This is applicable within the PROJECT COMPLETION DATE and also 
during the delayed contractual Project completion.  

 
39.3 In case of delayed completion beyond the PROJECT COMPLETION DATE even though 

extension of completion time is allowed by OWNER, for reasons solely attributable to 
Contractor, all extra costs on account of changes of statutory regulations/ acts, or increase in 
price on any other account including price variation clause, if any, shall not apply to the 
Contract price and shall be borne by the CONTRACTOR.  

 
However, any decrease in taxes and duties during the delayed period shall be passed on to the 
OWNER. 
 

40.0 QUALITY ASSURANCE / QUALITY CONTROL 
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40.1  Bidder shall include in his offer the Quality Assurance Programme containing the overall quality 

management and procedures which is required to be adhered to during the execution of 
contract. After the award of the contract detailed quality assurance programme shall be 
prepared by the Contractor for the execution of contract for various works which will be 
mutually discussed and agreed to. 

 
40.2  The Contractor shall establish document and maintain an effective quality assurance system 

outlined in recognized codes. 
 
40.3  Quality Assurance System plans / procedures of the Contractor shall be furnished in the form 

of a QA manual. This document should cover details of the personnel responsible for the 
Quality Assurance, plans or procedures to be followed for quality control in respect of Design, 
Engineering, Procurement, Supply, Installation, Testing and completion in all respect till final 
acceptance by Owner. The quality assurance system should indicate organizational approach 
for quality control and quality assurance of the construction activities, at all stages of work at 
site.  

 
40.4 The OWNER / CONSULTANT or their representative shall reserve the right to inspect/witness, 

review any or all stages of work at shop/site as deemed necessary for quality assurance. 
 
40.5 The Contractor has to ensure the deployment of quality Assurance and Quality Control 

Engineer(s) depending upon the quantum of work. This QA/QC group shall be fully responsible 
to carry out the work as per standards and all code requirements. In case Engineer-in-charge 
feels that Contractor's QA/QC Engineer(s) are incompetent or insufficient, Contractor has to 
deploy other experienced Engineer(s) as per site requirement and to the full satisfaction of 
Engineer-In-Charge. 

 
40.6 In case Contractor fails to follow the instructions of Engineer-in-charge with respect to above 

clauses, next payment due to him shall not be released unless until he complies with the 
instructions to the full satisfaction of Engineer-in-charge. 

 
40.7 The Contractor shall adhere to the approved quality assurance system. 
 
41.0 HEALTH SAFETY AND ENVIRONMENT (HSE) MANAGEMENT 

 
The Contractor, during entire duration of the Contract, shall adhere to HSE requirement as per 
Specification enclosed in the Bidding Document. 

 
   
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EXHIBIT-1 
 

NIT No. : PNPM/PC298/E/8001 

NIT Description   : SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF THE 
CONSTRUCTION POWER SYSTEM AND ASSOCIATED ELECTRICAL 
FACILITIES FOR 2000 TPD COAL TO AMMONIUM NITRATE PLANT, 
BCGCL, LAKHANPUR, JHARSUGUDA, ODISHA. 

 
EXPERIENCE CRITERIA 

 
Bidder shall furnish their Experience details with reference to the work, which pre-qualify them in line 
with Experience Criteria mentioned under Clause 8.0 of “Instructions to Bidders”. 
 
(MARK √ FOR APPLICABILITY IN BOX)                 

 
 

1.0 EXPERIENCE AS CONTRACTOR 
 

S. NO. DESCRIPTION DETAILS 
1. Name of Project, Location 

(Executed by Bidder) 
 
 

 

2. Description of work  
 
 

 

3. Name of Owner, Postal Address, Phone 
/ Fax No. / E-mail 
 
 

 

4. Name of Consultant / Postal Address, 
Phone / Fax No. / E-mail. 
 
 

 

5. Project Status 
 
• Date of Award 

 
• Scheduled Mechanical completion 

date. 
 

• Actual Mechanical completion date 
 

• Actual Project completion date 
(handover) 
 

• Delay in months (if any) 
 

• Reasons for delay (if any) 
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6. 
 

Scope of work executed by Bidder’s 
organization 
 

•   

7. Completion Status Specify  

 
- Completion Date 
 
 
• Whether completion 

certificate enclosed 
 
YES              NO         

Date 
Act. Sch. 

  

7.1 LD imposed/ Bonus claimed YES/NO ; if yes, brief the reason: 
 
 
 

8.0 Document  Furnished  

8.1 Copy of w ork order / C ontract 
Agreement enclosed 
 

YES                   NO         
 

8.2 Documentary proof from the End 
User/OWNER regarding satisfactory 
performance indicating the per iod of 
completion. 

YES                   NO         

 
Note : 

1. Bidder shall furnish the experience details as above of Projects which they consider suitable 
for their pre-qualification.  O WNER / CONSULTANT reserve the r ight not to ev aluate any 
other Project details.  
 

2. Bidder to note that this exhibit form shall be filled as per the Proformas as stated, along with 
wherever applicable, copies of work order and completion certificates.  
 
 

3. Bidder to note that non-submission of relevant supporting documents may lead t o 
rejection of their bid.  It is to be ensured that all relevant supporting documents shall be 
submitted alongwith the bid in the first instance itself. Pre-qualification may be completed 
based on the details so furnished without seeking any subsequent additional information.  

 
For and on behalf of  ……… ……………………………… 

Stamp & Signature     :  ……………………………………… 

Name            : ……………………………………… 

Designation   :  ……………………………………… 

Date             :  ……………………………………… 
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EXHIBIT-2 

 
 

NIT No. : PNPM/PC298/E/8001 

NIT Description   : SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF THE 
CONSTRUCTION POWER SYSTEM AND ASSOCIATED ELECTRICAL 

FACILITIES FOR 2000 TPD COAL TO AMMONIUM NITRATE PLANT, 
BCGCL, LAKHANPUR, JHARSUGUDA, ODISHA. 

 
 

FINANCIAL CRITERIA 

1.0         Bidder shall furnish details with reference to the work, which pre-qualify them in line with 
Financial Criteria mentioned under Clause 8.0 of “Instructions to Bidders”. 

 
DETAILS OF PROJECT REFERENCES AS PER CLAUSE 8.0 OF “INSTRUCTIONS TO 
BIDDERS” 

 

S. NO.  DESCRIPTION  
PROJECT – 1, 2 etc. 

(Separate sheets for each Project)  

1. Project name and description  
 

 

2. (a)  Awarded contract value (INR) 
 
One completed Similar Work with contract 
value (Ex.GST) not less than  
₹  8,00,00,000.00 
OR 
Two completed Similar Works each works with 
contract value (Ex.GST) not less than  
₹ 5,00,00,000.00 
OR 
 
Three completed Similar Works each works 
with contract value (Ex.GST) not less than  
₹  4,00,00,000.00 

 

(b)  Final executed contract value (INR) 
 

 

  

3. Name of Owner   

(a)  Name and address of Owner’s contact  
person 

 

(b)  Telephone and Fax No.  

(c)   Mobile No. 

(d)   Email No. 
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S. NO.  DESCRIPTION  
PROJECT – 1, 2 etc. 

(Separate sheets for each Project)  

4. (a)  Date / month / year of award / 
commencement of Project 

 

 

(b)  Date / month / year of Scheduled 
Completion of the Project. 

 

 

(c) Date / month / year of Actual Completion 
of the Project. 

 

 

5. Document  Furnished  
 

YES/NO 

5.1 Copy of work order / Contract Agreement 
enclosed 
 

 

5.2 Completion / Acceptance certificate identifying 
the successful commissioning of project.  
 

 

 
 

2.0      ANNUAL TURNOVER  
 

S. NO. FINANCIAL YEAR TURNOVER (IN INR) 

1 FY: 2024-2025    

2 FY: 2023-2024    

3 FY: 2022-2023    

 
 

3.0      NET WORTH  
 

Net worth as on the last day of the financial year 
ending 31st March 2025: 

:  ………………………. 
 

 
Whether copies of balance sheet and annual 
turnover statements for the above three financial 
years submitted 

YES / NO 

 
4.0      SOLVENCY CERTIFICATE 

 
NAME & ADDRESS OF BANK ISSUE DATE AMOUNT (INR) 

   

 
Note: 
1. Bidder shall furnish the experience details as above of Projects which they consider suitable 
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for their pre-qualification.  OWNER / CONSULTANT reserve the right not to evaluate any 
other Project details.  

 
2. Bidder to note that this exhibit form shall be filled as per the Proformas as stated, along with 

wherever applicable, copies of work order and completion certificates.  
 
3. The bidder shall attach fresh solvency certificate issued by his banker. The solvency 

certificate shall not be more than six months old from the date of issue of NIT OR minimum 
credit ratings of “A” from ICRA/CRISIL etc OR equivalent reputed institutions, OR 
financing/credit limits from bank of value not less than ₹ 4,00,00,000.00 valid as on date of 
issue of ITB.  

 
4. Bidder to note that non-submission of relevant supporting documents may lead to 

rejection of their bid.  It is to be ensured that all relevant supporting documents shall be 
submitted alongwith the bid in the first instance itself. Pre-qualification may be completed 
based on the details so furnished without seeking any subsequent additional information.  

 
 
 

For and on behalf of   : ……….……………………………… 

Stamp & Signature     :  ……………………………………… 

Name            : .……………………………………… 

Designation   :  ……………………………………… 

Date             :  ……………………………………… 
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 ANNEXURE-1.1  
 

 
TENDER ACCEPTANCE LETTER 
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TENDER ACCEPTANCE LETTER 

(To be given on Company Letter Head) 
  

 
Date: ________                                                   

To, 
 
 
 
Sub: Acceptance of Terms & Conditions of Tender. 
NIT No: ___________________ 
 
Name of Tender/Work:- 
 
 
_____________________________________________________________________________ 
 
Dear Sir, 
 
1. I / We have downloaded/obtained the tender document(s) for the above mentioned ‘Tender / 

Work’ from the web site(s) namely: 
__________________________________________________________________________ 
as per your advertisement, given in the above mentioned website(s). 

 
2. I / We hereby certify that I/ we have read the entire terms and conditions of the tender 

documents (including all documents like annexure(s), schedules(s), etc.), which form part of 
the contract agreement and I / we shall abide hereby by the terms / conditions/ clauses 
contained therein. 

 
3. The corrigendum(s) issued from time to time by your department/ organization too has also 

been taken into consideration, while submitting this acceptance letter. 
 
4. I / we hereby unconditionally accept the tender  conditions of abov e mentioned tender 

document(s) corrigendum(s) in its totality / entirety. 
 
5. In case any provisions of this tender are found violated, then your department/ organization 

shall without prejudice to any  other right or remedy be at liberty to reject this tender/ bid 
including the forfeiture of the full said Earnest Money Deposit absolutely. 
 
Yours Faithfully, 
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Signature of Bidder with Seal : 

Name     : 

Date     : 

Email Address   : 

Contact Number   : 



 
PROJECTS & DEVELOPMENT INDIA LIMITED 

P-I/ Annx.-1.2 0 

 

Doc. No. Rev. 
 

Page 1 of 4 

 

   

 
 
 
 
 
 
 
 
 

 

PART-I : COMMERCIAL 
 
 

ANNEXURE-1.2 
 

COMMERCIAL QUESTIONNAIRE 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
FORMAT FOR COMMERCIAL QUESTIONNAIRE 

P-I/ Annx.-1.2 0 

 

Doc. No. Rev. 
 

Page 2 of 4 

 

 
FORM NO: 02-0000-0021F2 REV3                                                                                                         All rights reserved 

 

 
 
SUBJECT:  TENDER DOCUMENT FOR ……………………………………………………………….. 
 

………………………………………………………………………………………………………………….. 
 

Note: 
 

1) The Bidder shall submit reply to each query. 
2) The Bidder’s reply/ confirmation as furnished in the C ommercial Questionnaire (CQ) shall 

supersede the stipulation mentioned else where in the bid. 
 
Sl. 
No. OWNER’S/PDIL’S  QUERY BIDDER’s REPLY /                 

CONFIRMATION 
1.  Please confirm that M aster Index and c opies of al l 

technical and commercial amendments/addendums if 
any issued, duly signed and stamped on each page as a 
token of having received and read all parts of the bidding 
document and having accepted and considered the 
same in preparing their bid. 

 

2.  Please confirm that you have studied complete Bidding 
Document including Pre-Qualification Criteria, Technical 
and Commercial Part and your Bid is in accordance with 
the requirements of the Bidding Document. 

 

3.  Please confirm Bid Submission as per tender i.e. in 
Single Phase Two Bid System. 

 

4.  Please confirm that the Price Part does not include any 
terms and condition. In case any terms and condition is 
mentioned in the price part, the same shall be treated as 
null and void. 

 

5.  Price confirmation copy: Please confirm a Photocopy 
of the Schedule of Rates, to be s ubmitted strictly as per 
Section-5 of Part-II, Technical and BOQ EXCEL 
SHEET provided in NIT, Rates being blanked out and in 
place indicating “Quoted” against each head, shall be 
submitted duly signed and stamped as confirmation to 
quoted rate failing which bid may be rejected.  

 

6.  Please confirm your compliance to total scope of work 
mentioned in the B idding Document. CONTRACTOR’s 
scope shall include supply of al l materials  and services 
required for completion of Wor k irrespective of w hether 
such materials and s ervices are mentioned in the 
Bidding Document or not.  

 

7.  Please confirm your acceptance for Time Schedule as 
mentioned in Instructions to Bidders. 

 

8.  Please confirm your acceptance for Payment Terms as 
per Bidding Documents. 

 

9.  Please confirm that y our bid is valid for 120 days from  
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Sl. 
No. OWNER’S/PDIL’S  QUERY BIDDER’s REPLY /                 

CONFIRMATION 
the date of opening of Tec hnical and Unpriced 
Commercial Bid. 

10.  Please confirm EMD Validity as Bid Validity (120 Days) 
plus 90 Days. 

 

11.  Please confirm Damages for delay in completion as per 
Clause (g) of ARTICLE-25 of General Condition of 
Contract. 

 

12.  Please confirm Guarantee/Warranties as per ARTICLE-
11  of General Conditions of Contract (GCC). 

 

13.  Please confirm that your Bid is substantially responsive 
to the r equirements of the B idding Document and y ou 
have not stipulated any material deviation and submitted 
all details as specified in the Bidding Document. 

 

14.  Please confirm that adequate num bers of c onstruction 
equipments, tools, tackles, etc. have been proposed 
which will be sufficient to complete the work as per the 
time schedule. 

 

15.  Please confirm that you have proposed adequate project 
/ site organization with qualified supervisory personnel 
having sufficient experience. 

 

16.  Please confirm that a ll costs resulting from safe 
execution of Work, such as safety induction, use of 
protective clothing, safety glasses and hel met, safety 
precaution taken during monsoon, or any other safety 
measures to be under taken by the C ONTRACTOR for 
execution of Work are included in the Quoted Price. 

 

17.  Please confirm that all safety rules & regulations as 
mentioned in Bidding Document or notified at later date 
by OWNER during execution shall be adhered by 
CONTRACTOR. 

 

18.  The CONTRACTOR shall include safety rules & 
regulation and apply the same during the execution of 
the contract. Contractor shall also follow the safety 
guidelines of OWNER during the execution period of the 
contract. 

 

19.  Please confirm the following :- 

“The planning schedule, manpower deployment 
schedule, construction equipment deployment schedule 
etc. submitted by the bi dder with his bid are indicative 
and shall not be bas is for extra compensation in case 
actual needs are higher.  
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Sl. 
No. OWNER’S/PDIL’S  QUERY BIDDER’s REPLY /                 

CONFIRMATION 
Detailed planning schedule developed by 
CONTRACTOR after Contract award may be subject to 
fluctuations depending upon actual progress of the 
project and available Work front. 

Co-ordination and m aking available by CONTRACTOR 
of all staff, manpower, construction equipment, tools, 
cranes, etc. and m aterials as required for a timely 
completion of all Work as per OWNER’s construction 
and priority schedule and i n accordance with the 
available Work front are to be included in the pricing”. 

Notwithstanding the ab ove provision, the bi dder shall 
submit these details in accordance with the v olume of 
work, which may be reviewed and commented by us 
during pre award stage /post award stage. 

20.  Please confirm that the bi dder has read the c omplete 
tender document and has understood the entire scope of 
work as given elsewhere in the tender document.  

 

21.  The safety measures as mentioned in Tender Document 
/ GCC / SCC shall not be considered as limitative.  The 
CONTRACTOR will be required to develop their stringent 
safety measures and submit the s ame to E ngineer-in-
Charge with the provision of a dedicated safety group 
closely monitoring the construction activities in all 
working shifts. 

 

22.  Please confirm the following that, a photocopy of the 
documents listed below has been enclosed in the bid:- 
1. PAN Number 
2. TIN Number 
3. PF/ESI Number 
4. GST Number 
5. Labour Licence Registration Number 
6. Latest Income Tax Clearance Certificate / ITR 
7. Audited Balance Sheets 

 

 
For and on behalf of    : ……………………………………… 

Stamp & Signature      :  ……………………………………… 

Name            :  ……………………………………… 

Designation   :  ……………………………………… 

Date             :  ……………………………………… 
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ANNEXURE-1.3 

 
 

NO DEVIATION CERTIFICATE 
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(Self Declaration on Bidder’s Letter Head as per below performa) 
 
 

DECLARATION 
 

 
1. With reference to our Bid Proposal No. ………..…..………… dated …………….. for 

(Name of Tender/Works) ………………………………………………………………………… 
……………………………………………………………………………………………………...., 
we hereby confirm that we comply with all terms, conditions and s pecifications of the 
Bidding Documents read in conjunction with Amendments(s) / Clarification(s) / Addenda / 
Errata (if any) issued by the Owner prior to opening of Techno – Commercial Bids and 
the same has been taken into consideration while making our Techno – Commercial Bid 
& Price Bid and we declare that we have not taken any deviation / exceptions in this 
regards. 
 

2. We further confirm that any deviation variation or additional conditions etc or any 
mention, contrary to the Bidding Documents and i ts Amendments(s) / Clarification(s) / 
Addenda / Errata (if any) as mentioned at 1.0 above found anywhere in our Techno – 
Commercial Bid and /  or price Bid, implicit or explicit, shall stand unconditionally 
withdrawn, without any cost implication whatsoever to the Owner, failing which the Bid 
Security shall be forfeited.   

 
 

 

For and on behalf of : ……………...........………………… 

Stamp & Signature :  ……………………………………… 

Name   :  ……………………………………… 

Designation  :  ……………………………………… 

Date   :  ……………………………………… 
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PART-I : COMMERCIAL 
 
 

ANNEXURE-1.4 
 
 

DETAILS OF SIMILAR WORKS EXECUTED 
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SUBJECT:  TENDER DOCUMENT FOR........................................................................................................................................................................ 
 

........................................................................................................................................................................ 
 
 
SL. 
NO. 

FULL POSTAL 
ADDRESS OF CLIENT 

AND NAME OF 
OFFICER IN-CHARGE 
WITH PHONE/CELL 

NO AND E-MAIL 

DESCRIPTION OF 
THE WORK 

VALUE OF 
CONTRACT 

DATE OF 
COMMENCEMENT 

OF WORK 

SCHEDULED 
COMPLETION 

PERIOD 

ACTUAL 
COMPLETION 

DATE 

REMARKS 

       
 
 
 
 
 
 

 

 

Note : 1) Description of work should be in detail. 
2) Please also indicate the major problems if any, faced during construction of works. 

 

STAMP & SIGNATURE OF BIDDER           : __________________________________ 

NAME OF BIDDER                          : __________________________________ 

DATE                           : __________________________________ 
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PART-I : COMMERCIAL 
 

ANNEXURE-1.5 

 

CURRENT COMMITMENTS 
 

 

  

 

 

 

 

 

  

SUBJECT:  TENDER DOCUMENT FOR.......................................................................................................................................................................... 
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…………………………………………………………………………………………………………………………………………………………………………………… 

 

SL. 
NO. 

DESCRIPTION OF 
WORK 

FULL POSTAL  
ADDRESS OF 

CLIENT & NAME OF 
OFFICER IN 

CHARGE 

CONTRACT 
VALUE 

DATE OF 
COMMENCE

MENT OF 
WORK 

SHEDULED 
COMPLETION 

PERIOD 

% AGE 
COMP. 
AS ON 
DATE 

EXPECTED 
DATE OF 

COMPLETION 

REMARKS 
 

         

 

STAMP & SIGNATURE OF BIDDER           : __________________________________ 
NAME OF BIDDER                          : __________________________________ 
DATE                           : __________________________________ 
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ANNEXURE-1.6 

 

DEPLOYMENT SCHEDULE FOR SUPERVISORY PERSONNEL 
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SUBJECT:  TENDER DOCUMENT FOR........................................................................................................................................................................... 
 

S. NO. DESCRIPTION DEPLOYMENT SCHEDULE TOTAL M1 M2 M3 M4 ….. ….. 
1.  PROJECT MANAGER        
2.  RESIDENT MANAGER        
3.  PLANNING ENGINEER        

4.  ELECTRICAL ENGINEER        

5.  CIVIL & STRUCTURAL ENGINEER        

6.  ADMINISTRATION MANAGER        

7.  WAREHOUSE PERSONNEL        

8.  ADMIN/HR PERSONNEL        

9.  FINANCE PERSONNEL        

10.  SECURITY PERSONNEL        

11.  QA/QC PERSONNEL        

12.  SUPERVISORS        

13.  WELDERS        

14.  HIGHLY SKILLED        

15.  SKILLED        

16.  SEMI SKILLED        

17.  UNSKILLED        
NOTE : Bidder may add more personnel as per job assessment / experience 

STAMP & SIGNATURE OF BIDDER           : __________________________________ 

NAME OF BIDDER                          : __________________________________ 

DATE                           : __________________________________ 
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ANNEXURE-1.7 

 

DEPLOYMENT SCHEDULE FOR CONSTRUCTION EQUIPMENT 
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SUBJECT:  TENDER DOCUMENT FOR........................................................................................................................................................................... 
 

................................................................................................................................................................................................................................................... 
 

SL. NO. DESCRIPTION 
CAPACITY 
(Bidder to 
specify) 

DEPLOYMENT SCHEDULE 
TOTAL 

M1 M2 M3 M4 ….. ….. 
1.  CRANES – 150 MT         

2.  CRANES – 75 MT         

3.  CRANES – 50 MT         

4.  CRANES – 35 MT         

5.  CRANES – 18/12/10/08 MT 
HYDRA 

        

6.  DIESEL GENERATORS         

7.  WELDING MACHINE         

8.  COMPRESSORS         

9.  TRACTORS         

10.  TRAILERS / TRUCKS         

11.  DUMPERS         

12.  OTHER TOOLS & 
TACKLES 

        

13.  SPECIAL TOOLS & 
TACKLES 

        

14.           

NOTE : Bidder may add  more Equipments as per job assessment / experience. 

STAMP & SIGNATURE OF BIDDER           : __________________________________ 

NAME OF BIDDER                          : __________________________________ 

DATE                           : __________________________________ 
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ANNEXURE-1.8 

 

DETAILS OF EQUIPMENT PROPOSED FOR TENDERED WORK 
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SUBJECT:   TENDER DOCUMENT FOR............................................................................................................................................................................. 
 

........................................................................................................................................................................................................................... 
 
 

DETAILS OF PROPOSED EQUIPMENTS, TOOLS & TACKLES 
The bidder shall submit the details of construction equipments, Tools & tackles etc. in the following format, proposed to be deployed for this works. 

Sl. 
No. 

EQUIPMENTS LIST REQUIRED TO BE DEPLOYED STATUS OF EQUIPMENT SCHEDULE 
DEPLOYMENT 
DATE AT SITE 

SCHEDULED 
COMPLETION 

DATE OF WORK 
REMARKS 

Description of Equipment Make Year Capacity Own by 
Contractor 

If on Hiring 
(Give Detail Address) 

          

Note : 1. In case of equipment are to be hired, bidder shall indicate the source of hiring and enclosed and enclose the consent the letter from such sources. 
           2. Bidder shall clearly indicate the expected data of availability of owned / hired equipment. 

NOTE : Bidder may add Equipments as per job assessment / experience. 
 
 
SIGNATURE OF BIDDER : …………………………… 
NAME OF BIDDER : …………………………………..  
COMPANY SEAL : ……………………………………. 
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ANNEXURE-1.9 
 
 

CONTENTS OF BID AND CHECK LIST 
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SUBJECT:  TENDER DOCUMENT FOR ………………………………………………………………... 

 

…………………………………………………………………………………………………... 
 

Bidder is requested to fill this check list and ensure that all details /documents have been furnished 
under relevant section as called for in the Bidding Document duly filled in, signed & stamped. 
 
Please tick the box and ensure compliance: 
 
SECTION-I   :   PRE-QUALIFICATION BID: (Refer Clause 8.0 of Instructions to Bidders) 
 
S.NO. DESCRIPTION SUBMITTED 
i) Letter of submission  

ii)   Pre Qualification Criteria in favour of Experience Criteria as per Exhibit-1 
along with Copies of Work Orders, Certificates from End User/OWNER and 
completion certificates in support of prequalification requirement.  
   

 

iii) Pre Qualification Criteria in favour of Fi nancial criteria as per Exhibit-2 
along with copies of Work Orders, Completion/ Acceptance certificates and 
Annual audited Report for the last three financial years. Annual Reports 
shall be a verifiable statement of annual  accounts certified by a Chartered 
Accountant or Public Accountant in the form of printed annual reports or 
similar document. 
 

 

iv) Solvency Certificate as per Annexure-1.18. Date of Issue of this certificate 
should not more than six months old from the date of issue of NIT. 
 

 

v) Format for Financial Capability of Bidder as per Annexure-1.21 
 

 

 
SECTION-II   :   TECHNICAL AND COMMERCIAL BID: 
 
S.NO. DESCRIPTION SUBMITTED 

i.  Photocopy of Earnest money Deposit (EMD)  

ii.  Power of Attorney of Bid Signatory from the Competent Authority as per  
Annexure-1.26 

 

iii.  Tender Acceptance Letter as per Annexure-1.1  

iv.  Commercial Questionnaire as per Annexure-1.2  

v.  No Deviation Certificate as per Annexure-1.3  

vi.  Details of Similar Works Executed as per Annexure-1.4  
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S.NO. DESCRIPTION SUBMITTED 
vii.  Current Commitments of the Bidder as per Annexure-1.5  

viii.  Deployment Schedule of Supervisory Personnel as per Annexure-1.6  

ix.  Deployment Schedule of Construction Equipment as per Annexure-1.7  

x.  Details of Equipment Proposed to be used for this work as per Annexure-1.8  

xi.  Contents of Bid and Check List as per Annexure-1.9  

xii.  A declaration shall be submitted as per Annexure-1.14 to the effect that 
Bidder have or had not been banned or blacklisted/del-listed by any PSU / 
Government Organizations. 

 

xiii.  Declaration by Bidder regarding Bidding Document as per Annexure-1.16  

xiv.  Photocopy of Integrity Pact as per Annexure-1.17  

xv.  EFT details as per Annexure-1.19  

xvi.  A declaration shall be submitted to the effect that Bidder submitting their Bid 
is not unde r liquidation, court receivership or similar proceedings as per 
Annexure-1.22 

 

xvii.  Declaration for Past Safety Record as per Annexure-1.23  

xviii.  Bidder to furnish PAN Number, TIN Number, PF/ESI Number, GST Number, 
Labor License Registration Number, Latest Income Tax Clearance 
Certificate / ITR etc. along with the bid. 

 

xix.  Price confirmation copy - A Photocopy of th e Schedule of Rates, to be 
submitted strictly as per Section-5 of Part-II, Technical, and BOQ EXCEL 
SHEET provided in NIT, Rates being blanked out and i n place indicating 
“Quoted” against each head, shall be submitted duly signed and stamped. 

 

xx.  Master Index along with a copy of complete set of Bidding Documents of all 
technical and c ommercial amendments/addendums if any issued, duly 
signed and stamped on each page as a token of having received and read 
all parts of the bidding document and having accepted and considered the 
same in preparing their bid. 

 

xxi.  Any other information required in the Bidding Documents or considered 
relevant by the Bidder. 

 

 
 
For and on behalf of   : ……… ……………………………… 
Stamp & Signature     :  ……………………………………… 
Name            :  ……………………………………… 
Designation   :  ……………………………………… 
Date             :  ……………………………………… 
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TERMS OF PAYMENT 
 
 

1.0 FINANCIAL GUARANTEE FOR PERFORMANCE 
 

The contractor shall provide financial guarantee within 15 days of award of work for due & 
faithful performance of the contract as per Article 6 of General Conditions of Contract. 

 
2.0 PAYMENT TERMS 

 
 

Following terms of payment shall be applicable: 
 

2.1. MOBILIZATION  ADVANCE 
 

Mobilization Advance not exceeding 10% of contract value shall be payable on submission of 
Bank Guarantee for the 110% value of the advance amount from a Nationalized / Scheduled 
Bank in the prescribed proforma, subject to furnishing the Performance Bank Guarantee. The 
interest rate shall be at Marginal cost of fund based landing rate (MCLR) for Six Month charged 
by SBI (applicable on the date of disbursement of Mobilization Advance) plus 2.0% per annum 
on reducing balance basis. Recovery of this Advance shall be made @ 15% from each bill so 
that full Mobilization Advance including interest is recovered by the time 75% work is done. The 
interest shall be calculated on the advance up to the date of release of payment(s). Mobilization 
Advance shall be paid only  on  acceptance  of  LOI  /  Work  Order  and  establishment  of  Site  
Office  by Contractor. The payment of Mobilization Advance shall be released with certification 
by OWNER / CONSULTANT. 

 
2.2. RUNNING ON ACCOUNT PAYMENT 

 
 

2.2.1 90% against value of actual work done shall be paid against running bills within 30 days of 
certification by OWNER / CONSULTANT after recovery of the following: 

 
 Mobilization Advance as indicated above. 
 Statutory deduction such as Income-Tax/GST, any other as applicable. 
 Any other recovery if become due. 

 
The above 90% shall be subdivided as follows:- 

A) SUPPLY PORTION (Part-A of SOR) 
 

i. 80% of Supply Value of Equipment / Item upon receipt, preliminary inspection / acceptance of 
equipment / materials at site and receipt of Equipments / materials test certificates. 
 

ii. 10% of Supply Value of Equipment / Item after commissioning. 
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B) INSTALLATION, TESTING & COMMISSIONING (Part-B of SOR) 
 

i. 80% of Erection / Installation Value of Equipment / Item after completion of erection / installation. 
 

ii. 10% of Erection / Installation Value of Equipment / Item after testing and commissioning. 
 

C) CIVIL WORKS (Part-C of SOR) 
 

i. 90% against value of actual work done s hall be pai d against running bills duly certified by 
Owner/Consultant. 
 

 
2.2.2 Balance 10% (Retention Money) shall be released along with final bill. 
 
2.2.3 OPERATION & MAINTENANCE OF SUBSTATION (Part-D of SOR) 
 

100% payment against the following heads shall be released after receipt of invoice, duly 
supported with all necessary documents which shall be certified by Engineer In charge: 
 
i. Monthly wages of personnel deployed  
ii. Contractor’s Service Charges 

 
 
 

2.3. The  Running  Account  Bills  shall  be  submitted  on  M onthly  basis.  However, in addition to 
this, the  c ontractor  has   to s ubmit the M onthly Progress Report (Refer Annexure 1.24) duly 
approved by the Engineer-in-charge/ Resident Construction Manager at site. This report will acts 
as a mandatory document for submission of the bill. Failing in submission of the report, the 
invoice will not be processed further for payment. 

 
2.4. RELEASE OF 1

st R/A BILL 
 

Payment  will  be  released  against  1
st R/A  bill  only  on  submission  of  following 

documents by contractor to the indenting department. 
 

i. Monthly Progress report approved by Engineer-in-charge/ Resident Construction 
Manager at site. 

ii. Financial Guarantee for Performance 
iii. Labour License (as per statutory requirements) 
iv. EPF Code Registration number with RPFC/ARPFC 
v. Insurance Contractor All Risk (CAR) Policy  
vi. Workmen compensation policy 

 
2.5. SUBMISSION OF FINAL BILL 
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The final bill complete in all respect shall be submitted after certified completion of work. The bill 
should be accompanied with the following documents: 

 
i. Job completion certificate. 
ii. No claim certificate on BCGCL’s prescribed poforma. 
iii. Site clearance certificate. 
iv. Performance guarantee duly amended to cover certified maintenance period. 
v. Indemnity certificate towards labours payment and all other statutory payments.  

 
No claim shall be entertained after receipt of final bill. Settlement of final bill shall be made within 
1 (one) month period subject to furnishing of all required documents / clarification and extension 
of time, if any, by BCGCL’s competent authority. 

 
3.0 PRICE 

 
The prices shall be firm during the entire contract period including all extensions granted on 
whatsoever ground may be. 

 
 

4.0 INSTRUCTION FOR INVOICING & PAYMENT DOCUMENTATION 
 

4.1. INVOICING 
 

Invoicing shall be in compliance with the stipulations of the Work Order and the following 
instructions. Contractor is liable for all costs arising from noncompliance with the instructions. 
 
As far as possible, description of Works in invoice shall match the description in Work Order. 
Invoice for payment shall be addressed to Owner. 
 
 
 
 
 
 
The invoices shall be issued in the name of: 

 
 

Bharat Coal Gasification and Chemical Ltd, 
………………………………………………………………………… 
…………………………………………………………………………. 
 
 
Attn.: BCGCL Site Head – Lakahnpur Unit 
 
The invoice shall contain the following information: 

 
i. Work Order No. 
ii. Item no., quantity and complete description 
iii. Item-wise net price (unit and total) of the works where applicable. 
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iv. Net amount payable by deducting advance payment already invoiced, if any, and the 
guarantee retention amount, if any, from the total value of the Works being invoiced. 

 
The signed invoices, original and copy shall be made on Contractor's letter head and shall be 
duly signed. 
 
Invoices for progress payment(s) shall state the information under (i), (ii) and (iii). Invoices for 
guarantee retention money shall state the information under (i) to (iv). 

 
 

4.2. PROGRESS PAYMENT 
 

1) Invoice for   _________________ in original and two (2) copies duly certified by OWNER / 
CONSULTANT. 

2) Performance certificate in one (1) original plus two (2) copies from the beneficiary to the 
effect that progress achieved is equal to pr ogress invoiced, duly certified by OWNER / 
CONSULTANT. 
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PROFORMA	OF	BANK	GUARANTEE	FOR	EARNEST	MONEY		

	(On	non‐Judicial	paper	of	appropriate	value)		

 
Bank Guarantee No…………………. 

Date………………………………………….  

To		
BHARAT COAL GASIFICATION AND CHEMICAL LTD (BCGCL), 
[A JV of CIL and BHEL] 
Lakahnpur,Jharsuguda, 
Odisha.  
 

Dear Sirs,  

In accordance with the terms and conditions of Invitation for Bids/Notice Inviting Tender 

No……………………………1(Tender Conditions), M/s.  

…………………………………………………. having its registered office at 

…………………………………………2 (hereinafter referred to as the 'Tenderer'), is submitting its bid  

for the work of…………………….3 invited by ……………4.(name of the Employer) through its Unit at   

…………………(   

The Tender Conditions provide that the Tenderer shall pay a sum of Rs ………………………. as 

Earnest Money Deposit in theform therein mentioned. The form of payment of Earnest Money Deposit 

includesBankGuarantee executed by a Scheduled Bank.  

 
 In lieu of the stipulations contained in the aforesaid Tender Conditions that an irrevocable and 

unconditional Bank Guarantee against Earnest Money Deposit for an amount of ...........................5  

........................................... is required to be submitted by the Tenderer as a condition precedent for 

participation in the said Tender and the Tenderer having approached us for giving the said Guarantee,  

 
 
we, the ............................................................................................[Name & address of the Bank] 

................................................................................................. having our Registered Office at  

………………….……………………………..(hereinafter referred to as the Bank) being the Guarantor 
under this  

Guarantee, hereby irrevocably and unconditionally      undertake to forthwith and immediately pay to the  

Employer without any demur, merely on your first   demand any sum or sums of Rs.       5   

............................................(in words Rupees..........................................) without any reservation, protest, 

and recourse and without the beneficiary needing to prove or demonstrate reasons for its such demand.   

 



FORM NO: 02-0000-0021F2 REV3                                                 All rights reserved 

   

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the 

Bank under this guarantee. However, our liability under this guarantee shall be restricted to an amount 

not exceeding Rs. _______________ ________________________.  

 

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes 

raised by the Vendor/Contractor/Vendors in any suit or proceeding pending before any Court or Tribunal, 

Arbitrator or any other authority, our liability under this present being absolute and unequivocal.  

 
The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

hereunder and the Tenderer shall have no claim against us for making such payment.  

 
We …………….. Bank further agree that the Employer  shall have the fullest liberty without our consent 

and without affecting in any manner our obligations hereunder to vary any of the terms and conditions of 

the said Tender or to extend the time of submission of from time to time or to postpone for any time or 

from time to time any of the powers exercisable by the Employer  against the said Tenderer and we shall 

not be relieved from our liability by reason of any such variation, or extension being granted to the said 

Tenderer or for any forbearance, act or omission on the part of the Employer  or any indulgence by the 

Employer  to the said Tenderer or by any such matter or thing whatsoever which under the law relating to 

sureties would but for this provision have effect of so relieving us.  

 
The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against 

the Bank as a principal debtor, in the first instance without proceeding against the Tenderer and 

notwithstanding any security or other guarantee that the Employer may have in relation to the Tenderer's 

liabilities.  

 
This Guarantee shall be irrevocable and shall remain in force upto and 

including……………………………..6and shall be extended from time to time for such period as may be 

desired by the Employer.    

 
This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or 

change of constitution or insolvency of the Tenderer but shall in all respects and for all purposes be 

binding and operative until payment of all money payable to the Employer in terms hereof. However, 

unless a demand or claim under this Guarantee is made on us in writing on or before the 

………………………………. 7 we shall be discharged from all liabilities under this Guarantee.  

 
We, ……………… Bank lastly undertake not to revoke this guarantee during its currency except with 

the previous consent of the Employer in writing.  



FORM NO: 02-0000-0021F2 REV3                                                 All rights reserved 

   

 
Notwithstanding anything to the contrary contained hereinabove:  

 
a) The liability of the Bank under this Guarantee shall not exceed………………5….. 

b) This Guarantee shall be valid up to ………………6  

c) Unless the Bank is served a written claim or demand on or before _____________7 all rights 

under this guarantee shall be forfeited and the Bank shall be relieved and discharged from all 

liabilities under this guarantee irrespective of whether or not the original bank guarantee is 

returned to the Bank  

 
 
We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a duly 

authorized person has full powers to sign this Guarantee on behalf of the Bank.  

 

                           For and on behalf of   

             

                             (Name of the Bank)  

Date……………….  

Place of Issue……………….  
 
1 Details of the Invitation to Bid/Notice Inviting Tender  
 
2 Name and Address of the Tenderer  
  
3 Details of the Work  
 
4 Name of the Employer   
 
5 BG Amount in words and Figures  
 
6 Validity Date  
 
7 Date of Expiry of Claim Period    
 
Notes: 
 

1. Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may 
be ensured that the same is in line with the agreement/ contract entered with the Vendor.  
 

2. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp 
Act prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate 
prevailing in the State where the BG was executed, whichever is higher. The Stamp Paper/e-
stamp paper shall be purchased in the name of Contractor/sub-contractor /vendor/ Bank issuing 
the guarantee.  
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3. In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the 
Standard BG Formats. If required, such modifications may be carried out after taking up 
appropriately with the Unit/Region’s Law Deptt.   
 

4.	In	Case	of	Bank	Guarantees	submitted	by	Foreign	Vendors‐		

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches 
in India) can be accepted subject to the condition that the Bank Guarantee should be 
enforceable in the town/city or at nearest branch where the Unit is located  i.e. Demand 
can be presented at the Branch located in the town/city or at nearest branch where the Unit 
is located.  

 

b.	From	Foreign	Banks	(wherein	Foreign	Vendors	intend	to	provide	BG	from	
local	branch	of	the	Vendor	country’s	Bank)		
 

b.1     In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank 
Guarantee issued by any of the Consortium Banks only will be accepted by BCGCL. 
As such, Foreign Vendor needs to make necessary arrangements for issuance of Counter- 
Guarantee by Foreign Bank in favour of the Indian Bank’s  branch in India. It is 
advisable that all charges for issuance of Bank Guarantee/ counter- Guarantee should be 
borne by the Foreign Vendor. The tender stipulation should clearly specify these 
requirements.   

 
b.2       In case, Foreign Vendors intend to provide BG from Overseas Branch of our 

Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. 
However, the procedure at sl.no. b.1 will required to be followed.  

 
b.3     The BG issued may preferably be subject to Uniform Rules for Demand Guarantees 

(URDG) 758 (as amended from time to time). The BG Format provided to them should 
clearly specify the same.  
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BANK GUARANTEE FOR PERFORMANCE SECURITY  

 

Bank Guarantee No: 

Date:  

To  

BHARAT COAL GASIFICATION AND CHEMICAL LTD (BCGCL), 
[A JV of CIL and BHEL] 
Lakahnpur,Jharsuguda, 
Odisha.  
 

Dear Sirs,  

In consideration of Bharat Coal Gasification And Chemical Limited  (hereinafter referred to as the 

'Employer' which expression shall unless repugnant to the context or meaning thereof, include its 

successors and permitted assigns) incorporated under the Companies Act, 1956 and having its registered 

office at _______________________1 through its Unit at…………………..(name of the Unit) having 

awarded to ( Name of the Vendor / Contractor /Supplier) with its registered office at_________2 

hereinafter referred to as the ' Vendor / Contractor / Supplier ', which expression shall unless repugnant to 

the context or meaning thereof, include its successors and permitted assigns), a contract Ref 

No……………………dated ………………………………….3 valued at Rs…………4 (  

Rupees ------------------------)/FC………………(in words………..) for …………………………5 

(hereinafter called the 'Contract') and the Vendor / Contractor / Supplier having agreed to provide a 

Contract Performance Bank Guarantee, equivalent to ……% (…. Percent) of the said value of the 

Contract to the Employer for the faithful performance of the Contract,  

 

we, …………………, (hereinafter referred to as the Bank), having registered/Head office at 

……………. and inter alia a branch at ………… being the Guarantor under this Guarantee, hereby, 

irrevocably and unconditionally undertake to forthwith and immediately pay to the Employer any sum or 

sums upto a maximum amount   of Rs ------------------- 6 ( Rupees ------------------------) without any 

demur, immediately on first demand from the Employer and without any reservation, protest, and 

recourse and without the Employer needing to prove or demonstrate reasons for its such demand.  

 

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the 

Bank under this guarantee. However, our liability under this guarantee shall be restricted to an amount 

not exceeding Rs. _______________.  
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We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes 

raised by the Vendor / Contractor / Supplier in any suit or proceeding pending before any Court or 

Tribunal, Arbitrator or any other authority,our liability under this present being absolute and 

unequivocal.  

 

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

there under and the Vendor / Contractor / Supplier shall have no claim against us for making such 

payment.  

 

We the ……………………bank further agree that the guarantee herein contained shall remain in full 

force and effect during the period that would be taken for the performance of the said 

Contract/satisfactory completion of the performance guarantee period as per the terms of the Contract 

and that it shall continue to be enforceable till all the dues of the Employer under or by virtue of the said 

Contract have been fully paid and its claims satisfied or discharged.    

We ……………..BANK further agree with the Employer  that the Employer  shall have the fullest 

liberty without our consent and without affecting in any manner our obligations hereunder to vary any of 

the terms and conditions of the said Contract or to extend time of performance by the said Vendor / 

Contractor / Supplier from time to time or to postpone for any time or from time to time any of the 

powers exercisable by the Employer  against the said Vendor / Contractor / Supplier and to forbear or 

enforce any of the terms and conditions relating to the said Contract  and we shall not be relieved from 

our liability by reason of any such variation, or extension being granted to the said Vendor / Contractor / 

Supplier or for any forbearance, act or omission on the part of the Employer  or any indulgence by the 

Employer  to the said Vendor / Contractor / Supplier or by any such matter or thing whatsoever which 

under the law relating to sureties would but for this provision have effect of so relieving us.  

 
The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against 

the Bank as a principal debtor, in the first instance without proceeding against the Vendor / Contractor / 

Supplier and notwithstanding any security or other guarantee that the Employer may have in relation to 

the Vendor / 

Contractor / Supplier 's liabilities.  
 

This Guarantee shall remain in force upto and including……………………………..7 and shall be 

extended from time to time for such period as may be desired by Employer.    

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 

constitution or insolvency of the Vendor / Contractor / Supplier but shall in all respects and for all 

purposes be binding and operative until payment of all money payable to the Employer in terms thereof.  
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Unless a demand or claim under this guarantee is made on us in writing on or before the 

……………………………….8we shall be discharged from all liabilities under this guarantee thereafter.  

 

We, ……………… BANK lastly undertake not to revoke this guarantee during its currency except with 

the previous consent of the Employer in writing.  

Notwithstanding anything  to the contrary contained hereinabove:  

a) The liability of the Bank under this Guarantee shall not exceed………………………… 6 

b) This Guarantee shall be valid up to ………………7 

c) Unless the Bank is served a written claim or demand on or before _____________8 all rights 

under this guarantee shall be forfeited and the Bank shall be relieved and discharged from all 

liabilities under this guarantee irrespective of whether or not the original bank guarantee is 

returned to the Bank.  

 

We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a duly 

authorized person has full powers to sign this Guarantee on behalf of the Bank.  

            

           For and on behalf of   

           (Name of the Bank)  

    

Dated……………….  

Place of Issue……………….  
 
1 NAME AND ADDRESS OF EMPLOYER I.e Bharat Coal Gasification and Chemical Limited  
 
2 NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER.   
  
3 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE   
 
4 CONTRACT VALUE   
 
5 PROJECT/SUPPLY DETAILS  
6 BG AMOUNT IN FIGURES AND WORDS   
 
7 VALIDITY DATE  
 
8 DATE OF EXPIRY OF CLAIM PERIOD  
  
Note: 
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1. Units are advised that expiry of claim period may be kept 6 months after validity date. It may be 
ensured that the same is in line with the agreement/ contract entered with the Vendor.  
 

2. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp 
Act prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate 
prevailing in the State where the BG was executed, whichever is higher. The Stamp Paper/e-
stamp paper shall be purchased in the name of Vendor/Contractor/Supplier /Bank issuing the 
guarantee.  
 

3. In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the 
Standard BG Formats. If required, such modifications may be carried out after taking up 
appropriately with the Unit/Region’s Law Deptt.   
 

4.	In	Case	of	Bank	Guarantees	submitted	by	Foreign	Vendors‐		
a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches 

in India) can be accepted subject to the condition that the Bank Guarantee should be 
enforceable in the town/city or at nearest branch where the Unit is located  i.e. Demand 
can be presented at the Branch located in the town/city or at nearest branch where the Unit 
is located.  
 

b.	From	Foreign	Banks	(wherein	Foreign	Vendors	intend	to	provide	BG	from	
local	branch	of	the	Vendor	country’s	Bank)		
 
b.1     In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that 

Bank Guarantee issued by any of the Consortium Banks only will be accepted by 
BCGCL. As such, Foreign Vendor needs to make necessary arrangements for 
issuance of Counter- Guarantee by Foreign Bank in favour of the Indian Bank’s 
branch in India. It is advisable that all charges for issuance of Bank Guarantee/ 
counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation 
should clearly specify these requirements.   
 

b.2      In case, Foreign Vendors intend to provide BG from Overseas Branch of our 
Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is 
acceptable. However, the procedure at sl.no. b.1 will required to be followed.  
 

b.3     The BG issued may preferably be subject to Uniform Rules for Demand Guarantees 
(URDG) 758 (as amended from time to time). The BG Format provided to them 
should clearly specify the same.  
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BANK	GUARANTEE	FOR	ADVANCE		
 

                                                               Bank Guarantee No:  

                                                                                 Date:  

To  

BHARAT COAL GASIFICATION AND CHEMICAL LTD (BCGCL), 
[A JV of CIL and BHEL] 
Lakahnpur,Jharsuguda, 
Odisha.  
 

Dear Sirs,  

In consideration of BHARAT COAL GASIFICATION AND CHEMICAL LTD 1 (hereinafter referred to as the 

'Employer' which expression shall unless repugnant to the context or meaning thereof, include its 

successors and permitted assigns) incorporated under the Companies Act, 1956 and having its registered 

office at _______________________1 through its Unit at…………………..(name of the Unit) having 

awarded to………………………2( Name of theVendor / Contractor / Supplier), with its registered office 

at_________2 (hereinafter called "the Vendor/Contractor/Supplier" which expression shall include its 

successors and permitted assigns) a contract Ref  

No……………………dated …………………………………………………3valued at Rs…………( 
Rupees ------------- 

-----------)/FC………………(in words………..) for …………………………4(hereinafter called the 
'Contract')    
 

AND WHEREAS the Employer has agreed to advance to the Vendor/Contractor/Supplier, a sum of 

Rs…………. (Rupees………………….. only), equivalent to _______% of the said value of the Contract 

(hereinafter called "the said Advance"), upon the condition, that the said Advance shall be secured by a 

guarantee for Rs/ FC -------------------  ( Rupees/ FC ------------------------)5 from a Bank as hereinafter 

appearing.  

 

We, …………………, (hereinafter referred to as the Bank), having registered/Head office at 

……………. and a branch at ………… being the Guarantor under this Guarantee, hereby irrevocably 

and unconditionally undertake to forthwith and immediately pay to the Employer  any sum or sums upto 

a maximum amount but not exceeding  Rs/FC --------------------  ( Rupees/FC ------------------------) 

without any demur, merely on your first demand and without any reservation, protest and recourse and 

without the Employer needing to prove or demonstrate reasons for its such demand.  
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Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the 

Bank under this guarantee. However, our liability under this guarantee shall be restricted to an amount 

not exceeding Rs. _______________ ________________________.  

 

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes 

raised by the Vendor/Contractor/Supplier in any suit or proceeding pending before any Court or Tribunal, 

Arbitrator or any other authority, our liability under this present being absolute and unequivocal.  

 

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

hereunder and the Vendor/Contractor/supplier shall have no claim against us for making such payment.  

 
We, the ……………………Bank further agree that the guarantee herein contained shall remain in full 

force and effect during the period that would be taken for the performance of the said Contract and that it 

shall continue to be enforceable till all the dues of the Employer under or by virtue of the said Contract 

have been fully paid and its claims satisfied or discharged.    

 

We ……>>>> Bank further agree that the Employer  shall have the fullest liberty without our consent 

and without affecting in any manner our obligations hereunder to vary any of the terms and conditions of 

the said Contract or to extend time of performance by the said Vendor/Contractor/Supplier from time to 

time or to postpone for any time or from time to time any of the powers exercisable by the Employer  

against the said Vendor/Contractor/Supplier and to forbear or enforce any of the terms and conditions 

relating to the said Contract and we shall not be relieved from our liability by reason of any such 

variation, or extension being granted to the said Vendor/Contractor/Supplier or for any forbearance, act 

or omission on the part of the Employer  or any indulgence by the Employer  to the said 

Vendor/Contractor/Supplier or by any such matter or thing whatsoever which under the law relating to 

sureties would but for this provision have effect of so relieving us.  

 

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against 

the Bank as a principal debtor, in the first instance without proceeding against the 

Vendor/Contractor/Supplier and notwithstanding any security or other guarantee that the Employer may 

have in relation to the  

Vendor/Contractor/Supplier's liabilities.  
 

This Guarantee shall remain in force upto and including……………………………..6 and shall be 

extended from time to time on the request of the Employer for such period as may be desired by the 

Employer.    
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This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change 

of constitution or insolvency of the Vendor/Contractor/Supplier but shall in all respects and for all 

purposes be binding and operative until payment of all money payable to the Employer in terms 

hereof. However, unless a demand or claim under this Guarantee is made on us in writing on or before 

the ……………………………….7 we shall be discharged from all liabilities under this Guarantee.  

 
We, ……………… BANK lastly undertake not to revoke this guarantee during its currency except with 

the previous consent of the Employer in writing.  

 

Notwithstanding anything to the contrary contained hereinabove:  

a) The liability of the Bank under this Guarantee shall not exceed………………………… 5 

b) This Guarantee shall be valid up to ………………6 

c) Unless the Bank is served a written claim or demand on or before _____________  7 all rights 

under this guarantee shall be forfeited and the Bank shall be relieved and discharged from all 

liabilities under this guarantee irrespective of whether or not the original bank guarantee is 

returned to the Bank  

 

We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a duly 

authorized person has full powers to sign this Guarantee on behalf of the Bank.  

 

           For and on behalf of   

           (Name of the Bank)  

Date……………….  

Place of Issue……………….  
 
1 NAME AND ADDRESS OF THE EMPLOYER. i.e BHARAT COAL GASIFICATION AND CHEMICAL LTD 
 
2 NAME AND ADDRESS OF VENDOR /CONTRACTOR / SUPPLIER   
 
3 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE   
 
4 CONTRACT VALUE AND PROJECT/SUPPLY DETAILS  
 
5 BG AMOUNT IN FIGURES AND WORDS   
 
6 VALIDITY DATE  
 
7 DATE OF EXPIRY OF CLAIM PERIOD  
  
 
Note: 
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1. Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may 
be ensured that the same is in line with the agreement/ contract entered with the Vendor.  
 

2. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp 
Act prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate 
prevailing in the State where the BG was executed, whichever is higher. The Stamp Paper/e-
stamp paper shall be purchased in the name of Vendor/Contractor/Supplier /Bank issuing the 
guarantee.  
 

3. In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the 
Standard BG Formats. If required, such modifications may be carried out after taking up 
appropriately with the Unit/Region’s Law Deptt.   
 

4. In exceptional circumstances where advance payment is to be made to a vendor and the Unit has 
contractually agreed with the Contractor/ Vendor for periodic reduction in Advance Bank 
Guarantee, if required the following clause may be added in the BG Text-  
 
“The liability under this Guarantee shall stand reduced proportionally on periodic basis, in 
accordance with the value of effected shipment/dispatches/services completed on written 
confirmation by BCGCL.”  
 

5.	In	Case	of	Bank	Guarantees	submitted	by	Foreign	Vendors‐		

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches 
in India) can be accepted subject to the condition that the Bank Guarantee should be 
enforceable in the town/city or at nearest branch where the Unit is located  i.e. Demand 
can be presented at the Branch located in the town/city or at nearest branch where the Unit 
is located.  
 

b.	From	Foreign	Banks	(wherein	Foreign	Vendors	intend	to	provide	BG	from	
local	branch	of	the	Vendor	country’s	Bank)		
 
b.1     In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that 

Bank Guarantee issued by any of the Consortium Banks only will be accepted by 
BCGCL. As such, Foreign Vendor needs to make necessary arrangements for 
issuance of Counter- Guarantee by Foreign Bank in favour of the Indian Bank’s 
branch in India. It is advisable that all charges for issuance of Bank Guarantee/ 
counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation 
should clearly specify these requirements.   

 
b.2      In case, Foreign Vendors intend to provide BG from Overseas Branch of our 

Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is 
acceptable. However, the procedure at sl.no. b.1 will required to be followed.  

 
b.3     The BG issued may preferably be subject to Uniform Rules for Demand Guarantees 

(URDG) 758 (as amended from time to time). The BG Format provided to them 
should clearly specify the same.  
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(Self Declaration on Bidder’s Letter Head as per below proforma) 

 
 

DECLARATION 
 
 
  
To ,  
 
…………………………………. 
…………………………………. 
…………………………………. 
 
 
NIT NO. :   …………………………… 

   
SUBJECT :  TENDER DOCUMENT FOR ……………………………………………………………………… 
 

……………………………………………………………………………………………………. .. 
 
Sir ,  
 
We hereby declare that M/s ……………………………………. is neither put on H oliday or Black-listed 
by any Government / PSU / Private firm or Financial Institution.   
 
 
 
 
Signature  
 
Name : 

Designation : 

Seal of the Bidder: 
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FORMAT OF CONTRACT AGREEMENT 

 

(To be executed on non-judicial stamp paper of appropriate value) 

 
 
THIS CONTRACT AGREEMENT is made the________________day of___________, 20____. 
 
BETWEEN 
 
(1) [Name of Owner], a corporation incorporated under the laws of India and having its principal 
place of business at [address of Owner] (hereinafter called “the Owner”), and (2) [name of 
Contractor], a corporation incorporated under the laws of India and having its principal place of 
business at [address of Contractor] (hereinafter called “the Contractor”) 
 
WHEREAS the Owner desires to engage the Contractor to ……………..[scope of work]……….. and 
the Contractor have agreed to such engagement upon and subject to the terms and conditions 
hereinafter appearing. 
 
NOW IT IS HEREBY AGREED as follows: 
 
 

ARTICLE 1. CONTRACT DOCUMENTS 
 
1.1  The term ‘CONTRACT DOCUMENTS’ shall mean and include the following documents 

which shall constitute the Contract and shall be deemed to form an integral part of the 
Contract: 

 
1. Contract Document and its Appendices 
2. Letter of Award (LOA) 
3. Post-bid amendments, if any 
4. Post bid Clarification and replies exchanged between OWNER and the CONTRACTOR 
5. The “Schedule of Prices” including Supplementary Price, if any submitted, by the 

CONTRACTOR 
6. Reply to Pre Bid Queries 
7. Part II (Technical) of the NIT document including Amendments, if any to the NIT Documents 
8. E-mails exchanged with CONTRACTOR enclosing technical documents. 
9. Instruction to Bidders including Amendments, if any, to the NIT Document 
10. SPECIAL CONDITIONS OF CONTRACT including Amendments, if any, to the 

NIT Document 
11. Technical Specifications and Drawings including Amendments, if any, to the NIT 

Documents 
12. GENERAL CONDITIONS OF CONTRACT including Amendments, if any to the NIT 

Document 
13. Integrity Pact (IP) signed between the OWNER and the BIDDER/CONTRACTOR 
 
The above documents are intended to be correlative, complementary and mutually 
explanatory. The Contract shall be read as a whole. 
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1.2  PRIORITY OF DOCUMENTS 
 

In the event of any ambiguity or conflict between the CONTRACT DOCUMENTS listed in 
clause 1.1 above, the order of precedence shall be the order in which the CONTRACT 
DOCUMENTS are listed in Clause 1.1 above. 

 
 
 
1.3 Definitions 
 

Capitalized words and phrases used herein shall have the same meanings as are ascribed 
to them in the General Conditions of Contract. 

 
 

ARTICLE 2. CONTRACT PRICE AND PAYMENT TERMS 
 
2.1  Contract Price 
 

The Owner hereby agrees to pay to the Contractor the Contract Price in consideration of the 
performance by the Contractor of its obligations hereunder. The Contract Price shall be the 
and [amount in words], [amount in figures], or such other sums as may be determined in 
accordance with the terms and conditions of the Contract. 

 
2.2  Payment Terms 
 

Payment shall be made by the Owner to the Contractor as per the provisions of Bidding 
Documents.  
 

ARTICLE 3. EFFECTIVE DATE FOR DETERMINING TIME FOR COMPLETION 
 

The Completion period of the Project shall be determined from the date of Letter of Award.  
 
 

ARTICLE 4.  NON-ASSIGNABILITY 
 
    The Contract and benefits and obligations thereof shall be strictly personal to the 

CONTRACTOR and shall not on any account be assignable or transferable by the 
CONTRACTOR. 

 
 

ARTICLE 5.  GOVERNMENT OF INDIA NOT LIABLE 
 

It is expressly understood and agreed by and between the Contractor and the Owner that 
the Owner is entering into this Agreement solely on its own behalf and not on behalf of any 
other person or entity. In particular it is expressly understood and agreed that the 
Government of India is not a party to this Agreement and has no liabilities, obligations or 
rights hereunder. It is expressly understood and agreed that the Owner is an Independent 
legal entity with power and authority to enter into contracts solely on its own behalf under 
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the applicable laws of India and the general principles of Contract Law. The Contractor 
expressly agrees, acknowledges and understands that the Owner is not an Agent, 
Representative or Delegate of the Govt. of India. It is Further understood and agreed that 
the Government of India is not and shall not be liable for any acts, omissions, commissions, 
breaches or other wrongs arising out of the Contract. Accordingly, the Contractor expressly 
waives, releases and foregoes any and all actions or claims, including cross claims, 
impleader claims or counter claims against the Government of India arising out of this 
Contract and covenants not to sue the Government of India as to any manner, claim, cause 
of action or thing whatsoever arising of or under this Contract. 

 
 

ARTICLE 6. APPENDICES 
 

The Appendices listed in the attached list of Appendices shall be deemed to form an integral 
part of this Contract Agreement. Reference in the Contract to any Appendix shall mean the 
Appendices attached hereto, and the Contract shall be read and construed accordingly. 
 

 
ARTICLE 7.  NO LIABILITY ON DIRECTOR AND EMPLOYEE 

 
No Director, employee, consultant or agent of the OWNER or other person  representing the 
OWNER or acting on behalf of the OWNER in or pursuant to the Contract or in the 
discharge of any obligation to the OWNER under the Contract or  otherwise in relation to the 
Contract shall have any personal liability to the  CONTRACTOR or any Sub-Contractor, 
agent, representative, director or employee of the CONTRACTOR or to any other person 
acting for or on behalf of the CONTRACTOR and the  CONTRACTOR on its own behalf and 
on behalf of its Sub Contractors, directors, employees, agents and representatives hereby 
waives and  disclaims any and all right of action which it or they may have whether under 
tort or  Contract or otherwise against the OWNER or any director, employee, agent,  
consultant or representative of the OWNER for act of omission or commission done  or 
omitted to be done. 
 

                                                                           
ARTICLE 8.    WAIVER 

 
No failure or delay by the OWNER in enforcing any right or remedy of the OWNER in terms 
of the CONTRACT or any obligation or liability of the CONTRACTOR in terms  thereof, shall 
be deemed to be a waiver of such right, remedy, obligation or liability, as the case may be, 
by the OWNER and notwithstanding such failure or delay, the OWNER shall be entitled at 
any time to enforce such right, remedy, obligation or liability, as the case may be. 

 
 

ARTICLE 9.  LANGUAGE OF CONTRACT AND COMMUNICATION 
 

The language of the Contract shall be English and all communications, drawings, design, 
data, information, codes specifications and other document whatsoever supporting the bid 
or otherwise exchanged under the Contract shall be in English. In the event that any 
technical documentation is in any language other than English, the document should be 
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translated and presented to the OWNER/Project Manager in English and English 
document/translated document shall be regarded as the only authentic document. 

 
 
 
 
 
 
 
 
 
 
IN WITNESS WHEREOF the Owner and the Contractor have caused this Agreement to be duly 
executed by their duly authorized representatives the day and year first above written.  
 
 
Signed by for and on behalf of the Owner 
________________________________________________________________ 
[Signature] 
________________________________________________________________ 
[Title] 
 
in the presence of _________________________________________________ 
Signed by for and on behalf of the Contractor 
________________________________________________________________ 
[Signature] 
________________________________________________________________ 
[Title] 
 
in the presence of _________________________________________________ 
CONTRACT AGREEMENT 
 
dated the_________________ day of____________________, 20___________ 
BETWEEN 
________________________________________________________________ 
[“the Owner”] 
and 
________________________________________________________________ 
[“the Contractor”] 
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DECLARATION BY BIDDER REGARDING BIDDING 
DOCUMENT 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  All rights reserved 

 
 
 

(Declaration on Bidder’s Letter Head as per below performa) 
 
 
SUBJECT:  TENDER DOCUMENT FOR ............................................................................................... 
  

............................................................................................................................................ 
 
 
We _______________________ (Name of the Bidder) hereby represent that we have gone through and 

understood the Bidding Documents, NIT NO: ....................................... DATED _________ (including but 

not limited to) the Commercial & Technical Requirements/ Specifications in Part-I: Commercial and 
Part-II : Technical of the Bidding documents and amendments, if any, and that our  Bid has been 

prepared accordingly in compliance with the requirements stipulated in the said documents.  

 

We are submitting a copy of complete set of Bidding Documents, Part-I : Commercial and Part-II : 
Technical and Amendments, if any, as part of our Bid duly signed and stamped on each page in token 

of our acceptance. Further we undertake that in the event of award of work to us, all the parts shall be 

considered for constitution of Contract Agreement. 

 
 

For and on behalf of : ……………...........………………… 

Stamp & Signature   :  ……………………………………… 

Name             :  ……………………………………… 

Designation   :  ……………………………………… 

Date             :  ……………………………………… 
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INTEGRITY PACT 

 
This pre-bid pre-contract Agreement (hereinafter called the Integrity Pact) is made on ____ day of the month of 
_____________ 2025, BHARAT COAL GASIFICATION & CHEMICALS  LIMITED, registered under 
Companies Act, 2013, having its registered office at Bandhabahal Old PO Belpahar, BIT Colony, MCL (ln 
front, Bandhbahal Colony), Lakhanpur, Jharsuguda-768211, Orissa  ,  (hereinafter referred to as [BCGCL], 
which expression shall mean and include, unless the context otherwise requires, its successors and assigns) of the 
First Part and M/s _______________________________________________ a Company, firm incorporated 
under _________________________________________ Laws to which it is subject to (hereinafter called the 
“Bidder/Seller”, which expression shall mean and include, unless the context otherwise requires, its successors, 
heirs / legal representatives / administrator in office and assigns) of the Second Part.  
 
Whereas  
 
BCGCL has issued NIT________________________ dated__________ inviting bids from Parties for 
undertaking-the Project /Work of_______________________________________ at i ts unit located 
at__________________________________________________________ (hereinafter referred to as the 
Project /Work). The B IDDER is a pr ivate Company/Public Company/Government Undertaking / 
Partnership / registered export agency, constituted in accordance with the relevant law in the matter and 
BCGCL is joint venture company incorporated by Joint Venture Company of COAL INDIA LTD (CIL) & 
BHARAT HEAVY ELECTRICAL LTD. (BHEL) 
 
The Bidder is willing to offer/ has offered to c arry out the P roject/ Work and under stands that this 
Integrity Pact has to be executed between the parties before BCGCL can consider the offer.  
 
NOW, THEREFORE,  
 
To avoid all forms of corruption by following a system that is fair, transparent and free from any 
influence/prejudiced dealings prior to, dur ing and subsequent to the c urrency of the contract to be  
entered into with a view to :-  
 
Enabling BCGCL to undertake the P roject/Work at a c ompetitive price in conformity with the defi ned 
specifications by avoiding the high costs and the distort nary impact of corruption on public procurement, 
and  
 
Enabling BIDDER to a bstain from bribing or indulging in any corrupt practices in order to s ecure the 
contract by providing assurance to them that their competitors will also abstain from bribing and other 
corrupt practices and BCGCL will commit to prevent corruption, in any form, by its officials by following 
transparent procedures.  
 
In respect of the Project/Work an Independent Monitor shall be appointed by BCGCL to verify facts and 
to take necessary action, legal or otherwise as may be deemed appropriate including criminal 
proceedings, against the persons and /or Organizations indulging in the corrupt practice. 
 
 
 
 
NOW, THEREFORE IN CONSIDERATION OF THE MUTUAL COVENANTS CONTAINED HEREIN, 
THE PARTIES AGREE AS UNDER:  
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1.0 COMMITMENTS OF BCGCL:  
 
1.1  BCGCL undertakes that no offi cial of BCGCL, connected directly or indirectly with the 

Project/Work, will demand, take a promise for or accept, directly or through intermediaries, any 
bribe, consideration, gift, reward, favour or any material or immaterial benefit or any other 
advantage from the BIDDER, either for themselves or for any other person, organization or third 
party related to the contract in exchange for an advantage in the bidding process, bid evaluation, 
contracting or implementation process related to the contract.  

 
1.2 BCGCL will, during the pre-contract stage, treat all BIDDERs alike, and w ill provide to al l 

BIDDERs the same information and will not provide any such information to any particular 
BIDDER which could afford an a dvantage to that particular Bidder in comparison to ot her 
BIDDERs.  

 
1.3 BCGCL will report to the Independent Monitor of any attempted or completed breaches of the 

above commitments as well as any substantial suspicion of such a breach. BCGCL will also 
report to appropriate Government Office wherever necessary”.  

 
2.0 PRECEDING MISCONDUCT:  
 
2.1 In case any preceding misconduct on the part of any official(s) is reported by the BIDDER to the 

Independent Monitor with full and verifiable facts and the same is prima facie found to be correct 
by the Independent Monitor, necessary disciplinary proceedings, or any other action as deemed 
fit, including criminal proceedings may be i nitiated by BCGCL or the Independent Monitor and 
such a person shall be debarred from further dealings related to contract process. In such a case 
while an enquiry is being conducted by BCGCL the proceedings under the contract would not be 
stalled.  

 
3.0 COMMITMENTS OF BIDDER:  
 
3.1 The BIDDER commits itself to take all measures necessary to prevent corrupt practices, unfair 

means and illegal activities during any stage of its bid or during any pre-contract or post-contract 
stage in order to secure the contract or in furtherance to secure it and in particular commit itself to 
the following:  

 
3.2 The BIDDER will not offer, directly or through intermediaries, any bribe, gift, consideration, 

reward, favour, any material or immaterial benefit or other advantage, commission, fees, 
brokerage or inducement to any official of the  BCGCL, connected directly or indirectly with the 
bidding process, or to any person, organization or third party related to the contract in exchange 
for any advantage in the bidding, evaluation, contracting and implementation of the contract.  

 
3.3 The BIDDER further undertakes that it has not given, offered or promised to gi ve, directly or 

indirectly any bribe, gift, consideration, reward, favour, any material or immaterial benefit or other 
advantage, commission, fees, brokerage or inducement to any official of BCGCL or otherwise in 
procuring the Contract or forbearing to do or  
having done any act in relation to the obtaining or execution of the contract or any other contract 
with BCGCL for showing or forbearing to show favour or disfavour to any person in relation to the 
contract or any other contract with BCGCL.  
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3.4  BIDDER shall disclose the name(s) and address(es) of foreign principals, associates, agents and 
distributors, advisors, representatives and sub-contractors.  

 
3.5 BIDDER shall disclose the payments to be made by them to agents/ brokers or any other 

intermediary, in connection with this bid/ contract.  
 
3.6 The BIDDER further confirms and declares to BCGCL that he has not engaged any individual or 

firm or company, whether Indian or foreign, to intercede, facilitate or in any way to recommend to 
BCGCL or any or its functionaries, whether officially or unofficially to the award of the contract to 
the BIDDER, nor has any amount been pai d, promised or intended to be pai d to any  such 
individual, firm or Company in respect of any such intercession, facilitation or recommendation.  

 
3.7 The BIDDER, either while presenting the bid or during pre-contract negotiations or before signing 

the contract, shall disclose complete details of any payments made, is committed to or intends to 
make to any officials of BCGCL or their family members, agents, brokers or any other 
intermediaries in connection with the contract and the detai ls of services agreed upon for  such 
payments.  

 
3.8 The BIDDER will not collude with other parties, interested in the contract, to impair the 

transparency, fairness and progress of the bidding process, bid evaluation, contracting and 
implementation of the contract.  

 
3.9 The BIDDER will not accept any advantage in exchange for any corrupt practice, unfair means 

and illegal activities.  
 
3.10 The BIDDER shall not use improperly, for purposes of completion or personal gain, or pass on to 

others, any information provided by BCGCL as part of the bus iness relationship, such as plans, 
technical proposals and business details including information contained in any electronic data 
carrier. The BIDDER also undertakes to ex ercise due and adequate c are to ens ure that no  
information is divulged to others.  

 
3.11 The BIDDER commits to refrain from giving any complaint in connection with the Project, directly 

or through any other manner, without supporting it with full and verifiable facts.  
 
3.12 The BIDDER shall not instigate or cause to instigate any third party to commit any of the actions 

aforestated.  
 
3.13 If the BIDDER or any employee of the BIDDER or any person acting on behalf of the BIDDER, 

either directly or indirectly, is a relative of any of the employees of BCGCL, or, if any relative of an 
employee of BCGCL has financial interest/stake in the BIDDER, the same shall be disclosed by 
the BIDDER at the time of filing the tender.  

 
The term `relative’ for this purpose would be as  defined in Companies Act, 2013 or any 
modifications thereof. 

 
3.14 The BIDDER shall not lend to or borrow any money from or enter into any monetary dealings or 

transactions, directly or indirectly, with any employee of BCGCL.  
 
4.0 PREVIOUS TRANSGRESSION  
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4.1 The BIDDER declares that no p revious transgression occurred in the l ast three years 
immediately before signing of this Integrity Pact with BCGCL, in respect of any corrupt practices 
envisaged hereunder, and/or with any Public Sector Enterprises/ Government department that 
could justify BIDDERs exclusion from the tender process.  

 
4.2 The BIDDER agrees that i f it makes incorrect statement on thi s subject, BIDDER can be 

disqualified from the tender process of the contract, and if already awarded, the Contract can be 
terminated for such reason.  

 
5.0 EARNEST MONEY / SECURITY DEPOSIT:  
 
5.1 While submitting commercial bid, the BIDDER shall deposit an amount ____________________ 

as Earnest Money/Security Deposit, with BCGCL through any of the following instruments:  
 

(i) Bank draft or pay order in favour of  
 

(ii) A confirmed guarantee by an Indian Nationalized Bank, promising payment of the guaranteed 
sum to the Buyer on demand within three working days without any demur whatsoever and 
without seeking any reasons whatsoever. The demand for payment by the Buyer shall be treated 
as conclusive proof of payment  

 
(iii) Any other mode or through any other instrument  

 
5.2 The amount and validity of the ear nest money / Security Deposit shall be as mentioned in the 

NIT.  
 
5.3 In case of the successful BIDDER a clause would also be incorporated in the Article pertaining to 

Performance Bond in the purchase contract that the provisions of Sanctions for Violation shall be 
applicable for forfeiture of Performance Bond in case of the decision by the BUYER to forfeit the 
same without assigning any reason for imposing sanction for violation of this Pact.  

 
5.4 No interest shall be payable by the BCGCL to the BIDDER on Earnest Money/ Security Deposit 

for the period of its currency.  
 
6.0 SANCTIONS FOR VIOLATIONS  
 
6.1 Any breach of the aforesaid provisions by the BIDDER or any one employed by it or acting on its 

behalf (whether with or without the knowledge of the BIDDER or any one employed by it or acting 
on its behalf (whether with or without the knowledge of the BIDDER) shall entitle BCGCL to take 
all or any one of the following actions, wherever required:-  

 
i. To immediately call off the pre contract negotiations without assigning any reason or giving any 
compensation to the B IDDER. However, the proceedings with the other  BIDDER(s) would 
continue.  

 
ii. The Earnest Money Deposit (in pre-contract stage) and /or Security Deposit/Performance Bond 
(after the contract is signed) shall stand forfeited either fully or partially, as decided by BCGCL, 
without assigning any reason thereof.  
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iii. To immediately cancel the contract, if already signed, without giving any compensation to the 
BIDDER.  

 
iv. To recover all sums already paid by BCGCL, together with interest thereon at 2% higher than 
the prevailing Lending Rate of S tate Bank of Indi a or at 2%  higher than LIB OR as may be 
applicable based on whether the bidder is an Indian party or a foreign party. If any outstanding 
payment is due to the  BIDDER from BCGCL in connection with any other contract for any other 
Project/Work/ Supply, such outstanding payment could also be uti lized to recover the aforesaid 
sum and interest.  
 
v. To encash the advance bank guarantee and performance bond/ warranty bond, if furnished by 
the BIDDER, in order to recover the payments, already made by BCGCL, along with interest.  
 
vi. To terminate all or any other Contracts with the BIDDER. The BIDDER shall be liable to pay 
compensation for any loss or damage to BCGCL resulting from such termination and RCF shall 
be entitled to deduct the amount so payable from the money(s) due to the BIDDER.  

 
vii. To debar/blacklist the BIDDER from participating in future bidding processes of BCGCL for a 
minimum period of five years, which may be further extended at the discretion of BCGCL.  
 
viii. To recover all sums paid, in violation of this Pact by BIDDER to any middleman or agent or 
broker, with a view to securing the contract.  
 
ix. In c ase where irrevocable Letters of C redit have been opened i n respect of any contract 
signed by BCGCL with the BIDDER, the same shall not be operated.  
 
x. Forfeiture of Performance Bond in case of a  decision by BCGCL to forfeit the same without 
assigning any reason for imposing sanction for violation of this Pact.  

 
 
6.2 BCGCL will be entitled to take all or any of the actions mentioned at para 6.1 (i) to (x) of this Pact 

also on the  Commission by the B IDDER or any one em ployed by it or acting on its behalf 
(Whether with or without the knowledge of the BIDDER) of an offence as defined in Chapter IX of 
the Indian Penal code, 1860 or Prevention of Corruption Act, 1988 or any other statute enacted 
for prevention of corruption.  

 
6.3 The decision of BCGCL to the effec t that a br each of the pr ovisions of thi s Pact has been 

committed by the BIDDER shall be final and conclusive on the BIDDER. However, the Bidder can 
approach the Independent Monitor appointed for the purposes of this Pact.  

 
7.0 INDEPENDENT MONITOR:  
 
7.1 BCGCL has appointed following persons as Independent Monitor for this Pact:  

 
 
 
(i) Name :. …………  

Address:  
Email:  
Mobile:  
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(ii) Name :. …………  

Address:  
Email:  
Mobile:  

 
7.2 The task of the Monitor shall be to r eview independently and objectively, whether and to what 

extent the parties comply with the obligations under this Pact.  
 
7.3 The Monitor shall not be subject to instructions by the representatives of the parties and perform 

his functions neutrally and independently.  
 
7.4 Both the parties accept that the Monitor has the right to access all the documents relating to the 

project/ procurement, including minutes of meetings.  
 
7.5 As soon as the Monitor notices, or has reason to believe a violation of this Pact, he will so inform 

the Authority designated by BCGCL.  
 
7.6 Notwithstanding any Confidentiality Agreement/ clause agreed between BCGCL and Bidder, the 

BIDDER accepts that the Monitor has the right to access, without restriction, to all Project 
documentation of BCGCL including that provided by the BIDDER. The BIDDER will also grant the 
Monitor, upon his request and demonstration of a valid interest, unrestricted and unconditional 
access to t his project documentation. The s ame is applicable to S ubcontractors. The M onitor 
shall be under contractual obligation to tr eat the information and do cuments of t he BIDDER/ 
Subcontractor (s) with confidentiality.  

 
7.7 BCGCL will provide to the Monitor sufficient information about all meetings among the parties 

related to the supply provided such meetings could have an impact on the contractual relations 
between the parties. The parties will offer to the Monitor the option to participate in such 
meetings.  

 
7.8 The Monitor will submit a written report to the designated Authority of BCGCL within 8 to 10 

weeks from the date of reference or intimation to him by BCGCL/ BIDDER and should the 
occasion arise, submit proposals for correcting problematic situations.  

 
8.0 FACILITATION OF INVESTIGATION  
 

In case of any allegation of violation of any provisions of these terms or payment of commission, 
BCGCL shall be entitled to examine all the project documents of the BIDDER and the BIDDER 
shall provide necessary information and documents in English and shall extend all possible help 
for the purpose of such examination. 

 
9.0 LAW AND PLACE OF JURISDICTION  

 
This Pact is subject to Indian Law. The place of performance and jurisdiction is in the state of 
Delhi 

 
10.0 OTHER LEGAL ACTIONS  
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The Actions stipulated in this Integrity Pact are without prejudice to any other legal action that 
may follow in accordance with the provisions of the ex tant law in force relating to any civil or 
criminal proceedings.  

 
11.0 VALIDITY  
 
11.1 The validity of this Integrity Pact shall be from date the NIT is issued and extend upto two years 

from the date of last payment under the contract. In case BIDDER is not awarded 
Contract/Purchase Order, this Integrity Pact shall expire after twelve months from the date of 
issue of the NIT.  

 
11.2 Should one or several provisions of this Pact turn out to be invalid, the remainder of this Pact 

shall remain valid. In this case, the parties will strive to come to an agreement to their original 
intentions.  

 
12.0 The parties hereby sign this Integrity Pact, through their authorized representative, for having 

accepted the conditions contained hereinabove.  
 
 
 
 BCGCL           BIDDER  
 
(     )       (     )  
 
Date:           Date:  
Place:           Place:  
 
Witness          Witness  
 
1. ________________        1. ____________________  
2. ________________        2. ____________________ 
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PROFORMA FOR SOLVENCY CERTIFICATE 
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PROFORMA FOR SOLVENCY CERTIFICATE 
 

(on Bank’s Letter Head) 
______________________________________________________________________  
 
REF NO: …………………        DATE: …………….......... 
 

To Whomsoever Concerned 
 
This is to c ertify that to  the bes t of our knowledge and i nformation, M/s________________________ 
(Bidders name with complete address), a c ustomer of our  Bank, is respectable, and i s capable of 
executing orders to the extent of Rs. _________ (Rupees________________________). M/s 
_________________ have been our customer since ______ to date and has been granted the following 
limits, at present, against various facilities granted by the Bank:  
……………………… ……………..  
……………………… ……………...  
 
This certificate is issued without any guarantee, risk or responsibility on behalf of the Bank or any of its 
officials.  
 
This certificate is issued at the specific request of the customer.  
 
Yours faithfully,  
 
 
 
 
(Bank Official’s signature & stamp) 
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FORMAT FOR EFT DETAILS 
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FORMAT FOR EFT DETAILS 
 
 

I / We hereby agree to receive the payment against our bills raised to M /s BHARAT COAL 

GASIFICATION & CHEMICALS LIMITED directly in our bank account as per details given below 

through Electronic Fund Transfer Mechanism. Necessary details are given as below: 
 
1 Name, Branch and address of  Payee's bank 

 
: _____________________________ 

2 Title of the account : _____________________________ 
    

3 Account number : _____________________________ 
    

4 Nature of the Account : _____________________________ 
    

5 Branch MICR code number : _____________________________ 
    
 [Enclose photocopy of cancelled cheque] : _____________________________ 
    

6 Permanent Account Number : _____________________________ 
    
  [PAN]  of the Payee : _____________________________ 
    

7 IFSC Code : _____________________________ 
    
    

 
 

STAMP & SIGNATURE OF BIDDER           : __________________________________ 

NAME OF BIDDER                          : __________________________________ 

DATE                           : __________________________________ 

 



 
PROJECTS & DEVELOPMENT INDIA LIMITED 

P-I/ Annx.-1.11 0 

 

Doc. No. Rev. 

Page 1 of 4 
 

 
 
 
 
 
 
 

 
PART-I : COMMERCIAL 

 
 

ATTACHMENT - 1.11 
 
 

GENERAL GUIDELEINS FOR GOODS & SERVICE TAX 
(GST) 
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GENERAL GUIDELINES FOR GOODS & SERVICE TAX (GST) 

 
1. GST (Goods & Service Tax) 

1.1 GST as applicable on output supply (goods/services) are excluded from contractor’s scope; 

therefore, contractor’s price/rates shall be ex clusive of GST. Reimbursement of G ST is 

subject to compliance of following terms and conditions. BCGCL shall have the right to 

deny payment of G ST and to r ecover any loss to B CGCL on ac count of tax , interest, 

penalty etc. for non-compliance of any of the following conditions. 

1.2 The admissibility of GST, taxes and duties referred in this chapter or elsewhere in the 

contract shall be l imited to di rect transactions between BCGCL & its Contractor. BCGCL 

shall not consider GST on any  transaction other than the di rect transaction between 

BCGCL & its Contractor. 

1.3 Contractor shall obtain prior written consent of BCGCL before billing the amount towards 

such taxes. Where the GST laws permit more than one option or methodology for 

discharging the liability of tax/levy/duty, BCGCL shall have the right to adopt the appropriate 

one considering the amount of tax liability on BCGCL/Client as well as procedural simplicity 

with regard to assessment of the liability. The option chosen by BCGCL shall be binding on 

the Contractor for discharging the obl igation of BCGCL in respect of the tax liability to the 

Contractor.  

1.4 Contractor has to submit GST registration certificate of the concerned state. Contractor also 

needs to ensure that the submitted GST registration certificate should be in active status 

during the entire contract period. 

1.5 Contractor/Vendor has to i ssue Invoice/Debit Note/Credit Note indicating HSN/SAC code, 

Description, Value, Rate, applicable tax and other  particulars in compliance with the 

provisions of relevant GST Act and Rules made thereunder. 

1.6 Vendor has to s ubmit GST compliant invoice within the due date of i nvoice as per GST 

Law. In case of delay, BCGCL reserves the right of denial of GST payment if there occurs 

any hardship to B CGCL in claiming the i nput thereof. In c ase of goods , vendor has to 

provide scan copy of invoice & GR/LR/RR to BCGCL before movement of goods starts to 

enable BCGCL to meet its GST related compliances. Special care should be taken in case 

of month end transactions. 

1.7 Vendor has to ens ure that i nvoice in respect of s uch services which have been 

provided/completed on or before end of the month should not bear the date later than last 

working day of the month in which services are performed. 
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1.8 Subject to other provisions of the contract, GST amount claimed in the invoice shall be 

released on fulfilment of all the following conditions by the Contractor: - 

a) Supply of goods and/or services have been received by BCGCL.  

b)    Original Tax Invoice has been submitted to BCGCL.  

c) Contractor/ Vendor has submitted all the documents required for processing of bill as per 

contract/ purchase order/ work order.  

d) In cases where e-invoicing provision is applicable, vendor/contractor is required to submit 

invoice in compliance with e-invoicing provisions of GST Act and Rules made thereunder. 

e) Contractor has filed all the relevant GST return (e.g. GSTR-1, GSTR-3B, etc.) pertaining to 

the invoice submitted and submit the proof of such return along with immediate subsequent 

invoice. In c ase of fi nal invoice/ bill, contractor has to s ubmit proof of such return within 

fifteen days from the due date of relevant return.  

f) Respective invoice has appeared in BCGCL’s GSTR – 2B for the month corresponding to 

the month of invoice in which such invoices has been reported by the contractor along with 

status of ITC availability as “YES” in GSTR-2B.  Alternatively, BG of appropriate value may 

be furnished which shall be valid at least one month beyond the due date of confirmation of 

relevant payment of GST on GSTN portal or sufficient security is available to adjust the 

financial impact in case of any default by the contractor. 

g) Contractor has to submit an undertaking confirming the payment of all due GST in respect of 

invoices pertaining to BCGCL. 

1.9 Any financial loss arises to B CGCL on ac count of fa ilure or delay in submission of any  

document as per contract/purchase order/work order at t he time of s ubmission of Tax 

invoice to BCGCL, shall be deducted from contractor’s bill or otherwise as deemed fit.  

1.10 TDS as applicable under GST law shall be deducted from contractor’s bill. 

1.11 Contractor shall comply with the provisions of e-way bill wherever applicable. Further 

wherever provisions of GST Act permit, all the e-way bills, road permits etc. required for 

transportation of goods needs to be arranged by the contractor. 

1.12 Contractor shall be solely responsible for discharging his GST liability according to the 

provisions of GST Law and BCGCL will not entertain any claim of GST/interest/penalty or 

any other liability on account of failure of contractor in complying the provisions of GST Law 

or discharging the GST liability in a manner laid down thereunder. 

1.13 In case declaration of any invoice is delayed by the vendor in his GST return or any invoice 

is subsequently amended/altered/deleted on GSTN portal which results in any adverse 
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financial implication on BCGCL, the financial impact thereof including interest/penalty shall 

be recovered from the Contactor’s due payment. 

1.14 Any denial of i nput credit to BCGCL or arising of any  tax liability on BCGCL due to non -

compliance of GST Law by the Contractor in any manner, will be recovered along with 

liability on account of interest and penalty (if any) from the payments due to the Contactor. 

1.15 In the event of any ambiguity in GST law with respect to availability of input credit of GST 

charged on the i nvoice raised by the contractor or with respect to any other matter having 

impact on BCGCL, BCGCL’s decision shall be final and binding on the contractor. 

2. Variation in Taxes & Duties: 
Any upward variation in GST shall be considered for reimbursement provided supply of goods and 

services are made within schedule date stipulated in the contract or approved extended schedule 

for the r eason solely attributable to BCGCL. However downward variation shall be subject to 

adjustment as per actual GST applicability.  

In case the Government imposes any new levy/tax on the output s ervice/goods after price bid 

opening, the same shall be reimbursed by BCGCL at actual. The reimbursement under this clause 

is restricted to the di rect transaction between BCGCL and its contactor only and within the 

contractual delivery period only. 

In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer but before 

opening of the pr ice Bid, the B idder/Contractor must convey its impact on hi s price duly 

substantiated by documentary evidence in support of the same before opening of price bid. Claim 

for any such impact after opening the price bid will not be considered by BCGCL for reimbursement 

of tax or reassessment of offer. 

3. Income Tax: 
TDS/TCS as applicable under Income Tax Act, 1961 or rules made thereunder shall be 

deducted/collected from contractor’s bill. 

 
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PART-I : COMMERCIAL 
 
 

ANNEXURE - 1.21 
 
 

FORMAT FOR FINANCIAL CAPABILITY OF BIDDER 



 
(On Chartered Accountant’s Letter Head) 

 
 

FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE FOR FINANCIAL 
CAPABILITY OF THE BIDDER 

 
 
We have verified the Annual Accounts and other relevant records of 
M/s……………………………… (Name of the bidder) and certify the following 
 
A. ANNUAL TURNOVER OF LAST 3 YEARS: 
 

Year Amount (INR) 
Year 1: 2024-25  
Year 2: 2023-24  
Year 3: 2022-23  

 
B. FINANCIAL DATA FOR LAST AUDITED FINANCIAL YEAR : 
 

Description FY Closing as on 31.03.2025 
Amount (INR) 

Current Assets   
Current Liabilities   
Working Capital (Current Assets-
Current liabilities) 

 

Net Worth  (Paid up share capital  and 
Free Reserves & Surplus)  

 

 
 
 
Name of Audit Firm:     [Signature of Chartered Accountant] 
Chartered Accountant                Name: 
Date:       Designation: 

        Seal: 
Membership no.:   
UDIN No.: 

 
Instructions: 
 
1. The financial year would be the same as one normally followed by the bidder for its 

Annual Report. 
2. The bidder shall provide the audited annual financial statements as required for this 

Tender document. Failure to do so would result in the Proposal being considered as 
non responsive. 

3. For the purpose of this Tender document, (i) Annual Turnover shall be “ Sale value/ 
Operating Income” (ii)  Working Capital shall be “Current Assets less Current liabilities” 
and (iii) Net Worth  shall be “Paid up share capital  and Free Reserves & Surplus” 

4. This certificate is to be submitted on the letter head of Chartered Accountant.  
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PART-I : COMMERCIAL 
 
 

ANNEXURE - 1.22 
 
 

FORMAT FOR BIDDER NOT UNDER LIQUIDATION, 
COURT RECEIVERSHIP OR SIMILAR 

PROCEEDINGS  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

(Self Declaration on Bidder’s Letter Head as per below performa) 

 
DECLARATION 

 
 
To ,  
 
………………………………. 
………………………………. 
……………………………… 
 
 

NIT NO.     :     …………………………… 
   

SUBJECT :  TENDER DOCUMENT FOR ……………………………………………………….. 
  

…………………………………………………………………………………………. 
 
  
 
Sir ,  
 
We hereby declare that M/s ……………………………………. is not under liquidation, court 
receivership or similar proceedings as on date.   
 
 

 

 

Signature  
 
Name : 

Designation : 

Seal of the Bidder.  
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PART-I : COMMERCIAL 
 
 

 ANNEXURE - 1.23  
 
 

FORMAT FOR PAST SAFETY RECORD 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

(Self Declaration on Bidder’s Letter Head as per below performa) 

 
DECLARATION 

 
To,  
 
………………………………. 
………………………………. 
………………………………. 
 
 

NIT NO.     :     ………………………… 
   

SUBJECT :  TENDER DOCUMENT FOR ………………………………………………………… 
  

…………………………………………………………………………………………... 
 
Dear Sir ,  
 
We hereby declare that, we have taken up all safety measures during the past 5 
years while executing the works awarded to me.  
 
No deviation and casualty has been found during execution of the contract. 
 
The above information is true and correct to the best of my knowledge and belief.   
 
 

Signature  
 
Name : 

Designation : 

Company Name : 

Seal of the Bidder :  
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ANNEXURE - 1.24 
 
 
 
 

FORMAT FOR PAST DAILY / WEEKLY / MONTHLY PROGRESS 
REPORT 



PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)
CLIENT
CONSULTANT
CONTRACTOR
PROJECT DETAILS

LOA Ref. NO.
PROJECT ZERO DATE

PROJECT LOCATION

ANNEXURE-4 CONSTRUCTION PROGRESS STATUS

ANNEXURE-1 OVERALL PROGRESS SUMMARY

ANNEXURE-2 ENGINEERING STATUS

ANNEXURE-3 PROCUREMENT STATUS

PROJECT STATUS AS OF ------------------------------

ANNEXURE NO. DESCRIPTION

SCHEDULE COMPLETION DATE

SAMPLE
 FORMAT



ANNEXURE-1
STATUS AS OF:

PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)

PROJECT DETAILS:
LOA Ref.

SCHEDULE COMPLETION DATE
PROJECT ZERO DATE

DETAILED OVERALL PROGRESS REPORT

CLIENT
CONSULTANT
CONTRACTOR

W1 W2 W3 W4 W5 W6 W7 W8 W9 W10 W11 W12 W13 W14 W15 W16 W17 W18 W19 W20 Wn1 Wn2 Wn3 Wn
Plan

Actual
Plan

Actual
Plan

Actual
Plan

Actual
Weekly Plan 2.0% 4.0% 4.0% 5.0% 5.0% 5.0% 6.0% 6.0% 6.0% 6.0% 6.0% 6.0% 6.0% 5.0% 5.0% 5.0% 3.0% 3.0% 3.0% 3.0% 2.0% 2.0% 1.0% 1.0%

Weekly Actual
Cumm. Weekly Plan 2.0% 6.0% 10.0% 15.0% 20.0% 25.0% 31.0% 37.0% 43.0% 49.0% 55.0% 61.0% 67.0% 72.0% 77.0% 82.0% 85.0% 88.0% 91.0% 94.0% 96.0% 98.0% 99.0% 100.0%

Cumm. Weekly Actual

30%

10%

100%

100%

4 Commissioning 
(As per System / Stream wise)

5
TOTAL PROJECT 

PROGRESS %

Mn

1 Engineering

2 Procurement

3 Construction

WTG

10%

50%

Sr No Descrption M1 M2 M3 M4 M5

Cumm. Weekly Actual
Cumm. Monthly Plan

Cumm. Monthly Actual
100%

61.0% 82.0% 94.0% 100.0%
0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

PROGRESS %
15.0% 37.0%

37.0%

61.0%

82.0%

94.0%
100.0%

40.0%

50.0%

60.0%

70.0%

80.0%

90.0%

100.0%

Cumm. Weekly Plan

Cumm. Weekly Actual

Cumm. Monthly Plan

Cumm. Monthly Actual

15.0%

0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

0.0%

10.0%

20.0%

30.0%

40.0%

M1 M2 M3 M4 M5 Mn

Cumm. Monthly Actual

SUMMARY 2 of 6

SAMPLE
 FORMAT



STATUS AS OF:
PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)

ANNEXURE NO. 2

ACTIVITY HEAD S. no. Descrption Documents No WTG (1) Progress % Schedule Date Actual Date
Approval / 
Comments 
date

Approval 
Code

Schedule 
Date

Actual 
Date

Approval / 
Comments 
date

Approval 
Code

Schedule 
Date

Actual 
Date

Approval / 
Comments 
date

Approval 
Code Remarks

ENGINEERING 1 Document 1 5.00%
2 Document 2 5.00%
3 Document 3 5.00%
4 Document 4 5.00%
5 Document 5 5.00%
6 Document 6 5.00%
7 Document 7 5.00%
8 Document 8 5.00%
9 Document 9 5.00%

10 Document 10 5.00%
11 Document 11 5.00%
12 Document 12 5.00%
13 Document 13 5.00%
14 Document 14 5.00%
15 Document 15 5.00%
16 Document 16 5.00%
17 Document 17 5.00%
18 Document 18 5.00%
19 Document 19 5.00%
20 Document 20 5.00%

100.00% 0.00%

(1) Weightages  to be assigned as per volume of work 

ENGINEERING PROGRESS REPORT FOR  ………………………………………………………………………………………… 

LOARef.
PROJECT ZERO DATE
SCHEDULE COMPLETION DATE

CLIENT
CONSULTANT
CONTRACTOR
PROJECT DETAILS:

1ST SUBMISSION 2ND SUBMISSION 3RD SUBMISSION

ENGINEERING PROGRESS %

SAMPLE
 FORMAT



STATUS AS OF:
PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL)

ANNEXURE NO. 3

SCH ACTUAL SCH ACTUAL SCH ACTUAL SCH ACTUAL
PROCUREMENT 1 Item1
PROCUREMENT 2 Item2
PROCUREMENT 3 Item3
PROCUREMENT 4 Item4
PROCUREMENT 5 Item5
PROCUREMENT 6 Item6
PROCUREMENT 7 Item7
PROCUREMENT 8 Item8
PROCUREMENT 9 Item9
PROCUREMENT 10 Item10
PROCUREMENT 11 Item11
PROCUREMENT 12 Item12
PROCUREMENT 13 Item13
PROCUREMENT 14 Item14
PROCUREMENT 15 Item15
PROCUREMENT 16 Item16
PROCUREMENT 17 Item17
PROCUREMENT 18 Item18
PROCUREMENT 19 Item19
PROCUREMENT 20 Item20

PROCUREMENT PROGRESS % 100%

(2)

REMARKS

Weightages  to be assigned as per Cost of Items

WTG (2)
ACTUAL 

PROGRESS 
%

ORDERING 10% INSPECTION 50% DISPATCHED 80% RECEIPT AT SITE 
100%

SCHEDULE COMPLETION DATE

PROCUREMENT PROGRESS REPORT FOR  ………………………………………………………………………………………… 

ACTIVITY HEAD S. no. DESCRPTION ITEM NO / 
ENQUIRY NO

DELIVERY 
SCHEDULE LOA NO. & Date VENDOR NAME MFG. 

LOCATION

CLIENT
CONSULTANT
CONTRACTOR
PROJECT DETAILS:
LOA Ref.
PROJECT ZERO DATE

SAMPLE
 FORMAT



PROJECTS & DEVELOPMENT INDIA LIMITED (PDIL) ANNEXURE NO. 4 SITE WEATHER : MANPOWER DEPLOYED
HOLIDAY INFORMATION: SKILLED :

CLIENT

CONSULTANT
CONTRACTOR HOLIDAY INFORMATION: SKILLED :

PROGRESS DATE: UNSKILLED :
REPORT DATE: STAFF :

TOTAL MANOPOWER :

U
pt

o 
Pr

ev
. 

da
y

To
da

y 
pl

an

To
da

y 
Ex

ec
ut

ed

C
um

ul
at

iv
e 

[B
]S. NO.

% 
Progress

= [B] / [A] x 
[W%]

CONTRACTOR
PROJECT DETAILS:
LOA Ref.
PROJECT ZERO DATE
SCHEDULE COMPLETION DATE

CONSTRUCTION DAILY PROGRESS REPORT FOR  …………………………………………………………………………………………  AS OF DD-MM-YYYY………………………………………

RATESOR CUMM. 
QTY [A]UNITDESCRPTION AS 

PER SOR
SOR.  SR. 

NO.ACTIVITY
Monthly 

Cumulative 
Achieved

Backlog Remarks
NAME OF SUB-
CONTRACTOR 

(IF ANY)
WTG (3) 

[W%]
VALUE

B
al

an
ce

 q
ty

.

Fr
on

t A
va

ila
bl

e Progress Quantity

 Monthly 
Plan

U
pt

o 
Pr

ev
. 

da
y

To
da

y 
pl

an

To
da

y 
Ex

ec
ut

ed

C
um

ul
at

iv
e 

[B
]

A CIVIL WORK

[W%](IF ANY)

B
al

an
ce

 q
ty

.

Fr
on

t A
va

ila
bl

e

B  MECHANICAL ERECTION WORK

C ELECTRICAL WORKC ELECTRICAL WORK

D INSTRUMENTATION WORK

E ANY OTHER WORK

TOTAL CONSTRUCTION PROGRESS 100.0% 0.0%
(3) Weightages  to be assigned as per Cost & Effort

SAMPLE
 FORMAT
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SCHEDULED COMMERCIAL BANKS 

 
 

A. SBI AND ASSOCIATES 
 

1. State Bank of India 

2. State Bank of Bikaner & Jaipur 

3. State Bank of Hyderabad 

4. State Bank of Mysore 

5. State Bank of Patiala 

6. State Bank of Travancore 

 
B. NATIONALISED BANKS 
 

1. Allahabad Bank 

2. Andhra Bank 

3. Bank of India 

4. Bank of Maharashtra 

5. Canara Bank 

6. Central Bank of India 

7. Corporation Bank 

8. Dena Bank 

9. Indian Bank 

10. Indian Overseas Bank 

11. Oriental Bank of Commerce 

12. Punjab National Bank 

13. Punjab & Sind Bank 

14. Syndicate Bank 

15. Union Bank of India 

16. United Bank of India 

17. UCO Bank 

18. Vijaya Bank 

19. Bank of Baroda 

20. Bhartiya Mahila Bank 
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C. SCHEDULED PRIVATE BANKS (INDIAN BANKS) 
 

1. Catholic Syrian Bank 

2. City Union Bank 

3. Dhanlaxmi Bank Ltd. 

4. Federal Bank Ltd 

5. Jammu & Kashmir Bank Ltd 

6. Karnataka Bank Ltd 

7. Karur Vysya Bank Ltd 

8. Lakshmi Vilas Bank Ltd 

9. Nainital Bank Ltd 

10. Kotak Mahindra Bank 

11. Ratnakar Bank Ltd 

12. South Indian Bank Ltd 

13. Tamilnad Mercantile Bank Ltd 

14. ING Vysya Bank Ltd 

15. Axis Bank Ltd. 

16. IndusInd Bank Ltd 

17. ICICI Bank 

18. HDFC Bank Ltd. 

19. DCB Bank Ltd 

20. Yes Bank Ltd 

 

D. SCHEDULED PRIVATE BANKS (FOREIGN BANKS) 
 

1. Abu Dhabi Commercial Bank Ltd 

2. Bank of America NA 

3. Bank of Bahrain & Kuwait B.S.C. 

4. Mashreq Bank p.s.c. 

5. Bank of Nova Scotia 

6. Crédit Agricole Corporate and Investment Bank 

7. BNP Paribas 

8. Barclays Bank 

9. Citi Bank N.A. 

10. Deutsche Bank A.G. 

11. The HongKong Shangai Banking Corporation Ltd 
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12. HSBC Bank Oman S.A.O.G. 

13. Societe Generale 

14. Sonali Bank Ltd. 

15. Standard Chartered Bank 

16. J.P. Morgan Chase Bank, National Association 

17. State Bank of Mauritus Ltd. 

18. DBS Bank Ltd. 

19. Bank of Ceylon 

20. Bank Internasional Indonesia 

21. A B Bank 

22. Shinhan Bank. 

23. CTBC Bank Co. Ltd. 

24. Mizuho Bank Ltd 

25. Krung Thai Bank Public Company Ltd. 

26. Antwerp Diamond Bank N.V. 

27. The Bank of Tokyo-Mitsubishi UFJ Limited. 

28. Austalia & New Zealand Banking Group Limited 

29. Sumitomo Mitsui Banking Corporation 

30. American Express Banking Corporation 

31. Common Wealth Bank of Australia 

32. Credit Suisse A.G. 

33. First Rand Bank Ltd. 

34. Industrial & Commercial Bank of China Ltd. 

35. JSC VTB Bank 

36. National Australia Bank 

37. Rabobank International 

38. Sberbank 

39. UBS AG 

40. United Overseas Bank Ltd. 

41. Westpac Banking Corporation 

42. Woori Bank 

43. The Royal Bank of Scotland N.V. 

44. Doha Bank Qsc 

E. OTHER PUBLIC SECTOR BANKS 
 

1. IDBI Bank Ltd 
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POWER OF ATTORNEY 
(to be submitted on the Non-Judicial stamp paper) 

 
 
Tender No.: 
 
Description of work 
 
Name of Bidder:___________________________________________ 
 
 

 

“The undersigned _________________________ (Name of LEGAL PERSON, i.e. CEO / 

MD / CHAIRMAN / C&MD / Company Secretary / Partners / Proprietor) is lawfully authorized 

to issue this POA* on behal f of the c ompany 

M/s__________________________________________ (Name of bidder) whose registered 

address is _________________________________________________________________  

and does hereby appoint Mr./Ms _________________________________ (name of 

authorized person signing the bi d document) ______________________________ 

(Designation) of M/s _________________________________________________ (Name of 

bidder) whose signature appears below to be th e true and lawful attorney/(s) and authorize 

him/her to s ign the bid, conduct negotiation, sign contracts and execute all the necessary 

matter related thereto, in the nam e and on  behalf of the company in connection with the 

tender no. __________________________________________. 

 

The signature of the authorized person/(s) herein constitutes unconditional obligations of M/s 

_____________________________________________ (Name of bidder). 

 

This Power of A ttorney (POA) shall remain valid and i n full force and effect before we 

withdraw it in writing (by fax, or mail or post). All the documents signed (within the period of 

validity of t he Power of A ttorney) by the aut horized person herein shall not be invalid 

because of such withdrawal. 

 



(*) 

1. In case of a Limited Company, if the POA is issued by other than CEO/MD/ CHAIRMAN 

/C&MD/Company Secretary, then the P OA must be ac companied by a “ Board 

Resolution” of the bidder’s company authorizing the “Legal Person” to issue POA. 

2. For a P artnership Firm, the P OA must be s igned by all Partners and a  copy of 

Partnership Deed of the Company must be enclosed with bid. 

3. For a Proprietorship firm, if the bid is signed by any person other than the Proprietor, 

then legal person shall be the Proprietor of the firm. 

 

SIGNATURE OF THE LEGAL PERSON 

 

 

_______________________________________ 

(Name of person with Company seal) 

 

 

 

SIGNATURE OF THE AUTHORIZED PERSON 

(FOR SIGNING THE BID) 

 

 

______________________________________ 

(Signature) 

Name of person: ______________________________________________ 

E-mail ID: ___________________________________________________ 
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(APPROVAL OF CONSTRUCTION SUB-CONTRACTOR) 
 

1) NAME  OF  MAIN 
CONTRACTOR 

: 

2) NAME OF WORK, LOCATION : 

3) NAME  OF  PROPOSED  
SUB- CONTRACTOR 

: 

4) SCOPE OF WORK 
PROPOSED TO BE SUB-
CONTRACTED (BRIEF) 

: 

5) ESTIMATED VALUE OF THE 
PROPOSED  WORK  TO  BE 
SUB-CONTRACTED (INR) 

: 

6) QUALIFYING CRITERIA FOR SUB-CONTRACTOR 

i) Similar Work experience during last 07 (Seven) years (ending on 31.03.2025) : 
One (1) Contract of 60% of estimated value of proposed work to be sub-contracted. 

ii) Maximum Annual Turnover during last 03 (Three) Financial years (i.e. FY 2024-25, FY 2023-
24 & FY 2022-23): 
Not less than 125% of estimated value of proposed work to be sub-contracted. 

7) DETAILS OF REFERENCE WORK FOR QUALIFYING CRITERIA 

i) Executed Value (as evidenced by Work Order & Completion Certificate) during the last 07 
years. 

ii) Maximum Annual Turnover during last 03 (Three) Financial years (as evidenced by Balance 
Sheets for  FY 2024-25, FY 2023-24 & FY 2022-23) 



FORM NO: 02-0000-0021F2 REV1 All rights reserved 
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8) CRITERIA FOR QUALIFICATION OF SUB-CONTRACTOR 

i) Sl.No. 7(i) > 6 (i) YES / NO 

ii) Sl.No. 7(ii) > 6 (ii) YES / NO 

9) Based on above information, we M/s.                                      (Name of Main Contractor) 
propose M/s.                                                                       for   mentioned    works.   We   
understand    that notwithstanding above approval, we shall remain fully responsible for the 
performance of the said sub-contractor  and  any  failure  of  the  sub-contractor  shall  not  
absolve/relieve  us  of  our responsibility to complete the work as per the terms and conditions 
of the Contract. The contractor certifies that the subcontractor is aware of the Site and NIT 
Conditions. 

Note : Bidders to fill all the details in the above proforma. Further, Bidder shall also fill-in the details 
at Sl.No.5 above based on the estimated value of the proposed work to be sub-contracted. 

10) QUALIFICATION STATUS (TO BE STAMPED BY OWNER) : 

 

 
 
 
 
 
 

(STAMP & SIGNATURE OF CONTRACTOR) 
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(DECLARATION BY BIDDER REGARDING LOCAL CONTENT) 

 

To be submitted in Bidders “LETTER HEAD” 
 
 
To, 
 
M/s BHARAT COAL GASIFICATION & CHEMICALS LIMITED 
 
SUB: 
 
NIT No: 
 
Dear Sir, 
 
We, M/s____________ (Name of Bidder) furnishing below the information for claiming our eligibility 
for Purchase Preference to be ac corded by the Owner in term of Order No.P-45021/2/2017-B.E-II 
dated 04.06.2020 of GOI, issued by DIPP of Ministry of Commerce and Industry and subsequent 
amendment (if any): 
 
(A) We c onfirm/certify that the item/s offered under this tender meet the m inimum Local content 
requirement and the minimum Local Content (excluding GST) in the total quoted price(excluding 
GST) is not less than _______% of the total quoted price(excluding GST). 
 
(B) The details of the location at which the local value addition is made as follows: 
 
SI. 
No. 

Item Description Details of the Location(s) where the local 
value addition is made 

1   
2   
3   
4   

 
 
Place:                                                                [Signature of Authorized Signatory of Bidder] 
Date:                                                                  Name: 
                                                                           Designation: 
                                                                           Seal: 
 
 
Note: 

1. In case the total quoted price (excluding GST) is less than Rs 10 crore, the bidder is 
required to provide self-certification regarding their above certification. 

 
2. In case the total quoted price (excluding GST) is more than Rs 10 crore, the bidder is 

required to provide a certificate from the statutory auditor or cost auditor of the company (in 
the case of companies) or from a practicing cost accountant or practicing chartered 
accountant (in respect of bidder other than companies) regarding their above certification. 

 



  P-I/Annx.-1.30 0 

 

PROJECTS & DEVELOPMENT INDIA LTD. Doc. No. Rev. 

 SHEET  1  OF  9 
 

FORM NO: 02-0000-0021F2 REV1   All rights reserved 
   
 

 
 
 
 
 
 

PART-I : COMMERCIAL 
 
 

 ANNEXURE - 1.30  
 
 

PROVISION FOR PROCUREMENT FROM A BIDDER 
WHICH SHARES A LAND BORDER 

WITH INDIA               
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 PROVISION FOR PROCUREMENT FROM A 
BIDDER WHICH SHARES A LAND BORDER 

WITH INDIA 

P-I/Annx.-1.30 0 

 

Doc. No. Rev. 

Page 2 of 9 

 

FORM NO: 02-0000-0021F2 REV1                                                   All rights reserved 
 

 
 

CLAUSE REGARDING PROVISION FOR PROCUREMENT FROM A BIDDER WHICH 
SHARES A LAND BORDER WITH INDIA 
 
 
 

 
1. OM no. 7/ 10/2021-PPD(1) dated 23.02.202 3, Department of E xpenditure, Ministry of 

Finance, Govt. of India refers. The same are available at website 
https://doe.gov.in/procurement-policy-divisions. 

 
2. Any bidder from a country which shares a land border with India will be eligible to bid in this 

tender only if the bidder is registered with the Competent Authority. For details of competent 
authority refer to Annexure I of Order (Public Procurement no. 4) dated 23.02.2023.  

 
 Further,  any  bidder  (including  bidder  from India) having specified Transfer of Technology 

(ToT) arrangement with an entity from a country which shares a land border with India, shall 
also require to be registered with the same competent authority. 

 
Further the above will not apply to bidders from those countries (even if sharing a land border 
with India) to w hich the G overnment of Indi a has extended lines of credit or in which the 
Government of India is engaged in development projects. Updated lists of countries to which 
lines of c redit have been extended or in which development projects are undertaken are 
given in the website of the Ministry of External Affairs, Govt. of India 

 
3. "Bidder" (including the term 'tenderer', 'consultant' 'vendor' or 'service provider' in certain 

contexts) for purpose of this provision means any person or firm or company, including any 
member of a consortium or joint venture (that is an association of several persons, or firms or 
companies), every artificial juridical person not falling in any of the descriptions of  bidders 
stated hereinbefore, including any agency, branch or office controlled by such person, 
participating in a procurement process. 

 
4. "Bidder from a country which shares a land border with India" for the purpose of this:  
 

a. An entity incorporated, established or registered in such a country; or 
b. A subsidiary of an entity incorporated, established or registered in such a country; or 
c. An entity substantially controlled through entities incorporated, established or 

registered in such a country; or 
d. An entity whose beneficial owner is situated in such a country; or 
e. An Indian (or other) agent of such an entity; or 
f. A natural person who is a citizen of such a country; or 
g. A consortium or joint venture where any member of the c onsortium or joint venture 

falls under any of the above 
 

5. "Beneficial owner" for the purpose of above (4) will be as under: 
 

i. In case of a company or Limited Liability Partnership, the beneficial owner is the 
natural person(s), who, whether acting alone or together, or through one or more 
juridical person(s), has a c ontrolling ownership interest or who exercises control 
through other means. 

  Explanation— 
 

a) "Controlling ownership interest" means ownership of, or  entitlement to, more 
than twenty-five per cent of shares or capital or profits of the  company; 

https://doe.gov.in/procurement-policy-divisions
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b) "Control" shall include the right to appoint the m ajority of t he directors or to 
control the management or policy decisions, including by virtue of thei r 
shareholding or management rights or shareholders agreements or voting  
agreements; 

 
ii) In case of a partnership firm, the beneficial owner is the natural person(s) who, 

whether acting alone or together, or through one or  more juridical person, has 
ownership of entitlement to more than fifteen percent of capital or profits of the 
partnership; 

 
iii) In case of an unincorporated association or body of individuals, the beneficial owner 

is the natural person(s), who, whether acting alone or together, or through one or 
more juridical person, has ownership of or entitlement to more than fifteen percent of 
the property or capital or profits of such association or body of individuals; 

 
iv) Where no natur al person is identified under (i) or (ii) or (iii) above, the beneficial 

owner is the relevant natural person who holds the position of senior managing 
official; 

 
v) In case of a trust, the identification of beneficial owner(s) shall include identification of 

the author of the tr ust, the tr ustee, the benef iciaries with fifteen percent or more 
interest in the trust and any other natural person exercising ultimate effective control 
over the trust through a chain of control or ownership. 

 
6. "Agent" for the purpose of this Order is a person employed to do an y act for another, or to 

represent another in dealings with third persons 
 

Note : 
 
(i) A person who procures and s upplies finished goods from an enti ty from a country 

which shares a land border with India will, regardless of the nature of hi s legal or 
commercial relationship with the producer of the goods, be deemed to be an Agent for 
the purpose of this Order. 

 
(ii) However, a bidder who only procures raw material, components etc. from an enti ty 

from a country which  shares  a l and border  with India and then m anufactures  or  
converts them into other goods will not be treated as an Agent.] 

 
 
7.  ''Transfer of Technology" means dissemination and transfer of al l forms of commercially 

usable knowledge such as transfer of k now-how, skills, technical expertise, designs, 
processes and procedures, trade secrets, which enables the acquirer of such technology to 
perform activities using the transferred technology independently. (Matters of interpretation of 
this term shall be referred to the Registration Committee constituted by the Department for 
Promotion of Industry and Internal Trade, and the interpretation of the Committee shall be 
final.) 

  
8. "Specified Transfer of Technology" means a transfer of technology in the sectors and/ or 

technologies, specified at Schedule-I, II & 3 of this order. 
 
 
9. SUBMISSION OF CERTIFICATE IN BIDS: 
  

Bidder shall submit a certificate in this regard as Form-I.  
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For cases falling under the c ategory of Tr ansfer of Tec hnology, Bidder shall submit a 
certificate in this regard as Form-II. 
 
If such certificate given by a bidder whose bid is accepted is found to be false, this would be 
a ground for immediate rejection of the bid/termination and further action as per “Procedure 
for Action in case of Corrupt/Fraudulent/ Collusive / Coercive Practices” of tender document. 
 

10. The registration, wherever applicable, should be valid at the time of submission of bids and at 
the time of ac ceptance of bids. In r espect of s upply otherwise than by  tender, registration 
should be valid at the ti me of placement of order. If the bi dder was validly registered at the 
time of ac ceptance / p lacement of order, registration shall not be a r elevant consideration 
during contract execution. 

 
11. PROVISION TO BE IN WORKS CONTRACTS, INCLUDING TURNKEY CONTRACTS:  
 

The successful bidder shall not be allowed to sub-contract works to any contractor from a 
country which shares a land border with India unless such contractor is registered with the 
Competent Authority. The definition of "contractor from a country which shares a land border 
with India" shall be as in Para 4 herein above. A Certificate to this regard is to be submitted 
by bidder is placed at Form-I. 
 
[Note:   Procurement   of  raw  material,   components,   etc.  does   not  constitute   sub 
contracting] 
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UNDERTAKING ON BIDDERS LETTER HEAD 
 
 
 
 
 

To, 
 
M/s BHARAT COAL GASIFICATION AND CHEMICAL LIMITED  
_____________________________ 
 
SUB: 
 
TENDER NO: 

Dear Sir 

We have read the c lause regarding Provisions for Procurement from  a   Bidder which shares a   
land   border    with   India,   we   certify    that,   bidder   M/s                 (Name   of 
Bidder) ………………………………………………….. is: 
 
 

(i) 
 

(ii) 
Not from such a country 

 

If from such a country, has been registered 
[ 

 

[ 
] 
 

] 

 with the Competent Authority.   
 (Evidence of valid registration by the Competent   
 Authority shall be attached)   
  

(Bidder is to tick appropriate  option (√ or X) above). 
 
 
 

 
 

 
 

We   hereby   certify     that     bidder     M/s                        (Name of Bidder)                     
fulfills all requirements in this regard and is eligible to be considered against the tender. 
 
 
 
 

Place:                                                          [Signature of Authorized  Signatory of Bidder]                                                                      
Date:                                                   Name: 
                                          Designation:                         
                                                                  Seal:                
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UNDERTAKING ON BIDDERS LETTER HEAD 

 
 
 

CERTIFICATE FOR TENDERS FOR WORKS INVOLVING POSSIBILITY OF SUB- 
CONTRACTING 

 
 
 

To, 
 
M/s BHARAT COAL GASIFICATION AND CHEMICAL LIMITED 
______________________________ 
 
SUB: 
 
TENDER NO: 
 
Dear Sir, 

 

We have read the clause regarding Provisions for Procurement from a Bidder of a country 
which  shares  a  land  border  with  India  and  on  sub-contracting to  contractors  from  such 
countries; we certify that, bidder M/s                              (Name of Bidder)                 is: 

 
(i) not from such a country [ ] 

 

(ii) 
 

if from such a country, has been registered 
with the Competent Authority. (Evidence of valid 

 
[ 

 

] 

 registration by the Competent Authority shall be attached) 
 

                               (Bidder is to tick appropriate  option (√ or X) above). 
 
 
We further certify that bidder M/s                        (Name of Bidder)                    will not sub-contract 
any work to a contractor from such countries unless such contractor is registered with the 
Competent Authority. 

 

  We   hereby   certify   that   bidder   M/s                         (Name   of   Bidder)                      fulfills all      
  requirements in this regard and is eligible to be considered. 
 
 
 

Place:                                                   [Signature of Authorized Signatory of Bidder]                                                                                         
Date:                                                     Name: 
                                                            Designation: 
                                      Seal: 
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Schedule I 
 

List of Category-I Sensitive sectors: 
 

 
Sr. No. 

 
Sector 

 
(i) 

 
Atomic Energy 

 
(ii) 

 
Brocasting/ Print and Digital Media 

 
(iii) 

 
Defense 

 
(iv) 

 
Space 

 
(v) 

 
Telecommunications 

 
 

 
 

Schedule II 
 
List of Category-II Sensitive sectors: 
 
 

 
 
 
  

 
Sr.No. 

 
Sector 

(i) Power  and  Energy  (including  exploration/  generation/ transmission/ 
distribution/ pipeline) 

(ii) Banking and Finance including Insurance 
 

(iii) Civil Aviation 
 

(iv) Construction of ports and dams & river valley projects 
 

(v) 
 

Electronics and Microelectronics 
 

(vi) 
 

Meteorology and Ocean Observation 
 

(vii) 
 

Mining and extraction (including deep sea projects) 
 

(viii) 
 

Railways 
 

(ix) 
 

Pharmaceuticals & Medical Devices 
 

(x) 
 

Agriculture 
 

(xi) 
 

Health 

(xii) 
 

Urban Transportation 
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Schedule III 
 
List of Sensitive Technologies: 

 
 

Sr.No. 
 

Sensitive Technologies 

(i) Additive Manufacturing (e.g. 30 Printing) 

(ii) 
Any equipment  having electronic programmable components or autonomous systems (e.g. 
SCADA systems) 
 

 
(iii) 

Any technology   used for  uploading  and  streaming  of  data  including broadcasting, satellite 
communication etc. 
 

 
(iv) 

Chemical Technologies 
 

 
(v) 

Biotechnologies including Genetic Engineering and Biological Technologies 
 

 
(vi) 

Information and Communication Technologies 
 

 
(vii) Software 
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Form-II to Section II 

 
CERTIFICATE FOR TENDERS FOR WORKS INVOLVING POSSIBILITY OF SUB_CONTRACTING 

 
To, 
M/s BHARAT COAL GASIFICATION AND CHEMICAL LIMITED  
___________________ 
 
 
SUB: _________________________________________________________ 
 
TENDER NO:  ______________________________________________________________________ 
 
Ref.: OM No. 7/10/2021-PPD(1) dated 23.02.2023 of D ept of Expenditure, Ministry of Fi nance, 
Government of India 
(https://doe.gov.in/procurement-policy-division)  
 
Dear Sir 
 
We, M/s _________(Name of Bidder) have read the clause regarding restrictions on Procurement from 
a Bidder of a country which shares a land border with India as mentioned in the tender document in line 
with the above referred guidelines dated 23.02.2023 for Procurement from a Bidder of a country which 
shares a land border with India  and we certify that  
 

I.  Bidder is not from such a country 
 

[ ] 

II.  If the Bidder is from such a country which shares a land 
border with India, has been registered with the 
Competent Authority.  
(Evidence of v alid registration by the C ompetent 
Authority shall be attached) 
 

 
[ ] 

(Bidder is to tick appropriate option [] above). 
 
We further certify that we will not sub-contract any work to a contractor from such countries unless such 
contractor is registered with the Competent Authority. 
 
We hereby certify that we fulfill all requirements in this regard and is eligible to be considered against 
the subject tender. 
 
 
 

 
 

Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
 

https://doe.gov.in/procurement-policy-division
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PART-I : COMMERCIAL 
 
 

ANNEXURE - 1.31 
 
 

Insurance Surety Bond 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



FORM NO: 02-0000-0021F2 REV3                                                 All rights reserved 

  

PROFORMA OF "INSURANCE SURETY BOND" FOR "EARNEST MONEY DEPOSIT/ BID 
SECURITY"  

 
(To be stamped in accordance with the Stamp Act) 

To, 
M/s BHARAT COAL 
GASIFICATION AND CHEMICAL 
LTD (BCGCL),   
[A JV of CIL and BHEL]  
Lakahnpur,Jharsuguda,  
Odisha 
 

Insurance Surety Bond (ISB) 
No.  

 

Date of ISB  
ISB Valid up to (Expiry date)  
Claim period up to (indicate 
date of expiry of claim period 
which includes minimum three 
months from the expiry date) 

 

Stamp Sl. No./e-Stamp 
Certificate No.  

 

 
Dear Sir(s), 
 
In accordance with Tender Document under your reference No __________________ M/s. 
________________  having their Registered / Head Office at _____________ (hereinafter called 
the Tenderer/Bidder), wish to participate in the said tender for 
____________________________________________________________________ 
 
As an irrevocable Insurance Surety Bond against Earnest Money Deposit for the amount of 
______________ is required to be submitted by the Bidder as a c ondition precedent for 
participation in the said Tender Document which amount is liable to be forfeited on the happening 
of any contingencies mentioned in the Tender Document. 
 
We, the ____________________________________ Bank at 
_____________________________having our Head Office 
________________________________________________________ (Local Address) guarantee 
and undertake to pay immediately on demand without any recourse to the Bidder by BHARAT 
COAL GASIFICATION AND CHEMICAL LTD., the amount ________________ 
____________________ without any reservation, protest, demur and recourse. Any such demand 
made by BHARAT COAL GASIFICATION AND CHEMICAL LTD., shall be conclusive and binding on 
us irrespective of any dispute or difference raised by the Bidder. 
 
This Insurance Surety Bond shall be irrevocable and shall remain valid up to ____________ [this 
date should be 90 days beyond the validity of the bid].If any further extension of this Insurance 
Surety Bond is required, the same shall be extended to such required period on receiving 
instructions from Bidder M/s. _____________________________________________ on whose 
behalf this Insurance Surety Bond is issued. 
 
Notwithstanding anything contained herein: 
 

a) The Insurer’s liability under this Insurance Surety Bond shall not exceed (currency 
in figures) . . . . . . . . . . . . . . . . (currency in words only ) . . . .  

b) This Insurance Surety Bond shall remain in force upto ___________ (this expiry 
date should be 90 da ys beyond the validity of bid) and any extension(s) thereof; 
and  

c) The Insurer shall be released and discharged from all liability under this Insurance 
Surety Bond unless a written claim or demand is issued to the Insurer on or before 
the midnight of ………………….(indicate date of expiry of claim period which 
includes minimum three months from the expiry of this Insurance Surety Bond) 
and if extended, the date of expiry of the last extension of this Insurance Surety 
Bond.  I f a claim has been r eceived by us w ithin the said date, all the rights of 
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BHARAT COAL GASIFICATION AND CHE MICAL LTD., under this Insurance Surety 
Bond shall be valid and shall not cease until we have satisfied that claim. 

 
In witness whereof the Insurer, through its authorized officer, has set its hand and stamp on this 
___________day of ____________ 20__ at ____________. 
 
Details of next Higher Authority of the Officials who have issued the Insurance Surety Bond:  
 
Name …………………………….  
Designation ………………….. 
 
WITNESS: 
 
(SIGNATURE)      (SIGNATURE) 
(NAME)       (NAME) 
        Designation with Insurer Stamp 
        E-Mail ID:  
        Telephone/Mobile No. : 
(OFFICIAL ADDRESS)     Attorney as per    

                 Power of Attorney No. ________ 
        Date: ________________________ 
-------------------------------------------------------------------------------------------------------- 

INSTRUCTIONS FOR FURNISHING "BID SECURITY DEPOSIT/ EARNEST MONEY" BY 
"INSURANCE SURETY BOND" 

 
a) The Insurance Surety Bond shall be from Insurance Regulatory and Development 

Authority of India (IRDAI) registered general insurance companies as per guidelines 
issued by Insurance Regulatory and Development Authority of India (IRDAI). 

b) The Employer shall be t he Creditor, the Bidder shall be t he Principal debtor and the 
Insurance company/Insurer shall be the Surety in respect of the Insurance Surety Bond 
to be issued by the Insurer. 

c) The Insurance Surety Bond should be on Non-Judicial stamp paper/e-stamp paper of 
appropriate value as per Stamp Act prevailing in the state(s) where the Insurance Surety 
Bond is submitted or is to be acted upon or  the rate prevailing in State where the 
Insurance Surety Bond is executed, whichever is higher. The Stamp Paper/e-stamp 
paper shall be pur chased in the name of Bidder/Insurer issuing the Insurance Surety 
Bond. 

d) The expiry date should be arrived at in accordance with "ITB: Clause-9.1.3". 
e) A letter from the issuing insurer of the requisite Insurance Surety Bond confirming that 

said Insurance Surety Bond / all future communication relating to the Insurance Surety 
Bond shall be forwarded to the Purchaser / Owner at its address as mentioned at "ITB". 

f) Bidder must indicate the full postal address of the Insurer along with the Insurer’s E-mail / 
Fax / Phone from where the Insurance Surety Bond has been issued in the format given 
below- 

 
MATTER TO BE M ENTIONED IN COVERING LETTER TO BE SUBMITTED BY VENDOR 
ALONG WITH INSURANCE SURETY BOND 
 
1 
  

INSURANCE SURETY BOND 
NO :  

2 VENDOR NAME  :   
  

   
3 

INSURANCE SURETY BOND 
AMOUNT : 
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4 

TENDER NO. / DLOA No. 
(WHICHEVER IS 
APPLICABLE) : 

   
   

5 
NATURE OF INSURANCE 
SURETY BOND : 

  

  

(Please Tick   ( √ )  
Whichever is Applicable  

 

CONTRACT PERFORMANCE 
SECURITY (CPS) / 

SECURITY DEPOSIT 

EARNEST MONEY 
DEPOSIT (EMD) / 
BID SECURITY 

 
  

      6 
  
  
  
  
  

INSURER DETAILS 

 

(A) 
NAME OF THE 
CONTACT 
PERSON  

(B) EMAIL  ID       :  

(C) ADDRESS        :  
(D) PHONE NO    :   
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PROFORMA OF "INSURANCE SURETY BOND" FOR "CONTRACT PERFORMANCE 

SECURITY / SECURITY DEPOSIT" 
(ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 

 
To, 
M/s BHARAT COAL 
GASIFICATION AND CHEMICAL 
LTD (BCGCL),   
[A JV of CIL and BHEL]  
Lakahnpur,Jharsuguda,  
Odisha 

 

Insurance Surety Bond No.  
Date of ISB  
ISB Valid up to (Expiry date)  
Claim period up to (indicate 
date of expiry of claim period 
which includes minimum three 
months from the expiry date) 

 

Stamp Sl. No./e-Stamp 
Certificate No.  

 

 
Dear Sir(s), 
 
M/s. __________________________________________________________________ having 
registered office at _______________________ (herein after called the “Contractor/Supplier” 
which expression shall wherever the context so require include its successors and assignees) 
have been placed/ awarded the job/work of 
_______________________________________________ vide DLOA/FOA/GeM Contract No. 
_______________________________dated______ for BHARAT COAL GASIFICATION AND 
CHEMICAL LTD having registered office at Bandhabahal Old PO Belpahar, BIT Colony, MCL (ln front, 
Bandhbahal Colony), Lakhanpur, Jharsuguda-768211, Orissa  (herein after called the “BCGCL” which 
expression shall wherever the context so require include its successors and assignees). 
 
 
The Contract conditions provide that the CONTRACTOR/SUPPLIER shall pay a s um of Rs. 
____________________ (Rupees _________________________________________) as full 
Contract Performance Guarantee in the form therein mentioned. The form of payment of Insurance 
Surety Bond executed by Insurer, undertaking full responsibility to indemnify BHARAT COAL 
GASIFICATION AND CHEMICAL LTD, in case of default. 
 
The said M/s._______________________________________________ (herein after called the 
“insurer” which expression shall wherever the context so require include its successors and 
assignees) has approached us and at their request and in consideration of the premises we having 
our office at ______________________________ have agreed to give such guarantee as 
hereinafter mentioned. 
 
1. We _____________________________________________________________ hereby 

undertake to give the irrevocable & unconditional guarantee in form of Insurance Surety 
Bond to BHARAT COAL GASIFICATION AND CHEMICAL LTD  that if default shall be made 
by M/s. __________________________________ in performing any of the terms and 
conditions of the tender/order/contract or in payment of any money payable to BHARAT 
COAL GASIFICATION AND CHEMICAL LTD we shall on first demand, pay without demur, 
contest, protest and/ or without any recourse to the contractor  t o BHARAT COAL 
GASIFICATION AND CHEMICAL LTD in such manner as BHARAT COAL GASIFICATION AND 
CHEMICAL LTD may direct, the said amount of Rupees 
_____________________________ only or such portion thereof not exceeding the said 
sum as you may require from time to time. 

2. You will have the full liberty without reference to us and without affecting this Insurance 
Surety Bond, to postpone for any time or from time to time the exercise of any of the powers 
and rights conferred on you under the order/contract with the said                                                         
M/s. _______________________________ and to enforce or to forbear from endorsing 
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any powers or rights or by reason of time being given to the said 
M/s.__________________________ and such postponement forbearance would not have 
the effect of releasing the insurer from its obligation under this debt. 

 
3. Your right to recover the said sum of Rs. ______________________________________ 

(Rupees _______________________________________) from us in manner aforesaid is 
absolute & unequivocal and will not be affected or suspended by reason of the fact that any 
dispute or disputes have been raised by the said M/s. ___________________________ 
and/or that any dispute or disputes are pending before any officer, tribunal or court or 
arbitrator or any other authority/forum and any demand made by you to the Insurer shall be 
conclusive and binding. The Insurer shall not be released of its obligations under these 
presents by any exercise by you of its liberty with reference to matter aforesaid or any of 
their or by reason or any other act of omission or commission on your part or any other 
indulgence shown by you or by any other matter or changed what so ever which under law 
would, but for this provision, have the effect of releasing the insurer. 

 
4. The Insurance Surety Bond herein contained shall not be determined or affected by the 

liquidation or winding up dissolution or changes of constitution or insolvency of the said 
supplier/contractor but shall in all respects and for all purposes be binding and operative 
until payment of all money due to you in respect of such liabilities is paid. 

 
5. The Insurer undertakes not to revoke this Insurance Surety Bond during its currency without 

your previous consent and further agrees that the Insurance Surety Bond shall continue to 
be enforceable until it is discharged by BHARAT COAL GASIFICATION AND CHEMICAL LTD  
in writing. However, if for any reason, the Contractor/Supplieris unable to complete the 
supply/work within the period stipulated in the order/contract and in case of extension of the 
date of delivery/completion resulting extension of defect liability period/guarantee period of 
the supplier/contractor fails to perform the supply/work fully, the insurer hereby agrees to 
further extend this Insurance Surety Bond at the instance of the Contractor/Suppliertill such 
time as may be determined by BHARAT COAL GASIFICATION AND CHEMICAL LTD. If any 
further extension of this Insurance Surety Bond is required, the same shall be extended to 
such required period on receiving instruction from M/s.  
___________________________________________________ (contractor) on whose 
behalf this Insurance Surety Bond is issued. 

 
6.       Insurer also agrees that BHARAT COAL GASIFICATION AND CHEMICAL LTD at its option 

shall be entitled to enforce this Insurance Surety Bond against the Insurer (as principal 
debtor) in the first instant, without proceeding against the Contractor/Supplierand 
notwithstanding any security or other guarantee that BHARAT COAL GASIFICATION AND 
CHEMICAL LTD may have in relation to the Contractor/Supplier’s liabilities. 

 
7. The amount under the Insurance Surety Bond is payable forthwith without any delay by 

Insurer upon the written demand raised by BHARAT COAL GASIFICATION AND CHEMICAL 
LTD. Any dispute arising out of or in relation to the said Insurance Surety Bond shall be 
subject to the exclusive jurisdiction of courts at New Delhi.  

 
8. Therefore, we hereby affirm that we are guarantors and responsible to you on behalf of 

the Contractor/Supplier up to a total amount of __________(amount of guarantees in 
words and figures) and w e undertake to pay you, upon y our first written demand 
declaring the Contractor/Supplier to be in default under the order/contract and without 
caveat or argument, any sum or sums within the limits of (amounts of guarantee) as 
aforesaid, without your needing to prove or show grounds or reasons for your demand or 
the sum specified therein.  
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9. We have power to issue this Insurance Surety Bond in your favor under our Memorandum 
and Articles of Association, and the undersigned has full power to sign and execute 
documents under the Power of Attorney, dated ___________ granted to him by the Insurer. 
 

10. Notwithstanding anything contained herein: 
 

a) The I nsurer’s liability under this Insurance Surety Bond shall not exceed (currency in 
figures) . . . . . . . . . . . . . . . . (currency in words only ) . . . . . 
b) This Insurance Surety Bond shall remain in force upto ___________ (this date should be 
expiry date of defect liability period of the Contract) and any extension(s) thereof; and  

 
11. The Insurer shall be released and discharged from all liability under this Insurance Surety 

Bond unless a written claim or demand is issued to the Insurer on or before the midnight 
of ………………….(indicate date of expiry of claim period which includes minimum three 
months from the expiry of this Insurance Surety Bond) and if extended, the date of expiry 
of the last extension of this Insurance Surety Bond.  I f a claim has been received by us 
within the said date, all the rights of BHARAT COAL GASIFICATION AND CHEMICAL LTD 
under this Insurance Surety Bond shall be valid and shall not cease until we have 
satisfied that claim. 

 
 Details of next Higher Authority of the Officials who have issued the Insurance Surety 

Bond:  
 
Name …………………………….  
Designation ………………….. 
 
 

         Yours faithfully, 
        _______________ 

      Insurer by its Constituted Attorney 
 

        Signature of a person duly 
        Authorized to sign on behalf of the Insurer 

 
 
 
 
 
 
 
 
 
 

INSTRUCTIONS FOR FURNISHING  
"CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT" BY "INSURANCE 

SURETY BOND" 
 

a) The Insurance Surety Bond shall be from Insurance Regulatory and Development 
Authority of India (IRDAI) registered general insurance companies as per guidelines 
issued by Insurance Regulatory and Development Authority of India (IRDAI). 

b) The Employer shall be t he Creditor, the Bidder shall be t he Principal debtor and the 
Insurance company/Insurer shall be the Surety in respect of the Insurance Surety Bond 
to be issued by the Insurer. 

c) The Insurance Surety Bond should be on Non-Judicial stamp paper/e-stamp paper of 
appropriate value as per Stamp Act prevailing in the state(s) where the Insurance Surety 
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Bond is submitted or is to be acted upon or  the rate prevailing in State where the 
Insurance Surety Bond is executed, whichever is higher. The Stamp Paper/e-stamp 
paper shall be pur chased in the name of Bidder/Insurer issuing the Insurance Surety 
Bond. 

d) The Insurance Surety Bond by successful Bidder(s) will be given on non-judicial stamp 
paper as per 'stamp duty' applicable. The non-judicial stamp paper should be in name of 
the issuing Insurer.  

e) A letter from the issuing insurer of the requisite Insurance Surety Bond confirming that 
said Insurance Surety Bond and all future communication relating to the Insurance Surety 
Bond shall be forwarded to Purchaser. 

f) Supplier/Contractor shall submit attached cover letter (Annexure) while submitting 
Contract Performance Security / Security Deposit. 

  
 MATTER TO BE MENTIONED IN COVERING LETTER TO BE SUBMITTED BY VENDOR 

ALONG WITH INSURANCE SURETY BOND 
 

 
1 
  

INSURANCE SURETY BOND 
NO :  

2 VENDOR NAME  :   
  

   
3 

INSURANCE SURETY BOND 
AMOUNT : 

   
   

4 

TENDER NO. / DLOA NO. 
(WHICHEVER IS 
APPLICABLE) : 

   
   

5 
NATURE OF INSURANCE 
SURETY BOND : 

  

  

(Please Tick   ( √ )  
Whichever is Applicable  

 

CONTRACT PERFORMANCE 
SECURITY (CPS) / 

SECURITY DEPOSIT 

EARNEST MONEY 
DEPOSIT (EMD) / 
BID SECURITY 

 
  

      6 
  
  
  
  
  

INSURER DETAILS 

 

(A) 
NAME OF THE 
CONTACT 
PERSON  

(B) EMAIL  ID       :  

(C) ADDRESS        :  
(D) PHONE NO    :   
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GENERAL GUIDELEINS FOR BOCW Act & Cess Act 
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GENERAL GUIDELINES FOR BOCW Act & Cess Act 
 

 BOCW Cess is not to be borne by contractor. Hence, contractor to ensure that the amount of 
BOCW cess is not loaded in the quoted value of the tender. 

Bidder may please note that the sub-contractor/bidder of BCGCL engaging building or construction 
worker in connection with building or other construction work, are required to follow the procedures 
enumerated below:  

1.  
It shall be the sole responsibility of the contractor as employer to ensure compliance of all 
the statutory obligations under the Building and other Construction Workers’ (Regulation of 
Employment and Conditions of Service) Act, 1996 and the Building and other Construction 
Workers’ Welfare Cess Act, 1996 and the rules made thereunder.  

2.  
It shall be sole responsibility of the contractor engaging Building Workers in connection with 
the building or other construction works in the capacity of employer to apply and obtain 
registration certificate specifying the scope of work under the relevant provisions of the 
Building and Other Construction Workers’ (Regulation of Employment and Conditions of 
Service) Act, 1996 from the appropriate Authorities.  

3.  
It shall be responsibility of the contractor to furnish a copy of such Registration Certificate 
within a period of one month from the date of commencement of Work.  
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4.  
It is responsibility of the contractor to register under the Building and other Construction 
Workers’ Welfare Cess Act, 1996 and deposit the required Cess for the purposes of the 
Building and other Construction Workers’ (Regulation of Employment and Conditions of 
Service) Act, 1996 at such rate as the Central Government may, by notification in the 
Official Gazette, from time to time specify. However, before registering and deposit of Cess 
under the Building and other Construction Workers’ Welfare Cess Act, 1996, the contractor 
will seek written prior approval from the Construction Manager.  

5.  
It shall be sole responsibility of the contractor as employer to get registered every Building 
Worker, who is between the age of 18 to 60 years of age and who has been engaged in any 
building or other construction work for not less than ninety days during the preceding twelve 
months as Beneficiary under the Building and other Construction Workers’ (Regulation of 
Employment and Conditions of Service) Act, 1996.  

6.  
It shall be sole responsibility of the contractor as employer to maintain all the registers, 
records, notices and submit returns under the Building and other Construction Workers’  

 (Regulation of Employment and Conditions of Service) Act, 1996 and the Building and other 
Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder.  

7.  
It shall be sole responsibility of the contractor as employer to provide notice of poisoning or 
occupation notifiable diseases, to report of accident and dangerous occurrences to the 
concerned authorities under the Building and other Construction Workers’ (Regulation of 
Employment and Conditions of Service) Act, 1996 and the rules made thereunder and to 
make payment of all statutory payments & compensation under the Employees’ 
Compensation Act, 1923.  
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8.  

It shall be the responsibility of the sub-contractor as employer to make payment/deposit of 
applicable cess amount on the extent of work involving building or construction workers 
engaged by the sub-contractor within a period of one month from the receipt of payment. It 
shall also be responsibility of the Contractor to furnish BCGCL on monthly basis, Receipts/ 
Challans towards Deposit of the Cess under the Building and other Construction Workers’ 
Welfare Cess Act, 1996 and the rules made thereunder along with following statistics:  

i) Number of Building Workers employed during preceding one month.  
ii) Number of Building workers registered as Beneficiary during preceding one month.  
iii) Disbursement of Wages made to the Building Workers for preceding wage month. iv) 

Remittance of Contribution of Beneficiaries made during the preceding month.  
9.  

BCGCL shall reimburse the contractor the Cess amount deposited for the purposes of the 
Building and other Construction Workers’ (Regulation of Employment and Conditions of 
Service) Act, 1996 under the Building and other Construction Workers’ Welfare Cess Act, 
1996 and the rules made thereunder. However, BCGCL shall not reimburse the Fee paid 
towards the registration of establishment, fees paid towards registration of Beneficiaries and 
Contribution of Beneficiaries remitted.  

10.  
It shall be responsibility of the Building Worker engaged by the Contractor and registered as 
a beneficiary under the Building and other Construction Workers’ (Regulation of 
Employment and Conditions of Service) Act, 1996 to contribute to the Fund at such rate per 
mensem as may be specified by the State government by notification in the Official Gazette. 
Where such beneficiary authorizes the contractor being his employer to deduct his 
contribution from his monthly wages and to remit the same, the contractor shall remit such 
contribution to the Building and other construction Workers’ Welfare Board in such manner 
as may be directed by the Board , within the fifteen days from such deduction.  
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11.  
Bidders may please note that though the quoted price is exclusive of BOCW (which will be 
reimbursed by BCGCL as per sub-clause 9 above) , however, If at any point of time during 
the contract period, non-compliance of the provisions of the Building and other Construction 
Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 and the Building 
and other Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder is 
observed, BCGCL reserves the right to deduct the applicable cess (1%)  on the contract value 
and penalty ( if any, imposed by Cess Authorities) from the payables on account of non-
compliance.   

12.  

The contractor shall declare to undertake any liability or claim arising out of employment of 
building workers and shall indemnify BCGCL from all consequences / liabilities / penalties 
in case of non-compliance of the provisions of the Building and other Construction Workers’ 
(Regulation of Employment and Conditions of Service) Act, 1996 and the Building and other 
Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder.  

 

 
  
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