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SCOPE IN BRIEF: PROJECT MANAGEMENT, BASIC DESIGN ENGINEERING & D ETAILED
ENGINEERING; DISMANTLING; PROCUREMENT; FABRICATION; INSPECTION BY THIRD
PARTY INSPECTION AGENCY (TPI) AS APPLICABLE; SUPPLY; SUPPLY OF ALL SPARES AND
CONSUMABLES; SUPPLY OF CHEMICALS (INCLUDING PROPRIETARY CHEMICALS, IF ANY);
MANUFACTURE; INSURANCE; OBTAINING ALL NECESSARY STATUTORY APPROVALS;
TRANSPORTATION OF ALL EQUIPMENT / MATERIALS TO WORK SITE & STORAGE AT SITE
INCLUDING LOADING & UNLOADING; ASSEMBLY, ERECTION & INSTALLATION;
CONSTRUCTION AND ERECTION OF ALL CIVIL & STRUCTURAL, MECHANICAL, ELECTRICAL,
INSTRUMENTATION & PIPING WORKS (INCLUDING TIE-IN POINTS); ACID/ALKALI
RESISTANT PROOF TILING; PAINTING, TESTING; MECHANICAL COMPLETION, PRE-
COMMISSIONING, TRIAL RUN FOR 30 DAYS BEFORE COMMISSIONING; COMMISSIONING;
TRAINING OF RFCL PERSONNEL & PERFORMANCE GUARANTEE TEST RUN (PGTR) FOR 72
HOURS; OPERATION & MAINTENANCE OF THE PLANTS FOR A PERIOD OF 3 YEARS
INCLUDING SUPPLY OF SPARES, CHEMICALS & CONSUMABLES; 5 (FIVE) YEARS POST
WARRANTY ANNUAL MAINTENANCE CONTRACT (PWAMC) FOR CONTROL SYSTEM AND
HANDING OVER OF THE PLANTS AND FACILITIES UNDER CONTRACTOR'S SCOPE OF
WORK DULY COMPLETED ON SINGLE POINT RESPONSIBILITY BASIS.
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N

RAMAGUNDAM FERTILIZERS & CHEMICALS LIMITED

/ ﬁ V) (A Joint venture company of NFL, EIL & FCIL)
/ S 7 EI; Noida-201301, Uttar Pradesh, India
= Ph. No +91-120-2553-614

= EEEs

LETTER INVITING BID

SUBJECT: IMPLEMENTATION OF ZERO LIQUID DISCHARGE (ZLD) UNIT AT RFCL,
RAMAGUNDAM PLANT

(NIT NO: PNMM/PC211/E/001)

Dear Sir(s),

1.0 M/s Projects and D evelopment India Limited (PDIL) on behalf of M/s Ramagundam
Fertilizers & Chemicals Limited (RFCL) has the pleasure of inviting eligible bidders to
submit Bid in Single Phase Two Bid System, on Lump-Sum Turn Key (LSTK) basis, for the
subject Project(s) in compliance with the Bidding documents. The entire set of bidding
documents is placed on https://pdil.abcprocure.com and website of RFCL
(http://www.rfcl.co.in) & PDIL (www.pdilin.com).

2.0 Brief Scope of work:

PROJECT MANAGEMENT, BASIC DESIGN ENGINEERING & DETAILED ENGINEERING;
DISMANTLING; PROCUREMENT; FABRICATION; INSPECTION BY THIRD PARTY
INSPECTION AGENCY (TPI) AS APPLICABLE; SUPPLY; SUPPLY OF ALL SPARES AND
CONSUMABLES; SUPPLY OF CHEMICALS (INCLUDING PROPRIETARY CHEMICALS, IF
ANY); MANUFACTURE; INSURANCE; OBTAINING ALL NECESSARY STATUTORY
APPROVALS; TRANSPORTATION OF ALL EQUIPMENT / MATERIALS TO WORK SITE &
STORAGE AT SITE INCLUDING LOADING & U NLOADING; ASSEMBLY, ERECTION &
INSTALLATION; CONSTRUCTION AND ERECTION OF ALL CIVIL & STRUCTURAL,
MECHANICAL, ELECTRICAL, INSTRUMENTATION & PIPING WORKS (INCLUDING TIE-IN
POINTS); ACID/ALKALI RESISTANT PROOF TILING; PAINTING, TESTING; MECHANICAL
COMPLETION, PRE-COMMISSIONING, TRIAL RUN FOR 30 DAYS BEFORE
COMMISSIONING; COMMISSIONING; TRAINING OF RFCL PERSONNEL &
PERFORMANCE GUARANTEE TEST RUN (PGTR) FOR 72 HOURS; OPERATION &
MAINTENANCE OF THE PLANTS FOR A PERIOD OF 3 YEARS INCLUDING SUPPLY OF
SPARES, CHEMICALS & CONSUMABLES; 5 (FIVE) YEARS POST WARRANTY ANNUAL
MAINTENANCE CONTRACT (PWAMC) FOR CONTROL SYSTEM AND HANDING OVER
OF THE PLANTS AND FACILITIES UNDER CONTRACTOR’S SCOPE OF WORK DULY
COMPLETED ON SINGLE POINT RESPONSIBILITY BASIS.

21 Salient features of bidding document
29 Tender/ No. PNMM/PC211/E/001 Dated. 16.02.2024
23 Site visit Sh. S. K. Jha

Chief General Manager (Projects)
skjha@rfcl.co.in

All rights reserved
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https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fpdil.abcprocure.com&c=E,1,4lhbqGq4uqmrPz2a-G_ad5jENqSycYJkd_1o9J5Gp0xSoFWf6ElhNcAqi13_6OUXDg_Kd5F18w05PevtdxMCO8x6wMVlU6xPVbcnU0AjkIHryriJsX_R&typo=1
http://www.rfcl.co.in/
http://www.pdilin.com/

Ramagundam Fertilizers & Chemicals Limited

Bidders may directly contact above
person for site visit.

Last date of receipt of bidders

1 26.02.2024, at 15.00 hrs. (IST).

2.4 .
queries
25 Pre Bid conference to be held at - 06.03.2024, at 11:00 hrs. (IST).
RFCL, Noida
26 Earnest Money Deposit (EMD) Rs. 82,50,000/- (Rupees Eighty
Two Lakh Fifty Thousand only)
27 Time Schedule for Completion Works 12 Months from Effective Date
28 Last Date & Time for Submission of : 15.04.2024, at 15:00 hrs. (IST)
EMD; PQ, Technical and unpr iced -
Commercial Bid (Cover 1) and Priced
Bid (Cover 2)
29 Date & Time of opening of EMD; PQ, | : 16.04.2024, at 15:00 hrs. (IST), at
Technical and  unpriced-Commercial | RFCL
Bid (Cover 1)
210 Original Documents to be submitted at Ramagundam Fertilizers & Chemicals
Limited (RFCL)
4™ Floor, Wing-A, Kribhco Bhawan,
Sector-1, Noida, Uttar Pradesh -
201301.
Kind Attention:
Sh. Shashi Prakash, Senior Manager
Tel no. : +91-120-2553614
E-mail: sprakash@rfcl.co.in
211 Address for Communication with
511.1| PDIL Projects & Development India Limited,

(Materials Management Department)
P.D.l.L Bhawan, A-14, Sector-1,
Noida, (PIN 201301)

Dist. Gautam Budh Nagar (UP). (India)

Kind Attention:
Mrs. Anjali Thakur, Deputy General
Manager (M.M)

Fax no. : +91-120-2529801
Tel no. : +91-120-2529842
(Ext:340/345)

Mob.No.: 98681-84921 / 95997-66149

E-mail: anjali@pdilin.com /
amitvarshney@pdilin.com

2
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3.0

4.0

5.0

6.0

7.0

8.0

9.0

10.0

Ramagundam Fertilizers & Chemicals Limited

211.2| RFCL Ramagundam Fertilizers & Chemicals

Limited

Kind Attention:

Sh. Shashi Prakash, Senior Manager
Tel no. : +91-120-2553614

E-mail: sprakash@rfcl.co.in

# In case of the days specified above happens to be a holiday in RFCL / PDIL, the next
working day shall be implied. Any changes (if required) in the above timelines shall be
published on https://pdil.abcprocure.com. In case of any variance, the timelines
displayed at the https://pdil.abcprocure.com shall only govern.

The bidder shall submit the bid ONLINE through https://pdil.abcprocure.com.

The following documents in addition to uploading the bid on https://pdil.abcprocure.com
shall also be submitted in Original (in physical form) within 7 (seven) days from the bid due
date provided the scanned copies of the same have been uploaded on
https://pdil.abcprocure.com by the bidder along with e-bid within the due date and time
to the address mentioned in Clause no. 2.0 of LIB:-

i) EMD/Bid Security

ii) Power of Attorney

iii) Pre-Signed Integrity Pact

OWNER/PDIL reserves the right to assess bidder's capability and capacity to perform the
contract by taking into account various aspects such as concurrent commitments,
responsiveness to bidding documents etc.

OWNER/PDIL reserves the right to accept/reject any or all Bids without assigning any
reason whatsoever.

Transfer of Bidding Document is not permissible in any other name at any stage.

Bids complete in all respects should reach on or before the Bid Due Date and time. Bids
received through Fax /E-mails shall not be c onsidered. OWNER/PDIL takes no
responsibility for delay, loss or non-receipt of Bid sent by post/courier.

Bidder may depute their representative with proper authorization letter to attend techno-
commercial opening of bids.

EMD and Techno-Commercial un-priced bid shall be opened on the date indicated in this
Letter/intimated by Owner.

3
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11.0

12.0

Ramagundam Fertilizers & Chemicals Limited

The exact date and time of Price Bid opening shall be communicated to the bidders whose
Techno-Commercial Bids are found Technically and Commercially acceptable.

Eligible bidders are requested to confirm their intention, within seven days from the
placement of tender at https://pdil.abcprocure.com website, to participate in subject

bidding through a letter or e-mail as per proforma for Acknowledgement-Cum-Consent
Letter, enclosed as Annexure-1.1 In the enclosed Bidding documents.

Thanking you,

For & on behalf of

- Ramagundam Fertilizers & Chemicals Limited.

N

(Anjali Thakur)
Dy. General Manager (M.M.)
Projects & development India Limited

M

4
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¢ e

1.0

1.1

1.2

1.3

INTRODUCTION

RAMAGUNDAM FERTILIZERS & CHEMICALS LIMITED (RFCL) hereinafter also
referred to as “OWNER” was incorporated on 17th Feb, 2015 to set up natural gas-
based ammonia urea complex along with offsite & utility facilities at Ramagundam,
Telangana with design capacity of 2,200 MTPD Ammonia Unit and 3,850 MTPD Urea
Plant.

RFCL is a Joint Venture Company of National Fertilizers Limited (NFL), Engineers
India Limited (EIL) and Fertilizer Corporation of India Limited (FCIL) (Promoters) with
26% equity each by NFL & EIL. FCIL has been granted 11% equity in terms of CCEA
approval. Govt. of Telangana has taken equity participation of 11% equity. GAIL
(India) Ltd. has Equity capital participation of 14.3% and 11.7% of Equity Capital by
HTAS Consortium.

The present NIT intends to invite Bids on Domestic Tender basis to establish ZERO
LIQUID DISCHARGE UNIT within RFCL, RAMAGUNDAM on Lumpsum Turn Key
(LSTK) basis on single point responsibility. For detailed scope or work, refer
Technical Specification (Part 2 of NIT)

Projects & Development India Ltd. (PDIL) is Consultant for providing Engineering
Consultancy Services and Project Management Services for the aforesaid project.

Scope of Work for LSTK Contractor shall broadly consist of Project Management,
Basic Design Engineering & Detailed Engineering; Dismantling; Procurement;
Fabrication; Inspection by Third Party Inspection Agency (TPI) as applicable; Supply;
Supply of all spares and consumables; Supply of chemicals (including proprietary
chemicals, if any); Manufacture; Insurance; obtaining all necessary statutory
approvals; Transportation of all equipment / materials to work site & Storage at Site
including Loading & Unloading; Assembly, Erection & Installation; Construction and
Erection of all Civil & Structural, Mechanical, Electrical, Instrumentation & Piping works
(including Tie-in points); Acid/Alkali resistant proof tiling; Painting, Testing;
Mechanical Completion, Pre-Commissioning, Trial Run for 30 days before
commissioning; Commissioning; Training of RFCL personnel & Performance
Guarantee Test Run (PGTR) for 72 hours; Operation & Maintenance of the plants for a
period of 3 years including supply of spares, chemicals & consumables; 5 (Five) years
Post Warranty Annual Maintenance Contract (PWAMC) for Control system and
handing over of the plants and facilities under contractor’'s scope of work duly
completed on single point responsibility basis.

Location of The Project Site

The Site is located at Ramagundam, Telangana. The Project will be accommodated
within the existing boundary wall of factory.

Plant Location Ramagundam in Peddapalli district
State Telangana

Nearest Important Town Ramagundam

Nearest Railway Station Ramagundam at about 10 km
Nearest Air port Hyderabad Airport at about 220 km
Nearest National Highway State Highway One

Page 15 of 1685
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1.4 Plant Configuration and Capacity
The broad provision of facilities envisaged for the project shall be as per details
specified in Part-1l, Section 1.0-Project Description.
2.0 SCOPE OF PROPOSAL

The scope of the Work shall be on the basis of Single Point responsibility, completely
covering the works specified under the accompanying technical specifications and
documents. It shall include but not limited to the following:

— Tsaemeao T

©=3"

B

<Xs<gcrmo-=o

Z.

aa.

bb.

Supply of Basic Design including Process Flow Diagrams & P&IDs.

Detailed Engineering including Process & engineering datasheets &
specifications.

Standard Specification

HAZOP Studies and implementation of its recommendation

Dismantling

Site Grading, Site survey & soil investigation

Equipment layout

3D modeling

Modification of existing control room of water block and integration with existing
facilities.

Installation of ZLD panels in existing Sub-station no. 5.

Appointment of Third party inspection agency (as per TPI list) & arranging
Inspection as per approved QAP (Quality Assurance Plan),

Procurement as per vendor list

. Supply of all equipment.

Supply of spares for as per Technical part of NIT.

Supply of Lubricants, consumables and Chemicals (including proprietary
chemicals, if any).

Inspection/expediting of orders for Equipment including Third Party Inspections
wherever required

All Statutory Clearances including Environmental Clearance / Amendment to EC
from MoEFCC for the facility as applicable till the day of handing over of the
project. All statutory approval / clearance fee shall be paid by the Contractor and
the same shall be reimbursed by RFCL on actual basis after submission of
documentary evidence for payment done to the Statutory Agencies by the
Contractor.

Work under overall supervision of Owner’s Project Management Consultants
Progress reporting of project completions

Monthly progress report (with S- curve)

Training of Owner's Personnel.

Construction / Erection and Pre Commissioning of the Plants

Commissioning and Startup of the Plants

Performance & Guarantee test and handing over the Plants

Supply of required drawings and documents, softwares and hard wares, including
3 sets of As-built drawings and O&M manuals. Editable file of As-built drawings
shall also be provided. 2 Sets of separate harddisks containing editable and pdf
files. (1 set for RFCL and 1 s et for PDIL) also to be provided after review and
approval from Client and Consultant.

Three (3) years Operation and Maintenance.

Five (5) years Comprehensive Post Warranty Maintenance (Annual Maintenance
Contract) — Control System

Re-routing of few Utility lines (Service water, Fire water, Instrument air, etc.) as

per details specified in Part-1l of the NIT.
Page 16 of 1685
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R
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3.0

4.0

5.0

cc. Provision of Operator room with Washroom facilities in the ZLD plot and
integration of sanitary waste with existing Plant SWS network.

dd. Installation of new Lab equipments in the existing Chemical Lab building.

ee. Updated Overall plot plan, with location of all ZLD facilities including Guard Pond,
Control room extension and existing Sub-station no. 5 & Chemical Lab. Editable
file of Updated Overall plot plan shall be provided

ff. Preparation of Tender for disposal of sludge / salt generated by the ZLD unit,
along with list of recommended agencies

gg. Other items as per details specified in Part-Il of NIT

hh. Any other item / work /activities deemed necessary for completion of Plants, safe
and reliable operation of the Plants.

BIDDING DOCUMENTS

The bidder is expected to examine the bidding documents, including all instructions,
Forms, Annexure, terms and conditions of Contract, specifications, drawings and other
documents andt o fully familiarize itself with the requirements of the bidding
documents. Failure to furnish all the information required by the Bidding Documents or
the submission of a bid not substantially responsive to the Bidding Documents in
every respect may result in the rejection of the Bid.

In case of any inconsistency, in the interpretation of meaning of any part of this Tender
Documents, the BIDDER shall give his best endeavor to resolve the inconsistency by
expressing his assumption through his proposal to OWNER.

AMENDMENT OF BIDDING DOCUMENTS

Bidders shall examine the Bidding documents thoroughly and inform the OWNER of
any apparent conflict, discrepancy or error.

At any time prior to the deadline for submission of bids as well as upto priced bid
opening, the OWNER may, for any reason whether at its own initiative or in response
to a clarification or modification requested by any prospective Bidder(s), modify the
Bidding documents, if required.

The modifications in form of clarification/addendum/corrigendum, if any, will be notified
on https://pdil.abcprocure.com only and shall be part of the Bidding documents and
shall be binding on all bidders. The Bidders will be required to enclose with their Bid
the signed and stamped copy of all such clarifications//addendum/corrigendum to the
Bidding documents. Bidders shall ensure compliance to Addendum/Corrigendum, if
any, in their bid and shall follow the instructions issued along with
addendum/corrigendum, if any.

In order to afford Bidders reasonable time to take into account, the amendment,
issued prior to submission of Bids, in preparing their Bids, OWNER may, at its
discretion, extend the deadline for the submission of Bids.

LANGUAGE OF THE BID

The bid prepared by the bidders and all correspondence and documents relating to
the Bid exchanged by the Bidder and the Company shall be written in the English
language and all units shall be in Metric system. Any printed literature furnished by
the bidder may be written in another language, provided that this literature is
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accompanied by an English translation, in which case, for purpose of interpretation of
the Bid, the English translation shall govern.

TIME SCHEDULE

Bidder shall be required to complete the WORK under the CONTRACT so as to
achieve the Guaranteed Completion Date in accordance with the following milestones:

Commissioning, Trail Run, | 12 Months from Effective Date of Contract
Performance & Guarantee Test
leading to Preliminary Acceptance

The Effective Date of Contract shall be the date of issuance of Letter of Award (LOA).

Strict adherence to the time schedules for performing the specified works as stipulated
in the Contract shall be of utmost importance.

Any deviation in Time Schedule isn’'t permitted & it shall be a criterion of rejection.
SIGNATURE ON BIDS

The Bid must contain the name, designation and place of business of the person or
persons making the Bid and must be signed and sealed by the Bidder with his usual
signature. The names of all persons signing should also be typed or printed below the
signature

Bids by bodies corporate/ limited Companies must be signed with the legal name of
the Corporation/Limited Company by the President, Managing Director or by the
Secretary or any other person or persons holding powers of attorney for signing their
Bid.

The Bidder shall submit authority letter / Power of Attorney/ Board Resolution in
favour of the authorized signatory(s) of the Bid. The Bidder's name stated on the
proposal shall be the exact legal name of the Bidder.

Bid shall contain no cuttings, erasures or overwriting except as necessary to correct
errors made by the Bidder in which case each such corrections or other changes in
the Bid documents shall carry the initials of the person(s) signing the Bid.

Bids not conforming to the above requirements of signing may be disqualified.

PRE-QUALIFICATION CRITERIA
Refer Section 1.1

PRE-BID MEETING

The bidder may submit any queries/clarification/information pertaining to bidding
documents in writing delivered by hand or by Fax or by E-mail as per Annexure-1.10

enclosed in the bidding documents so as to reach PDIL not later than the date
Page 18 of 1685
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NOTE:

10.2

10.3

specified in the Cover Letter. Queries/ Clarifications/ Information sought in any other
manner shall not be responded to.

The bidder or his authorized representative(s) is advised to attend a pre-bid meeting
as indicated in the Cover Letter. The purpose of the meeting will be to clarify issues
and to answer questions on any matter pertaining to the Tender conditions that may
be raised at that stage by Bidders.

The Owner’s responses to Bidder's queries/clarifications raised will be furnished as
expeditiously as possible. Any modification of the Bidding Documents which may
become necessary as a result of the pre-bid meeting/conference shall be sent to all
bidders through the issue of an Addendum/Amendment/Corrigendum.

EARNEST MONEY DEPOSIT (EMD)

The Bidder shall furnish as part of his Bid, EMD for an amount as indicated in the
cover letter for this NIT in any of the following forms:

Crossed Demand Draft favouring Ramagundam Fertilizers and Chemicals Ltd. and
issued by any scheduled/nationalized bank payable at Delhi. (the details of DD No. &
date, amount, bankers name etc. has to be submitted in relevant field/column of online
module).

OR
Bank Guarantee from a Scheduled Indian Bank (except Gramin/ Cooperative Banks)
as per our prescribed format (see Annexure-1.12). The Bank Guarantee should be
valid for a period of Bid Validity plus Three Months and you will give an undertaking for
extension of the Bank Guarantee in case the same is desired by RFCL (the details of
BG No. & date, amount, bankers name etc. has to be s ubmitted in relevant
field/column of online module).

OR
Online mode. Under this option, charges if any, shall be borne by the vendor. RFCL'’s
Bank details for RTGS/NEFT are as follows:

a) Beneficiary Name : M/S. RAMAGUNDAM FERTILIZERS AND CHEMICALS
LIMITED.

b) Name of Bank : STATE BANK OF INDIA,

c) Branch : Commercial Branch, 70, The Great Eastern Centre, Nehru Place, New
Delhi- 110 019.

d) Branch code :04298

e) IFSC No. : SBIN0004298

f) Current Account : 40306767010

If the bidder is making electronic payment i.e., through RTGS / NEFT for submission
of EMD then details / receipt of such payment should immediately be forwarded to
sprakash@rfcl.co.in and sudhirsharma@rfcl.co.in within 24 hours of remittance.

Any Bid not accompanied with EMD shall be rejected by the Owner/Consultant as
being non-responsive.

The EMD of unsuccessful Bidders will be returned by OWNER without any interest to

the unsuccessful Bidders as promptly as possible on acceptance of Bid of the

successful Bidder or when the Bidding process is cancelled by OWNER, whichever is

later. Where EMD has been paid by demand draft, the refund thereof shall be in the

form of demand draft or Eligéroni%éunfd té%%sfer mode in favour of the unsuccessful
ge 190t 1
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Bidder(s). Bidders may indicate the name and address in whose favour the said
demand draft shall be drawn by the OWNER for refund failing which it shall be drawn
in the name of the Bidder and shall be mailed to the address given on the Transmittal
Letter.

The successful Bidder's EMD will be d ischarged upon t he Bidder accepting and
signing the Contract and furnishing the Security cum Performance Bank Guarantee.

The EMD shall be forfeited and appropriated by OWNER as mutually agreed loss and
damage payable to OWNER for, inter alia, time, cost and effort of OWNER in regard to
the NIT without prejudice to any other right or remedy to OWNER under the following
conditions:

a) If a Bidder withdraws his Bid during the validity or agreed extension validity period
duly agreed by the bidder

b) If the bid is varied or modified in a manner not acceptable to the Owner during the
validity or agreed extension validity period duly agreed by the bidder

c) Any effort by the bidder to influence the Owner on bid evaluation, bid comparison
or contract award decision.

d) In the case of a successful Bidder, if the Bidder fails to sign the Contract in
accordance with Signing of Contract

OR

If the successful bidder is seeking modifications to the agreed terms and
conditions after issue of Letter of Award (“LOA”) and prior to signing of the
Contract.

OR
If the successful bidder fail to furnish performance guarantee within 30 days of
receipt of the LOA.

COST OF BIDS

The Bidder shall bear all costs associated with the preparation and submission of the
Bid and OWNER will, in no case be responsible or liable for these costs, regardless of
the conduct or outcome of the bidding process.

MODIFICATION AND WITHDRAWAL OF BIDS

The Bidder may modify or withdraw its Bid after the Bid’s submission, but before the
last date and time of Bid submission as appearing ont he
https://pdil.abcprocure.com.

In case any clarifications are sought by the Owner after opening of tenders, then the
replies of the bidder should be restricted to the clarification sought. Any bidder who
modifies his bid (including a modification which has the effect of altering the value of
his offer) after opening of Technical and unpriced commercial bids without specific
reference by the Owner shall render the bid liable to be rejected without notice and
without further reference to the Bidder.

No bid may be withdrawn in the interval between the deadline for the submission of
bids and the expiration during the validity or agreed extension validity period duly
agreed by the bidder. Withdrawal or unsolicited modification of a bid during this
interval shall result in the Bidder’s forfeiture of its EMD.
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INFORMATION REQUIRED WITH THE BID

All technical and commercial information shall be furnished as per relevant sections of
NIT. In addition, the bidder shall ensure that Technical and Un-priced Commercial Bid
has been submitted as per clause 21.4 of Instructions to Bidders.

Any bid not containing sufficient descriptive material to describe accurately the
process details, functioning of various sections of the Plants, equipment proposed and
other necessary details may be treated as incomplete and hence rejected. Such
descriptive material and dr awings submitted by the Bidder will be retained by the
Owner. Any major deviation from these drawings and des criptive material submitted
will not be per mitted during the execution of the Contract without specific written
permission of the Owner.

Standard catalogue pages and other documents of the Bidder may be used in the bid
to provide additional information and data as deemed necessary by the bidder.

LOCAL CONDITIONS

It will be imperative on each Bidder to fully inform himself of all local conditions and
factors which may have any effect on the execution of the works covered under these
specifications and documents. Bidder shall inspect the site, examine and obtain at its
cost and responsibility, all information required and satisfy himself regarding all
matters and things such as access to site, communications, transport, right of way, the
type and number of equipment and facilities required for the work, availability of local
labour, materials and their rates, local working conditions, weather, flood levels, sub-
soil conditions, natural drainage, and all information that may be n ecessary for
preparing its Bid, performance of work and other obligations and related matters. By
submitting the Bid the Bidder shall be deemed to have acknowledged and agreed that
ignorance of the site and other said conditions shall not be basis for any claim for
compensation or extension of time or loss of profits etc. and the OWNER shall not be
liable on ac count thereof in any manner whatsoever to the Bidder or any person
claiming through or under the Bidder.

Bidders must before submission of their Bids, acquaint themselves with all applicable
regulatory and other legal requirements pertaining to insurance and health, safety and
environment requirement in INDIA and rules related to work permit and visa
requirements in INDIA or in any way or manner affecting the performance of Scope of
Work, the Contractor and the Plant operation and performance including social
security, safety, pollution control, permits, licenses, and the other statutory
requirements and regulations. The submission of a Bid by the Bidder will be
construed as evidence that such an examination was made and the Bidder shall not
raise at any time later any claims/disputes against the OWNER and the OWNER shall
not be liable for the same in any manner whatsoever.

In their own interest, the Bidder particularly foreign bidders are requested to familiarize
themselves with the Income Tax Act 1961, the Companies Act, 1956, the Customs
Act, 1961, including any amendments thereof and other related acts and laws
prevalent in India.

Deleted.

The Owner shall not entertain any request for clarification from the bidder, regarding
such local conditions.
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The Bidder shall be deemed to have prepared the Bid on the basis of its independent
judgment and to have made all necessary allowances and provisions to ensure that
the PLANT will meet all technical specification prescribed hereunder including the
specified performance requirements and guarantees and be entirely suitable for the
purpose for which it is intended. Accordingly, at the time of submission the Bid Price
will, without extra price and/or extension of time, be hel d to include everything
implicitly or otherwise required or necessary for the proper and timely completion of
the WORK including ACCEPTANCE OF PLANT in accordance with the CONTRACT.
Further , in case of any contract awarded under these specifications and documents,
neither any change in the time schedule of the Contract nor any financial adjustments
arising thereof shall be permitted by the Owner, which are based on the lack of such
clear information or its effect on the cost of the works to the Bidder.

Bidder should Visit to site at their own cost and expense before submission of Bid.
PRICE BASIS & CURRENCY OF BIDS

Bidder may quote for entire scope of work in Indian currency only.

Contract Price to be quoted by the LSTK contractor shall be fixed and firm shall be
valid until completion of the Contract to be ex ecuted with the successful Bidder

pursuant hereto and shall not be subject to variation/escalation on any account except
as otherwise specifically provided in the Contract documents.

Ramagundam site is located in Telangana state, India. LSTK bidder(s) are required to
check & confirm before bidding for applicability of taxes & duties for the procurement
of supply and service by them for the execution of contract.

Lumpsum price shall be inclusive of all taxes, duties, custom duty, levies including
BOCW cess etc. as applicable but excluding GST.

The firm CONTRACT PRICE quoted by the Bidder shall be inclusive but not be limited
to the following:

a. Supply of Basic Design including Process Flow Diagrams & P&IDs.

b. Detailed Engineering including Process & engineering datasheets &
specifications.

c. Standard Specification

d. HAZOP Studies and implementation of its recommendation

e. Dismantling

f. Site Grading, Site survey & soil investigation

g. Equipment layout

h. 3D modeling

i. Modification of existing control room of water block and integration with existing
facilities.

Installation of ZLD panels in existing Sub-station no. 5.
k. Appointment of Third party inspection agency (as per TPI list) & arranging
Inspection as per approved QAP (Quality Assurance Plan),
Procurement as per vendor list
. Supply of all equipment.
Supply of spares for as per Technical part of NIT.
Supply of Lubricants, consumables and Chemicals (including proprietary

chemicals, if any). Page 22 of 1685
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p. Inspection/expediting of orders for Equipment including Third Party Inspections
wherever required

g. All Statutory Clearances including Environmental Clearance / Amendment to EC

from MoEFCC for the facility as applicable till the day of handing over of the

project. All statutory approval / clearance fee shall be paid by the Contractor and

the same shall be reimbursed by RFCL on actual basis after submission of

documentary evidence for payment done to the Statutory Agencies by the

Contractor.

Work under overall supervision of Owner’s Project Management Consultants

Progress reporting of project completions

Monthly progress report (with S- curve)

Training of Owner's Personnel.

Construction / Erection and Pre Commissioning of the Plants

Commissioning and Startup of the Plants

Performance & Guarantee test and handing over the Plants

Supply of required drawings and documents, softwares and hard wares, including

3 sets of As-built drawings and O&M manuals. Editable file of As-built drawings

shall also be provided. 2 Sets of separate harddisks containing editable and pdf

files. (1 set for RFCL and 1 set for PDIL) also to be provided after review and

approval from Client and Consultant.

z. Three (3) years Operation and Maintenance.

aa. Five (5) years Comprehensive Post Warranty Maintenance (Annual Maintenance
Contract) — Control System

bb. Re-routing of few Utility lines (Service water, Fire water, Instrument air, etc.) as
per details specified in Part-1l of the NIT.

cc. Provision of Operator room with Washroom facilities in the ZLD plot and
integration of sanitary waste with existing Plant SWS network.

dd. Installation of new Lab equipments in the existing Chemical Lab building.

ee. Updated Overall plot plan, with location of all ZLD facilities including Guard Pond,
Control room extension and existing Sub-station no. 5 & Chemical Lab. Editable
file of Updated Overall plot plan shall be provided

ff. Preparation of Tender for disposal of sludge / salt generated by the ZLD unit,
along with list of recommended agencies

gg. Other items as per details specified in Part-Il of NIT

hh. Any other item / work /activities deemed necessary for completion of Plants, safe
and reliable operation of the Plants.

<Xs<gcrmo-=o

Three (3) years Operation and Maintenance.

For 3 years O&M services, separate work order shall be placed by Owner within three
months of successful commissioning of entire plant. The Start date (Zero date) of
O&M activities shall be the date of commissioning of the entire plant. O&M services
shall be inclusive of manpower/operators, supply of all spares and consumables, tools
& tackles and supply of chemicals including proprietary chemicals, if any.

Five (5) years Comprehensive Post Warranty Annual Maintenance Contract (PWAMC)
for Control System

The start date (zero date) of Comprehensive PWAMC shall be the date of successful
commissioning of entire plant. The Price of 1%, 2" & 3™ Year of Comprehensive
PWAMC shall be included in the Price of three-year O&M services above. For
Comprehensive PWAMC for Control System from 4th to 5th year, separate work order
shall be placed by Owner 6 months prior to completion of 3 year of O&M services.
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15.8 All bank charges of bidders bankers shall be to the Bidder’'s account and all Bank

charges of Owner's bankers shall be to Owner’s account.

15.9 Income Tax, BoCW cess, GST TDS, or any other tax and surcharge as applicable
shall be deducted at source from the bills of the contractor and a c ertificate to that
effect shall be issued by the Owner, wherever applicable.

16.0 DELETED

17.0 NUMBER OF BIDS

171 A bidder shall on no account submit more than one bid either directly or indirectly.

17.2 A bidder shall be dee med to have submitted anindirect bid if (i) the bidder is a
consortium member in an another independent bid or (ii) a subsidiary (partly or wholly
owned) of the bidder is participating as a direct or consortium member in an another
independent bid (iii) two subsidiaries of a single holding Company participating as
direct bidders or consortium member in an another Independent bid.

17.3 If a bidder makes more than one bid and/or directly or indirectly participates in another
bid all the bids of the bidder, including the bid of the bidder in whose bid the first
named bidder has directly or indirectly participated, may be considered as cartel bids
and may be rejected. If the factum of such bid(s) is discovered after the notification of
award, the resultant contract shall be liable to be terminated pursuant to the provisions
for termination contained in the General Conditions of Contract.

18.0 CONFIDENTIALITY OF DOCUMENTS
Bidders shall treat the bidding documents and contents therein as strictly confidential.

19.0 DUTIES AND TAXES

191 The lumpsum price shall include all duties, taxes and levies etc. including but not
limited to personnel and corporate tax, Custom Duty, BOCW Cess, surcharge as
applicable but exclude GST.

19.2 Bidders are required to ascertain themselves the prevailing rates of applicable taxes
& duties including income tax rates as applicable ont he scheduled date of
submission of bids and Owner would not undertake any responsibility whatsoever in
this regard. However, due to any subsequent change in law, liability of the Owner as
regards to payment of duties and taxes would be governed by Clause-10.0 of SCC.

20.0 BIDDING DOCUMENTS AND DEVIATIONS

20.1 Bidders shall confirm compliance to Bidding Documents.

20.2 It is expected that bidders will submit bids based strictly on the terms and conditions
and specifications contained in the bidding documents and will not stipulate any
deviations. OWNER reserves the right to reject as non-responsive any bid containing
deviation(s).

20.3 As it is a “Zero Deviation Tender” wherein Bid with deviation shall not be accepted,

Bidder's authorized representative(s) shall attend the pre bid meeting ont he
prescribed day at the given venue specified in NIT. During the pre-bid meeting, all the
technical and commercial |ssb%sqghﬁﬂ %? %sggssed and concluded to ensure that the
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bid received subsequent to pre bid meeting shall be without any deviations to terms
and conditions. Hence, bidders shall treat the pre bid meeting as utmost important
and depute competent & senior person capable of taking on the spot decision to sort
out all the technical and commercial issues.

However, in case any bidder does not attend the pre bid meeting, it shall be
understood that the bidder has ac lear understanding of the scope, terms &
conditions of the bidding document and does not have any comments/ deviations to
the requirements of the bidding document.

In order to ensure fruitful discussions during pre-bid meeting, the bidder is requested
to submit any queries/clarification/information pertaining to Bidding document in
writing delivered by hand or by e-mail in the format provided in Bidding Forms so as
to reach two days prior to Pre-bid meeting. These queries shall be replied during pre-
bid meeting. The editable soft copies of the queries shall also be e -mailed to
concerned persons specified in LIB, to enable Consultant to prepare replies to the
queries in the same format expeditiously.

The bidders are required to participate in the pre-bid meeting after going through the
entire bidding document along with PQC. Bidder shall come with all technical and
commercial points on w hich they need clarifications and al so to ensure that they
possess all the supporting documentation for meeting the PQC (if any). In case of
any doubt, they may discuss the same during the meeting to avoid any techno-
commercial clarifications/ discussions post bid.

Replies to the pre-bid queries / Conclusion agreed in this meeting shall be uploaded
under Addendum/Amendment section as “Record Notes of Pre-bid Meeting / Reply to
Pre-bid Queries” on https://pdil.abcprocure.com. Record Notes of Pre-bid
Meeting/Reply to Pre-bid Queries shall be considered as part of enquiry document (if

any).

Any modification of the Bidding Document, which may become necessary as a result
of the prebid discussion, shall be intimated to all bidders through the issue of an
Addendum/Amendment at the Portal.

Based on the pre-bid discussions, Letter of Waiver of Conditions / Deviations shall be
signed and submitted by the bidders as part of their offer. After pre-bid meeting, no
deviation shall be ac cepted. Bidder in their own interest shall submit bids fully
complying with bidding document requirements and Consultant shall reserve the right
to proceed with the available compliant bids for evaluation without raising any
technical/ commercial queries.

Technical/ Commercial queries (TQ/CQ) shall not be issued once the bids have been
opened. However, wherever CQ/ TQ are unavoidable, the same shall be raised (Only
once in case of Pre-Qualification Criteria) and the cut-off date given for CQ/ TQ
replies shall be adhered to. So far as the submission of documents is concerned with
regard to Pre-Qualification Criteria, if the bidder has submitted /mentioned about an
order without its completion/performance certificate (or vice-versa), the shortfall
document is asked for and considered. However, no new order (i.e. order without any
reference in the original submitted bid) is asked for so as to qualify the bidder.

Offers shall be evaluated based on the information available upto cut-off date for CQ/
TQ

replies. Bidder shall not submit any Price against TQ/ CQ raised unless specifically
sought in writing by Owner/Consultant.
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Bidder is advised to visit and e xamine the Project Site and its surroundings and
obtain for itself on its own responsibility all information that may be ne cessary for
preparing the bid and entering into a contract for execution of the Works. All costs
towards the same including the cost of visiting the Site shall be at the bidder's own
expense.

Bidder and any of its personnel will be granted permission by Consultant/ Owner to
enter upon its premises and lands/ Project Site for the purpose of such visit, but only
upon the express condition that the bidder and its personnel will relieve and
indemnify Consultant/ Owner and its personnel from and against all liability in respect
thereof, and will be responsible for death or personal injury, loss of or damage to
property, and any other loss, damage, costs, and expenses incurred as a result of the
inspection. Bidder shall refer LIB for schedule and contact details related to site visit.

SUBMISSION OF BIDS & BIDDING DOCUMENTS

The Bid shall be submitted in electronic format (through https://pdil.abcprocure.com)
as per given time schedule.

Instruction for Online Submission of Bid

Instructions to the Bidders to submit the bids online through
https://pdil.abcprocure.com

1) Possession of valid Digital Signature Certificate (DSC) and enrolment/registration
of the contractors/bidders on the e-procurement / e-tender portal is a prerequisite
for e-tendering.

2) Bidder should do the enrolment in the e-procurement site using the “Click here to
Enroll” option available on the home page. Portal enrolment is generally free of
charge. During enrolment/registration, the bidders should provide the correct/true
information including valid email id. All the correspondence shall be made directly
with the contractors/bidders through email id provided.

3) Bidder need to login to the site thro’ their user ID/ password chosen during
enrolment/registration.

4) Then the Digital Signature Certificate (Class Il or Class Ill Certificates with
signing key usage) issued by SIFY / TCS / nCode / eMudra or any Certifying
Authority recognized by CCA India on eToken / SmartCard, should be registered.

5) The DSC that is registered only should be used by the bidder and should ensure
safety of the same.

6) Bidder may go through the NIT / tenders published on the site and download the
required NIT documents/schedules for the tenders he/she is interested.

7) After downloading / getting the NIT/ Tender document/schedules, the Bidder
should go through them carefully and then submit the documents as asked,
otherwise bid will be rejected.

8) If there are any clarifications, this may be obtained online thro’ the tender site, or
thro’ the contact details. Bidder should take into account the corrigendum
published before submitting the bids online.

9) Bidder then logs in to the site through the secured log in by giving the user id/
password chosen during enrolment/registration and then by giving the password
of the e-Token / Smart Card to access DSC.
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10)

11)
12)

13)

14)

15)

18)
19)
20)

21)

22)

23)

24)

Bidder selects the tender which he/she is interested in by using the search option
& then moves it to the ‘my tenders’ folder.

From my tender folder, he / she selects the tender to view all the details indicated.

It is construed that the bidder has read all the terms and conditions before
submitting their offer. Bidder should go through the tender schedules carefully
and upload the documents as asked otherwise, the bid will be rejected.

Bidder, in advance, should get ready the bid documents to be submitted as
indicated in the tender document/schedule and generally, they can be in
PDF/xls/rar/zip/dwf formats. If there is more than one document, they can be
clubbed together and can be provided in the requested format. Each document to
be uploaded through online for the tenders should be less than 2 MB. If any
document is more than 2MB, it can be reduced through zip/rar and the same can
be uploaded, if permitted. Bidders Bid documents may be scanned with 100 dpi
with black and white option. However of the file size is less than 1 MB the
transaction uploading time will be very fast.

If there are any clarifications, this may be obtained through the site, or during the
pre-bid meeting if any. Bidder should take into account the corrigendum published
from time to time before submitting the online bids.

The Bidders can update well in advance, the documents such as certificates,
annual report details etc., under My Space option and these can be selected as
per tender requirements and then send along with bid documents during bid
submission. This will facilitate the bid submission process faster by reducing
upload time of bids.

Deleted

While submitting the bids online, the bidder reads the terms & conditions and
accepts the same to proceed further to submit the bid packets.

Deleted
Deleted

The bidder has to digitally sign and upload the required bid documents one by
one as indicated. Bidders to note that the very act of using DSC for downloading
the bids and uploading their offers shall be deemed to be a confirmation that they
have read all sections and pages of the bid document including General
conditions of contract without any exception and have understood the entire
document and are clear about the requirements of the tender requirements.

The bidder has to upload the relevant files required as indicated in the cover
content. In case of any irrelevant files, the bid will be rejected.

If the price bid format is provided on https://pdil.abcprocure.com, the rate
offered should be entered in the allotted space only and uploaded after filling the
relevant columns. The Price Bid / BOQ template must not be modified/ replaced
by the bidder; else the bid submitted is liable to be rejected for this tender.

The bidders are requested to submit the bids through online e-tendering system
to the Tender Inviting Authority (TIA) well before the bid submission end date &
time (as per Server System Clock). The TIA will not be held responsible for any
sort of delay or the difficulties faced during the submission of bids online by the
bidders at the eleventh hour.

After the bid submission (i.e. after Clicking “Freeze Bid Submission” in the portal),

the acknowledgement number, given by the system should be printed by the

bidder and kept as a record of evidence for online submission of bid for the
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21.3

214

21.41

i)

25)

26)

27)

28)

29)

Note:

particular tender and will also act as an entry pass to participate in the bid
opening date.

The time settings fixed in the server side & displayed at the top of the tender site,
will be valid for all actions of requesting, bid submission, bid opening etc., in the
e-tender system. The bidders should follow this time during bid submission.

All the data being entered by the bidders would be encrypted using PKI
encryption techniques to ensure the secrecy of the data. The data entered will not
viewable by unauthorized persons during bid submission & not be viewable by
any one until the time of bid opening.

Any bid document that is uploaded to the server is subjected to symmetric
encryption using a system generated symmetric key. Further this key is subjected
to asymmetric encryption using buyers/bid openers public keys. Overall, the
uploaded tender documents become readable only after the tender opening by
the authorized bid openers.

The confidentiality of the bids is maintained since the secured Socket Layer 128
bit encryption technology is used. Data storage encryption of sensitive fields is
done.

The bidder should logout of the tendering system using the normal logout option
available at the top right hand corner and not by selecting the (X) exit option in the
browser.

A bidder shall submit only one bid in the same bidding process. A Bidder who
submits more than one bid will cause all their bids disqualified in the said
bidding process.

The Bidder is expected to examine all instructions, forms, terms and conditions in the
NIT. The NIT together with all its attachments thereto, shall be considered to be read,
understood and accepted by the Bidders, -and except deviations, if any, specifically
stated in seriatim by the Bidder. Failure to furnish all information required or submission
of a Bid not responsive to the NIT in every respect will be at the Bidder’s risk and may
result in the rejection of the Bid.

The Bidder must submit the bids online in separate covers as below;

COVER-I PART-I: EARNEST MONEY DEPOSIT

PART-Il:  POWER OF ATTORNEY, INTEGRITY PACT

BID

DECLARATION FOR LOCAL CONTENT AND PRE-QUALIFICATION

PART-IIl: TECHNICAL AND UNPRICED COMMERCIAL BID

COVER-II PRICED BID ( BOQ)

Under online submission, Cover-l shall contain:

PART-I

EARNEST MONEY DEPOSIT

Details of Earnest Money Deposit submitted.
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PART-ll
POWER OF ATTORNEY
i) Relevant documents related to Power of Attorney of Bid Signatory from the

competent authority.
INTEGRITY PACT
i) Pre-signed Integrity Pact as per performa.
DECLARATION FOR LOCAL CONTENT
i) Relevant declaration(s) as per performa.

PRE-QUALIFICATION BID

i) Letter of submission and synopsis of the proposal.

i) Organization Profile covering (a) Name & address of the organization with telephone, fax,
email nos. with contact persons (b) history & structure of the organizations with names of
directors & chief executives (c) Copy of Article of Association of the Company or Board
Resolution mentioning Chairman/ Chief Executive Officer / Managing Director of the
Company.

iv) Documents in favour of Technical Criteria. (Refer Section 1.1)

V) Documents in favour of Financial criteria. (Refer Section 1.1)

vi) Declaration in support of General Criteria: Non-Blacklist-regarding as per Annexure -1.15
(Refer Section 1.1)

PART-III

Technical and Unpriced Commercial Bid shall contain following:

SECTION-I: i. | Acknowledgement cum Consent Letter as per Annexure-1.1

ii. | Bid Form as per Annexure-1.2

iii. | Commercial Questionnaire as per Annexure-1.3

iv. | Contents of Bid and Checklist as per Annexure-1.4

v. | Declaration for not submitted indirect bid as per Annexure-1.5

vi. | Details of Bidder's Concurrent Commitment as per Annexure-1.6

vii. | Bidder's Proposed Schedule as per Annexure-1.7

viii. | Letter of Waiver of Conditions/Deviations as per Annexure-1.8

ix. | Declaration towards Sharing of Land Border as per Annexure-1.10

x. | Declaration by Bidder regarding Local Content as per Annexure-1.11

xi. | Duly filled, signed and stamped Annexure(s) as per SCC
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SECTION-II: i | Preamble to Schedule of Prices.

ii. | Blank copy of Schedule of Prices indicating “Quoted” or “Not
Applicable” against each head and duly stamped & signed on each
page, strictly as per as per Un-priced Copy of Price Schedule
(ANNEX.-1.3B), failing which bid may be rejected.

SECTION-III: i. | Technical Details/ documents specified under “Technical Information
Required along with Bid”.

SECTION-IV: | ) Any other information required in the Bidding Documents or considered
relevant by the Bidder.

SECTION-V: i) Master Index and copies of all technical and commercial
amendments/addendums if any issued, duly signed and stamped on
each page as a token of having received and read all parts of the
bidding document and having accepted and considered the same in
preparing their bid.

Note: Bidder to ensure completeness of Bid in all respects. In case of non-
submission of above documents or submission of incomplete documents, the
OWNER reserves the right not to evaluate such offers further and not to enter
into correspondence in this regard after opening the Techno-commercial
Unpriced Bid.

21.4.2 Under online submission, Cover-ll shall contain:(Priced Bid in BOQ form)
Price Bid (BOQ) [in the form of excel file containing various spread sheets] as
appearing on https://pdil.abcprocure.com may be downloaded and saved at bidders’
local PC / Laptop without any change. Bidders shall fill the required details/prices in
BOQ on https://pdil.abcprocure.com only.
This part shall not contain any condition whatsoever failing which the Bids shall be
liable to be rejected.
If the bidder fails to quote for any item of BoQ in their price bid and the same is
required during execution of the contract, it will be implied that such item is
included elsewhere in the quoted prices.
Note: Bidder is requested not to send/submit any hard copy of price bid.
22.0 DEADLINE FOR SUBMISSION OF BIDS:
221 Bids must be submitted not later than the time and date as specified in the Cover
Letter
22.2 The OWNER may extend this deadline for the submission of Bids by amending the
NIT documents in accordance with Clause No. 4.0 above. In such case all rights and
obligations of the OWNER and Bidders under this NIT shall be subject to the extended
deadline.
22.3 Any bid received after the deadline specified in the NIT or as extended shall be liable

to be rejected.
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23.0 OPENING OF BIDS

231 OWNER will open Bids in the presence of Bidder's representatives who choose to
attend at Date and time specified on cover page of NIT or as informed by OWNER.
The Bidder’s representative(s) present during the Bids opening shall sign a Bids
opening record sheet evidencing their attendance.

23.2 The Bidder’s name, modifications, Bid withdrawal and the presence or absence of the
requisite EMD and such other details, as the OWNER at its discretion may consider
appropriate, will be announced during Bids opening!(’

23.3 The Bids shall be opened and evaluated in two stages:

23.3.1 Stage-l: Opening & Review of EMD, Pre-Qualification document, Technical and Un-

priced Commercial Bids

On the date of Public Bid opening as indicated on the Cover Letter of this NIT, cover
containing EMD shall be opened and reviewed

The OWNER will review the Bank Guarantee (BG) submitted by Bidder against EMD,
with respect to:

Its value,

Validity &

Issuing Bank.

The format attached with the tender document.

a0 ow

In case, the Bidder has not submitted the EMD or the BG submitted by the Bidder is
not as per the requirement of NIT with respect to the above mentioned parameters,
the Bids submitted by them may be rejected.

If the EMD submitted by the Bidder is found to be in order with respect to above
mentioned parameters but if there is a minor deviation with respect to the format
enclosed with the NIT, the OWNER may at its discretion inform the Bidder who shall
have to rectify the same before the date of opening of the Price Bid. In case the
Bidder fails to rectify the EMD, its Bids will be rejected and the Bidder will be informed
to take back its Bid, including the Price Bid.

Thereafter, OWNER will open Pre-Qualification Bid, technical and un-priced
commercial Bids of those Bidders, whose EMD is found to be in order as described
here above.

OWNER/Consultant will first review Pre-qualification bid. Technical and Un-priced
Commercial Bids shall be evaluated only for those bidders whose bid is found to be
Pre-qualified based on the Pre-qualification Criteria.

Before opening the Priced Bid of the technically and commercially acceptable Bidders,
if required, a meeting with the Bidders shall be arranged. Date and Venue of such
meeting shall be informed at the appropriate time.
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23.3.2

23.3.3

24.0

25.0

Waiver of deviations and conditions (if any) as per Annexure-1.8, should be submitted

by the Bidders before the opening of the Priced Bid failing which the Priced Bid of

concerned Bidder shall not be opened.

Stage - lI: Opening of Price Bid

The date of the opening of the Price Bid shall be intimated to technically and
commercially acceptable Bidders. The price bids of such shortlisted Bidders will be
opened in the presence of Bidder’s representative who chooses to attend, on the date
and time to be intimated. The bidder's name, bid price and such other details as the
OWNER at its discretion may consider appropriate, will be announced at the opening
of price bids.

The evaluation of the priced Bids shall be done as described under Clause No.
28.0. below.

If the Bids as judged by the OWNER are unresponsive, the NIT may be declared void
and a new procedure for selection of CONTRACTOR as deemed appropriate by
OWNER may be adopted.

POLICY FOR BID UNDER CONSIDERATION

Bids shall be deemed to be "Under Consideration" immediately after they are opened
and until such time that the official intimation of award / rejection is made by the
Owner to the Bidders. While the bids are under consideration, bidders and/or their
representatives or other interested parties are advised to refrain from contacting by
any means, the Owner and/or his employees / representatives on matters related to
the bids under consideration.

The Owner, if necessary will obtain clarifications on the bids by requesting for such
information from any or all the Bidders, either in writing or through personnel contact as
may be necessary. The Bidder will not be permitted to change the substance of the bid
after the bid had been opened.

DEPUTATION OF REPRESENTATIVE FOR TECHNICAL & COMMERCIAL
DISCUSSIONS

After opening of the Bids, to assist in the examination, evaluation and comparison of
Bids, OWNER may, at its discretion, ask the Bidder for clarification on its Bid. The
request for such clarification and the response shall be in writing either through fax or
email.

Further OWNER may ask BIDDER to visit OWNER's/PDIL’s office for technical,
commercial or financial clarifications.

BIDDER is expected to undertake such visits and participate in such meetings as and
when called by the OWNER. All costs related to such visits shall be borne by
BIDDER.

If required Owner reserves the right to seek the price implications (if any) with
justification to the extent and in areas required for evaluation only of such bidder(s)
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26.0

26.1

26.2

26.3

26.4

27.0

28.0

28.1

28.1.

1

whose technical and Un-priced commercial proposals are acceptable and complete.
Owner’s decision in this regard shall be final and binding on the bidders.

After opening of the Price Bid, no change in the quoted price shall be sought, offered
or permitted

EFFECT AND VALIDITY OF BID

The submission of any bid connected with these documents and specifications shall
constitute an agreement that the Bidder shall have no cause of action or claim against
the Owner for rejection of his bid. The Owner shall always be at liberty to reject or
accept any bid or bids at his sole discretion and any such action will not be called into
question and the Bidder shall have no claim in that regard against the Owner.

The bids should be kept valid for acceptance for a period of 6 (Six) Months from the
date of opening of Technical and Un-priced commercial Bids. A Bid valid for shorter
period may be rejected by the Owner as being non-responsive.

Under the exceptional circumstances, prior to expiry of the original Bid validity period,
the Owner may request the Bidder for a specified extension in the period of validity.
The request and the responses thereto shall be made in writing or by telefax or by E-
mail.

In the event of OWNER seeking extension of period of validity of the Priced Bids, the
validity of EMD shall also be suitably extended.

A Bidder agreeing to the request of OWNER seeking extension will not be required nor
permitted to modify his bid, and will be required to extend the validity of his EMD
correspondingly. However, Bidders request for revision/adjustment of Priced Bid under
such circumstances may be considered by the OWNER. The provisions of Clause-
10.0 regarding discharge and forfeiture of EMD shall continue to apply during the
extended period of Bid Validity

COMPLETE SCOPE OF SUPPLIES/WORK

The complete scope of supplies and work/services has been defined in the bidding
documents. Only those bidders who take complete responsibility and who bid for the
complete scope of supplies and work/services as contained in the bidding document
shall be considered for further evaluation subject to meeting Pre-Qualification Criteria.

EVALUATION AND COMPARISON OF BIDS
PRELIMINARY EXAMINATION

The Owner will examine the bids to determine whether they are complete, whether
any computational errors have been made, whether required EMD has been furnished
and pre-qualification criteria is met, whether the documents have been properly
signed, whether validity of the Bid is in conformity with NIT and whether the bids are
generally in order. Bids shall be evaluated for Pre-Qualification Criteria (PQC) first and
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28.1.2

28.1.3

28.1.4

28.1.5

28.1.6

28.1.7

Techno-Commercial Bid Evaluation shall be c arried out, only for those Bids which
shall meet the Pre-Qualification Criteria (PQC).

While evaluating the Bidder’s conformity with Pre-Qualification Criteria, the following
consideration shall be applied.

a. Only such works shall be taken into consideration, the details of which have
been submitted by the Bidder along with copy of Work Order/ notification for
award/letter of intent, copy of completion certificate and proof that unit was in
operation.

b. Copy of work order/ notification for award of work is a mandatory document
which establishes that the Bidder has been awarded a work which meets the
minimum single contract mentioned under Experience Criteria (refer Section
1.1).

c. Similarly a copy of ‘Certificate of Acceptance after Performance & Guarantee
Test is a m andatory document which establishes that the Performance &
Guarantee Test of Plant under reference has been successfully completed.

d. Proof of operation of Plant is also a mandatory document to establish that plant
was in operation for at least one year as mentioned under Experience Criteria,
Clause no. 8 above.

e. In case these mandatory documents as required under (b) to (d) above are not
enclosed, such works may not be considered as meeting/ contributing the
Experience Criteria.

f. For evaluating, only such Financial details shall be taken into consideration,
which have been submitted by the Bidder as per Exhibits and Bidding Forms.

Deleted

Prior to the detailed evaluation, the Owner will determine the substantial
responsiveness of each Bid with reference to the bidding documents. For purpose of
this article a substantially responsive Bid is one, which conforms to all the terms and
conditions of the bidding documents without material deviations. The Owner's
determination of a Bid's responsiveness is to be based on the contents of the Bid
itself, without recourse to extrinsic evidence.

A Bid determined as substantially non-responsive is liable to be rejected by the Owner
and may not subsequently be made responsive by the Bidder by correction of the non-
conformity.

The Owner may waive any minor infirmity or non-conformity or irregularity in a Bid,
which does not in their opinion constitute a material deviation.

After a preliminary screening based on both technical and un-priced commercial
evaluation, Bidders will be short-listed. In the event that any clarifications are required,

then such clarifications shall be obtained from such short listed Bidders only.
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28.2 General

28.2.1 The OWNER wishes to finalise the award of work of the facilities covered under this
bidding documents within a limited time schedule. OWNER expects bidders to confirm
compliance to tender terms, conditions & Specifications, which shall stand frozen after
Pre-Bid Conference, failing which the bids are liable to be rejected. Hence the bidders
in their own interest are advised to submit their bids complete in all respects
conforming to all terms and conditions of the bid document.

28.2.2 Bids shall be evaluated based on the information / documents available in the bid.
Hence bidders are advised to ensure that they submit appropriate and relevant
supporting documentation along with their proposal in the first instance itself. Bids not
complying to the requirements of bid documents are liable to be rejected. Bidders are
advised to fill up all Annexures carefully and pr ovide reference to all relevant
documents given in their bid offer.

28.3 The bidder shall also submit self certificate duly notarised conforming for the following
unpriced  proposals.

a) The availability of spare parts and components within India.

b) The availability of after sales Technical services support in India.

c) Willingness of Bidders to give shop drawings of spare parts and main
equipments.

28.4 The financial comparison shall be based on the following:

28.41 Lumpsum Price (Excluding GST) along with, taxes, stamp duties and other such levies
applicable for Zero Liquid Discharge (ZLD) Unit At RFCL, Ramagundam Plant (as
quoted at Sl. No. 1.01 in SP-0 of Price Schedule)

28.4.2 Lumpsum Price (Excluding GST) along with, taxes, stamp duties and other such levies
applicable for Three (3) years Operation & Maintenance services (as quoted at Sr. No.
1.02 in SP-0 of Price Schedule)

2843 Lump sum Price (Excluding GST) for Five (5) Years Comprehensive PWAMC (Post
Warranty Annual Maintenance Contract) for control system (as quoted at Sr. No. 1.03
in SP-0 of Price Schedule)

28.4.4 GST as per details quoted in SP-2 of Price Schedule

28.4.5 Loading toward Works Cost for Zero Liquid Discharge Unit

Bidder shall furnish the Guaranteed Consumption Figures of Raw Materials and
Utilities as per Part-1l: Technical in SP-3 of Price Schedule.

Owner / PDIL shall calculate the Work Cost based on guarantee consumption figures
of the Bidder(s).
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28.4.6

28.5

The differential Works Cost for required capacity (in comparison to bidder quoting the
lowest Works Cost) considering 330 day s per year will be calculated and will be
discounted at the discount rate of 10.0% p.a. for the period of 15 years of operation
starting from Preliminary Acceptance.

NPV,= D> DWC/(1+i)*t ,where
=1

“NPV,” is NPV of Works Cost on Preliminary Acceptance
“DWC” is Differential Works Cost per Year

‘I" is Discount Rate p.a.

‘t" is Number of Years i.e. 15 in present case.

The NPV of differential works cost so obtained on achieving Preliminary Acceptance
(24 months) shall be further discounted at the rate of 10.0% p.a to arrive at present
value i.e. month zero.

NPV = NPV, /(1+i)At ,where

“‘NPV” is NPV of Works Cost on Zero Date.

“‘NPV,” is NPV of Works Cost on Preliminary Acceptance.
“‘DWC” is Differential Works Cost per Year

‘" is Discount Rate p.a.

‘1 is Number of Years i.e. 24/12 in present case.

Loading towards Extended Stay Compensation

Extended stay Compensation along with its associated GST (i.e.18% for evaluation)
shall be loaded as per provision at Clause 6.1 of SCC based on the rates quoted by
Bidder(s).

To summarize the above, the L1 Bidder shall be ascertained as per following:

Lumpsum Price (EXCLUDING GST) for Zero Liquid Discharge (ZLD) Unit At RFCL,
Ramagundam Plant as per clause 28.4.1 above

Plus(+)

Lumpsum Price (EXCLUDING GST) for Three (3) years Operation & Maintenance
services as per clause 28.4.2 above

Plus(+)

Lump sum Price (EXCLUDING GST) for Five (5) Years Comprehensive PWAMC (Post
Warranty Annual Maintenance Contract) for control system as per clause 28.4.3 above

Plus(+)

GST as per clause 28.4.4 above
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28.6

29.0

29.1

29.2

Plus(+)
Loading for Works Cost as per clause 28.4.5 above
Plus(+)

Loading on account of Extended Stay Compensation as per clause no. 28.4.6 above.

Prices quoted for Two (2) Years O&M spares (for inventory purpose) in SP-4 shall not
be considered for Bid Evaluation purpose.

It is mandatory for the bidder to indicate “QUOTED/Not applicable/Nil” in the unpriced
schedule of Priced Schedule submitted along with the Technical and unpriced
commercial bid. If the Bidder fails to quote for any item in the Price bid, it will be implied
that such item is either included elsewhere in the quoted prices or Not Applicable/Nil as
per Owner’s decision depending upon the item.

MUTUALLY AGREED DAMAGES (MAD)
FOR FAILING TO MEET GUARANTEED WORKS COST

In the event the works cost of ZLD Unit as demonstrated during the Guarantee Test
Run is more than 100% but less than 102.5% of the Guaranteed Works Cost then, the
CONTRACTOR will pay Owner Mutually Agreed Damages (Performance) as specified
hereunder.

For every 0.50% increase in Works Cost above the Guaranteed Work Cost or part
thereof, CONTRACTOR will pay Mutually Agreed Damages (Performance) equal to 0.5
% of the TOTAL CONTRACT PRICE.

If the Works Cost as demonstrated during the Guarantee Test Run is more than
102.5% of the Guaranteed Works Cost then it shall be breach of Contract requiring
corrective action by CONTRACTOR irrespective of the cost involved (Make Good).

FOR FAILING TO MEET GUARANTEED PARAMETERS

In the event the Value of Guaranteed Parameter as specified in Part Il (Technical) of
NIT is less than 100% but more than 97.5% of the Guaranteed Value then, the
CONTRACTOR will pay Owner Mutually Agreed Damages (Performance) as specified
hereunder.

For every 0.50% decrease in value below the Guaranteed Value or part thereof,
CONTRACTOR will pay Mutually Agreed Damages (Performance) equal to 0.5 % of
the TOTAL CONTRACT PRICE.

If the value is less than 97.5% of the Guaranteed Value then it shall be breach of
Contract requiring corrective action by CONTRACTOR irrespective of the cost involved
(Make Good).

The Parties acknowledge that actual damages for Contractor’s failure to achieve the
Guaranteed Works Cost for ZLD Unit are difficult to determine and that the MUTUALLY
AGREED DAMGES (PERFORMANCE) as provided herein are reasonable and
appropriate measures of the damages for such failure calculated in abest efforts
attempt to quantify Owner’s actual losses associated with such failure and are not a
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penalty or consequential damages for losses sustained by Owner as a result of such
failure.

Note: The above is in addition to Price Reduction due to delay in completion as
specified in clause 13.2 of GCC.

PRICE VARIATION

The Bidder shall quote firm prices/ rates in the “Schedule of Prices”. Firm prices/rates
shall not be subject to any escalation on any account till final acceptance of the plant
except as otherwise specifically provided in the NIT/ Contract documents. Bids with
variable prices may be disqualified.

REBATE

No suo-moto reduction in price(s) by bidders is permissible after opening of the price
bid. If any Bidder unilaterally reduces the price(s) quoted by him in his bid after opening
of price bids, such reduction shall not be considered for comparison of prices but shall
be binding on the Bidder if he happens to be selected for award of work.

CONTACTING OWNER

A bidder shall not contact the OWNER on any matter relating to his bid from the time of
priced bid opening to the time that the Contract is awarded, unless requested to do in
writing. Any effort by a bidder to influence the OWNER in the OWNER’s decisions in
respect of bid evaluation or contract award will result in the rejection of that bidder’s bid.

AWARD OF CONTRACT

The CONTRACT will be awarded subject to the terms and conditions of this NIT to the
competitive lowest evaluated Bidder submitting responsive bid, which is technically
acceptable to the OWNER, in conformity with the requirements of this NIT and the
Bidder is to the OWNER’s satisfaction competent to undertake the Scope of Work. The
OWNER shall be the sole judge in behalf of the matters aforesaid. A responsive Bid is
one which fulfills all requirements under NIT and accepts all terms and conditions of
these specifications and documents without any modifications. A modification is one
which affects in any way the prices, quality, quantity or completion period of the Work or
which limits in any way the responsibilities or liabilities of the Bidder or any rights of the
OWNER as required in these specifications. The decision of OWNER is final in this
regard.

After selection, a Letter of Award (‘LOA”) shall be released by the OWNER to the
selected Bidder. Bidder shall acknowledge the LOA within 7 (seven) days of date of
LOA.

After acknowledgement of the LOA by the Bidder, the Bidder shall enter into the
CONTRACT with the OWNER.
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SIGNING OF CONTRACT

On acceptance of the bid of the successful bidder by the OWNER, such bidder shall
be informed about it and a Letter of Award (LOA) issued. The successful bidder will
be required to give his unconditional acceptance in writing to LOA within 15 (fifteen)
days. The date of issue of LOA shall be considered as EFFECTIVE DATE of the
CONTRACT. Thereafter a c ontract agreement as per Annexure 1.16 shall be
executed between the OWNER and the BIDDER within Thirty (30) days from date of
acceptance of LOA, CONTRACTOR shall sign the CONTRACT and return it to the
OWNER. The copy of the CONTRACT shall be signed by an authorised officer of the
CONTRACTOR in whose name Power of Attorney has been issued.

OWNER’S RIGHT TO ACCEPT/REJECT BIDS

The OWNER reserves the right to accept or reject any bid and to annul the bidding
process and reject all bids at any time prior to award of Contract without thereby
incurring any liability to the affected bidder(s) or any obligation to inform the affected
bidder(s) of the ground of OWNER’s action.

It is observed that many bidders indulge in trading in contracts by entering into
undisclosed back-to-back arrangements for the whole or a s ubstantial portion of a
CONTRACTOR'’s obligations under the contract. Consequently, if a bidder proposes to
enter into any such arrangements upon a successful award of work or has in place
any such arrangement which will become operative uponthe award of work, the
bidder must make a complete disclosure of such arrangement or proposed
arrangement in its proposal, and all provisions applicable to sub-contractor(s) in terms
of bidding documents shall apply to such arrangements.

If the existence of such an undisclosed arrangement is reasonably apprehended by
the OWNER in the case of a bidder, the OWNER may reject such bidder’s bid as not
responsive.

If such an undisclosed arrangement is discovered after the award of work, such
arrangement(s) shall be deemed to constitute an assignment of contract and a ground
of termination pursuant to the provisions of termination under the General Conditions
of Contract.

CONTRACT SECURITY CUM PERFORMANCE BANK GUARANTEE (CS cum
PBG)

As a Contract Security, a successful BIDDER, to whom the work is awarded, shall be
required to furnish a Contract Security cum Performance Bank Guarantee (CS cum
PBG) in the form attached as Annexure- 1.13. The Bank Guarantee amount shall be
equal to ten per cent (10%) of the Contract Price and it shall guarantee the faithful
performance of the contract in accordance with the terms and conditions specified in
these documents and specifications. The Bank Guarantee shall be valid for a period
not less than 3 (Three) months after the expiry of extended defect liability period.

In case of breach of contract the guarantee amount shall be payable to the Owner
without any conditions whatsoever. This Bank Guarantee shall be an irrevocable Bank
Guarantee issued by any Nationalized/scheduled Bank (except Gramin & Co-
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operative banks). The Bank Guarantee shall be on a stamp paper of applicable value
only (for Banks in India) and as per the Performa enclosed as Annexure-1.13.

Failure of the successful Bidder to comply with the requirement of Clause 35.1 hereof
shall constitute sufficient grounds for the annulment of the award in which event
OWNER may call for fresh Bids, without prejudice to its rights and remedies as set
forth in this NIT or otherwise in law.

The CS cum PBG has to cover the entire contract value including extra works/services
also. As long as the CS cum PBG submitted at the time of award takes care the extra
works/ services executed and total executed value are within the awarded contract
price, there is no need for additional CS cum PBG. As soon as the total executed
value is likely to burst the ceiling of awarded contract price, the contractor should
furnish additional CS cum PBG

MUTUALLY AGREED DAMAGES (MAD) FOR FAILING TO MEET GUARANTEED
WORK COST

In the event the works cost of ZLD Unit as demonstrated during the Guarantee Test
Run is more than 100% but less than 102.5% of the Guaranteed Works Cost then,
the CONTRACTOR will pay Owner Mutually Agreed Damages (Performance) as
specified hereunder.

For every 0.50% increase in Works Cost above the Guaranteed Work Cost or part
thereof, CONTRACTOR will pay Mutually Agreed Damages (Performance) equal to
0.5 % of the TOTAL CONTRACT PRICE.

If the Works Cost as demonstrated during the Guarantee Test Run is more than
102.5% of the Guaranteed Works Cost then it shall be breach of Contract requiring
corrective action by CONTRACTOR irrespective of the cost involved (Make Good).

The Parties acknowledge that actual damages for Contractor’s failure to achieve the
Guaranteed Works Cost for ZLD Unit are difficult to determine and that the
MUTUALLY AGREED DAMGES (PERFORMANCE) as provided herein are
reasonable and appropriate measures of the damages for such failure calculated in a
best efforts attempt to quantify Owner’s actual losses associated with such failure
and are not a penalty or consequential damages for losses sustained by Owner as a
result of such failure.

Note: The above is in addition to Price Reduction due to delay in completion as
specified in clause 13.2 of GCC.

GENERAL INSTRUCTIONS
Suitability of Plant

Before submitting his bid the bidder shall ensure that compliance with any
requirements of the specification would not render the plant unsuitable in any respect
for the purposes mentioned or inherent in the Specification. Should the Bidder
consider that compliance with any requirements of the Specification would render the
plant unsuitable, he s hall submit a pr oposal or pr oposals for modifying the
requirements and shall include these in the "Schedule of Deviations” from the
specification.
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TRANSFER OF TENDER DOCUMENTS/PROPOSAL

Transfer of Bid submitted by one BIDDER to another is not permitted. No alteration in
the essence of a Bid, once submitted, shall be permitted.

OWNER reserves the right to verify all statements/information submitted to confirm the
Bidder's claim on experience on the performance of equipment offered and
capabilities of the Bidder to perform the Scope of Work. OWNER may inspect similar
facilities built by the Bidder. Bidder shall co-ordinate and arrange for visit. However all
expenses of such visit of OWNER’s Officials / OWNER’s Representative will be borne
by OWNER.

OWNER shall not entertain any correspondence with any Bidder on acceptance or
rejection of any Bid.

Oral statements made by the Bidder at any time regarding any matter including
quality, or arrangement of the equipment or any other matter will not be considered
and will not be binding on the OWNER.

Standard catalogue pages and other documents of the Bidder may be used in the Bid
to provide additional information and data as deemed necessary by the Bidder.

Bidder will furnish the Bid with all relevant information’s as called for. Bids with
incomplete information are liable for rejection.

The Bid shall be submitted in line with clause wise compliance of this NIT.

If at any later date, it is found that documents, information and data submitted by the
Bidder in the Bid, and based on which the Bidder has been considered eligible or
successful or has been awarded the Contract is incorrect or false to the extent that
had the correct or true information been made available to the OWNER at the time of
Bid evaluation, the bid would have been declared ineligible or unsuccessful, the Bidder
shall be forthwith disqualified or, as the case may be, the contract awarded based on
such incorrect or false information shall be cancelled and the EMD/PBG shall be liable
to be forfeited.

PUBLIC PROCUREMENT (PREFERENCE TO MAKE IN INDIA) POLICY

The “PUBLIC PROCUREMENT (PREFERENCE TO MAKE IN INDIA) POLICY” shall
be applicable for this tender as per Annexure1.11.

For the purpose of implementation of the said policy, the following shall be applicable
for this tender:

a) The contract is non-splittable.

b) MSE (Micro and S mall Enterprises) order 2012 shall not be applicable for this
tender.
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POLICY FOR PROVIDING PREFERENCE TO DOMESTICALLY MANUFACTURED
IRON & STEEL PRODUCTS IN GOVERNMENT PROCUREMENT (DMI &SP)

The “Policy for providing Preference to Domestically Manufactured Iron & Steel
Products in Government Procurement (DMI&SP)” shall be applicable for this tender as

per Annexure-XIII of SCC.

REVERSE AUCTION

Refer Annexure — A (Instruction to Bidder for Reverse Auction)
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Instruction to Bidder for Reverse Auction

Purchaser reserves the right to go in for reverse auction among the technically and
commercially acceptable bidders. The decision to conduct reverse auction or not, will
be conveyed to short listed bidders as per policy (five lowest bidders in hierarchy) prior
to opening of price bid. In view of this, the bidders must quote most competitive prices
in the first instance itself.

Once the decision to conduct Reverse Auction is conveyed to the bidders, it will be
mandatory for the bidders to participate in Reverse Auction, failing which, the bidder
shall be liable for punitive action i.e. Encashment of bid security, wherever applicable,
etc. For this purpose, even log-in to the system shall be construed as participation.

Further, if the L1 bidder (based on the lowest evaluated prices out of allthe techno-
commercial acceptable bidder) does not, log-in during Reverse Auction and Reverse
Auction does not lead to any bid lower than the above L1 bid, then the case shall be
refloated for that item/ group/ part and the bidder shall be liable for punitive action
including but not limited to encashment of bid security, wherever applicable, or any
other action as defined in RFQ/ Bidding document.

In case a bidder in unpriced bid/ during the techno-commercial evaluation, does not
agree for the Reverse Auction or takes deviation to methodology of the reverse
auction, then:

a) The offer of such bidder(s) with deviation to reverse auction shall be
rejected and not recommended for Priced Bid Opening but reverse
auction shall be conducted provided no. of remaining techno-commercially
acceptable bids is three (03) or more.

b) In the above case, if the No. of remaining techno-commercially
acceptable bidders accepting the RA methodology is less than three (03),
then reverse auction shall not be recommended and award
recommendation shall be processed considering the priced bid of all the
remaining bidders, without reverse auction. However, in such cases, the
prices shall be negotiated, if required, as per the approved C&P procedure.

Bid opening price will be based on the lowest evaluated price out of all the techno-
commercial acceptable bidders. The evaluated prices (All inclusive, FOR destination),
shall be the base price for conduction of Reverse Auction.

Wherever the number of techno-commercially acceptable bidders is three (03) or
more, the lowest bidder shall be determined based on the lowest evaluated price
obtained in the Reverse Auction. However, if Reverse Auction does not lead to any
bid, RFCL shall reserve the right to award the job based on the lowest prices quoted
in priced bid. Subsequent to reverse auction, no further negotiation shall be carried
out with the L1 bidder.

Due to system malfunctioning or break in internet connectivity at Service provider's
end on the basis of recommendation of C&P/Mtls./Executing deptt. & approval of C.A,
decision shall be taken whether to suspend or pause the reverse auction or cancel
Reverse Auction and re-conduct it, based on the report submitted by service provider.

In case, RFCL goes for Reverse Auction for a Group/Iltem, all the techno-commercially

e e
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acceptable bidder including MSE (Micro & Small Enterprise) shall have the opportunity
to bring down the prices. The MSE bidder(s) in such a case would be aware of his
rank, viz-a-viz the L1 bidder prices and would have the opportunity in the Reverse
Auction to bring down their prices. Subsequent.to RA, no further opportunity shall be
given to MSE bidder, to match the L1 bidder's prices.

The entire event shall be at no cost to the Bidders.

Training to bidder:

Before the Reverse Auction, RFCL Authorized Service Provider shall demonstrate/
train bidder's nominated person(s) on the steps involved and explain the
methodology ofthe reverse auction. The training and registration shall be without
any cost to the bidder. On completion of the training, bidders are required to confirm
that they have received the complete training before start of bidding process and
furnish the process compliance form to the service provider. It is the responsibility of
the bidder to get acquainted with the reverse auction methodology so ‘as to' avoid any
confusion or misunderstanding during the auction.

Submission of the compliance form before price opening is a mandatory
requirement and not submitting the same shall be considered equivalent to
withdrawal of offer. In such an event,the prices of this bidder shall not be opened
and reverse auction shall be conducted without this bidder. Such a bidder shall
be liable for punitive action including but not limited to rejection of offer,
encashment of bid security, in line with prevailing RFCL policy on such matters.

For participation in the Reverse Auction, the authorized signatory of the bid shall
have a valid class |l digital signature certificate in his name issued from an agency
certified with certifying authority of India.

Schedule for Reverse Auction:

The Reverse Auction shall be scheduled for a duration of 45 minutes. If a bidder
places a Bid in the last 3 minutes of scheduled closing time of the Auction, the Auction
time shall get extended automatically for another 5 minutes from the time of the last
Bid placed. Accordingly, as the bidders keep on bidding the prices in the RA, RA will
keep on extending for 5 minutes from the bid. However, when there is no Bid in the
last 3 minutes, the Auction shall be closed automatically without any extension.

11. Grouped items/ parts:

12.

13.

The term "item" in this document shall also mean "group of items", wherever formed
for basket level bidding, evaluation and ordering.

Bid Price:
The price shall be based on the scope, technical specifications and commercial

terms & conditions and other part of Bidding document agreed upto the date of
reverse auction.

Bid Decrement:

Bid decrement shall be 0.1% of the Opening Price (all inclusive, FOR, destination).
The bidder has to lower his bid in multiples of the bid decrement (maximum of 10
multiples at a time).

; 2
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RFCL)) 4. Bidding Currency: @
S

rmmmS=== Bidding will be conducted in Indian Rupees (INR) for Indian Bidders and equivalent
Indian Rupees for foreign bidders. The equivalent Indian Rupees for foreign
bidders shall be worked out by foreign bidders using the multiplication factor as
given in the Evaluation Criteria.

15. Auction process:

Each Bidder shall be assigned a Unique Username & Password The Bidders
are requested to change the Password and edit the information in the Registration
Page after the receipt of initial Password. All bids using the Login ID given to the
bidder(s) will be deemed to have been submitted by the bidders. During the
auction, bidders will be referred by proxy names say B1, B2, B3, etc. and identity
will not be disclosed. Accordingly, during the auction, the bidders will be visible
with these proxy names to all monitoring the auction.

- The Reverse Auction shall be conducted based on the lowest item wise
evaluated price out of all the bidders as the Opening Price. The Bidder shall
be able to bid lower than the opening price in multiples of the decrement.

- Only one bidder shall be at a particular position / rank, which means only one
L1.

- The Bidder shall be able to view the following on his screen along with the
necessary fields:
i) Opening Price.
ii) Leading Bid in the Auction, i.e., the lowest bid.
iii) Bid placed by him.
iv) Minimum Decrement

- The Opening Price and the Bid Decrement shall be displayed on the auction
site at the start of the auction. However, the bidders shall be able to view the
auction details, generally, 15 to 30 minutes before the start of actual auction.

- At no point of time will any bidder see the names of other bidders, or the prices
of bidders other than the lowest bid.

- A bidder can continue to revise his bid till the auction ends. However, the
Bidder cannot quote / Bid equal to the Leading/ Lowest Bid. He must always
quote lower than the Leading / Lowest Bid.

- The evaluation criteria is based on Price alone. The Bidder who quotes the
lowest evaluated Price is determined as the lowest bidder.

- However, if Reverse Auction does not lead to any bid, RFCL shall reserve the
right to award the job based on the lowest prices quoted in priced bid.

- Apart from the participating bidders, the Reverse Auction shall be visible,
while in progress to authorized officials of Purchaser, who are monitoring the
process. During the auction, bidders will appear by their proxy names to
anybody accessing the portal.

16. Bid Validity:

The Bid Price submitted in the reverse auction shall be firm and valid for
acceptance for a period of 30 days from the date of reverse auction and shall not

3 4
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be subject to any change whatsoever.

17. Bids once placed, binding on the Bidder:

The bid of the bidder will be taken to be an offer to sell. Bids once submitted by
the bidder cannot be cancelled. The bidder is bound to sell the material/ services
at the price that they bid. If any bidder back out and does not accept the order as
per the rates quoted in Revere Auction, the bidder shall be liable for penal action
in line with the prevailing RFCL policy, including encashment of Bid security, as
applicable and the case shall be refloated.

18. Lowest bid of a Bidder:

During the process of reverse auction, the bidder may submit several bids. In case
the bidder submits such multiple bids, the lowest bid will be considered as the
bidder's final offer to sell.

19. Submission of final prices by successful bidder:

Bids shall be evaluated based on the “single all-inclusive Price” for the entire
scope (as per NIT) quoted on portal plus Technical Loading as per NIT.

Bidder to note that Bidder's status shown on portal after reverse Auction shall
not be final. Bidder’s final status shall be uploaded on portal after considering
the Technical Loading calculation as per clause no. 28.4.5 of “Evaluation and
Comparison of Bids” (Doc. No. NMM/ PC211 /E /001 /PI / Sec.-1.0 of NIT)

Net reduction offered by the Bidder during the auction from his quoted prices will
be distributed proportionally among, as applicable:

- All the head considered for evaluation of particular item/ group in case of MR
- On all items of item rate tender and amount on which taxes &duties considered
- Break-up of lumpsum prices in case of packaged/ lumpsum tender.

RFCL shall place the order after back calculating the final price based on the
multiplication factor informed to the bidder as per clause 12 above. Accordingly,
bidders need not to submit cost breakup of their final quoted prices in the reverse
auction.

20. General:

The bidders may quote from their own offices/ place of their choice. Internet
connectivity shall have to be ensured by each agency on its own with necessary
backups to take care of any connectivity problem. In extreme case of failure of
internet connectivity, (due to unforeseen circumstances other than power failure),
communication shall have to be sent by fax/E-mail/ phone immediately. Purchaser
shall extend the bidding time, in such a case, appropriately (generally by half an
hour) but not more than once per bidder.

However, due to malfunctioning or breakdown in internet connectivity at Service
Provider's end, RFCL can suspend or pause the reverse auction or may also
decide to cancel Reverse Auction and re-conduct it.

Message of extension of auction time or suspend or paused shall be
communicated to all the bidders through system broadcast message on the RA

portal.
4 .-a
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The Bidder, himself or any of his representative shall not involv [ice

manipulation of any kind directly or indirectly by communicating with othertbidder:

The Bidder shall not divulge either his Bids or any other exclusive details of
purchaser to any other party.

Bidders agree to non-disclosure of trade information regarding the purchase,
identity of RFCL, bid process, bid technology, bid documentation and bid details

Purchaser can decide to extend, reschedule or cancel any Auction. No bidder can
claim any kind of compensation on account of the same.

Purchaser shall not have any liability to Bidders for any interruption or delay in
access to the site irrespective of the cause.

Purchaser shall not be responsible for any direct / indirect / consequential losses
/ damages, on account of systems problems, inability to us the system, loss of
electronic information etc.

Purchaser shall be at liberty to cancel the reverse auction process / tender at any
time, before ordering, without assigning any reason.

Purchaser's decision on award of Contract shall be final and binding on all the
Bidders.

A,
by
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1.0 PRE-QUALIFICATION CRITERIA (PQC)
S.N. Conditions Documents required (To be submitted along

with Technical bid)

Commissioning of the followings within a period of last
seven (7) years: 1)

i. At least one, RO based RWTP / WWTP / Effluent
Treatment Plant (ETP) Plant with minimum
capacity of 200 m3/hr.

AND 2)

ii. MVR Technology based Evaporator system
preferably with ZLD plant having minimum
capacity of 10 m3/hr. 3)

In case Bidder does not have experience of MVR
technology mentioned above:

a. Bidder shall have experience of at least | 4)
one MEE / TVR based Evaporator
system. In such case, bidder to execute
an MoU with sub-vendor(s) / contractor(s) | a.
who has successfully completed the
installation and commissioning of MVR
Technology based Evaporator preferably
in ZLD plant system of minimum capacity
of 10m 3/hr.

b. Bidder to submit the Work Order and
completion certificate in respect of a)| b.
above for compliance of BQC.

c. Bidder should also give an undertaking
that in case bidder emerges as successful
bidder, they will execute the MVR Type
Evaporator System through the sub-
vendor(s) / contractor(s) as per submitted | c.
MoU only and single point responsibility
for successful implementation would be
with bidder only for RFCL Project.

Note:
1. The last 7 years shall be counted from last
date of the preceding month in which tender
has been issued.

Bidder should have experience of Design, Engineering, | Following documents should be submitted with
Procurement / Supply, Erection / Installation and | the bid:

Copy of Works order and client approved
relevant document / datasheet indicating
the type of treatment systems and
capacity/chain (for RO based RWTP/
WWTP/ Effluent Treatment Plant (ETP)).

Copy of Works order and client approved
relevant document / datasheet for MVR
Technology based evaporator system.

Completion Certificate for RO RWTP/
WWTP/ Effluent Treatment Plant (ETP) as
well as MVR Technology based evaporator
system preferably for ZLD Unit.

In case of bidder who does not have
Experience of MVR Technology then:

Bidder has to submit copy of a valid MoU
duly signed by both parties (i.e. bidder and
prospective sub-vendor(s) / contractor (s)
who has successfully completed the
installation and commissioning of MVR
Technology based Evaporator System of
minimum capacity of 10 m3/hr.)

Copy of work order & completion certificate
of execution of MVR based Evaporator
system with minimum capacity of 10m3/hr,
in support of meeting the criteria by the
concerned sub-vendor(s) / contractor(s), as
per requirement of Sl. No.-1 of BQC.

Bidder should also give an undertaking that
in case bidder emerges as successful
bidder, they will execute the MVR Type
Evaporator system through the sub-
vendor(s) / contractor(s) as per submitted
MoU only and single point responsibility for
successful implementation would be with
bidder only for RFCL Project.
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Experience under separate Contract / Work
order shall be acceptable for each Category.

The Average Annual turnover of the bidder should be
atleast Rs. 120 Crs. during last three financial years from
the date of issuance of enquiry.

Note:

In case financial year closing date is within 3 months
of date of issue of enquiry and audited annual report
of preceding financial year is not available, bidder
has the option to submit the financial details of the
three previous years immediately prior to the last
financial year. Otherwise, it is compulsory to submit
the financial details of the immediate three preceding
financial years. (Example, in case, audited annual
report of immediate preceding financial year (year
ending 31% March) is not available and where enquiry
issue date is upto 31% December, the financial
details of the three previous years immediately prior
to the last financial year may be submitted. However,
in case the enquiry issue date is after 31% December,
it is compulsory to submit the financial details of the
immediate three preceding financial years only.

In case bidder is having subsidiaries but only a single
consolidated annual report is prepared as per
prevailing law of land and audited which includes the
financial details of their subsidiaries, consolidated
audited annual report shall be considered for
establishing the financial criteria subject to statutory
auditor / chartered accountant of the bidder certifying
that separate annual report of Bidder (without the
financial data of subsidiaries) is not prepared and
audited.

Further, in case a bidder is a subsidiary company and
separate annual report of the Bidder is not published,
but only a consolidated annual report of the parent
company is available, consolidated annual report
shall be considered for establishing the financial
criteria subject to statutory auditor of Parent
Company / Chartered accountant of the Bidder
certifying that separate annual report of the Bidder is
not prepared and audited.

Bidder shall submit financial standing through
audited* Balance Sheet/ Profit & Loss Account
for the last three financial years.

(FY 2020-21, 2021-22 & 2022-23%)

*(FY: 2022-23 — means ending 31.03.2023)
Where audited accounts are not mandatory as
per law, bidder can submit financial standing
duly certified by practicing Chartered
Accountants (not being an employee or a
director or not having any interest in the bidder’s
company).

The net worth of the bidders should be positive for the
financial year ending 31.03.2023*.

Note:
*FY: 2022-2023

A copy of Audited* Balance Sheet should be
submitted in support of your claim.

*Where audited accounts are not mandatory as
per law, bidder can submit financial standing
duly certified by practicing Chartered
Accountants (not being an employee or a
director or not having any interest in the bidder’s
company).

FORM NO: 02-0000-0021F2 REV3
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Bidder should have minimum working capital of Rs. 12 Cr
as per Audited Financial result of FY 2022-23.

“Working Capital should be current assets minus current
liabilities.”

Copy of audited balance sheet for the Financial
year 2022-23 ending 31.03.2023 should be
submitted.

Or,

Requisite document issued either form any
Scheduled Bank (except co-operative bank and
Gramin Bank) for availability of unutilized fund
based line of credit for at least of Rs. 12 Cr as
on preceding month in which tender has been
issued.

5, @)

(ii)

(iii) Bidder must not be on the Holiday list of RFCL.

Bidder must not be black listed by any government
department/public sector undertaking/co-operative
Unit.

Bidder must not be delisted / on Negative list by
any government department/public sector
undertaking/co-operative Unit in the last two years,
as on date of participating in the tender.

Self-certification(s) for all three should be
submitted on Party’s letterhead for the same.

FORM NO: 02-0000-0021F2 REV3
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Preface

The General Conditions of Contract shall be read in conjunction with respective provisions
specified in Special Conditions of Contract, Specifications, Drawing and any other Part of the
Contract. In case of irreconcilable conflicts the provisions under clause no 2.1 herein of
General Conditions of Contract shall prevail.

Version 2: 06/10/2015 Page 2

Page 52 of 1685



General Conditions of Contract (GCC)
RAMAGUNDAM FERTILIZERS AND CHEMICALS LIMITED

Table of Contents

1 DEFINITIONS AND INTERPRETATION.......coiiiiiiiiirit ettt bbb s 6
1.1 =1 0T 1T LSRR 6
1.2 Fa1 (T o] 11 2= L[] o PRV 15
2 CONTRACT ..ttt bbbt e bbbt e b e s bt e b £ e ae e bt ebe e b e e ae e ebeeb e e heenbeebeebe e b e sbesbeeneenbesreans 17
3 COMMUNICATION. ...ttt bbbt bt b e e e s besbeebe et e sbesbe e e e sbesbesaeenneseesnis 17
4 STAMP DUTY .ttt ettt bbb bbbt bt et e b e s b e s b £ e b e s bt e b e s he et e sbeebe e e e nbesbeene e b e saeenis 18
5 CONFIDENTIALITY AND CONFIDENTIAL INFORMATION. ......ccoiiiiiiireeie e 18
6 COMPLIANCE WITH APPLICABLE LAWS ..ottt s e 20
7 BACKGROUND INFORMATION . ... .ciiiititieiesie sttt sttt sttt st sr e ee b bbb sbesnnesnesne s 20
8 GENERAL OBLIGATIONS OF RFCL....cutiiiiiiiitiieeie ettt be s s n e e e 21
8.1 Access to and Possession Of the Site...........coiiiiiiiiiiii e 21
8.2 Permits, LiCENSES OF APPIOVAIS.......c..oiiiiiii ettt 21
8.3 RECL'S PEISONNEL ....c..eiiiiiiiiiie ettt bbb b s ee e s 22
8.4 ENGINEEr-iN-Charge ........ccooiiiiiiii i b e bbb s ne e enas 22
9 GENERAL OBLIGATIONS OF CONTRACTOR......cciiititiriieie ittt 22
9.1 General OblIGatioNS. ........ccoiiiiiieei e bbb b e e s 22
9.2 Contractor's REPreSENTatiVE ..........oiiiiiiiii e 26
9.3 Y Lo] o 11 =1 i o] RPN 26
9.4 ST 41 Y PP PO PR 26
9.5 Site DAta ... e 28
9.6  Access Routes.............p....ene, /al B e e 30
9.7  Rights of Way and Fa'giﬁ L U | OO 30
9.8 Sufficiency of Contracfifice .. R € T b i 31
9.9 Works Programme ... ' R e 31
9.10  Progress Reports.......... L. B STV 31
9.11  Packing and Forwarding......... R —— 32
9.12  Contractor's Equipment... e ettt ittt et anrtesnnee s s mn e s samn e sanan e e s 34
9.13  Contractor's DOCUMENTES .........coiiiiiiiiiiiieie sttt bbb b sn e sae e 35
.14 SUDCONIIACIOIS. ....cueiiiiie ittt bbb b bt st e b b sae e e e b e 37
.15 SEHING OUL ... bbbt b et b e bt e e e b e 38
.16 Safety OF WOIKS ... bbb bbb e 39
9.17  SecuUrity Of the SIte ..o e 40
9.18  Contractor's Operations on Site and Clearance of Site............ccccocvviiiiiiii i 41
9.19  Quality Management SYSIEM ........cci i e e 41
.20 FOSSIIS ettt b bt b e b e e e be e eaee e eabe e nbe e e ae e e eaeeenaes 42
9.21 Land, Power, Water and Other Facilities.........c.ccocvvviiiiiii i 42
9.22  Access for the ENgineer-in-Charge..........ccociiiiiiiiiiiie e 45
S D B 0704 - To ST o T= [ SRS 46
9.24  AvOIdaNCe Of DAmMAQJE......cccueiuiiiiriieiiiti ittt sttt sttt b bbb bt st nb e b sae e b e 46
9.25  QUALILY CONEIOL ... e bbbt sb e sb e b e b e 46
9.26  COVErNG UP OF WOTKS....ciuiieiitiitisiieie sttt bbbt be st sb e bbb sae e 48
S A T 4o o] =Y SRS 49
.28  RECOIIS ..ttt bbbt bbb ne e 49
9.29  Free ISSUE MaterialS.......ccuiiiiiiiiii e 49
9.30 RFCL may do part of the WOrKS. ... e 53
10 DESIGN, PLANS AND MANUALS ..ottt st e sbe b e b b sbesnnesne e 54
10.1  DESIGN DAta ....coiiiiiiiieieiee e 54
10.2  Contractor's General ObligationS ...........ccoieriiiiiiiii e 54
10.3  Contractor's warranty of DESIGN ........cccuiiiieiiiiiiie e 55
10.4  Technical Standards and Regulations.............ccoiriiiiiiinie e 56
Version 2: 06/10/2015 Page 3

Page 53 of 1685



General Conditions of Contract (GCC)
RAMAGUNDAM FERTILIZERS AND CHEMICALS LIMITED

10.5  As-Built Drawing and DOCUMENLS .........cccieiiiiiiriieiieie ettt 56
10.6  Alteration in Specifications, Plans, Drawings and Designs, Extra- Works...................... 57
10.7  Operations and Maintenance Manuals............ccccceviieiiieiiienie s 58
11 TRANSFER OF TITLE AND RISK......coiiiiiitiitiitiit ettt sae e snae e ssae e snsesnsesnsesnnes 58
12 CONTRACTOR'S PERSONNEL .....ccitiitiiiieiie e stee st sieesieestee e steesteesteesteesteestessseessesssesssesssnsssenss 61
13 TIME FOR COMPLETION AND PRICE REDUCTION DUE TO DELAY IN COMPLETION ...... 65
(Tt B 10 = (o) 0o 4T o] =1 1T o ISR 65
13.2  Price Reduction due to delay in cCompletion ... 65
14 EXTENSION OF TIME ..ottt ettt sttt te e be e te e be e beesteesbeesteesteesteesteessee e 66
15 MECHANICAL COMPLETION AND PRE-COMMISSIONING........ccccceiieiieniienie e 69
15.10  Pre-ComMISSIONING .....ciiiueiieitiitisieeie sttt sttt sttt ettt e bbb aeebesbesbe e e e sbesbesaeennesbenneas 70
16 TESTS ON COMPLETION. . ..ottt ittt sttt sttt ssae e s e sssesssesssesnsesnseensesnseenseanseenees 71
16.1  Commissioning, Trial Operation and Performance Guarantee Test Run ....................... 71
(L A S =T (o)1 4P L o I SRR 72
17 1070 11V I I 1 USRS 73
17.1  Where the Contract is a lump-sum turnkey COntract..............ccocereerinineniine e 73
17.2  Where the Contract is an item rate Contract............cccccveveeiiiiiii s 74
18 DEFECT LIABILITY PERIOD ... ..ot ittt te s te e taeste e teesteesteesteesbeesteensee e 76
19 FINAL COMPLETION CERTIFICATE ...ttt sttt ettt sne e 77
20 [ I I I SRS 77
21 CONTRACT PRICE ... oottt st sttt st e st e steesteesteesteesbeesseesseesseesseesseesneesseens 77
21.2  FOr LUMP-SUM CONIFACE ......ceeiieiiieciee ettt ettt teenee e 77
21.3  For ltem Rate CONraCt .......ccveiiiiieiiece sttt ee e 78
22 TAXES AND DUTIES ......cccccvevrein BT L\t ee e e aeee e ae e ee e e e e e e e e et e e e e e e nenenan s 79
2212 Taxes, Duties and Levies in Egiei JUNEAES ..o 81
23 TERMS OF PAYMENT............ *ﬁ 1 f it 3 TR 82
23.1  Mobilization Advance s, ... B I g sl 82
232 Secured Advance...... gy S /R 83
23.3  Progressive Payments/On At IPIIENT . 84
23.4  Payments Withheld ......... R 86
23.5 Fin};I Payments............ P s N R %?m ......................................................... 87
23.10 Mode Of PAYMENT......oiiiiiiiiiii ittt bt e e bbb b sbe s b nne s 88
2311 MEASUIEIMENT ... ittt ettt b e a e et e e e b e e e sae e e sabe e sbe e e abe e e sabeesnbeesnbeaans 88
24 RN N 1 (] SR 89
24,10  QUANLEY OF WOTKS ....coiiiiitiiiei bbb bbb b sae e b nae s 91
25 CHANGE IN LAW ..ottt sttt sttt et st e steesbeesbeesbeesteesteesteesaeesseesseesneesseesnnesneessneas 92
26 S0 1] = N1 [ ] RSP 93
27 FORGCE MAUEURE ......ootieiie ettt sttt be e te e te e s be e beesbeesteesbeesteesteesteesteenseenes 94
28 INTELLECTUAL PROPERTY ...ttt ettt ettt nne e 96
29 REPRESENTATIONS AND WARRANTIES ..ottt 97
29.1  General Representations and Warranties ...........ccocovevieiiievieese s 97
29.2  Warranties related t0 WOIKS ......cooiii it 98
30 1 LY\ SRS 99
30.6  Contractor's Care of the WOIKS .......ccciiiiiiiie it 100
31 LIMITATION OF LIABILITY .. tie ettt sn e ssae e snae e snseansesnsesnsennnes 100
32 TERMINATION. ...ttt sttt sttt te e te et e e s te e s be e s be e s beesbeesbeesbeesteesbeesbeesseesseenseensennns 100
32.1  Termination fOr CONVENIENCE ........ccveiiiiiiiie ettt sttt st et sraesraesreen 100
32.2  Termination Due to Contractor's Default..........ccccooeiiiiiniin i 101
32.4  Procedure on Termination ..........ocoo it sbe e 102
32.5 Payment 0N TermMiNation..........ccooiiiiiiiiiie et 103
33 INSURANGC E ..ottt st st e st e st e s beesbeesbeesbeesteesbeesbeesbeesseesbeessaesseesseesseesseessnnas 104
34 GOVERNING LAW AND JURISDICTION. ....cctiitiitiitiieiie e sie st eie e ste et sbeesteete e sse s 106
35 CLAIMS AND DISPUTE RESOLUTION .....ooiiiiitiitiitcte ettt et 106
KT TR IR @1 -1 {3 TSP 106
Version 2: 06/10/2015 Page 4

Page 54 of 1685



General Conditions of Contract (GCC)
RAMAGUNDAM FERTILIZERS AND CHEMICALS LIMITED

35.2  Dispute RESOIULION ....c.eeiiiiiieii ettt st sbe e ebe e 107
35.3  Settlement of dispute between Govt. Dept./ Public Sector Undertaking............cc....... 108
36 MISCELLANEOQUS ...ttt bbbt b e bt b e e e e bt bt e ae e b e sbesae e e e nbesre e 108
36.1  Personal Acts and Liabilities..........ccoceiiiiiii e 108
36.2  ASSIGNMENT ...t e sb e sb e nr e sre e she e e naee 109
36.3  Partnership. ..o et eae e 110
36.4  SeVErabIlity ....cco e e 110
36.5 ENHIre AQrEemMIENT.. ..o e 110
36.6  Reservation of RIGNES........ccciiiiiiii e 110
36.7  Abnormally High Rates (AHR IEMS)......c.coiiiiiiiiii e 110
36.8  Corrupt and Fraudulent PractiCes ........coiviiiiiiiii it 111
36.9  INTEGIIY PACL.... ..o e 112
36.10 Liability of Government of INAia..........cooeriiiiiiieie e 112
36.11 Computerized Contractor's Billing SYStem ..........cccoviiiiiiiiiiiiie e 112
36.12 Terms applicable to Consortium Contractors...........ccceveeiie e iie e 113
36.13 Government Controlled Materials ............ccoooiiiiiriiiiiee e 113
36.14 Distinction Between Foundation and SUperstructure ............cccoceveevieiin e sin e e 113
36.15  Excavation DY BlIasting.........ccieeiiiiieiieiie et 114
36.16  IMPOIt LICENCE ... .ottt sttt b e bt sabe e bt e et e e e sbe e e sabeesabeeeneeaas 114
36.17 Retired Government or Company Dir€Ctors.........cccooviiieiiiiieniene e 114
36.18  Other CONTrACIOIS ...cviiiiieiiie it e e st e st e steesteesreesteesreesreesreesreeas 114
36.19  SUNVIVAL ..coiii ettt e st e st e e sbe e sbe e sreesreesreearaeareearaesraeeraennaeas 115
36.20  AMEBNAMENT.....ciiiiii ittt ettt b e b e e eh e e sabe e e be e e be e e aae e e sabe e nbeeeaeeaa 115

Version 2: 06/10/2015 Page 5

Page 55 of 1685



General Conditions of Contract (GCC)
RAMAGUNDAM FERTILIZERS AND CHEMICALS LIMITED

11

DEFINITIONS AND INTERPRETATION

Definitions

In the Contract, capitalised words and expression defined by way of inclusion in
“parenthesis” shall have the meaning so ascribed thereto. Further, in the Contract,
unless repugnant to the context thereof, the following words and expressions used in
these General Conditions of Contract and elsewhere in the Contract, shall have the
meanings assigned to them hereunder:

“Affected Party” shall have the meaning ascribed to it in Clause 27.2.

“‘Agreed Variations” shall mean the statement of agreed variations annexed to the
detailed Letter of Acceptance and any document signed by RFCL and the Contractor
as an amendment of contract.

“Applicable Laws” means all laws in force and effect, including Tax laws but excluding
direct Tax laws (which includes income tax, corporate tax, profession tax and wealth tax),
as of the Base Date and which may be promulgated or brought into force and effect
hereinafter including any revisions, amendments or re-enactments including without
limitation regulations, rules and notifications made thereunder and judgments, decrees,
injunctions, writs, orders and notifications issued by any court or Authority, as may be in
force and effect during the subsis] icegofathe Contract and applicable to either Party,
their obligations or this Contt@ ré A ME e the
Wy

“Appendix” means form'&_ tiaafied to the General Conditions of
Contract. '

“‘Approval” shall mean the written and signed consent or approval of RFCL or Engineer-
In-Charge authorized in this behalf by RFCL, and with respect to a plan, design or
drawing or other documents submitted by the contractor for such approval and shall
include and mean a consent and/or an approval subject to the limitations (s) specified in
such consent/approval, and the term ‘Approved’ shall be interpreted accordingly.

“Arbitration Act” means the (Indian) Arbitration and Conciliation Act, 1996.

“‘Authority” means the Government of India, any state government or any local
authority or any department, instrumentality or agency thereof or any corporation (to
the extent acting in a legislative, judicial or administrative capacity and not as a
contracting party with RFCL or the Contractor) or commission under the direct or
indirect control of such central, state or local government or any political sub-division
thereof or any court, tribunal or judicial body within India.

"Base Date" means the last date for submission of the Bid/revised Bid i.e. Bid Due
Date (BDD).

“‘Background Information” means all and any materials, data, documents, drawings,
plans, surveys, reports or other information relating in any way to the Site or the
Facility, whether or not made available by RFCL and/or its agents to the Contractor.
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"Bid" means the Contractor's signed offer for the Works and all other documents
submitted along with the Bid.

“‘Bidding Documents” mean the Notice Inviting Bids/ Letter Inviting Bids, the
instruction to bidders (including annexures), form of bid (including appendices), the
Contract Agreement, the General Conditions of Contract, the Special Conditions of
Contract, the Specifications and all other reports, surveys, drawings and documents
including amendments, if any, provided to the Contractor by RFCL.

“Billing Schedule” means the schedule submitted by the Contractor in accordance
with Clause 23.3.1, in terms of which RFCL shall be required to make progressive
payments to the Contractor.

“Bill of Quantities” means the bill of quantities as per the provisions of the Contract.

“‘Business Day” means a day other than a Sunday or a public holiday on which banks
are open for business in New Delhi and any other place mentioned in the Contract.

‘Change in Law” means the occurrence of any of the following after the Base Date:

(@) The enactment of any new law.i

(d) Change in the interpretation or application of any Indian law by Government
Authority via issuance of circulars/ clarifications or by a court which has become
final conclusive and binding;

(e) Increase/ Decrease in the rate of Taxes in force after the Base Date;

(f) Change in the basis of computation of Taxes in force after the Base Date,

in such a manner that it has a material effect (positive or negative) on the Contract.

Notwithstanding anything mentioned above, Change in Law will not include any

change in direct tax laws (which include income tax, corporate tax, profession tax and

wealth tax) for which the Contractor is the responsible party.

“Clause” means a clause of this Contract.

“Code-1 Approval” means final approval of drawings/documents incorporating all
comments of RFCL (including any consultant appointed by RFCL).
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“Code-2 Approval” means tentative approval of the drawings/documents by RFCL
(including any consultant appointed by RFCL) with comments to be incorporated by
Contractor, with the intent that subject to incorporation of and/or rectification in
accordance with such comments, construction/manufacture can proceed based on
commented drawings/documents pending their re-submission and grant of Code-1
Approval.

“Code-3 Approval” means that on review of the drawings/documents by RFCL
(including any consultant appointed by RFCL) the same have not been found in
accordance with the applicable codes, standards, design basis and contractual
stipulations and must therefore be re-submitted for review and approval after
appropriate correction and/or re-preparation.

“Commercial Operation” means when marketable / sellable products come out from
the respective plant /unit.

“‘Commissioning” shall have the meaning assigned to it in Clause 16.

“Completion” shall mean the successful provision of all materials and inputs and the
successful completion and conclusion of all activities and tests (including the Tests on
Completion) required to complete the Works in accordance with the Contract, but shall
not include the obligation to rectify defects during the Defect Liability Period.

&

“Completion Certificate” sié f gssigned to it in Clause 17.3.
“‘Confidential Informatlon rac |(£nd everything contained therein, all
documentation, data, partlculars of-the"Works and technical or commercial information
made by (or on behalf of"RPCIE orobtainéddiréctly or indirectly from RFCL by the
Contractor or which is generated or obtained by the Contractor or any Subcontractor in
relation to the Works or any information or data that the Contractor receives or has
access to as a result of the Contract, other than information:

(a) which is generally available in the public domain other than by any unauthorised
actions or fault of the Contractor; or

(b) thatis in the possession of the Contractor with a right to disclose.

“Contract” means the agreement between RFCL and the Contractor for execution of
the Works and includes the Contract Agreement, the General Conditions of Contract,
the Special Conditions of Contract, the other Bidding Documents, the Specifications,
the Price Schedule, and such further documents which are listed in the Contract
Agreement and/or these General Conditions of Contract and includes any amendment
thereto made in accordance with the provisions hereof.

“Contract Agreement” means the agreement entered into between RFCL and the
Contractor along with the Price Schedule and other annexures and includes any

amendments thereto made in accordance with the provisions thereof.

“Contract Performance Bank Guarantee (CPBG)” means a duly executed,
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irrevocable, unconditional on demand bank guarantee that is to be procured and
maintained by the Contractor in accordance with Clause 9.4.2, to secure the due and
proper performance of the Contract.

“Contract Validity Period” means the period commencing from the Effective Date up
to the end of the Extended Defects Liability Period.

“Contract Price” means the total price payable to the Contractor for performing the
Works based on the rates and breakdown of prices provided by the Contractor in the
Price Schedule, subject to such additions thereto and deductions there from as may be
made under the Contract and as adjusted by the actual quantities, if applicable, of the
items mentioned in the Price Schedule utilized in the execution of the Works.

“Contract Spares” shall have the meaning assigned to it in Clause 9.23.

“‘Contractor's Documents” means the documents to be prepared by the Contractor
under the Contract including, without limitation, such technical documents specified in
the Specifications and such data, designs, information, calculations, specifications,
schedules, plans, test plans, programs, the Drawings and Designs, the Billing
Schedule, Test Records, As-Built-Drawings and all other information and documents
including eye readable or computer readable data relating to the execution of the
Works or otherwise for the performance of the Contract.

“Contractor's Equipmentiﬁ% 2 ..{’1 ‘;y apparatus, equipment, material,
vehicles, plant and all othergiings &t Whalsoe ﬁ ature required for the execution and
Completion of the Works ahd r G Of £ _:fiefects, but does not include Plant,

Goods and Materials and any - ntended to form or forming a part of the
Permanent Works. g Witme vy Siew NS

iaTe Aan

“‘Contractor's Event of Default” shall have the meaning assigned to it in Clause 32.2.
“Contractor's Insurance” has the meaning assigned to it in Clause 33.2.

“Contractor's Personnel” means the Contractor's Representative and all personnel
whom the Contractor utilizes on Site, who may include the staff, labour and other
employees of the Contractor and of each Subcontractor, and any other personnel
assisting the Contractor in the execution of the Works.

“‘Contractor's Representative” means the person nominated by the Contractor to act
on its behalf for the purposes of the Contract and notified as such in writing to RFCL.

“Cost” means all expenditure reasonably and properly incurred by the Contractor,
whether on or off the Site and includes overhead, profit and similar charges.

“‘Defect” means any defect, imperfection or other fault in the Facility or any part thereof
arising from or in connection with the execution of the Works or any defect,
imperfection or other shortcoming in the Contractor's Documents, or a breach of the
Contract or the neglect or failure of the Contractor to comply with any of its obligations,
express or implied, under the Contract and the term ‘Defective’ shall be construed
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accordingly.

“Defect Liability Period” means the period specified in Clause 18.1 for notifying
defects in the Works, calculated from the date of Completion as specified in the
Completion Certificate for the Works or part of the Works.

“Dispute” shall have the meaning assigned to it in Clause 35.2.

“Design Data” means all specifications, sketches, plans, graphs, details, dimensions,
models and calculations provided by RFCL as a part of the Bidding Documents and
verified by the Contractor.

“‘Drawings and Designs” means the drawings and designs provided by Engineer-in-
Charge or prepared by the Contractor on the basis of the Design Data and submitted
to and Approved by the Engineer-in-Charge in accordance with Clause 9.13 & 10.5,
in accordance with which the Contractor shall proceed with the execution of the Works.

“Effective Date” means date of issuance of Fax of Acceptance/Letter of Award of
Work.

“‘Engineer-in-Charge” means the Person designated by RFCL to act as the engineer-
in-charge for the purposes of this Contract and notified in writing to the Contractor.

“Extended Defect Liability:& eriod? emye meaning assigned to it in Clause
18.7. 7 |l RFCL )|\
W \= v

“Facility” means the facility to be " “:u.LJ" and in accordance with this Contract
and as described in greateFagtaiFithé Spécifications.

‘Final Completion” shall mean the successful completion and discharge of all
obligations of the Contractor under the Contract, including the obligation to rectify
Defects, if any, during the Defects Liability Period and the Extended Defects Liability
Period, if any.

‘Final Completion Certificate” means the certificate issued by RFCL to the Contractor
under Clause 19.

“Final Bill” has the meaning assigned to it in Clause 23.5.1.
“Force Majeure” has the meaning assigned to it in Clause 27.2.
‘Format-1" has the meaning assigned to it in Clause 15.4.
“Format-1II” has the meaning assigned to it in Clause 15.5.
“Format-1V” has the meaning assigned to it in Clause 15.10.3.

‘Format-V” shall have the meaning assigned to it in Clause 16.1.3.
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“Free Issue Materials” means any equipment, machinery, apparatus, accessories,
auxiliaries, spare parts, tools and tackles and articles and things provided by RFCL to
the Contractor for incorporation in the Permanent Work and which shall be bailed to
the Contractor upon their delivery at Site in accordance with Clause 9.29.

“General Conditions of Contract” means these general conditions of contract.

“Goods and Materials” means things of all kinds (other than Plant) intended to form or
forming a part of the Permanent Work, including materials (if any) to be supplied by the
Contractor under the Contract.

‘Good Industry Practice” means the exercise of that degree of skill, diligence,
prudence and foresight in compliance by the Contractor with the undertakings and
obligations under the Contract, which would be expected from a skilled and
experienced professional person engaged in works that are of the type, nature and
scope similar to the Works.

‘Guaranteed Performance Levels” means the guaranteed levels of performance set
out in the Contract that are needed to be met by the Plant, Goods and Materials , the
Works and the Facility on conduct of the Tests on Completion.

“Intellectual Property” means copyr| treglstered and unregistered trademarks and
service marks, registered and unpegis ere hd eS|gns circuit layouts, all rights conferred
under statute, common laj r N to inventions (including patents),
proprietary information an& Itﬂ:éﬂ* @]}IS eguiting from intellectual activity in the
industrial, scientific, Iiterary& it 1S /

“INR” or “Rupees” means mmmpublic of India.

“‘Key Date” means a date identified for the completion of a Stage set out in the Works
Completion Schedule, relating to execution of the Works, unless revised in accordance
with the terms of the Contract.

“Key Personnel” shall have the meaning assigned to it in Clause 12.2.

“Letter of Award/ Fax of Acceptance” or “LOA” or “FOA” means the Letter of Award /
Fax of Acceptance issued by RFCL to the Contractor, awarding the Works to the
Contractor.

“Mechanical Completion” shall have the meaning assigned to it under Clause 15.1.
“Mobilisation” means the organisation of sufficient and adequate resources, including
labour, materials and equipment (including Contractor's Equipment and Goods and

Materials) by the Contractor for execution of the Works.

“Mobilization Advance” means the amount specified in the Payment Schedule that is
paid by way of advance by RFCL to the Contractor pursuant to Clause 23.

“‘Mobilization Advance Guarantee" means a duly executed, irrevocable,
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unconditional on demand bank guarantee that is to be procured and maintained by the
Contractor as security for the Mobilization Advance received by the Contractor.

“‘Monthly Progress Reports” means the monthly progress reports submitted by the
Contractor in accordance with the scope of Works / Contract.

“Operation and Maintenance Manuals” means the operation and maintenance
manual submitted by the Contractor in accordance with Clause 10.7.

‘Payment Milestones” means the milestones listed in the Payment Schedule.

‘Payment Schedule” means the document containing the terms of payment of the
Contract Price to the Contractor as annexed to the Contract Agreement.

‘Performance Compensation” means the compensation to be paid by the Contractor
to RFCL as compensation for failure of the Facility and the Works to meet the
Guaranteed Performance Levels under Clause 20.1.

“‘Performance Tests” means the tests described in the Specifications which are to be
carried out by the Contractor in accordance with the Contract in order to demonstrate
compliance with the Guaranteed Performance Levels.

for a period, in accordance Wijh fh
‘Permanent Works” mean&fh [ [ Wotls to be executed by the Contractor
(including all permanent structure: Avork intended to form a continuing function
after Completion of the wawm%mhe@wm Contract.

“‘Person” or “person” means an individual, partnership, limited partnership,
corporation, trust, joint stock company, unincorporated association, joint venture or
Authority.

“Plant” means any and all permanent plant, equipment, machinery, apparatus, articles
and things of all kinds to be provided for incorporation or intended to be incorporated
(whether later incorporated in the Facility or otherwise, including Contract Spares) in
the Facility whether or not supplied from outside India or from within India, but does not
include consumables, Contractor's Equipment and Goods and Materials.

“Pre-Commissioning” shall have the meaning assigned to it in Clause 14.

“Price Schedule” or “Schedule of Rates” shall mean the price schedule annexed to
the Contract Agreement.

“Project” means the development, design, procurement, engineering and construction,
erection, commissioning, testing, operation and maintenance of the Facility as

applicable.

‘Punch List” shall have the meaning assigned to it in Clause 15.6.
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“‘Punch-list Items” means items of works of a minor or snagging nature which do not
affect the operations of the Facility which remain incomplete on the date of issuance of
Format-IIl.

“‘Quality Assurance Plan/Project Quality Plan” means the Approved quality
assurance plan and manual developed by Contractor in accordance with Clause 9.19.

‘RFCL” means RAMAGUNDAM FERTILIZERS AND CHEMICALS LIMITED, a
company incorporated under the Companies Act, 1956 with its registered office at
Scope Complex, Core-3, 7 Institutional Area, Lodhi Road, New Delhi-110003 (INDIA)
and corporate office at 4™ Floor, Mohta Building, 4, Bhikaiji Cama Place, New Delhi,
110066.

“‘RFCL's Insurance” shall have the meaning assigned to it in Clause 33.1.

“‘RFCL's Personnel” means all staff and employees of RFCL.

“‘Related Dispute” shall have the meaning assigned to it in Clause 35.2.6.

“‘Review Period” means the period of 14 (fourteen ) days unless specified elsewhere in

the Contract, within which the Enginger-in- Charge or his authorized engineer must
complete his review of the Contr; pcuments, as calculated from the date of

A

'i@delivered to RFCL by the Contractor
at the times set out in the Paymeni{Seh le, containing all the requisite information
and complying with all the F’e’ﬁﬂ'ﬁéﬁ@ﬁﬁ setdutratClause 23.3.2.

“Safety Code” means the safety code set out at Appendix 3 (Safety Code).

“Secured Advance” means the amount specified in the Payment Schedule that is paid
by RFCL to the Contractor pursuant to Clause 23.2

“Site” means the land, location, right of way and/or places provided by RFCL where the
Works are to be executed and to which Plant and Goods and Materials are to be
delivered and any other place as may be specifically designated in the Contract as
forming part of the Site or designated as such by the Engineer-in-Charge.

“Special Conditions of Contract (SCC)” means the special conditions of contract
setting out specific deviations from the General Conditions of Contract and other
relevant provisions and data, which are to be read in conjunction with the General
Conditions of Contract.

“Specifications” means all general and technical specifications and directions
attached to and forming a part of the Bidding Documents which describe the purpose,
scope, design and technical criteria of the Works including, the method and manner of
performing the Works, the quality and quantity of the Works to be performed and the
materials to be supplied under the Contract and includes all modifications or
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amendments made thereto by RFCL.

“Stage” means the level of progress of the Works identified as such in Works
Completion Schedule.

“Subcontract” means any contract awarded to a Subcontractor.

“Subcontractor” means any person named in the Contract as a subcontractor or an
original manufacturer, supplier of any Goods and Materials, Plant, labour or services
for the Works or any person to whom a part of the Works has been subcontracted by
the Contractor, each having been appointed as such with the prior Approval of
Engineer- in- Charge and the permitted legal successors in title to such person, but not
any assignee of such person.

“Submissions Schedule” has the meaning assigned to it in Clause 9.13.1.
“Suspension Order” shall have the meaning assigned to it in Clause 26.1.

“Taxes” means all taxes, duties, imposts, levies and charges pursuant to any law
(whether currently in force or coming into force on or after the date of base date as
defined above), including income tax, capital gains tax, Value Added Tax (“VAT"),
Central Sales Tax (“CST"), works 0 ract tax (WCT) or VAT on works contract,
customs duty, service tax, ex0|se ty, f€es, cess, octroi, entry tax, fringe benefit tax
and any interest, surcharge ' imgagnection therewith.

7,
“Temporary Works” means 3 a%'g"llary works including enabling works
and maintenance works connected orks and required for the execution and
completion of the PermanGIFFF"V’F)‘E)f’“l?‘é”"Tm Ton Sy ey

“Tests on Completion” mean the tests which are specified in the Contract and
designated as such and any includes any other tests that have to be carried out before
the Works, or any part thereof is taken over by RFCL.

“Time for Completion” means the period specified in the Contract Agreement or the
Special Conditions of Contract for Completion of the Works, calculated from the
Effective Date.

“Time for Mobilisation” means the period specified in Clause 9.3.2 for completion of
Mobilisation, as calculated from the Effective Date.

“Trial Operation” means the integrated operation of the Facility in automatic control
system for a continuous period specified in the Contract or the Specifications.

“Variation” means any alteration and/or modification to the Specifications, which is
instructed by the Engineer-in-Charge or as suggested by the Contractor and Approved
as a variation by the Engineer-in-Charge in accordance with Clause 24.

“Variation Order” shall have the meaning assigned to it in Clause 24.1.
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“Week” means a period of any consecutive seven days.

“Working Day” means a day other than a Sunday or a public holiday on which RFCL is
open for business.

“Works” means:

)] all work and services required in connection with the turnkey design,
engineering, procurement, permitting, fabrication, manufacture, construction,
construction management, coordination of Subcontractors work, inspection,
expediting, transportation, shipment, delivery, import, erection, installation,
commissioning, start-up, testing and completion of the Facility, completion of all
Performance Tests, in accordance with this Contract;

(b the provision of all Plant, Goods and Materials, Contract Spares, machinery,
tools, labor, utilities, chemicals, Iubricants consumables, transportation,
administration, oversight, incidentals and other services and items related to
the foregoing in accordance with this Contract;

(© the correction of defects in the Facility; and

(d) the performance of all other ob 'atlons and services that are described in, or
necessarily implied b‘ thisB6R

; \ Ll
J. ’_‘\ )
“Works Completion Sche% | méanslthe s¢ {gile for the performance of the Works
and fulfilment of the Partie lig5tioAsas.annek@d to the Contract Agreement/Special
Conditions of Contract, as may “b&“fevised in accordance with the terms of the
Contract. e STl o Wi (RO

“Works Programme” means the program showing the sequence, method and timing
of the design, procurement, construction, erection, installation, testing, commissioning
of the Works (and related activities in the form and content prescribed by the
Specifications, or any amended or varied version thereof, as submitted by the
Contractor and for which the Engineer-in-Charge has issued a notice of no objection.

1.2 Interpretation

In the Contract, except where the context requires otherwise:

(a) References to any statute or statutory provision or order or regulation made
thereunder shall include that statute, provision, order or regulation as amended,
modified, re-enacted or replaced from time to time whether before or after the
date hereof.

(b) References to persons shall include corporate bodies, unincorporated
associations, partnerships and any organisation or entity having legal capacity.

(c) Headings of General Conditions of Contract or of the Specification or of any
other Bidding Document are solely for the purpose of giving general guidance

Version 2: 06/10/2015 Page 15

Page 65 of 1685



General Conditions of Contract (GCC)
RAMAGUNDAM FERTILIZERS AND CHEMICALS LIMITED

(e)

(0)

for convenience in reading and segregating the general subject matter of
various clauses and are not a summary of contents thereof and shall not form
part of the operative provisions of the Contract and shall not govern the
meaning or importation of the clauses thereunder.

References to Clauses or Schedules are, unless the context otherwise
requires, references to recitals, clauses of, or, schedules to these General
Conditions of Contract.

Unless the context otherwise requires, reference to one gender includes a
reference to the other, words importing the singular include the plural and vice
versa.

References to the words “include” or “including” shall be construed as being
suffixed by the term “without limitation”.

Reference to an agreement, deed, instrument or other document include the
same as amended, novated, supplemented, varied or replaced from time to
time.

Words indicating the singular also include the plural and words indicating the
plural also include the singular,

Provisions of the Corliyadt Ygrd “agree

” o«

, “agreed” or “agreement”

mail, telegram, facsimile (faxyand etier T

If any provision in Clause 1.1 is a substantive provision conferring a right or
imposing an obligation on any Party, effect shall be given to it as if it were a
substantive provision in the body of the Contract.

The Schedules shall form an integral part of the Contract and shall be in full
force and effect as though they were expressly set out in the body of the
Contract.

Where the day on or by which any thing is to be done is not a Business Day or
a Working Day, as the case may be, that thing must be done on or by the
immediately occurring next Business Day or Working Day, as the case may be.

The rule of construction, if any, that a contract should be interpreted against the
party responsible for the drafting and the preparation thereof, shall not apply to
the Contract.

No verbal agreement, assurance, representation or understanding given by any
employee or officer of RFCL or so understood by the Contractor, whether given
or understood before or after the execution of the Contract, shall bind RFCL or
alter the Contract documents unless specifically given in writing and signed by
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the Engineer-in-Charge/ RFCL and the Contractor’s authorised representative
as an Agreed Variation and amendment of the relative term(s) in the Contract.

(p) Subiject to Clause 2 below, All documents forming part of the Contract are to be
read together as a whole and are to be taken as mutually explanatory.

2 CONTRACT

2.1 The documents forming the Contract are to be taken as mutually explanatory of one
another. If there is an ambiguity or discrepancy in the documents, the Engineer-in-
Charge shall issue necessary clarifications or instructions to the Contractor, and the
order of precedence of the documents shall be as follows:

@ Contract Agreement

(b) Detailed Letter of Acceptance along with its enclosures
(© Letter of Award / Fax of Acceptance

(d) Job Specifications

(e Drawings

)] Technical Specifications

(9) Special Conditions of Contracksess

(h) Instruction to Bidder%!]gf

(i) General Conditions s

(), Other Documents | ' -

3 COMMUNICATION

3.1 No verbal agreement, assurance, representation or understanding given by any
employee or officer of RFCL whether before or after the execution of the Contract shall
bind RFCL or alter the Contract unless specifically given in writing.

3.2 Any consent, approval, authorization, certificate, report, information, notice or request
from or by any Party or the Engineer-in-Charge shall be effective and valid only when
made in writing under the hand of a duly authorized representative of such Party or the
Engineer-in-Charge, as the case may be, and delivered by hand against receipt, sent
by the recognized courier, registered mail or transmitted by facsimile transmission, e-
mail to the address for the recipient's communication as stated in Clause 3.3 below. In
case any communication is delivered by registered mail and/or courier, it shall be
deemed to be duly served within forty eight (48) hours after posting and a
communication sent by facsimile, e-mail shall be deemed to have been served at the
time of its transmission and in proving service of the same. It will be sufficient to prove,
in the case of a letter, that such letter was sent by registered airmail, addressed and
placed in the post and in the case of a facsimile transmission, e-mail that such
facsimile/ e-mail was duly transmitted to a current facsimile number/ e-mail of the
addressee at the address referred above.
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3.3 Any notice, instruction, decision, order, report, certificate or other communication that
is to be exchanged between the Parties shall be served by sending the same by e-mail
or facsimile transmission, with a confirmation copy by courier or registered post to the
following addresses:

If to RFCL:

Address: [m]

Attention: [m]

e-mail: [m]

Fax: [m]

If to the Contractor:

Address: [u]

Attention: [m]

e-mail: [m]

Fax: [m]

If to the Engineer-in-Charge

Address: [u]

Attention: [m] gl g

e-mail: [m] W/ \ W/

Fax: [m] E&i"? ; i DR B/
W \/ W

3.4 Any change in the address for communication shall be duly notified by RFCL and/or
the Contractor to the otfEF Party=within® 7 (s&Ven) days in accordance with the
provisions of this Clause 3.

4 STAMP DUTY
Stamp duties, registration fees (if any) and any related charges payable under the
Applicable Laws in relation to the Contract shall be borne by the Contractor.

5 CONFIDENTIALITY AND CONFIDENTIAL INFORMATION

5.1 Both Parties shall treat the details of the Contract as private and confidential, except to
the extent necessary to carry out obligations under it or to comply with Applicable
Laws. The Contractor shall not publish, permit to be published, or disclose any
particulars of the Works in any trade or technical paper or elsewhere without prior
consent of RFCL.

5.2 The Contractor shall treat the Confidential Information as private and confidential, save
in so far as may be necessary for the fulfilment of its obligations under the Contract,
and shall not use, copy, publish, disclose or otherwise deal with, nor cause nor permit
its Subcontractors or any persons for whom it is contractually or otherwise responsible
for, to use, copy, publish, disclose or otherwise deal with the Confidential Information,
without prior consent in writing of RFCL. If any dispute arises as to the necessity of any
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publication or disclosure for the purpose of the Contract the same shall be referred to
the decision of RFCL, whose decision shall be final.

Without limiting the generality of the foregoing paragraph:

(@) the Contractor shall take all practicable steps to ensure that no photographs,
drawings or other image of the Site or of the Works or any part thereof or any
property of RFCL or any physical or virtual model thereof, are taken or made,
except as may be expressly directed or Approved beforehand in writing by
RFCL;

(b) the Contractor shall not in regard to anything concerning the Works publish any
information, drawing or photograph and shall not make public statements, give
interviews to or comment to the press or to any person associated with the
news media or take part in radio or television schedules except with the express
prior written consent of RFCL and subject to such conditions as it may
prescribe;

(c) the Contractor shall not use any part of the Site for the purpose of any
advertisement, except by way of notice boards approved (as to location,
number and content) by RFCL; and

the Contractor shallluse cas ~ endeavours to procure that its servants

53 ’ 'n&fevery Subcontractor shaII contain

terms to those entered mtd‘W‘tﬁrﬁ’etﬁ?"éﬁﬁ’@%ll use all reasonable endeavours
to enforce them.

54 In the event that the Contractor is lawfully required or requested by order of any
competent Authority to disclose any Confidential Information, then the Contractor shall,
to the extent permitted by the Applicable Laws, prior to disclosure immediately notify
RFCL so that an appropriate protection order and/or any other action can be taken if
possible, prior to any disclosure. In the event that such protective order is not, or
cannot, be obtained, then the Contractor may disclose to the competent Authority that
portion of the Confidential Information which it is legally required to disclose and shall
use all reasonable endeavours to obtain assurances that confidential treatment will be
accorded to any Confidential Information so disclosed.

5.5  The Contractor agrees that, upon request at any time by RFCL, the Contractor shall
promptly, but in any event within 5 (five) days of receipt of written notification from
RFCL:

(a) return all Confidential Information that is in tangible form (including, without
limitation, Confidential Information contained in software or on computer disc)

furnished to the Contractor, together with all copies or extracts thereof; and

(b) destroy all analysis, compilations, studies or other documents which have been
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5.6

6.1.

6.2.

6.3.

71,

7.2,

7.3.

7.4.

prepared upon or reflect in any way the Confidential Information.

The provisions of this Clause 5 shall survive the expiration or termination of the
Contract.

COMPLIANCE WITH APPLICABLE LAWS
The Contractor shall, in performing the Contract, comply with all Applicable Laws.

Without prejudice to the foregoing, the Contractor shall be responsible for bearing all
registration and statutory inspection fees payable under any Applicable Laws in
respect of the Works executed or completed pursuant to the Contract. If the Contractor
defaults in complying with the Applicable Laws, the Contractor shall, at its own risk and
Cost, bear any and all additional fees, fines, penalties or charges. RFCL may make
reasonable efforts to assist the Contractor in rectifying any such default under
Applicable Laws upon the Contractor's specific request, including any specific request
to issue letters to the relevant Authorities on behalf of the Contractor.

The Contractor shall not be absolved from any of its obligations under Applicable Laws
or the Contract or claim any additional amount from RFCL or seek any extension of the
Time for Completion due to its ignorance of any Applicable Law. This Clause 6.3 shall
not however restrict the right of the C N actor to claim increase in cost due to Change
in Law in accordance with the ons ohElause 25.

BACKGROUND INFORMA&

Should there be any doubt or ambiauity ‘i the interpretation of the Contract or
contradiction in the various doeuUEnts tHat'comprisé the Contract or should there be
any discernable error or omission in any document comprising the Contract, the
Contractor shall, prior to commencing the Work likely to be affected by such ambiguity,
error or omission, apply in writing to the Engineer-in-Charge for resolving the ambiguity
or rectifying the error, as the case may be. If the Contractor fails to apply to the
Engineer-in-Charge prior to commencing the relevant Work, the Contractor shall
perform such Work at its own risk and if the Work are at variance with the
requirements of the Contract, then such Work shall be deemed to Defective Work and
the provisions of Clause 9.16 shall apply.

The decision of the Engineer-in-Charge on any application under Clause 7.1 shall be
in writing and shall be final and binding on the Contractor and shall form part of the
Contract.

The Parties agree that any ambiguity, discrepancy, inconsistency, divergence,
impracticality or omission as aforesaid shall not vitiate the Contract.

As soon as possible and no later than 7 (seven) days following a request from the
Engineer-in-Charge to do so, the Contractor shall provide such reasonable information
as the Engineer-in-Charge may request to assist it in resolving the ambiguity or
rectifying the error, including if so requested, the Contractor's proposals for
overcoming the ambiguity, discrepancy, inconsistency, divergence, impracticality or
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omission (as the case may be) but the Engineer-in-Charge shall not be obliged to
adopt or instruct the same.

7.5. The Contractor is required to make all necessary inquiries and fully acquaint himself
with all Background Information, and the Contractor acknowledges that any failure to
acquaint itself with the Background Information shall not relieve its responsibility for
properly estimating the difficulty or cost of successfully performing its obligations under
the Contract and RFCL shall have no responsibility to the Contractor (whether in
contract, tort, for breach of statutory duty or howsoever other arising) for or in relation
to such Background Information whether as to its accuracy, adequacy, sufficiency or
completeness.

8 GENERAL OBLIGATIONS OF RFCL

8.1 Access to and Possession of the Site

8.1.1 RFCL shall provide access to the Site to the Contractor for the execution of the Works.
In the event of delay in transfer of the Site by RFCL to the Contractor, for reasons not
attributable to the Contractor, the Contractor shall only be entitled to a reasonable
extension of the Time for Completion pursuant to Clause 14. The Contractor shall take
all necessary precautions to ensure that no damage is caused to any building or
establishment within the Site. The Contractor shall be liable for any loss suffered by
RFCL on account of damage to thesSite any building or establishment within the
Site. The Contractor shall egfurg- da activities of RFCL are not hampered
because of Works execute 1B )
the issuance of the Compleffon {
upon completion of the Trial Op tionsy, At accordance with Clause 17 by RFCL,
RFCL's Personnel, their repfeseigmeses shall have the right to visit the
Site at any time and inspect or audit the Contractor's books and records relating to the
execution and completion of the Works.

8.1.2 Without prejudice to Clause 8.1.1 above, the Contractor agrees that the Site will be
handed over to the Contractor in stages with a view that the Contractor shall plan the
Works in a manner so as to achieve Completion in a sequential manner, without
affecting the Time for Completion and without starting all the Works at the same time.
To this end, within 28 (twenty eight) Working Days from the Effective Date, the
Contractor shall finalize, in agreement with the Engineer-in-Charge, sequential
requirement of the Site, taking into account the other works concurrently being
undertaken by RFCL at or about the Site or on the performance of which depends the
Contractor’s performance of the Works.

8.2 Permits, Licenses or Approvals

Without prejudice to the obligations of the Contractor, contained in the Contract, if
requested by the Contractor, RFCL shall use its reasonable endeavours to assist the
Contractor in obtaining in a timely and expeditious manner all permits, approvals
and/or licenses necessary for the execution of the Contract from all local, state or
national government authorities or public service undertakings, in India that such
authorities or undertakings require the Contractor or Subcontractors or the personnel
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8.3

8.4

9.1

9.1.1

9.1.2

of the Contractor or Subcontractors, may require, as the case may be, pursuant to
Applicable Law in India. However, it is clarified that the primary responsibility of
obtaining necessary permits, approvals and/or licenses necessary for the execution of
the Contract shall remain that of the Contractor.

RFCL's Personnel

Without prejudice to the obligations of the Contractor under the Contract, RFCL shall
be responsible for ensuring that RFCL's Personnel:

(@) co-operate with the Contractor's and the Contractor’s Personnel; and

(b) take actions similar to those which the Contractor is required to take under
Clause 9.16, on the Site, in respect of any other works undertaken by RFCL at
the Site.

Engineer-in-Charge

RFCL shall appoint the Engineer-in-Charge to act on behalf of RFCL in connection
with the Contract. The Engineer-in-Charge shall have the powers and duties specified
in the Contract. The Engineer-in-Charge shall have no authority to amend the Contract
or to relieve either Party of any of its duties, liability, obligations or responsibilities
under the Contract, unless A

Contractor.

General Ob”gations m‘amr!—?ﬁnww%f‘m

The Contractor shall execute the Works, as described in greater details in the
Specifications, in accordance with the Contract, the Specifications, the Safety Code
and Applicable Laws. The Works shall be fit for the purposes for which they are
intended, as defined in the Contract. The Works shall include any work which is
necessary to do to comply the Specifications, or as implied by the Contract, or arises
from any obligation of the Contractor, and all works not mentioned in the Contract but
which are necessary for stability, completion or the safe, reliable and efficient
operation of the Facility.

The Contractor agrees and acknowledges that at any time after acceptance of the Bid,
RFCL shall have the right to add, amend or delete any item of the Works in the overall
interest of the Project. Further, RFCL shall have the right to split the scope of Works
under this Contract between two or more contractors without assigning any reasons
thereof.

The Contractor shall execute the Works in accordance with the Works Completion
Schedule and shall complete each Stage within the relevant Key Date and the entire
Works within the Time for Completion and for this purpose the Contractor shall make
use of such necessary resources, Goods and Materials, Plant and Contractor's
Personnel having the requisite experience for the purposes stated in the Contract.
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9.14

9.1.7

9.1.9

The Contractor agrees and acknowledges that it shall perform all of its obligations and
responsibilities under the Contract at its own risk, Cost and expense. RFCL shall have
no obligation or responsibility whatsoever with respect to the Completion of the Works
or the fulfillment of other obligations of the Contractor under the Contract, except as
expressly provided in the Contract.

The Contractor shall provide all superintendence, Goods and Materials and
Contractor's Equipment and all other things, whether of a temporary or permanent
nature, required for the execution of the Works.

Wherever applicable, the Contractor shall submit within 45 (forty five) days from the
Effective Date, a detailed Bill of Quantities, specifying the materials which, on a
preliminary determination made by the Contractor, will be required for incorporation in
the Permanent Work. Each item entered in the Bill of Quantities shall be priced, to the
extent possible, in conformity with the details given in the Bid. RFCL shall review or
cause to be reviewed the adequacy, sufficiency, validity and/or suitability of the
materials listed in the Bill of Quantities and of the prices indicated in the Bill of
Quantities in this regard. Such review shall be performed in conjunction with design,
engineering and other technical reviews to be done by RFCL and all provisions
applicable to review of critical drawings and designs shall be applicable to the review
of the Bill of Quantities. However, no such review or Approval of the priced Bill of
Quantities by RFCL shall absolve the,_Contractor of its obligation to supply all Goods
and Materials required to be incogpdratéd~in the Permanent Work, within the price
quoted for such Goods and:'.ﬁ i Price's

m'

although not specifically mentionec -

(a) can be reasonably inferred from and is necessary for the execution of the
Works, in accordance with Good Industry Practice, including where the
Contract describes any portion of the Works in general terms but not in
complete detail; or

(b) that are necessary in order for the Contractor to cause the Facility to satisfy the
Guaranteed Performance Levels and the warranties set forth in the Contract or
as otherwise necessary in order to meet the purposes for which the Facility is
being developed,

as if such superintendence, materials, works, labour and other services were expressly
mentioned in the Contract. The performance of such obligations by the Contractor
shall not be construed as a Variation and the Contractor shall not be entitled to any
revision of the Contract Price or extension of the Time for Completion.

The Contractor shall take full responsibility for the methods of construction, adequacy,
stability and safety of the operations carried out at the Site relating the execution of the
Works, all Contractor's Documents, Goods and Materials, Contractor's Equipment,
irrespective of any Approval or consent by the Engineer-in-Charge.

The Works shall be free of all Defects in materials and workmanship and shall be
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9.1.10

9.1.11

9.1.12

9.1.13

9.1.14

9.1.15

9.1.16

adequate, stable, safe and strictly compliant with the instructions of Engineer-in-
Charge, the Drawings and Designs, the Specifications and Good Industry Practice,
such that the Facility when complete shall be capable of meeting the Guaranteed
Performance Levels.

The Contractor shall use proven and reliable technologies, configurations and
architecture and exercise strict professional standards of skill, care and diligence,
adhered to by experienced and competent contractors specializing in performing
services of the same type and magnitude.

Within 30 (thirty) days of the Effective Date, the Contractor shall, to the extent
necessary, register itself and the Contract, at its own Cost, with Reserve Bank of India,
Income Tax Authorities, Sales Tax Authorities, Excise Authorities and other relevant
statutory Authorities and provide copies of all documents related to such registrations
to RFCL for record.

Notwithstanding anything contained herein, the Contractor shall obtain and maintain all
permits, licenses and approvals required for the execution of the Works as per
Applicable Laws.

(a) If there is any doubt or ambiguity in the interpretation of the Contract or error,
omission or contradiction ther'or any of them, the Contractor shall prior to
commencing the relative wi ay y,_ in writing to the Engineer-in-Charge for
his decision in resoltitjor/e o\ f@%lgwty, contradiction or correction of
the error or omissiof‘\ |t % hould the Contractor fail to apply to
the Engineer-in- Chatge 0l j ife] aforesaid, prior to commencing the
relative Work, the Contrac shall-perform the said work at his own risks, and
the provisions of ClEGSE 971 3™ (b Hereéof shall apply to any such Work
performed by the Contractor.

(b) In the event of the Contractor having already performed or executed any Work
at variance with the decision of the Engineer-in-Charge as aforesaid, then,
notwithstanding payment in respect of such Work having made to the
Contractor, such Work shall be deemed to be Defective Work and the relevant
provisions hereof and associated Clauses thereunder shall apply thereto.

The Contractor is deemed to have satisfied itself as to the correctness and sufficiency
of the Specifications and other terms of the Contract relating to its risks, liabilities and
obligations set out in or implied by the Contract and all matters and things necessary
for the proper execution of the Works.

The Contractor shall take all steps to cause minimum disturbance to vehicular traffic
and other movement of the public, on or in the vicinity of the Site.

Without prejudice to the provisions of the Contract and notwithstanding any testing or
certification pursuant to this Contract, RFCL shall at any time during the subsistence of
this Contract, have the right (but not the obligation) to reject any part of the Works, the
Plant, the Goods and Materials, or the Contractor's Equipment, which is found not to
be in compliance with the requirements of this Contract including, the Specifications.
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9.1.17

9.1.18

9.1.19

9.1.20

9.1.21

9.1.22

In such a situation, RFCL may instruct the Contractor to:

(@) remove from the Site and replace the rejected Plant, Goods and Materials or
Contractor's Equipment or re-instate the Works; or

(b) execute any work which is urgently required for the safety of the Works,
whether because of an accident, unforeseeable event or otherwise,

in accordance with the requirements of this Contract, the cost of which shall be to the
sole account of the Contractor. The Contractor shall comply with the instruction within
a reasonable time, which shall be the time (if any) specified in the instruction, or
immediately if urgency is of the nature specified under paragraph (b).

If the Contractor fails to proceed with the repair or replacement of the rejected item of
the Works or the Contractor's Equipment within reasonable time, RFCL may, by
contract with third Persons or otherwise, repair or replace such part of the Works
and/or terminate this Contract pursuant to Clause 32.2 and the Contractor shall be
liable to reimburse RFCL upon demand for all costs and damages incurred by RFCL
relating to such repair or replacement by a third party.

If RFCL requires the Works, Goog
workmanship to be retested .aftep/Suick
the tests required to be conalijéte

be repeated under the saml%
RFCL to incur additional cost

.and Materials, Contractor's Equipment or
rémedy of the Defect therein or replacement,
is*Califact and as instructed by RFCL shall
: If the rejection and retesting cause
pay these costs to RFCL.

The Contractor shall provide, " comply “Withf @nd require and ensure that its
Subcontractors also provide and comply with such documentation/information or any
other support as may be requested by RFCL from time to time as may reasonably be
deemed fit by RFCL for meeting its obligation under any Applicable Laws for the time
being in force or in relation to the said Works, as also matters including but not limited
to exemptions, concessions etc as may be availed, sought to be availed by RFCL.

The Contractor shall furnish to RFCL, promptly upon request, such information
concerning the Contractor, its Subcontractors and their respective employees or the
Works as RFCL may be required to furnish to any competent Authority for the
procurement of any licences, permits or approvals mentioned in Clause 8.2.

To the extent possible, the information regarding existing structures/ overhead lines,
existing pipelines and utilities are already indicated on alignment sheets forming part of
the Background Information. However, the Contractor may encounter other structures/
pipelines/ optical fiber cables etc. that may not be appearing on alignment sheets, for
which, the Contractor is required to collect information on his own before commencing
the Work. The Contractor shall execute the Works in such a manner that the said
structures, utilities, pipelines etc. are not disturbed or damaged, and shall indemnify
and keep indemnified RFCL from and against any destruction thereof or damages
thereto.
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9.2

9.2.1

9.22

9.23

9.3

9.3.1

9.3.2

9.4

9.4.1

Contractor's Representative

The Contractor shall, within 30 (thirty) days of the Effective Date, appoint the
Contractor's Representative with the prior written Approval of RFCL (and such
Approval shall not be unreasonably withheld) and vest in him the authority to act on
behalf of the Contractor for all purposes of the Contract. If the consent is withheld or
subsequently revoked, or if the appointed person fails to act as the Contractor's
Representative, the Contractor shall submit the name and particulars of another
suitable person for such appointment.

The Contractor shall not, without the prior consent of RFCL, revoke the appointment of
the Contractor's Representative or appoint a replacement.

The Contractor's Representative shall coordinate all matters relating to the Contract
with RFCL, receive all instructions from Engineer-in-Charge and shall devote
substantially all of his time to the performance of the Contractor's obligations under the
Contract.

Mobilisation

The Contractor shall be responsible for Mobilisation including, setting up of offices at
the Site with infrastructure facilities such as power, water, communication, conveyance
etc., procuring an adequate strengthisofos! |IIed semi-skilled and unskilled workers,
who, with such mfrastructur@]fa i |r&[a,r position to commence and execute
the Works. The Contract ?Eﬁ(qklt Qg\ggloblllsatlon in accordance with the
agreed quality standards aor% ] L‘W’

The Contractor shall complete .Mobi |gg¥gp,,=%gordance with the terms of the
Contract within the Time for Moblllsatlon WhICh is 21 days from the Effective Date.

Security

Mobilization Advance Guarantee

(@)  The Contractor shall furnish the Mobilization Advance Guarantee for a sum equal
to 10% (ten percent) of 110% (one hundred and ten percent) of the Contract
Price, to cover the Mobilization Advance to be received by the Contractor under
the Contract, from an Indian nationalized / scheduled bank / Indian branch of an
international bank acceptable to RFCL, in the form set out at Appendix 2 (Form
of Mobilization Advance Guarantee). The Mobilization Advance Guarantee shall
have a claim period of 90 (ninety) days beyond validity.

(b)  The mobilization advance guarantee shall remain valid until the earlier of the
following:
i) Upto the date when the mobilization advance has been fully recovered; or
ii) Upto the date of Final Completion;

(c) If the Mobilization Advance Guarantee is or becomes invalid for any reason
(other than its expiry), the Contractor shall immediately notify the Engineer-in-
Charge and obtain within 7 (seven) days a replacement Mobilization Advance
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Guarantee in the form appearing in Appendix 2 (Form of Mobilization Advance
Guarantee).

(d) RFCL shall have an unqualified option under the Mobilization Advance
Guarantee to draw on the guarantee and claim the amount there under in the
event of the inadequate adjustment of the Mobilization Advance in accordance
with Clause 23.1.3.

(e)  The provision, maintenance or renewal, as the case may be, of the Mobilization
Advance Guarantee by the Contractor in accordance with the terms of the
Contract and to the satisfaction of RFCL shall be a condition precedent to any
payment by RFCL to the Contractor.

(f) If the Contractor fails to provide, maintain or renew the Mobilization Advance
Guarantee in accordance with the Contract, then RFCL may, without prejudice to
any other rights and remedies to which it may be entitled, by written notice
forthwith terminate the Contract.

(@) The Contractor agrees and acknowledges that RFCL shall be entitled to assign
the Mobilization Advance Guarantee in favour of any party to whom this Contract
may be assigned by RFCL.

(h) RFCL shall endeavor to re{ga@88ihe Mobilization Advance Guarantee to the
Contractor, within 30%tay: ﬁ'very of the Mobilization Advance,

: éeRFﬁbpliq,.,' . on request of Contractor.

W \= _
9.4.2 Contract Performance Bank Gua PBG) )/ Security Deposit (SD)

(@)  The Contractor shall within 15 days of award (i.e. issue of FOA / LOA), deposit
an interest free Contract Performance Bank Guarantee (CPBG) / Security
Deposit (SD) to RFCL. CPBG shall be obtained initially for 10% of Contract Value
and shall be reduced to PBG of 5% after completion and acceptance of works
performance during defect liability period in types and proportions of currencies
in which the Contract Price is payable in accordance with the Contract. The
Contractor shall procure the Contract Performance Bank Guarantee in the form
set out in Appendix 1 (Form of Contract Performance Bank Guarantee). The
Contractor shall maintain the Contract Performance Bank Guarantee at its own
expense, and shall ensure it shall remain valid for a period of not less than 3
(three) months after the expiry of the Extended Defects Liability Period. The
Contract Performance Bank Guarantee shall be extended by such period as
RFCL may require if the Completion is delayed beyond the Time for Completion
and/or the Final Completion is delayed beyond the scheduled date of Final
Completion and any extension thereof as per directions of the Engineer-in-
Charge. In the event that the Contract Price is increased during the Contract
Validity Period for any reason whatsoever, the value of the Contract Performance
Bank Guarantee shall be increased proportionately by the Contractor within 7
(seven) Business Days to ensure that it remains an amount which is equivalent
to 10% of the revised Contract Price, as determined by the Engineer-in-Charge.
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(b)

(c)

(e)

RFCL shall have an unqualified option under the Contract Performance Bank
Guarantee to draw on the security and claim the amount there under in the event
of the Contractor's failure to honor any of its obligations, responsibilities or
commitments under the Contract or in respect of any amount due from the
Contractor to RFCL. Provided however that, nothing stated under this Clause
shall make it incumbent upon RFCL to utilize the Contract Performance Bank
Guarantee in preference to any other remedy which RFCL may have, nor shall it
be construed as confining the claims of RFCL against the Contractor to the value
of the Contract Performance Bank Guarantee.

The Contractor undertakes that in case of encashment of the CPBG, the
Contractor shall be liable to replenish the CPBG to the full amount within 7
(seven) days (“Guarantee Replenishment Period”). The Contractor shall, within 3
(three) days of the Guarantee Replenishment period, provide to RFCL, as may
be required by RFCL, documents evidencing the replenishment of the CPBG.

If the Contract Performance Bank Guarantee is or becomes invalid for any
reason (other than its expiry), the Contractor shall immediately notify the
Engineer-in-Charge and obtain within 7 (seven) days a replacement Contract
Performance Bank Guarantee in the form appearing in Schedule 1 (Form of
Contract Performance Bank Guarantee).

Jayd /before the expiry of the Contract
ctor shall, upon request of the

Bank Guarantee for the peri n such request by the Engineer-in-Charge
and provide a copy of‘stieh T@ﬁﬁﬂéﬂ’é@i‘ﬁ}‘ ty =4 the Contractor fails to extend the
Contract Performance Bank Guarantee, RFCL shall be entitled to receive the un-
drawn amount there under pending the completion of the Works, provided that
the amount so received shall be treated as a cash retention and to the extent that
there are no outstanding claims thereto, shall be released upon submission of a
new Contract Performance Bank Guarantee acceptable to RFCL.

The Contract Performance Bank Guarantee shall be returned to the Contractor
after 3 (three) months from the expiry of Extended Defect Liability Period.

If the Contractor fails to provide, maintain or renew the Contract Performance
Bank Guarantee in accordance with the Contract, then RFCL may, without
prejudice to any other rights and remedies to which it may be entitled, by written
notice terminate the Contract forthwith.

The Contractor agrees and acknowledges that RFCL shall be entitled to assign
the Contract Performance Bank Guarantee in favour of any party to whom this
Contract may be assigned.

9.5 Site Data

9.5.1 RFCL has made available to the Contractor all the relevant data in RFCL's possession
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on hydrological and subsurface conditions relating to the Site. The accuracy or
reliability of the data/studies/reports and of any other information supplied at any time
by Engineer-in-Charge is not warranted and the Contractor shall be solely responsible
for the consequences of its interpretation of all such data/studies/reports. The
Contractor shall conduct further investigations considered necessary by it at its own
Cost and any error or discrepancies, if found in the data made available by RFCL at
any stage shall not constitute ground for extension of the Time for Completion or any
monetary claim.

9.5.2 The Contractor shall be deemed to have obtained all necessary information as to risks,
contingencies and other circumstances which may influence or affect the execution of
the Works.

9.5.3 The Contractor shall be deemed to have inspected and examined the Site, its
surroundings, the studies/reports/data mentioned in Clause 9.5.1 above and other
available information with respect to the viability of its design and the execution of
Works and satisfied itself by careful examination before submitting its Bid, as to all the
relevant matters including:

(a) The form and nature of the Site, including the surface strata, sub-soil, sub-
surface conditions, local conditions;

(b) The hydrological and cllm

~m :

(c) The extent, nature %ﬂ ‘Work, availability of the Plant and
Goods and Material&/Aedt cution of the Works and remedying
any defects; N

(d) Applicable Laws;

(e) The Contractor's requirement for access, accommodation, facilities, personnel,
supply of power and water, availability of labour, transport and other services;

(f) The risk of injury or damage to property adjacent to the Site and to the
occupiers of such property or any other risk;

(9) The state of traffic both of passengers and vehicles on, along and adjacent to
the Site at all times of the day, during various seasons, festivals, etc.; and

(h) The suitability of any building, structure, foundation or means of access to the
Site to be provided by RFCL for reception, movement, commissioning and
maintenance of the Works within the time or times indicated in the Works
Programme.

9.5.4 The Contractor now hereby agrees that the Contractor shall not be relieved from any
risks or obligations imposed on or undertaken by it in relation to the Works on the
grounds of any misunderstanding or misapprehension in respect of the matters
referred to in paragraphs (a) to (h) above or on the ground that it did not or could not
reasonably have been expected to foresee any such matter stated above which may,
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9.5.5

9.6

9.6.1

9.6.2

9.6.3

9.6.4

9.7

in fact, affect or have affected the Completion of the Works and remedying of any
Defects therein or the meeting of its obligations in respect of the Works under the
Contract.

The Site shall be handed over to the Contractor free from any encroachment and the
Contractor shall satisfy itself to such effect prior to taking over the Site for the
execution of the Works. It is clarified for the avoidance of doubt that after handing over
of the possession of the Site or part of the Site, it shall be the sole obligation of the
Contractor to ensure that the Site or part of the Site handed over remains free from
any encroachment or squatters and the Contractor shall take all necessary steps at its
Cost and expense to give effect to its obligations under this Clause.

Access Routes

The Contractor shall be deemed to have satisfied itself as to the suitability and
availability of the access routes to the Site. The Contractor shall be responsible for the
maintenance of such access routes. The contractor shall construct, if necessary, at his
own cost and initiative, temporary access road to site from main public feeder roads.
The Contractor shall provide at its own Cost, signs or directions which it may consider
necessary or as instructed by the Engineer-in-Charge for the guidance of its
employees, labourers, representatives and others. Upon the request of the Contractor
and at the risk and Cost of the Contractor RFCL may assist the Contractor to obtain
any permission, concessmns and rela ement right that may be required from the
relevant authorities for the i --='...r.;..,.1.. ' and directions.
‘W _ ‘W/

RFCL shall not be resporigible y-elainigywhich may arise from the use or
otherwise of any access route. ‘!s__ S‘not guarantee the suitability or availability
of any particular access route; -ang-=shall-met: bexdiable to any claim for any non-
suitability or non-availability for continuous use during the execution of the Works of
any such route.

All transport operations for the execution of the Works shall be carried out as
stipulated in the Specifications. The Contractor shall indemnify RFCL in respect of all
claims, demands, proceedings, damages, costs, charges and expenses whatsoever
arising out of or in relation to any such matters.

The Contractor shall take all reasonable measures to ensure that the transportation of
the Contractor's Personnel, Goods and Materials or Contractor's Equipment do not
interfere with local traffic in the vicinity of the Site.

Rights of Way and Facilities

RFCL shall provide a non-exclusive right of way for access to the Site. The Contractor
shall bear all Costs and charges for special or temporary rights of way which it may
require including those for access to the Site. The Contractor shall also obtain, at its
risk and Cost, any additional facility outside the Site which it may require for the
purpose of the execution of Works. RFCL reserves the right to make use of these
service roads/rights of way for itself working in the area, as and when necessary
without any payment to the Contractor.
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9.8

9.8.1

9.8.2

9.9

9.9.1

9.9.2

9.9.3

9.10

9.101

Sufficiency of Contract Price

The Contractor in fixing the rates/prices specified in the Price Schedule shall be
deemed to have independently obtained all information necessary for the purpose of
preparing the Bid and executing the Works and to have satisfied itself as to the
correctness and sufficiency of the Bid and the Contract Price. Any error in description
of the quantity or quality of the Works or omission of any item of work shall not vitiate
the Contract or release the Contractor from its obligation to perform the Works at the
prices specified in the Price Schedule and the Contractor shall be deemed to have
known the scope, nature and magnitude of the Works and the materials, equipment
and labour required for executing the Works.

Unless otherwise stated in the Contract, the Contract Price and the rates and prices
stated in Contract shall, except as otherwise provided for in the Contract, cover all its
obligations under and in relation to the Contract, including the obligation to supply
Contract Spares; and all matters and all things necessary for the proper execution of
the Works. The Contract Price shall not be adjusted save as expressly provided in the
Contract, and includes any and all direct, indirect and ancillary charges and costs of
whatsoever nature, all profit, all licenses, royalty and other fees, the cost of all spare
parts required for the execution of the Works. The Contractor acknowledges and
agrees that the Contractor shall be liable to arrange and obtain any and all licenses on
Intellectual Property rights required to execute the Works and to perform the Contract,
and that any fees associated with-suehmli€enses shaII be included within the Contract
Price and shall be the sole ré%p ) "

Works Programme

The Contractor shall submit.a.deta ey %ngg@mme to the Engineer-in-Charge
not later than 30 (thirty) days from the Effective Date. The Contractor shall also submit
a revised Works Programme whenever the Engineer-in-Charge finds that the previous
Works Programme is inconsistent with actual progress as provided in the
Specifications/ scope of Work.

No alteration to the Works Programme, or to such arrangements and methods
specified therein, shall be made without obtaining prior written consent of the
Engineer-in-Charge. If the progress of the Works does not conform to the Works
Programme, the Engineer-in-Charge may instruct the Contractor to revise the Works
Programme, showing the modifications necessary to achieve Completion within the
Time for Completion. The Contractor shall then follow the revised Works Programme
at its own Cost.

The consent by the Engineer-in-Charge to the Works Programme shall not relieve the
Contractor of any of its responsibilities or obligations under the Contract. If the Works
Programme indicate that a Key Date has not, or shall not be met, it shall not, by itself
entitle the Contractor to an extension of time in relation to such Key Date.

Progress Reports

The Contractor shall submit to the Engineer-in-Charge, by the end of each month,
Monthly Progress Report which shall, amongst other things, highlight actual or
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9.10.2

9.10.3

9.10.4

potential departures from the Works Programme and state the measures which the
Contractor proposes to take in order to make good or reduce any delay.

The Contractor shall continue to submit the Monthly Progress Report until the end of
the Extended Defects Liability Period. Each Monthly Progress Report shall include:

(@) An executive summary;
(b) Charts showing the status of the Works;

(c) For the execution of each main part of the Works, the extent of progress
(percentage of the whole), the actual or expected dates of commencement,
anticipated completion date of the Stage, inspections and Tests on Completion
to be carried out by the Contractor;

(d) Records of deployed manpower and Contractor's Equipment on the Site;

(e) Copies of quality assurance documents or reference thereto, test results and
certificates;

(f) Safety statistics, including details of any hazardous incidents and activities

relating to environmental aspects;
()  Comparisons of a:'\ al/; daid
analysis and reasor

t the planned progress, variance
€ ﬁ steps taken to mitigate the same,
,_ (/ idgBardize the Completion of the Works
in accordance with the Contae 'the measures being (or to be) adopted to
overcome such aspectsy = s S S

(h) Inspection reports of regulatory authorities; and

(i) Status and details of Licenses/registrations/approvals/permits obtained/
required to be obtained under Applicable Laws.

The Contractor shall also submit to the Engineer-in-Charge such other reports as may
reasonably be required by it or any relevant authority or public body.

The Contractor hereby acknowledges and accepts that any programme, Monthly
Progress Report, schedule, plan, daily report or any other information to be submitted
by it in accordance with this Clause shall not constitute the notices which it is required
to give under any provision of the Contract.

9.11 Packing and Forwarding
9.11.1 Imported Supplies
(@) The Contractor shall, wherever applicable, after proper painting, pack and crate
all materials for shipment in a manner suitable for export, in accordance with
internationally accepted export practices and in such manner so as to protect the
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supplies from damage and deterioration in transit by road, rail and/or sea and
during storage at Site. Without prejudice to any other liabilities or obligations of
the Contractor, the Contractor shall be responsible for all damage to the supplies
due to improper packing.

(b) The Contractor shall notify RFCL and the Engineer-in-Charge of the date of each
shipment from the port of loading as well as the expected day of arrival &
expected time of arrival (ETA) of such shipment at the designated port of arrival.

(c) The Contractor’'s notification shall give complete shipping details with regard to
the weight, size and content of each package, along with any other information
which RFCL may require.

(d) The following documents shall be sent to RFCL within [3 (three)] days from the
date of dispatch of the shipment to RFCL or any other person designated by
RFCL:

(i)  Invoices (2 copies) or any other document of title evidencing sale in transit
(i)  Packing list (2 copies)

(iii) Test certificate (4 copies)

(iv) Insurance certificate (2 copies)

(v) Third party inspection certificate as per Quality Assurance Plan Approved

9.11.2 Domestic Supplies %g :. " %g{
\J / N\ -
(a) The Contractor shall, wh ble; after proper painting, pack and crate

all materials for in such. mann&rsa as to,pratect the supplies from damage and
deterioration in transit by road and/or rail and during storage at Site. Without
prejudice to any other liabilities or obligations of the Contractor, the Contractor
shall be responsible for all damage to the supplies due to improper packing.

(b) The Contractor shall notify RFCL and the Engineer-in-Charge of the date of
each shipment from the works, factory or warehouse and expected date of
arrival as well as expected time of arrival (ETA) at the Site.

(c) The Contractor’s notification shall give complete shipping details with regard to
the weight, size and content of each package, along with any other information
which RFCL may require.

(d) The following documents shall be sent to RFCL within [3 (three)] days from the
date of dispatch of the shipment to RFCL or any other person designated by
RFCL:

(i Invoices (2 copies) or any other document of title evidencing sale in
transit

(i) Packing list (2 copies)

(iii) Test certificate (4 copies)

(iv) Insurance certificate (2 copies)
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9.12

9.121

9.12.2

9.12.3

9.124

9.12.5

9.12.6

(v) Third party inspection certificate as per approved Project Quality
Plan/Quality Assurance Plan Approved by RFCL/Engineer-in-Charge (2
copies).

Contractor's Equipment

All Contractor's Equipment and Temporary Works provided by the Contractor or any
Subcontractor shall, when brought on to the Site, be deemed to be exclusively
intended for execution of the Works and not be removed without the consent, in
writing, of the Engineer-in-Charge. Such consent shall not be unreasonably withheld or
delayed by the Engineer-in-Charge.

(@) Upon Completion of the Works, the Contractor shall remove from Site, the
entire Contractor's Equipment, Temporary Works and surplus materials as
defined in sub-clause 9.12.2(b) below, as per the directions of the Engineer-in-
Charge.

(b) Surplus materials

Surplus civil construction materials comprising sand, cement, bricks, stones,
aggregates and the products of dismantling the Temporary Works erected by
the Contractor shall vest in and belong to the Contractor upon Completion of
the Works and/or earlier tesmimgtion of the Contract for any cause. The
Contractor shall hay Eh t:t the other terms & conditions of the
Contract, to remove! ' on&liction material from the Site, subject
to satisfactory proot | ] 'to compliance of taxes, if any. No
other surplus material’wil\begallowed,fo b€ removed from the Site and shall be
deemed to be the property 2ECH"and the same shall be transported properly
to RFCL’s store of &S directed by RECL. "The Contract Price quoted by the
Contractor shall be deemed to include the cost of all surplus materials which
are deemed to be the property of RFCL.

RFCL shall not at any time be liable for the loss or damage to any of the Contractor's
Equipment, Temporary Works or materials brought on Site by the Contractor for
execution of the Works.

The Contractor shall be responsible for obtaining physical clearance from the customs,
if any required for constructional plant, materials and other things required for the
execution of the Works.

The Contractor shall, upon written request by the Engineer-in-Charge, produce to the
Engineer-in-Charge, all documents evidencing title to or the contractual arrangement
giving the right to the Contractor to use the Contractor's Equipment. In the event of
failure to comply with such request within 15 (fifteen) days, then without prejudice to
any other rights, RFCL shall be entitled to withhold the payments due to the Contractor
under the Contract.

The Contractor shall be responsible for maintaining the Contractor's Equipment at the
Site in a safe and reliable working condition.
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9.12.7

9.12.8

9.13

9.131

9.13.2

9.13.3

9.134

The Contractor shall be liable for loss of or damage to any of the Contractor's
Equipment or to any Persons, as a result of handling, storage or use of the
Contractor's Equipment which may occur at any time during the execution of the
Works or the remedying of Defects therein.

Notwithstanding anything contained to the contrary in any or all of the Clauses of this
Contract, where any goods, materials or equipment for the execution of the Contract
are procured with the assistance of any Authority either by issue from the Authority
stocks or purchased under orders, permits or licenses issued by the Authority, the
Contractor shall use such goods, materials or equipment economically and solely for
the purpose of the Contract and shall not dispose of them without the prior written
permission of RFCL.

Contractor's Documents

The Contractor shall submit to RFCL a detailed list of the Contractor's Documents to
be submitted as well as a schedule for submissions of the Contractor's Documents
(taking into account the requirement for Approval by RFCL, the Engineer-in-Charge or
any third party consultant appointed by RFCL) within 3 (three) months from the
Effective Date, which shall be subject to Approval by RFCL.

RFCL shall, within 21 (twenty one) Working Days of the date of submission of such
schedule, either Approve the safh easonably require amendments to such
schedule by a written notid&% _ 4;-1“&7-*‘6‘ lere RFCL requires amendments to
be made to the submissio} ortréctor shall make such changes and
submit a fresh schedule for % ' rdoes not notify its refusal to Approve
such schedule within 30 (thirty) s of the receipt of such schedule, then it
shall be deemed to be Approvedmby REEk:=TFhe=latest revision of the Approved
schedule for the submission of Contractor's Documents shall be the “Submissions
Schedule” and shall form a Contract Document.

The Contractor shall comply with the Submissions Schedule for the purposes of
submissions of the Contractor's Documents and shall, in any event, ensure the
submission of the Contractor's Documents in relation to any element of the Works
simultaneously with the performance of that element of the Works. Failure by the
Contractor to do so shall entitle RFCL to reject that element of the Works and the
consequences thereof shall be borne by the Contractor at its own Cost.

The Contractor's Documents shall be prepared in sufficient detail and shall satisfy all
regulatory approvals. The Engineer-in-Charge shall have the right to inspect/review the
preparation of the Contractor's Documents, while they are being prepared.

Each of the Contractor's Documents shall, when considered ready for use, be
submitted to the Engineer-in-Charge for his review. Unless otherwise stated in the
Specifications or elsewhere in the Contract, each review by the Engineer-in-Charge
shall not exceed the Review Period.

If the Engineer-in-Charge during the Review Period, gives notice to the Contractor that
a Contractor's Document fails (to the extent stated) to comply with the Specifications, it
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shall be rectified, resubmitted and reviewed (and if specified, Approved) by the
Engineer-in-Charge, at the Contractor's Cost within such time as the Engineer-in-
Charge may specify to the Contractor.

9.13.5 Design, procurement, construction, manufacture and/or installation of any part of the
Works shall not commence prior to the expiry of the Review Period for Contractor's
Documents which are relevant for the execution of such part of the Works.

9.13.6 If the Contractor wishes to modify any Contractor's Document which has previously
been submitted for such pre-construction review, the Contractor shall immediately
notify the Engineer-in-Charge, and based on the Engineer-in-Charge’s Approval, shall
subsequently submit revised Contractor's Documents to the Engineer-in-Charge in
accordance with the procedure set out in Clause 9.13.1.

9.13.7 If the Engineer-in-Charge instructs that further Contractor's Documents are required to
be submitted by the Contractor which is necessary for carrying out the Works, the
Contractor shall promptly and at Contractor's Cost prepare such documents.

9.13.8 If any errors, omissions, ambiguities, inconsistencies, inadequacies and other defects
are found in the Contractor's Documents at any time, then such errors, omissions,
ambiguities, inadequacies or other defects shall be rectified by the Contractor at its
own Cost and any Approval or consen review by the Engineer-in-Charge, of the
Contractor's Documents shall ne reliey 2nthe .Contractor from any obligations or

responsibility under the Con jc. B\
9.13.9 Notwithstanding anything taifedintnls ract in relation to the Contractor's

Documents, the Contractor sha My responsible for the adequacy of the
Contractor's Documents fdﬁﬁ'é”e‘?%b‘ﬁ’dﬁﬁé’ Works, any failure of the Contractor to
comply with the Contract, or otherwise, for any ambiguity, inconsistency, deficiency,
lack of fitness for purpose, errors and/ or omissions in such Contractor's Documents.

9.13.10 The Contractor's Documents shall be in the custody and care of the Contractor during
the Contract. Unless otherwise stated in the Specifications, the Contractor shall
provide 6 (six) copies of the Contractor's Documents along with a soft copy of the
Contractor's Documents for the use of the Engineer-in-Charge and his assistants.

9.13.11 The Contractor shall keep on the Site, 1 (one) complete set of all relevant documents,
including the Contract and all documents related to Variations, other communications
given or issued from time to time under the Contract and all the Contractor's
Documents Approved by the Engineer-in-Charge. RFCL, the Engineer-in-Charge shall
have the right to access these documents at all reasonable times.

9.13.12 If a Party becomes aware of an error or Defect of a technical nature in the Drawings
and Designs or in the Contractor's Documents or any other document which was
prepared for use in executing the Works, such Party shall promptly give notice to the
other Party of such error or Defect.

9.13.13 As-Built-Drawings: The Contractor shall prepare, and keep up to date, a complete set
of “as-built records” of the execution of the Works, showing the exact “as-built” locations,
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sizes and details of the Works as executed, with cross references to relevant
specifications and data sheets in accordance with Clause 10.5.

9.13.14 Test-Reports: After the Performance Tests have been conducted in respect of the

9.14

9.141

9.14.2

9.14.3

9.144

Facility, the Contractor shall furnish the test reports to the Engineer-in-Charge for
evaluation in accordance with Clause 16.2.

Subcontractors

The Contractor shall not subcontract the whole of the Works and unless otherwise
specifically stated:

(a) The Contractor shall not be required to obtain consent for purchases of Goods
and Materials which are in accordance with the Approved vendor list/ Approved
makes specified in the Contract or for provisions of labour or for the
subcontracts for which the Subcontractors are named in the Contract
Agreement/ Contract;

(b) The prior consent of Engineer-in-Charge shall be obtained for subcontracting
any part of the Works other than as specified under Clause 9.14.1(a) provided
that the execution of the Works (or any part thereof) by petty contractors or on
piece work basis under the supervision of the Contractor (or its representative)
shall not be deemed to be Stbeanitacting under the Contract; and

~mﬂg’ ~ by

(c) Not less than [30 (thinty) days before, yintended date of each Subcontractor
commencing work, t-.._'.-. all'gptify the Engineer-in-Charge of such
intention. '

The Contractor shall be responsible for observance by all Subcontractors of any

Applicable Laws and all the provisions of the Contract. The Contractor shall be entirely

responsible for the acts or defaults of any Subcontractor, its representatives or

employees, as if they were the acts, omissions or defaults of the Contractor, its
representatives or employees and nothing contained in Clause 9.14.1(a) shall
constitute a waiver of the Contractor's obligations under the Contract. The Contractor
shall provide to the Engineer-in-Charge, certified true copies of all the executed

Subcontracts containing complete terms and conditions, and annexures other than the

price. The Contractor shall make timely payments to the Subcontractors and resolve

all matters and differences with any Subcontractor speedily, without affecting the
execution of the Works in any manner.

|

The terms and conditions of any Subcontract shall impose on the Subcontractor such
terms and conditions of the Contract as are applicable and appropriate to the part of
the Works to be executed by the Subcontractor, to enable the Contractor to comply
with its obligations under the Contract.

Notwithstanding any consent to the selection of the Subcontractor given by the
Engineer-in-Charge, the Engineer-in-Charge shall have full power to order the
Contractor to terminate any Subcontractor and substitute such Subcontractor with any
other sub-contractor and the Contractor shall be bound to follow such order, provided
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that such order is provided in writing by Engineer-in-Charge, clearly specifying the
reasons for such termination.

9.14.5 RFCL shall, under no circumstances be liable to any Subcontractor and the Contractor
shall indemnify and keep indemnified RFCL against all liabilities, costs, claims and
demands of whatsoever nature by any Subcontractors.

9.14.6 The Contractor shall be solely responsible for the payments to be made to the
Subcontractors in accordance with their respective Subcontracts and ensure proper
and uninterrupted execution of the Works. RFCL shall not interfere in the day to day
management of the Subcontract between the Contractor and its Subcontractor, but if
any complaint is received by RFCL (or Engineer-in-Charge) from any Subcontractor
regarding non-payment or delay in payment by the Contractor to such Subcontractor,
then RFCL may, by a written notice, require the Contractor to resolve such complaint
within a reasonable period (to be specified in the notice) and provide the details of the
steps taken by the Contractor to resolve the complaint, to RFCL. If the issue is not
satisfactorily resolved and the details provided by the Contractor are not considered
satisfactory, RFCL may, at its sole discretion, make direct payment to the
Subcontractor as per its claim and recover such payments from any payment due to
the Contractor under the Contract.

9.15 Setting Out

=\ M.

., f%ﬁ

(a) The accurate settingigit of S '“\vk_ tion to the original points, lines and
levels of reference given by Engineer-in-Charge in writing;

(b) The correctness of position, levels, dimensions and alignments of all parts of
the Works;

9.15.1 The Contractor shall be resgbpsib
N

(c) The provisions of all necessary instruments, equipment, apparatus and labour
in connection with the foregoing responsibilities; and

(d) Carefully protecting and preserving all bench marks, sight rails, pegs and other
things used in setting out the Works.

9.15.2 The Contractor shall first review, validate and undertake its own due diligence of
RFCL's alignment survey reports and fix the alignment of the Works, pier locations,
maintaining vertical and horizontal clearances keeping in view the important Site
references and obligatory locations, in consultation with the Engineer-in-Charge. The
Contractor shall establish, at suitable points and at its own Cost, additional reference
lines and benchmarks as may be necessary for the proper execution of the Works
while ensuring, at all times, that the reference lines, points and benchmarks fixed by
the Engineer-in-Charge are not disturbed and/ or damaged and the Contractor shall be
liable to make good any damage thereto. The verification/ inspection of any setting out
or of any line or level by the Engineer-in-Charge shall not in any way relieve the
Contractor of its responsibility for the accuracy or correctness thereof and the
Contractor shall carefully protect and preserve all benchmarks, sigh-rails, pegs and
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9.16.3

9.16

9.16.1

9.16.2

9.16.3

other things used in setting out the works.

If at any time during the execution of the Works, an error appears in the positions,
levels, dimensions or alignment of any part of the Works, the Contractor, on being
required to do so by the Engineer-in-Charge, shall, at Contractor's Cost, rectify such
error to the satisfaction of the Engineer-in-Charge.

Safety of Works

The Contractor shall throughout the execution of the Works:

(@) Take full responsibility for the adequacy, stability, safety and security of the
Works, Plant, Contractor's Equipment, Temporary Works, operations on the
Site and methods of manufacture, construction and transportation;

(b) Have full regard for the safety of all persons on or in the vicinity of the Site
(including persons to whom access to the Site has been allowed by the
Contractor), comply with the Safety Code, all relevant safety regulations,
including provision of safety gear. Insofar as the Contractor is in occupation or
otherwise is using areas of the Site, the Contractor shall keep the Site and the
Works (so far as the same are not completed and occupied by RFCL) in an
orderly state appropriate for the avoidance of injury or accident to all persons
on and in the vicinity, of theZSitesand shall keep RFCL indemnified against all
costs, charges, Ios@i _ damag 4 may be suffered by RFCL in any
manner whatsoever: ] _ Jjury or accident to any person on or in

the vicinity of the Sit&in ag forwi " ¢ execution of the Works;

(c) Provide and maintains-aftti :guardsi=fences and warning signs and
watchmen when and where necessary or as required by the Engineer-in-
Charge or by any Applicable Laws or by any relevant Authority for the
protection of the Works and for the safety and convenience of the public and all
Persons on or in the vicinity of the Site;

(d) Where any part of the Works would otherwise be carried out in darkness,
ensure that all parts of the Site where such part of the Works is being carried
out are so lighted as to ensure the safety of all Persons on or in the vicinity of
the Site and of such part of the Works;

(e) The Contractor shall ensure that its employees and the employees of the
Subcontractors wear identification badges (cards), uniforms, helmets, safety
shoes, gum boots and other safety/protection wear as directed by the
Engineer-in-Charge, and to be provided by the Contractor.

The Contractor shall submit a detailed and comprehensive contract specific Site safety
plan and system safety assurance plan in accordance with the Specifications.

The Engineer-in-Charge's consent or rejection of the safety plans and/or supplements
thereto shall be without prejudice to the Contractor's obligations with respect to safety
measures required to be undertaken or implemented in accordance with the Safety
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Code and shall not excuse any failure by the Contractor to adopt proper and
recognized safety practices throughout the execution of the Works.

9.16.4 The Contractor shall provide all necessary access, assistance and facilities to enable
the Engineer-in-Charge or any other third party safety audit agency to carry out
inspections to verify that the safety plans are being properly and fully implemented.

9.16.5 The Works, including materials to be used for execution of the Works shall be
protected from exposure to and damage due to water.

9.16.6 The execution of the Works shall not be carried out in weather conditions that may
adversely affect the execution of the Works or damage the Works (or any part thereof)
unless proper protection is provided, to the satisfaction of the Engineer-in-Charge.

9.16.7 During the execution of the Works, storm restraint systems shall be provided by the
Contractor where necessary to the satisfaction of the Engineer-in-Charge.

9.16.8 The Contractor shall ensure that the Execution of the Works is carried out in such
manner that there is no damage to or interference with:

(a) watercourses and drainage systems on and in the vicinity of the Site;

(b) utility services on and.in thea BB f the Site;

ay [ 2\ iy

(c) structures (includin&@ q%ffstreet fixtures, etc. on and in the
vicinity of the Site; o\ ' A

(d) public or private, vehicatar PedESHETEEEEss routes and roads on and in the
vicinity of the Site; and

(e) monuments, graves or burial grounds other than to the extent that is necessary
for them to be removed or diverted for the execution of the Works. Heritage
structures shall not be damaged or disfigured on any account. The Contractor
shall inform the Engineer-in-Charge, as soon as practicable, of the structures
or roads which are not stated in the Contract to be removed or diverted but
which the Contractor considers necessary to be removed or diverted. The
Contractor shall not remove or divert any such structure or roads until the
consent of the Engineer-in-Charge to such removal or diversion has been
obtained.

9.17  Security of the Site

The Contractor shall be wholly responsible for security of the Site and the Works.
Unless otherwise stated in the Contract:
(@) The Contractor shall be responsible for keeping unauthorized persons off the
Site; and
(b)  Authorized persons shall be limited to the employees, workmen or consultant
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9.18

9.18.1

9.18.2

9.18.3

9.184

9.19

9.19.1

9.19.2

or representative of the Contractor and its Subcontractor or persons authorized
by the Engineer-in-Charge.

Contractor's Operations on Site and Clearance of Site

The Contractor shall confine his operations to the Site, and to any additional areas
which may be obtained by the Contractor and agreed by RFCL as working areas. The
Contractor shall take all necessary precautions to keep Contractor's Equipment and
Contractor's Personnel within the Site and these additional areas, and to restrain them
from encroaching on adjacent land.

At all times during the execution of the Works, the Contractor shall keep the Site clean,
safe, in a workmanlike condition and free from all unnecessary obstruction, and shall
safely store or dispose of any Contractor's Equipment or surplus materials. The
Contractor shall clear away and remove from the Site any wreckage, rubbish and
Temporary Works which are no longer required in accordance with Good Industry
Practice, Applicable Laws and instructions of the Engineer-in-Charge, unless required
to be maintained at the Site as per the express instructions of Engineer-in-Charge.

Upon Completion of the Works, the Contractor shall leave the Site and the Works in a
clean and safe condition. However, the Contractor may retain on Site, during the
Defects Liability Period, such Goods and Materials or Contractor's Equipment as are
required for the Contractor to fulfil it§ebligations under the Contract.

:. ‘] ; i by, :'. ‘] ;
The Contractor shall not se:%ﬂ _ thﬂ\}c‘i{e]gis;}»umﬂbf or remove except for the purpose
of performing the Works, thgf sa y=bellasty earth, rock or other substances or
materials obtained from any exca ] de for the purposes of the Works or any
building or produce that was-en therSite-at-the-tinre-of handing over of the Site to the
Contractor and all such substances, materials, buildings and produce shall be the
property of RFCL, provided that the Contractor may use such substances, materials,
buildings for the performing the Works with the prior permission of the Engineer-in-

Charge at the rates determined by the Engineer-in-Charge.

Quality Management System

Unless otherwise agreed with RFCL, the Contractor’s proposed quality system shall
fully satisfy all the elements of ISO 9001 — 2000 “Quality Management Systems
Requirement”. As evidence of compliance with ISO 9001 — 2000 “Quality Management
Systems Requirement”, the Contractor shall be required to submit either the current
certificate of quality system registration with ISO 9001 or a recent compliance audit
recommending registration from a Registrar acceptable to RFCL. The quality
management system developed by the Contractor shall provide for the planned and
systematic control of all quality related activities for execution of the Works.
Implementation of the quality management system shall be in accordance with the
standard specification for quality management system provided with the Bidding
Documents.

As a part of the quality management system to be developed and implemented by the
Contractor, the Contractor shall prepare and submit the Project Quality Plan/ Quality
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Assurance Plan for the Engineer-in-Charge's review, comments (if any) and approval
within 21 (twenty one) days after the Effective Date. The Engineer-in-Charge shall
review the Project Quality Plan/Quality Assurance Plan and provide any comments to
the Contractor within 21 (twenty one) Working Days after its receipt of such draft.
Within 14 (fourteen) days after its receipt of the Engineer-in-Charge’s comments, the
Contractor shall implement such comments re-submit the Project Quality Plan/Quality
Assurance Plan to the Engineer-in-Charge for Approval. This procedure shall be
repeated until the Project Quality Plan/ Quality Assurance Plan is approved by the
Engineer-in-Charge. Any compliance by the Contractor with the Engineer-in-Charge's
comments shall neither constitute a Variation nor entitle the Contractor to any
extension of the Time for Completion or increase in the Contract Price. No proposed
change to the Project Quality Plan/ Quality Assurance Plan shall be effective unless
the Engineer-in-Charge approves of such proposed change. Notwithstanding any
comments provided by the Engineer-in-Charge, the Contractor shall remain fully
responsible for the Project Quality Plan/ Quality Assurance Plan, including rectifying all
defects therein.

9.19.3 The Contractor shall follow and comply with the Approved Project Quality Plan/ Quality
Assurance Plan and shall not amend it without the prior written consent of the
Engineer-in-Charge. RFCL may, at any time during performance of the Works, conduct
a compliance audit with respect to the Project Quality Plan/ Quality Assurance Plan. If
such audit demonstrates non- comph nce with any aspect of the Quality Assurance
Plan, RFCL may notify the Contr r of suc t non-compliance and the Contractor shall
promptly undertake appro _ i Qﬁ‘]‘gat Contractor's sole risk, Cost and
expense. N/ : L‘\ﬁ‘;

9.20 Fossils --
TTATITOEE utﬁ'mrr ow Fawew i

9.20.1 All fossils, coins, articles of value or antiquity and structures and other remains or
things of geological or archaeological interest discovered on the Site shall, as between
the Contractor and RFCL, be deemed to be the absolute property of RFCL. The
Contractor shall take reasonable precautions to prevent the Contractor's Personnel or
any other person from retaining or damaging any such article or thing and shall,
immediately upon discovery thereof and before removal, acquaint RFCL with such
discovery and carry out RFCL's instructions for dealing with the same.

9.20.2 If, by reason of complying with RFCL's instructions under Clause 9.20.1, the
Contractor incurs any costs and/or any delay, then RFCL shall, after following the
procedure set forth at Clause 24, treat the same as a Variation.

9.21 Land, Power, Water and Other Facilities

The Contractor shall be responsible to provide within the scope of Work all facilities
necessary for performance of the Works including (but not limited to) water (including
water for hydrostatic testing, if any), power, transportation, handling and construction
equipment, vehicles, vessels and any additional land at or about the Site required for
the Contractor's field office(s), camps, godowns, workshops and residential
accommodation for the Contractor's staff, quarry rights, borrow areas and access
roads, to or about the Site and the Contractor’s offices, camps, godown, workshops,
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accommodations, and Temporary Works and facilities whatsoever required for
execution and Completion of the Works.

9.211

9.21.1.1

9.211.2

9.211.3

9.211.4

9.21.2

9.21.2.1

Water

Subiject to availability, RFCL may endeavour to provide water to the Contractor, at
the cost specified in the Bidding Documents, for construction purposes at one point
at the Site which is convenient to RFCL. In such case, the Contractor shall, at its
own Cost, provide for water meters approved by RFCL/the Engineer-in-Charge for
measurement of the quantity of water supplied to the Contractor for determination
of payment due thereon to RFCL. Such meters shall be in custody of RFCL. The
Contractor shall also provide at its own Cost and initiative other pipe networks etc.
from source of supply to the Site and such distribution pipe network shall have prior
approval of the Engineer-in-Charge so as not to interfere with the layout and
progress of the other construction works.

In the event of failure or defect of meters, water charges will be calculated on the
consumption determined by the Engineer-in-Charge (whose decision shall be final
both as regards the existence of a defect or failure and as regards to the water
consumed). The amount due to RFCL in respect of the water supplied shall,
without prejudice to any other mode of recovery available to RFCL, be deductible
from the Running Bills/Final Bill _of the Contractor and/or any monies due or
becoming due to the Contraefoffff@stime .to time. The cost of water may be
reviewed by RFCL on halfsye —\ Wy

N ;\g,
RFCL may without noth& o %t ~an$€ause suspend or discontinue water
supply to the Contractor and suEh*Stspension or discontinuation shall not entitle
the Contractor to any comperisation OF damages or constitute a basis or ground for
extension of the Time for Completion.

The Contractor shall forthwith on Completion of the Work or earlier determination
of the Contract or during the execution of the Works, if so required by the
Engineer-in Charge, on grounds of hindrance or obstruction caused thereby or
other cause whatsoever at its own Cost and initiative remove or re-route, as the
case may be, any installation, pipes and/or other equipment put up or erected by
the Contractor for the transportation and/or distribution of water, and fill any
trenches, ditches or other excavations done by the Contractor for the purpose
thereof and restore the Site to the same condition in which it was prior to the
installation.

Power

Subject to availability of power supply, RFCL may, at its discretion provide for
supply of power to the Contractor for execution of the Work from RFCL’s
convenient & nearest substation, from which source the Contractor shall at his own
Cost and initiative make arrangements for temporary distribution of power to
Contractor’ Works at the Site.
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9.21.2.2

9.21.2.3

9.21.2.4

9.21.2.5

9.21.2.6

9.21.2.7

9.21.2.8

All arrangements for the distribution or power from source aforesaid and the work
relative thereto shall be made, performed and/or installed in conformity with Indian
Electricity Act and other Applicable Laws governing the supply and transmission,
distribution of electricity and shall be subject to prior approval by the Engineer-in-
Charge.

The Contractor shall, at his own Costs and initiative on Completion or prior
determination of the Contract or otherwise during execution of the Work, if required
by the Engineer-in- Charge because of hindrance caused thereby or for any other
cause, forthwith remove or re-route the distribution lines, installations and/or works
or part(s) thereof, as the case may be required to be removed or re-routed.

RFCL shall recover from the Contractor for the power consumed by the Contractor

from RFCL’s source(s) of supply the cost thereof to RFCL as determined by RFCL
in this behalf form time to time. The amount due to RFCL in respect of such power
supplied shall, without prejudice to any other mode of recovery available to RFCL,
be deductible from the Running Bill/Final Bill(s) of the Contractor and/or any
monies due or becoming due to the Contractor from time to time. The cost of
power may be reviewed by RFCL on half yearly basis.

the Engineer-in- Chargg for/4 nent of the power units supplied to the
Contractor for determingtfiori ef
shall be under the custo&tfa (

In the event of failure erdefect-af charges shall be calculated on
the consumption determined by the Englneer-ln Charge (whose decision shall be
final both as regards the existence of a defect or failure and as regards the power
consumed).

RFCL may at any time without notice and without specifying any cause, suspend or
discontinue power supply as aforesaid to the Contractor, and such suspension or
discontinuance shall not entitle the Contractor to any compensation or damages or
constitute a basis for extension of Time for Completion.

Power supplied by RFCL to the Contractor shall be entirely at the risks of
Contractor as to the continuity and regularity of supply, maintenance of voltage and
adequacy of load and frequency without any warranty by or liability to RFCL in
respect thereof and without entitlement to the Contractor to claim compensation
from RFCL on grounds of discontinuance, fluctuation of voltage or inadequacy of
load or frequency or any other cause whatsoever.

9.21.3 Land

9.21.3.1 Land for Contractor’s Field Office, Godown and Workshop
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RFCL may, at his own discretion and convenience and for the duration of the
execution of the Works make available near the Site, land for construction of
Contractor's temporary field office, godowns, workshops and assembly yard required
for the execution of the Contract. The Contractor shall at his own Cost construct all
these temporary buildings and provide suitable water supply and sanitary
arrangement and get the same approved by the Engineer-in-Charge. On Completion
of the Works undertaken by the Contractor, it shall remove all Temporary Works
erected by it and have the Site cleaned as directed by Engineer-in-Charge.

If the Contractor shall fail to comply with these requirements, the Engineer-in-Charge
may at the Cost of the Contractor remove such surplus, and rubbish materials and
dispose off the same as he deems fit and get the Site cleared as aforesaid; and
Contractor shall forthwith pay the amount of all expense so incurred and shall have no
claim in respect of any such surplus materials disposed off as aforesaid. The
Engineer-in- Charge reserves the right to ask the Contractor any time during the
pendency of the Contract to vacate the land by giving 7 days notice on security
reasons or on national interest or otherwise. Rent may be charged by RFCL for the
land so provided to and occupied by the Contractor, which may be deducted from the
Running Bills/Final Bill of the Contractor or from any other amount due or that
becomes due to the Contractor.

The Contractor shall put up tempor
fabrication shop and construction/t6i
by RFCL or his authorisetffeprese
work, the Contractor shall jgift Up

allocated to it within the :

ary_structures as required by it for their office,
esloily in the area allocated to them on the Site
tve Ingdgdition, for uninterrupted fabrication
ed structures at its Cost within area
of #g' authorised representative. No tea
d to be put up by any Contractor on the
allotted land or complex ateawithourwritten’permission of RFCL

No unauthorised buildings, constructions or structures should be put up by the
Contractor anywhere on the Site.

No person except for authorised watchman shall be allowed to stay on the Site,
including on any area allotted to the Contractor pursuant to this Clause 9.21.3 after
completion of the day's work without prior written permission from the Engineer-in-
Charge.

9.21.3.2 Land for Residential Accommodation

No Land shall be made available for residential accommodation for staff and labour of
Contractor.

9.22 Access for the Engineer-in-Charge

The Contractor shall allow the Engineer-in-Charge or its assistant or any other person
authorized by the Engineer-in-Charge, access to the Site at all times, and to any place
where work in connection with the Contract is being carried out or is intended to be
carried out and to any place where Goods and Materials or Plant are being
manufactured, fabricated, constructed and/or assembled for incorporation in the
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9.23

9.24

9.241

9.24.2

9.24.3

9.25

9.2561

Facility, during usual working hours and beyond usual working hours, upon prior
intimation. The Contractor shall ensure that the Subcontracts, if any, shall contain
provisions entitling the Engineer-in-Charge or any person authorized by him to have
such access.

Contract Spares

The Contractor shall procure and supply:

(@) all spare parts required during pre-commissioning and commissioning of the
Facility and associated systems;

(b) all mandatory spares required for the Facility and specified in the Bidding
Documents;

(c) all operation and maintenance spares, required during the Defects Liability
Period

(collectively the “Contract Spares”).

The Contract Price shall include the cost of procuring and supplying the Contract
Spares, unless otherwise specified in __ Contract.

Avoidance of Damage

| \Fontractors Equipment or any other
equipment, the Contractor shal\8@ ply pplicable Laws and take all steps
necessary to ensure that roads, viadll g@,@pdgﬁg on any route leading to the Site,
including access and link roads to the Site as well as any third party properties, are not
damaged.

While transporting any PIan%

In case the transportation of any Plant, Goods and Material, Contractor's Equipment or
other equipment by the Contractor is likely to cause damage to any road, viaduct or
bridge on any route leading to the Site, including access and link roads to the Site and
any third party property, it shall inform the concerned Authorities before transporting
such Plant, Goods and Material, Contractor's Equipment or other equipment and
obtain all necessary approvals and permits from the relevant Authorities as may be
required, or give its proposal for strengthening such roads, viaducts or bridges. Any
Cost incurred in this regard shall be borne by the Contractor.

The Contractor shall indemnify and keep RFCL indemnified against all losses,
damages and claims incurred by RFCL due to any damage caused to any bridge or
road or any other structure or street furniture leading to the Site, arising from the
transportation of any Plant, Goods and Material, Contractor's Equipment or other
equipment.

Quality Control

All Goods and Materials to be supplied under the Contract shall be constructed, and all
Works shall be executed by the Contractor, in the manner set out in the Contract.
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9.25.2

9.256.3

9.254

9.255

9.25.6

9.25.7

9.25.8

Where the manner of manufacture, construction and the execution is not set out in the
Contract, the Works shall be executed in a proper, workman like and careful manner,
with properly equipped facilities and non-hazardous materials, and in accordance with
recognized and internationally accepted industrial standards and Good Industry
Practice. The successful execution of the Works is the sole responsibility of the
Contractor.

RFCL shall be entitled at all times, at the risk of the Contractor, to inspect and/or test
by itself or through an independent person(s) or agency(ies) appointed by Engineer-in-
Charge and/or to direct the Contractor to inspect and/or test or to get inspected and/or
tested, all materials, items and components, whatsoever supplied or proposed for
supply for incorporation in the works, inclusive during the course of manufacture or
fabrication by the Contractor and/or at the Contractor’s or his sub-vendors’ works or
otherwise, of such material, item or component. The inspection and/or tests shall be
conducted at the expense of the Contractor and may be directed by Engineer-in-
charge to be conducted by authorized representatives of Engineer-in-charge or third
party inspection agency(ies) appointed by RFCL. RFCL may also require that all the
inspections and tests conducted by the Contractor at his works or his sub-vendors’
works be carried out in the presence of authorized representatives of Engineer-in-
charge/ third party inspection agency(ies) appointed by RFCL. The Contractor shall
provide Engineer-in-charge and/or their representatives/Agents every facility of
assistance necessary for carrying out.or witnessing, as the case may be the Test(s) /
Inspection(s). N
N | \wly
The Contractor shall be réﬁ Si .‘ ) r% ent, transport, receiving, unloading
and safe keeping of all Go 1 other things at the Site required for

the successful execution of the

The Contractor shall provide all documents and other information necessary for testing
of the Goods and Materials and such assistance, labour, materials, electricity, fuel,
stores, apparatus and instruments as are necessary to carry out such tests efficiently.

The Contractor shall agree with the Engineer-in-Charge, the time and place for the
testing of any Goods and Materials and other parts of the Works as specified in the
Contract.

If the Engineer-in-Charge does not attend at the time and place agreed, or if the
Contractor and the Engineer-in-Charge agree that the Engineer-in-Charge shall not
attend, the Contractor may proceed with the tests, unless the Engineer-in-Charge
instructs the Contractor otherwise, such tests shall be deemed to have been made in
Engineer-in-Charge’s presence.

The Contractor shall promptly forward to the Engineer-in-Charge duly certified reports
of the tests. If the Engineer-in-Charge has not attended the tests, he shall accept the
readings as accurate, except where there is a manifest error.

If, as a result of inspection, examination or testing, any Goods and Materials is found
to be defective or otherwise not in accordance with the Contract, the Engineer-in-
Charge may reject the same within 15 (fifteen) Working Days of such inspection,
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9.256.9

examination or testing by giving notice to the Contractor with reasons. The Contractor
shall then promptly make good the defect and ensure that the rejected item after
rectification complies with the Contract.

If the Engineer-in-Charge requires such Goods and Materials to be retested, the tests
shall be repeated under the same terms and conditions. If such rejection and retesting
causes RFCL to incur additional costs, such costs shall be recoverable from the
Contractor by RFCL, and may be deducted by RFCL from any monies payable to the
Contractor under the Contract.

9.25.10 The Contractor shall not be released from any of its liabilities or obligations

9.25.11

9.26

9.26.1

9.26.2

9.26.3

9.26.4

under the Contract by reason of any such inspection or testing or witnessing of testing,
or by the submission of reports of inspection or testing to the Engineer-in-Charge.

Subject to Clause 11.5, each item of the Goods and Materials shall become the
property of RFCL upon the earlier of: (i) delivery of such item to the Site; or (ii)
payment for such item, either in part or full, by RFCL. The Contractor shall however
continue to bear the risk and responsibility in respect of such items which continue to
remain in its possession until the date of issuance of the Completion Certificate.

Covering up of Works

of the Works which is to be cd “and to examine foundations before the
Permanent Works are executed=at=such: pltace.=Fhe Contractor shall also give due
notice to the Engineer-in-Charge, whenever any such work or foundation is ready for
examination and the Engineer-in-Charge shall without unreasonable delay, examine
and/or measure such work.

The Contractor shall uncover any part or parts of the Works, or make openings in or
through the same, as the Engineer-in-Charge may from time to time direct, and shall
reinstate and make good such part or parts, to the satisfaction of the Engineer-in-
Charge. If any such part or parts have been covered up, or put out of view and the
Works are found to be executed in accordance with the Contract, the expenses of
uncovering, making openings in or through, reinstating and making good the same,
shall be borne by RFCL, but if the Works are found to be defective, costs shall be
borne by the Contractor.

In case after completion of a part of the Works, such part of the Works is not fully
consistent with the Specifications and in the view of the Engineer-in-Charge cannot be
changed or removed, then such part of the Works in its present condition (provided it
has no implication on safety and operation) shall be accepted only after suitable
reduction (as reasonably determined by the Engineer-in-Charge) has been made from
the Contract Price.
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9.27

9.28

9.29

9.291

Samples

The Contractor shall submit at its own Cost the following samples and relevant
information to the Engineer-in-Charge for pre-construction and/or pre-manufacture
review:

(@)  Manufacturer's standard samples of Goods and Materials;
(b) Samples (if any) specified in the Specifications.
Each sample shall be labelled as to its origin and intended use in the Works.

Records

The Contractor shall from time to time maintain at the Site (in addition to any other
records or registers required to be maintained by the Contractor under any Applicable
Law) such records and registers with respect to the Works as the Engineer-in-Charge
or RFCL may require the Contractor to keep and/or maintain from time to time. The
failure to maintain or submit any record or register required pursuant to this Clause
9.28 shall disentitle the Contractor from submitting any Running Bill pursuant to Clause
23.3 and shall constitute a breach of this Contract.

The review or acceptance of an d.or register maintained by the Contractor
pursuant to this Clause 9. .'&j \.5 pr'@'udice to the rights and remedies of
RFCL and obligations and .. ili ragtor under this Contract and shall not

bl
otherwise operate as an egtgppel-against-RFEL//by reason only of the fact that no

notice of or objection to any ‘inforn fAie6htained in any such record or register was
taken. THAVEF B e fofmen

Free Issue Materials

If RFCL has undertaken in the Bidding Documents to procure and supply Free Issue
Materials, the supply of Free Issue Materials to the Contractor shall be on the following
terms and conditions:

(a) Deliveries shall be either from the storage of RFCL or from the factory/storage
of a supplier designated by RFCL or from nearest suitable railhead or other
point(s) of collection as may be determined by RFCL taking into account the
source(s) of supply of the Free Issue Materials.

(b) It shall be the responsibility of the Contractor at his own risks and Costs to take
delivery of the Free Issue Materials from the stores, factory, railhead or other
collection point, as the case may be, and to arrange for its loading,
transportation to the Site and unloading at the Site or other place of storage.
The Contractor shall in taking delivery ensure compliance with any conditions
for delivery applicable to deliveries from RFCL’s or supplier’s factory/stores or
railways or other transporters concerned, and shall be exclusively responsible
to pay and bear any demurrage or penalty or other charges payable by virtue of
any failure or delay by the Contractor in lifting the supplies and/or any failure by
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the Contractor to observe the conditions of supply as aforesaid, and shall keep
RFCL indemnified from and against all consequences thereof.

(c) The Contractor shall inspect the Free Issue Materials supplied to it at the time
of taking delivery thereof and satisfy itself of the quality, quantity and condition
thereof prior to taking delivery and RFCL shall not be liable for any claims or
complaints whatsoever in respect of quality, quantity or conditions of the Free
Issue Materials once the Contractor has taken delivery thereof.

(d) The Contractor shall on receiving and opening the packing cases or other
packaging of Free Issue Materials on behalf of RFCL, verify and tally the actual
contents with the packing list and bring any discrepancies to the notice of the
Engineer-in-Charge. The Contractor shall also sort out and segregate and hand
over to RFCL’s stores, the instruction manuals, operation and maintenance
manuals, special maintenance tools, erection spares, commissioning spares,
and maintenance spares and other extras, if received with the main equipment.
The erection spares may be got issued from RFCL’s stores if required, after
getting authorization from the Engineer-in-Charge. The commissioning spares
may be got issued from RFCL'’s stores, if commissioning is included in the
Contractor’s scope.

(e) The Free Issue Materials supp
Contractor only for i Incorporz or
unless specifically \\&tHo
manufacturing any; Q‘r
standard manufactu

' dor procured by RFCL shall be utilized by the
] _.- Permanent Works and even so shall not
—REEY in this behalf) be utilized for
, e obtained in finished form from

) The Contractor sheil]”?ﬁr‘ﬁlﬁs‘tﬁt’h‘é’ﬁ‘?gﬁeerﬁm -Charge sufficiently in advance a
detailed statement showing his requirement of the types and quantities of Free
Issue Materials agreed to be supplied by RFCL, indication of the time when
relative types and quantities thereof shall be required by it for the Works so as
to enable RFCL to verify the quantities of Free Issue Materials specified by the
Contractor and to enable RFCL to make arrangements for the supply thereof.

(9) RFCL shall not be responsible for any delay in the supply of any Free Issue
Materials supplied or procured or agreed to be supplied or procured by RFCL,
and no such delay or failure shall anyway render RFCL liable for any claim for
damages or compensation by the Contractor notwithstanding that an increase
in the time of performance of the contract be involved by virtue of such delay
and notwithstanding any labour, machinery or equipment brought upon the Site
by the Contractor for the performance of the Work being rendered idle by such
delay or failure, provided that if such delay shall in the opinion of the
Contractor, necessitate an extension of Time For Completion, the provisions of
clause 14 hereof relating to extension of time and associated provisions thereof
shall apply.

(h) The Contractor shall maintain a day to day account of all Free Issue Materials
supplied to it by RFCL indicating the daily receipt(s), consumption and
balance(s) in hand of each Free Issue Material and category thereof. Such
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account shall be maintained in such from (if any) as shall be prescribed by the
Engineer-in-Charge and shall be supported by all documents necessary to
verify the correctness of the entries in the account. Such account shall be
maintained at the Contractor's office at the Site, and shall be open for
inspection and verification (by verification of documents in support of the entry
as also by physical verification of the stocks) at all times by the Engineer-in-
Charge without notice and for this purpose the Engineer-in-Charge shall be
permitted and enabled without obstruction to enter into any godown or other
place or premises where the Free Issue Materials or any part thereof shall be
stored and to inspect the same and to take by himself and/or through his
representative(s) an inventory thereof.

(i) All Free Issue Materials supplied by RFCL shall be taken delivery of, held,
stored and utilized by the Contractor as trustee of RFCL, and delivery of Free
Issue Materials to the Contractor shall constitute an entrustment thereof by
RFCL to the Contractor, with the intent that any utilization, application or
disposal thereof by the Contractor otherwise than for incorporation in the
Permanent Works in terms hereof shall constitute a breach of trust by the
Contractor.

)] The Contractor shall hold and store any Free Issue Materials supplied by RFCL
only at such place and/or ,n,___ as may be approved by the Engineer-in-
Charge, provided that no s ‘dppieval shall absolve the Contractor in whole
or part of his full I1 bilitie: espec ~Qﬁuch Free Issue Material, and the
Contractor shall be ai fe nﬁF(éJpon siki& at all times at his own risk and cost
to ensure that the F IS er=m VeV plied by RFCL is/are retained at all
times in premises that areaif*and“water tight and otherwise suitable for the
storage of the corfE@'Iﬁéd‘“F?é@ ‘I?sﬂ"”é’ﬁﬁf‘é??als so as to prevent damage or
deterioration for any cause whatsoever or theft or other loss, and shall arrange
such watch and ward therefore as shall be necessary to ensure the safety
thereof.

(k) The Engineer-in-Charge may at his discretion require that all premises in which
any Free Issue Materials supplied by RFCL are stored, shall be double locked
with the keys to one lock retained by Engineer-in-Charge or his representative
and the other with the Contractor with the intent that all issues of RFCL
supplied Free Issue Materials shall be with concurrence of the Engineer-in-
Charge or his representative, as the case may be, provided that any such
double-locking and/or concurrence as aforesaid shall be an additional
precaution and shall not anywise absolve the Contractor of his full liabilities or
responsibilities in respect of such Free Issue Materials.

)] The Free Issue Materials supplied by RFCL shall be insured by RFCL against
normal risks during transit, storage and erection. The Contractor shall,
however, be responsible forthwith to make and pursue on behalf of RFCL any
and all claims under the policy(ies) and to fulfill all formalities required to obtain
payment thereunder and/or to assist RFCL in making or pursuing any such
claim(s) and/or in obtaining payment thereunder.
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(m)  Wherever the Contractor is required to take out any material supplied by RFCL
to a location outside the Plant premises, the Contractor shall be required to
take out at his own Cost and initiative and keep in force at all times during the
pendency of the Works, policy(ies) of insurance against the risks of fire,
lightning, earthquake, riot, strike and theft and against any other damage or
loss, for the full value (on reinstatement value basis) of the Free Issue
Materials lying in the Contractor's custody and/or storage pending utilization/
incorporation in the Permanent Work and during incorporation in the
Permanent Work. The insurance shall be kept valid till the Completion of the
Works and till the Free Issue Materials is duly accounted for to the satisfaction
of RFCL.

(n) Such insurance policy(ies) shall be in the joint names of RFCL and the
Contractor with exclusive right of RFCL to receive all money(ies) due in respect
of such policy(ies), and with right in RFCL (but without obligation to do so) to
take out and/or pay the premium for any such policy(ies) and deduct the
premium and any other costs and expenses in this behalf from the money(ies)
for the time being due to the Contractor.

(o) Notwithstanding anything stated above, it shall be the responsibility of the
Contractor to lodge with insurers and follow up claim(s), if any, under any
policy(ies) of insurance aforesaid, and nothing herein provided shall absolve
the Contractor from his fulldi@bilities, under the provisions of this clause and

associated provisior‘is!]yie of. =\

:}S;L% | RFCL )
(p) Where the Free Issug/Mafelials are being/stored within the battery area under
the security and gate-pas$-controlof RFCL and are covered by the Overall
Storage-cum-insurafnce Policytaken By RFCLE for the Works, RFCL may, at his

sole discretion, permit the Contractor to furnish an Indemnity Bond in the
proforma prescribed by RFCL, for the entire value of RFCL supplied Free Issue

Materials and for the entire duration during which the Free Issue Materials shall
be lying in the storage and custody of the Contractor.

(q) No such Insurance(s), as aforesaid, shall absolve the Contractor from his full
liabilities hereunder, with the intent that the same shall be held merely by way
of additional security and not by way of substitution of liability. The Contractor
shall at all times be exclusively responsible for any and all loss(es), damage(s),
deterioration, misuse, theft or other application or disposal of the Free Issue
Materials, supplied by RFCL or any of them contrary to the provisions hereof
and shall keep RFCL indemnified from and against the same and shall
forthwith at his own Cost and expense replace any such Free Issue Materials
lost, damaged, deteriorated, misused, stolen, applied and/or disposed as
aforesaid, with other equipment or material of equivalent quality and quantity to
the extent that the same is not covered by any insurance as above, and if
covered, payment under the relative policy(ies) is for any reason not available
to RFCL.

(r The Contractor shall use the Free Issue Materials supplied by RFCL for
incorporation in the Permanent Works, carefully and judiciously with no
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9.30

wastage or the minimum possible wastage, wherever some wastage is
inevitable or unavoidable, in any case within the wastage limit, if any, specified
by RFCL in respect of any such Free Issue Materials. For any excess wastage
or scrap, due to misuse or injudicious, careless or wrong use of the Free Issue
Materials, or in case of loss, damage or deterioration of the Free Issue
Materials during storage with the Contractor, as to all of which the decision of
the Engineer-in- charge shall be final and binding on the Contractor, the
Contractor shall be bound to replace the Free Issue Materials with materials of
equivalent quantity and grade, acceptable to RFCL within the time limit
specified by RFCL, and where this is not possible, practicable or advisable, in
the opinion of RFCL, which shall be final and binding on the Contractor, RFCL
shall be compensated by the Contractor for the loss caused, for the
replacement costs, which shall be worked out by RFCL based on the assessed
landed cost plus the costs of procurement at 15% (fifteen percent) of the
assessed landed costs for RFCL. This amount shall forthwith be remitted by
the Contractor within a week of demand made by RFCL, failing which RFCL
shall be entitled to recover/adjust the amount demanded from any money(ies)
due from RFCL to the Contractor and / or from any security or any other
deposits of the Contractor lying with RFCL, under this and/or any other
contract, without any further notice to the Contractor. The decisions of RFCL in
respect of the actions contemplated in this clause shall be final and binding on
the Contractor.

:j \gjfénd notwithstanding the transfer of
IsSIE Materials to the Contractor, the
jss\i€ Materials shall at all times be and

(s) Notwithstanding an '
all risks in respec: F(
ownership in respeC‘t
remain with RFCL. -

t) The excess equipment and material and the scrap material generated from the
Work, in so far as the Free Issue Materials are concerned, shall be returned to
RFCL’s Stores. On Completion of the Work, the Contractor shall duly render
accounts for the materials and equipment issued by RFCL, to the satisfaction
of RFCL. Any shortages, losses and/or damages shall be to the Contractor’s
account and all the conditions stipulated under sub-clause (r) above shall apply
in this case also.

RFCL may do part of the Works

Upon failure of the Contractor to comply with any instructions given in accordance with
the Contract, RFCL shall have the right to deploy additional labour force, tools,
equipment and materials for such part of the Works as RFCL may designate and/or
engage another contractor to carry out the Works. In such cases, RFCL shall deduct
from the amount which might otherwise become due to the Contractor the cost of
deploying additional labour or materials of the cost of engaging another contractor to
complete the Works along with an additional 10% (ten percent) of such cost to cover
all other expenses and departmental charges incurred by RFCL in this regard. Should
the total amount thus calculated exceed the amount due to the Contractor, the
difference shall be recovered from the Contractor as a debt due.
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10

10.1

10.1.1.

10.1.2.

10.1.3.

10.2

10.2.1

10.2.2

10.2.3

DESIGN, PLANS AND MANUALS

Design Data

RFCL shall prepare or cause to be prepared the Design Data required by the
Contractor for preparing the Drawings and Designs and for the execution of the Works.
The Design Data shall be supplied to the Contractor prior to commencement of the
Works.

The Design Data and all other information forming a part of the Bidding Documents have
been provided by RFCL in good faith with a view to assist the Contractor in preparing the
Drawings and Designs and executing the Works. RFCL assumes no responsibility for
the accuracy or adequacy of the Design Data and the Contractor is expected to
undertake a complete and independent survey of all factors relevant to the performance
of the Works and to verify the Design Data. The Contractor shall proceed with the use of
the Design Data only after satisfying itself of its sufficiency and appropriateness for use.

The Design Data shall be in the custody and care of RFCL. Unless otherwise stated in
the Contract, 2 (two) copies of the Design Data shall be supplied to the Contractor,
who may make or request further copies at the Cost of the Contractor.

Contractor’s General Obligations

The Contractor shall desg\&[]an , negessary specifications for the Works,
strictly in accordance with 3 eRfF%irs AN ythe De3|gn Data Any de3|gn detail,
plan, drawing, specificatior zf otes, annota ’
provided in sufficient detail, size a 'd within such time as may be required to
ensure effective execution,.of the.-WoOtks:.and/er, as otherwise required by the
Specifications.

All Drawings and Designs, assumptions, calculations, schedules, patterns, models and
other relevant information provided by the Contractor or as may be required under the
Specifications or as may be required by the Contractor for the execution of the Works, or
as the Engineer-in-Charge may require for a full appreciation of any design, methods of
construction and installations proposed by the Contractor, shall be submitted to the
Engineer-in-Charge for acceptance in accordance with Clause 9.13 prior to
implementation. Any acceptance by the Engineer-in-Charge shall not however relieve
the Contractor of any of his responsibilities for the accuracy, suitability, adequacy,
performance and practicality of any such Design and Drawings, assumptions,
calculations, schedules, patterns, etc. and any subsequent amendment thereof. The
cost of all necessary remedial works in relation to any Works required as a result of any
inaccuracy, inadequacy or impracticality in the Contractor's proposals and any
subsequent amendments at any time during and after the execution of the Works, shall
be the entire responsibility of and shall be borne by the Contractor.

The Engineer-in-Charge shall have full power and authority to require the Contractor to
amend or modify any Drawings and Designs (including related calculations, design
documents or other affected particulars) if he finds any shortcomings thereto and the
Contractor shall without delay, correct such shortcomings at its own Cost and submit all
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10.2.4

10.2.5

10.3

10.3.1

10.3.2

10.3.3

10.3.4

10.3.5

10.3.6

revised Drawings and Designs, calculations, design documents or other affected
particulars to the Engineer-in-Charge for his Approval in accordance with the provisions
of Clause 9.13. Such instructions shall not however in any way relieve the Contractor of
any of its responsibilities for the accuracy, suitability, adequacy, performance and
practicality of the amended or modified Drawings and Designs.

RFCL shall have no liability whatsoever for the cost of orders placed or of
manufacturing, construction or installation commenced by the Contractor, other than
orders placed or of manufacturing, construction or installation commenced following the
acceptance of the Engineer-in-Charge as provided under Clause 10.2.2.

The Contractor confirms that the Contractor possesses the experience and capability
necessary for the design in relation to the Works. The Contractor undertakes that the
Contractor (and its employees) shall be available to attend discussions with the
Engineer-in-Charge to enable the Engineer-in-Charge to seek Approval of RFCL at all
reasonable times during the Contract Validity Period.

Contractor's warranty of Design

The Contractor shall be fully responsible, for the suitability, adequacy, integrity,
durability and practicality of the Drawings and Designs.

The Contractor warrants that th
are fit for the purpose thgret
impracticality or unsuitabilitin §

awings, and Designs meet the Specifications and
, _;i e/ is any inadequacy, insufficiency,

. & ions of the Design Data or any part
thereof, the Drawings andt[Jesig % 0 account, address or rectify such
inadequacy, insufficiency, impracti porunsuitability at Contractor's own Cost.

The Contractor warrants that the Works have been and/or shall continue to be
executed in accordance with the standards specified in the Specifications and utilising
proven up to date technology, systems, procedures, high quality goods, materials and
equipments and high standards of workmanship and fabrication, in accordance with
Good Industry Practice.

The Contractor warrants that the execution of the Works have taken or shall have taken
full account of the effects of the transportation of material and equipment, and other
logistics movement, Site constraints, traffic constraints, climatic conditions, intended
construction and manufacturing methods, Temporary Works and Contractor's
Equipment.

The Contractor shall indemnify RFCL against any damage, expense, liability, loss or
claim, which RFCL might incur, sustain or be subject to, arising from any breach of the
Contractor's design responsibility and/or warranty set out in this Clause 10.3.

No claim for additional payment or extension of the Time for Completion shall be
entertained and/or the Contractor shall not be relieved from any obligation/liability under
the Contract, for any delay, suspension, impediment to or adverse effect upon the
progress of the Works due to any mistake, inaccuracy, discrepancy or omission in the
Design Data provided by RFCL, the Drawings and Designs or any failure by the
Contractor to prepare any Drawings and Designs or submit the same to the Engineer-
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10.3.7

10.4

10.5

10.5.1

10.5.2

10.5.3

in-Charge in due time and the Contractor shall promptly make good any such Defect at
its own Cost.

For each part of the Work, and except to the extent that the Parties otherwise agree:

(@) execution of such part of the Work shall not commence prior to the expiry of the
Review Periods for all the Drawings and Design which are relevant to its design
and execution;

(b) execution of such part of the Work shall be in accordance with the relevant
Drawings and Designs, as Approved by the Engineer-in-Charge. Where any
Work or part of the Work executed by the Contractor is not in conformity with the
Approved Drawings and Designs, the Engineer-in-Charge shall be entitled to
require the Contractor to repair, rectify, dismantle and/or reconstruct such Work
or part of the Work, as the case may be and all costs and expenses for such
rectification, repair, dismantling and/or reconstruction of such Work or part of the
Work shall be borne by the Contractor;

(c) if the Contractor wishes to modify any Drawings and Designs which has
previously been submitted for review, the Contractor shall immediately give
notice to the Engineer-in-Charge. Thereafter, the Contractor shall submit the
revised documents to the E 'eer-ln -Charge in accordance with the above

complying with the Speeﬁmﬂtﬁaﬂae technical standards building
construction, safety and environmental regulations and other standards specified
under or defined by Applicable Laws.

As-Built Drawing and Documents

The Contractor shall prepare, and keep up to date, a complete set of “as-built records” of
the execution of the Works, showing the exact “as-built” locations, sizes and details of
the Works as executed, with cross references to relevant specifications and data sheets.
These records shall be kept on the Site and shall be used exclusively for the purposes of
this Contract. One original copy, 6 (six) hard copies of such “as built” records, together
with a soft copy of such “as built” records shall be submitted to the Engineer-in-Charge
prior to the commencement of the Tests on Completion.

In addition, the Contractor shall prepare and submit to the Engineer-in-Charge “as-built
drawings” of the Works, showing all Works as executed by the Contractor. The drawings
shall be prepared as the Works proceed, and shall be submitted to the Engineer-in-
Charge for his review and inspection. The Contractor shall obtain the consent of the
Engineer-in-Charge as to their size, the referencing system, and other pertinent details.

Prior to the issue of the Completion Certificate, the Contractor shall submit to the
Engineer-in-Charge one soft copy, one full-size original copy and six (6) printed copies
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10.6

10.6.1

10.6.2

10.6.3

10.6.4

of the relevant “as-built drawings”, and any further Contractor's Documents specified in
the Specifications. The Works shall not be considered to be completed and the
Completion Certificate shall not be issued under Clause 0 until the documents referred
above have been submitted to the Engineer-in-Charge in accordance with this Clause
10.5.3.

Alteration in Specifications, Plans, Drawings and Designs, Extra- Works

The Engineer-in-Charge shall have the power, by written notice to the Contractor, at any
time prior to or during the execution of the Works, to alter, amend or modify any
Specification. To the extent that such alteration, amendment or modification requires any
corresponding amendment to the Drawings and Designs or any other Contractor’s
Document, the Contractor shall make such amendments to the Drawings and Designs
or, as the case may be, the relevant Contractor's Document.

Contractor shall be bound to carry out such altered/extra/new items of work in
accordance with any instruction which may be given to it by the Engineer-In-Charge.

Subject to Clause 24.10.2, if any alteration, amendment or modification of the
Specifications pursuant to Clause 10.6.1 shall, in the opinion of the Contractor and/or
RFCL, result in an increase, reduction or change in the Works that are covered in the
Price Schedule, which would render the Contract Price unreasonable, RFCL and the
Contractor shall negotiate a swt ncrease or, as the case may be, reduction in the
Contract Price. If RFCL and| r Bgree on a revised Contract Price, the
Engineer-in-Charge shall, a§ "ﬁjemde on an appropriate adjustment
to the Contract Price and p : R ph the quantum of increase or, as the
case may be, reduction in the Co _ under Clause 35, the Contractor shall be
bound to execute the Works-en- the-basis= of:the revised Contract Price determined by
the Engineer-in-Charge.

For the avoidance of doubt, it hereby clarified that if the rate(s) of any additional, altered
or substituted item of Work are specified in the Price Schedule, the Contractor shall be
bound to carry on the additional, altered or substituted items of Work at the same rate(s)
as are specified in the Price Schedule.

If any alteration, amendment or modification of the Specifications pursuant to Clause
10.6.1 shall, in the opinion of the Contractor and/or RFCL, necessitate any additional,
altered or substituted items of Work that are not covered in the Price Schedule, the
remuneration for such additional, altered or substituted items of Work that are not
covered in the Price Schedule shall be determined by the Engineer-in-Charge in the
following manner:

(a) If it is possible to derive the rate(s) for such additional altered or substituted items
of Work from any of the items of Work covered in the Price Schedule, the rate(s)
for such additional altered or substituted items of Work shall be the rate(s)
arrived at on the basis of such derivation. The opinion of the Engineer-in-Charge
as to whether the rate(s) for the additional altered or substituted items of Work
can be derived from the rate(s) of items already covered in the Price Schedule
shall be final and binding on the Contractor.
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(b) If, in the opinion of the Engineer-in-Charge, it is not possible to derive the rate(s)
for the additional altered or substituted items of Work from any of the items of the
Work covered in the Price Schedule, then the rate(s) for such items of Work shall
be determined by taking:

(i) the issue rate(s) of materials supplied by RFCL, if applicable;

(i)  materials supplied by the Contractor and incorporated in the Permanent
Works at the rate(s), if any, specified in the Price Schedule;

(iii)  labour cost at rate(s) for labour, if any, specified in the Price Schedule;

(iv) if the additional altered or substituted items of Work involve the use of any
material or labour not covered in the Price Schedule, for the purpose of
determining the rates under sub-paragraph (ii) and/or (iii) above, the
prevailing market rate(s) shall be taken into account for determining the
rate(s) of such materials and/or labour and an additional 15% (fifteen
percent) shall be added to the market rate(s) to cover the Contractor’s,
supervisions, overheads and profits.

(v) the opinion of the Engineer-in-Charge as to the quantity or quality of
materials and/or Ia nvoived in executlng the additional altered or

substituted iteflg. gF—W asilg’ whether the additional altered or
substituted iten : € % use of materials and/or labour that
are not covere&.ﬁfﬁ g, Price SChe and if not, as to the market rate(s)

that shall be applicab -"w.uj-’" |naI and blndlng on the Contractor.

10.7 Operations and Maintenance Manuals

10.7.1 The Contractor shall prepare and submit to the Engineer-in-Charge, the Operation and
Maintenance Manuals in accordance with the Specifications and in sufficient detail for
RFCL to operate, maintain, dismantle, reassemble, adjust and repair the Facility. The
Contractor shall not be entitled to receive the Completion Certificate unless the
Operation and Maintenance Manuals have been submitted to the Engineer-in-Charge
and received his consent.

10.7.2 The Operation and Maintenance Manuals submitted by the Contractor shall, if required,
be updated by the Contractor during the Defect Liability Period and re-submitted for
review by the Engineer-in-Charge in accordance with Clause 9.13.

11 TRANSFER OF TITLE AND RISK

11.1. Subject to Clause 11.5 below, the title of domestic supply of Goods and Material and
Plant shall pass to RFCL in the manner set out below:

11.1.1 In the event the Contractor is the manufacturer of the domestic Goods and Material
and Plant (including the mandatory spares etc), the title and risk to such domestic
Goods and Material and Plant shall be transferred to RFCL upon handover of the Site
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by the Contractor to RFCL upon Completion of Works or in the manner agreed
between the Contractor and RFCL.

11.1.2 In the event the Contractor is not the manufacturer of the domestic Goods and Material
and Plant (including the mandatory spares etc), and instead procures the same from a
Subcontractor/ vendor / original manufacturer, then the title shall be transferred in the
following manner:

(@ If pursuant to the above arrangement between RFCL and the Contractor and
between the Contractor and its Subcontractor/ vendor, the goods move from
outside the state where the Site is located to the Site, the title shall be
transferred by the Contractor to RFCL during the transport of such goods from
the Subcontractor/ vendor/ original manufacturer’'s premises, as the case may
be, to the Site, by endorsement of documents of title by the Contractor in
favour of RFCL.

(b) If pursuant to the above arrangement between RFCL and the Contractor and
between the Contractor and its sub-contractor/ vendor, the goods move within
the state where the Site is located, then the title shall be transferred to RFCL
upon the dispatch of the goods by the Contractor or its Subcontractor/ vendor /
original manufacturer, as the case may be, from its premises.

Notwithstanding the transfer of title_o

the domestic Goods and Material and Plant
(including the mandatory spares &ic); thie;

i@responsibility for care and custody thereof

eréta'shall remain with the Contractor until

. :: JHowever, the risk for any defect or
shortcoming in such Goods'&#hd'| Rl&nt shall continue to remain with the
Contractor until issuance of the Fir - on Certificate.

11.2. Subject to Clause 11.5 and 11.6 below, the title of Goods and Material and Plant
imported by the Contractor or its Subcontractor for supply to RFCL for the execution of
Works shall be transferred by the Contractor in favour of RFCL by effecting
appropriate sales through endorsement of the Bill of Lading or such other documents
of title in relation to such imported Goods and Material and Plant before the same
cross the customs frontiers of India on high sea sale basis or FOB (free on board
basis) at the port of loading of the Goods and Material and Plant or CIF (Cost
Insurance and Freight) basis or Arms Length Transaction basis, as may be agreed
between the Parties.

the issuance of Completioﬁ%\

The Contractor and its Subcontractor/ vendor shall accordingly execute such
documents as may be necessary for effecting the transfer of title in favour of RFCL in a
manner indicated herein above, such that the Contractor has proper title over the
imported Goods and Material and Plant before it transfers the title over such imported
Goods and Material and Plant in favour of RFCL.

Notwithstanding the passing of title as mentioned hereinabove such passing of title to
RFCL shall not in any way absolve, diminish, or dilute the responsibilities and

obligations of the Contractor under the Contract.

Notwithstanding the transfer of title as above, the Contractor shall continue to be
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responsible for the risk to, quality and performance of such imported Goods and
Material and Plant and for their compliance with the performance guarantees and the
technical specifications until the issuance of the Completion Certificate by RFCL.
However, the risk for any defect or shortcoming in such Goods and Materials and Plant
shall continue to remain with the Contractor till issuance of the Final Completion
Certificate.

The Contractor warrants that all imported Goods and Material and Plant supplied by
the Contractor shall be free of any encumbrance or lien.

11.3. The title of the Contractor's equipments used by the Contractor or its Subcontractor in
connection with the Contract shall remain with the Contractor or its Subcontractor, as
the case may be.

11.4. Notwithstanding anything to the contrary contained in the foregoing provisions of this
Clause 11, the title of all Consumables, shall only be deemed to be transferred by the
Contractor to RFCL, upon Final Completion, subject to the provisions of Clause 9.12.2.

For the purposes of the foregoing, “Consumables” shall mean and include all raw
material and consumables, comprised in the Goods and Materials and Plant, including,
without limitation, such as sand, bricks, stones, tiles, cement, reinforcement steel,
structural steel and civil constructlo aterlals subject to CENVAT credit for such

,m g / \

11.5. Further, the Contractor sha!& - fit dil GOod and Material and Plant procured by
the Contractor from the SubdontfaaBrav@ndok ) original manufacturer, or other\lee
supplied by the Contractor are cefisighed
manufacturer or the Contractor (ﬁ‘%’%ﬁﬁﬂt% direétly to the Site, unless otherwise
agreed between the Parties.

11.6  Notwithstanding anything to the contrary contained in Clause 11.1 and 11.2 above, but
subject to Clause 11.4:

(i) title in respect of any Goods and Materials and/ or Plant, which are consigned,
in breach of the foregoing provisions of this Clause 11.5, to any location other
than the Site, shall only be deemed to be transferred to RFCL, in accordance
with the provisions of Clause 11.1 or 11.2 above, when the said Goods and
Material and/ or Plant are duly consigned to the Site; and

(ii) notwithstanding transfer of title in accordance with Clause 11.1 above,
Contractor shall retain care, custody, and control of all such Goods and
Materials and/or Plant and exercise due care thereof until Completion. Further,
such transfer of title shall in no way affect RFCL’s rights under any other
provision of this Contract.

(iii) Contractor shall, in order to protect RFCL's interest in all Goods and Materials
and/or Plant to which title has passed to RFCL but which remains in the
possession of the Contractor or any another party, take or cause to be taken all
steps necessary under the Applicable Laws to protect RFCL'’s title and to
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protect RFCL against claims by other parties with respect thereto. Contractor
shall fully indemnify RFCL in this regard. Further, to the extent reasonably
required, Contractor shall cause such Goods and Materials and/or Plant to be
suitably marked with an identifying mark or symbol indicating that such Goods
and Materials and/or Plant are the property of RFCL.

12 CONTRACTOR'S PERSONNEL

12.1. The Contractor shall make arrangements for the engagement of staff and labour for
the execution of the Works at its own Cost. The Contractor shall, if required by the
Engineer-in-Charge, deliver to the Engineer-in-Charge or his assistant, a report in
detail, in such form and at such intervals as the Engineer-in-Charge may prescribe,
showing the number of personnel employed in different categories by the Contractor
on the Site.

12.2. The Contractor shall designate and propose suitable, adequately skilled and qualified
persons as key personnel (“Key Personnel”), whose identities and resumes will be
submitted by the Contractor to RFCL within 30 (thirty) days of the Effective Date, to
supervise the execution of the Works and to liaise with RFCL, his authorized Engineer
or any competent Authority, as appropriate.

Should the Contractor intend to make any change in Key Personnel appointed
pursuant to this Clause 12 2, edlately notify the Engineer-in- Charge of

12.3. The Contractor shall ensuL ;s' = tofs Personnel shall be sufficient and
competent in number, swtably qualfi experienced for the purpose of execution
of the Works at the Sltmmmmm such numbers of Contractor's
Personnel at the Site until Completion has been achieved and that the selection of the
Contractor's Personnel shall maximise productivity and prevent slow-downs, work
stoppages or other disruptive concerted actions of the Contractor's Personnel.

12.4. Throughout the execution of the Works, and as long thereafter as is necessary to fulffil
the Contractor's obligations, the Contractor shall provide all necessary
superintendence to plan, arrange, direct, manage, inspect and test the Works.
Superintendence shall be given by a sufficient number of persons with adequate
knowledge of the language for communications and of the operations to be carried out
(including the methods and techniques required, the hazards likely to be encountered
and methods of preventing accidents), for the satisfactory and safe execution of the
Works.

12.5. If and whenever any of the Contractor's or Sub-Contractors agents, sub-agents,
assigns, consultants or employees shall in the opinion of the Engineer-in-Charge
(whose opinion in this behalf shall be final) or his authorized person be guilty of
misconduct or be incompetent or not qualified for, or negligent in, the performance of
his/their duties, or if in the opinion of the Engineer-in-Charge (which shall be final) it is
undesirable for any reason (which need not be disclosed to the Contractor) for such
person(s) to be employed in the Works, the Contractor, if so directed by the Engineer-
in-Charge or his authorized person shall forthwith remove or cause to be removed
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such person(s) from employment thereon, and any person(s) so removed shall not be
re-employed in the Works except with the prior permission in writing of the Site. Should
the Contractor be requested to repatriate any person removed from the Works; the
Contractor shall do so forthwith at its own Cost. Any person(s) so removed from the
Works shall be immediately replaced at the expense of Contractor by a qualified and
competent substitute.

12.6. The Contractor shall make itself aware of all labour regulations and their impact on the
cost and build up the same in the Contract Price. Subject to Clause 25, during the
Contract Validity Period no extra amount in this regard shall be payable to the
Contractor, for any reason whatsoever.

12.7. In the event of default being made in the payment of any money in respect of wages
of any person employed by the Contractor or any of its Subcontractor of any tier in and
for carrying out of the Contract and if a claim thereof is filed in the office of the labour
Authorities and proof thereof is furnished to the satisfaction of the labour Authorities,
RFCL may, failing payment of the said money by the Contractor or the Subcontractor,
as the case may be, make payment of such claim on behalf of the Contractor, to the
said labour Authorities and any sums so paid shall be recoverable by RFCL from the
Contractor. If the Contractor fails to pay any amount required to be paid to RFCL as
aforesaid, within 7 (seven) days of its demand, RFCL shall be entitled to recover the
amount from any moneys due or accruing to the Contractor under the Contract.

‘subzcontractors shall be duly registered
. neous Provisions Act, 1952 and the
Employees’ State Insuranc&&ﬂc 5 @ontractor shall duly and timely pay
and ensure payment by its subcontraetorsof contributions and its/their employees to
the Authorities prescribed Under thesaid”Acts and any schemes framed thereunder in
respect of all labour employed by it for the execution of the contract. Copies of
challans/receipt of such payments along with the list showing persons employed
together with emoluments paid for the purpose of provident fund deductions shall be
submitted to RFCL before the end of every calendar months. In case the relevant
provident fund Authority’s receipt/challans referred to above are not furnished, RFCL
shall deduct 5% (five percent) of the payable amount from the Running Bill and retain
the deducted amount as a security for the contribution to provident fund. Such retained
amounts shall be released to the Contractor only on production of challan/receipts of
the relevant provident fund Authority for the period covered by the related deduction.

12.8. The establishment of the G
under the Employees’ Provi

12.9. The Contractor and Subcontractor(s) shall obtain from the Authority(ies) designated in
this regard under any Applicable Law, including but not limited to the Factories Act,
1948 and Contract Labour (Regulation & Abolition Act, 1970 (in so far as applicable)
any and all such licence(s), consent(s), registration(s) and/or other authorization(s) as
shall from time to time be or become necessary for or relative to the execution of the
Works or any part or portion thereof or the storage or supply of any material(s) or
otherwise in connection with the performance of the Contract and shall at all times
observe and ensure due observance by the Subcontractors, servants and agents of all
terms and conditions of the said license(s), consent(s), regulation(s) and other
authorization(s) and laws, rules and regulations applicable thereto.
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12.10.

12.11.

12.12.

12.13.

Without prejudice to the responsibility of the Contractor to comply with the Applicable
Laws under the Contract, the Contractor shall, in relation to the execution of the
Works, comply and shall ensure that the Subcontractors comply with all labour laws,
including but not limited to the Factories Act, 1948, the Workmen's Compensation Act,
1923, the Payment of Wages Act, 1936, the Minimum Wages Act, 1948, the Industrial
Disputes Act, 1947, the Employees’ State Insurance Act 1948, the Weekly Holidays
Act, 1942, the Employees State Insurance Act, 1948, the Employees Provident Funds
Scheme, 1952, the Employees Provident Funds and Miscellaneous Provisions Act,
1952, the Maternity Benefit Act, 1962, the Contract Labour (Regulation and Abolition)
Act, 1970, the Equal Remuneration Act, 1976, the Inter-State Migrant Workmen
(Regulation of Employment and Conditions of Service) Act, 1979, the Labour Laws
(Exemption from Furnishing Returns and Maintaining Registers by Certain
Establishments) Act, 1988 , the Children (Pledging of Labour) Act, 1933, the Child
Labour Prohibition and Regulation Act, 1951, the provisions of the Income Tax Act,
1961, Environment Protection Act, 1986, Maritime Act, 2008, Wild life (Protection ) Act,
1972 and any other Applicable Law relating to the employment of workmen,
employees or labour or any subsequent modification or re-enactment thereof.

Without prejudice to the generality of the scope of Clause 12.8 above, the Contractor
shall comply with the provisions of the Apprentices Act, 1961 and the Rules and
Orders issued there under from time to time. Any failure to comply with the

Apprentices Act, 1961 shall amount tg a breach of the Contract and RFCL may, at his

discretion, terminate the Cantract,J#i&€8ntractor shall also be liable for any pecuniary

liability arising on account ofighy viotati prentices Act, 1961 by him.

(a) In order to govern ._ 'n:&ﬂ";onditions of labourers engaged in
construction activities, Building and other Construction Workers'’
(Regulation of Emplayment and Canditions of Service Act, 1996, hereinafter
referred to as the “RE &CS”) came into force. The RE&CS Act is applicable in
respect of building and other construction work. Wherever applicable, the
Contractor shall strictly comply with the provisions pertaining to RE&CS Act.
The Contractor must be registered with the concerned authorities under the
RE&CS Act, or in case of non-registration the Contractor should obtain
registration within one month of the award of the Contract.

(b)  The Contractor shall comply with the Building and Other Construction Workers’
Welfare Cess Act, 1996, the Building and other Construction Workers’ Rules,
1998 and the Building and Other Construction Workers Welfare Cess Rules,
1998.

Cess as per the prevailing rate, shall be deducted at source from bills of the
Contractor by the Engineer-in-Charge of the contract and remitted to the
“Secretary, Building and Other Construction Workers Welfare Board” of the
concerned State. The Contractor shall be responsible to submit final
assessment return of the cess amount to the assessing officer after adjusting
the cess deducted at source.

The Contractor shall and shall cause its Subcontractors to comply with the following:
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(@) the provision and maintenance of such temporary accommodation, canteen
facilities and other amenities as may be reasonably necessary for all of the
Contractor's Personnel employed at the Site, including fencing, first aid, water
supply (both for drinking and other purposes), electricity supply, sanitation, fire
prevention and fire-fighting equipment, a creche where 10 or more women
workers may keep their children below the age of 6 years, any other
facility/utility as may be required under the Contract as well as under the
applicable statutory provisions and other general requirements in connection
with such accommodation or amenities, provided that the Contractor's
Personnel shall not maintain any temporary or permanent living quarters within
the structures forming part of the Permanent Works;

(b)  due regard shall be given to all recognised festivals, days of rest and religious
or other customs prevalent in the location where the Site is situated, in all
dealings with the Contractor's Personnel;

(c) no work shall be carried out on the Site outside the normal working hours,
unless, permitted by RFCL or if the work is unavoidable or necessary for the
protection of life or property or for the safety of the Works, in which case the
Contractor shall immediately intimate RFCL/Engineer-in-Charge;

,.__ all times be taken to prevent any unlawful,
mongst the Contractor's Personnel and to
to) 'j Ygure the protection of all persons
roperty at or in the neighbourhood
of the Site, against any s\ n. §RFCL is required to maintain special
police force/security per ~ consequence of unlawful, riotous or
disorderly conduct“ﬁ?"'ﬁr“@f‘fﬁﬁgﬁ FHe~Contractor's Personnel, all costs and
damages incurred by RFCL in this regard shall be borne by the Contractor; and

(d) all reasonable precautions sha
riotous or disorderly, ' by
preserve peace atihe/<
(including the Contray

(e) the Contractor shall not employ, for the purposes of Works, any Person below
the age as is statutorily forbidden.

12.14.The Contractor shall keep RFCL indemnified from and against all personal and third
party claims whatsoever (inclusive of all costs incurred between attorney and client)
arising out of any act, omission or inter-omission on part of any Sub-Contractor or
agent, sub-agent, consultant or employee of the Contractor or any Sub-Contractor,
whether committed, omitted or arising within or without the scope of the Contract, Sub-
Contract, agency or employment, as the case may be.

12.15.1f, the Contractor directly or through petty contractors or Subcontractors supplies any
labour to be used wholly or partly under the direct orders and control of the Engineer-
in-Charge or RFCL, whether in connection with any work being executed by the
Contractor or otherwise for the purposes of RFCL, such labour shall, for the purpose of
this Clause, be deemed to be persons employed by the Contractor.

12.16. The Parties hereto agree that the employment of the personnel and/or workmen by the
Contractor, Subcontractor in relation to the execution of the Works shall not constitute
any RFCL-employee relationship between RFCL and such personnel and/or workmen
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12.17.

12.18.

13

13.1

13.2

13.2.1

as employed by the Contractor and the Subcontractor in relation to the execution of
the Works.

(@) The Contractor shall ensure that local labour, skilled and/or unskilled, to the
extent available shall be employed in this work. In case of non - availability of
suitable labour in any category out of the above persons, labour from outside
may be employed.

(b) The Contractor shall not recruit personnel of any category from among those
who are already employed by the other agencies working at Site.

All foreign nationals coming to India for execution of the Contract will have to apply for
employment visa only and that grant of employment visa would be subject to strict
adherence of following norms:

(@) Employment visa is granted only for the skilled and qualified professionals or to
a person who is being engaged or appointed by a company, organization,
industry or undertaking etc. in India on contract or employment basis at a
senior level or at a skilled position such as technical expert, senior executive or
in managerial position etc.

(b) Request for employment visa for jobs for which large number of qualified
Indians are available, is not somsidered.

N i,
(c) Under no circumstaﬁ% .%'é’/isa is granted for routine, ordinary
secretarial/ clerical jobs. %, e

The Contractor must check=-the-atest +visa: #ules from Indian Embassy/ High
Commission in their country in case foreign nationals are required to be deputed to
India during execution of the Contract.

o

TIME FOR COMPLETION AND PRICE REDUCTION DUE TO DELAY IN
COMPLETION

Time for Completion

Time is the essence of the Contract. The Parties agree and acknowledge that it is of
paramount importance that the Works are executed strictly in accordance with the
Works Completion Schedule, as may be revised from time to time and completed in
accordance with the Specifications, within the Time for Completion.

Price Reduction due to delay in completion

If the Contractor fails to complete the Works within the Time for Completion, and/or if
completion of any specific work(s) in respect of which a separate progress schedule
has been established is not achieved by the date of completion thereof specified in the
Works Completion Schedule (each of the said date(s) is hereinafter referred to as the
“starting date for discount calculation) other than due to an event of Force Majeure or
any reason solely attributable to RFCL, then the Contract Price shall be reduced by 1
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% ( one percent) per week of delay or part thereof subject to a maximum deduction of
10% (ten percent) of the Contract Price. After any adjustments made to the Contract
Price pursuant to this Clause 13.2.1, if any amount is due to RFCL from the
Contractor, then such amount will either be set-off against any amount due or that
becomes due to the Contractor or be recovered by invoking the Contract Performance
Bank Guarantee.

The decision of the Engineer-in-Charge in regard to applicability of price reduction
shall be final and binding on the Contractor.

13.2.2 The reduction of Contract Price shall not relieve the Contractor from its obligations to
complete the Works and the Facilities, or from any of its other duties, obligations or
responsibilities under the Contract. The Contractor shall use and continue to use its
best endeavor to avoid or reduce further delay to the Works, or the issue of the
Completion Certificate.

13.2.3 It is specifically acknowledged that the provisions of Clause 13.2 constitute purely a
provision for price adjustment and/or fixation and are not to be understood or
construed as a provision for liquidated damages or penalty under Section 74 of the
Indian Contract Act, 1872 or otherwise.

13.2.4 Application of price reduction under this Clause 13.2 above shall be without prejudice
to any other right of RFCL, includingithé "ﬂ__-:_ termination under Clause 32.2 and
associated clauses thereundlgs, [—————\ Wy

A7 |l RFCL |\

14  EXTENSIONOFTIME W/ \ N\

14.1. Without prejudice to, and“‘s’ﬂﬁj’éWﬁ’é‘lﬁw, to the extent that any of the
following events cause the Contractor to suffer a delay in the critical path progress of
the Works, which in turn prevents the Contractor from completing the Works within the
Time for Completion, the Contractor may apply for an extension of the Time for
Completion of the Works:

(@) Occurrence of a Force Majeure event;

(b) There is delay in handing over the possession of the Site (save and except
sequential handing over of Site as per provisions of Clause 8.1.2) to the
Contractor not caused due to default of the Contractor;

(c) Instruction of the Engineer-in-Charge to suspend the Works and the Contractor
not being in default;

(d) Any order of Court restraining the performance of the Contract in full or in any
part thereof, unless such order is attributable to any default, breach or non-
compliance by the Contractor;

(e) Under Clause 24.7 due to RFCL's Variation;

(f)  Delay in Approval of the Contractor's Document in terms of Clause 9.13;
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(@) Under Clause 9.29 due to RFCL’s failure to supply the Free Issue Materials, as
agreed by Engineer-in-Charge;

(h) Under Clause 25 due to Change in Law;

(i)  Under Clause 17.6 due to taking of possession of the Works or any part thereof
by the Engineer-in-Charge prior to Completion.

14.2. Except as specified in Clause 14.1 above, the Contractor shall not be entitled to any
extension of the Time for Completion for any reason whatsoever. Provided,
notwithstanding anything contained in Clause 14.1 or otherwise, the Contractor shall
not be entitled to any extension of time:

(a) where the instructions or acts of Engineer-in-Charge are necessitated by or
intended to cure any default of or breach of the terms of the Contract
committed by the Contractor;

(b) where any delay is due to:

(i) The failure of its Subcontractor, to commence or to carry out the part of
the Works in due time; o

Majeure. TETeEE it von Sfrwew fafie

14.3. The Contractor shall, as soon as reasonable practicable and in any event within 7
(seven) days, after the Contractor knew or ought reasonably to have known of its
occurrence of any of the events specified in Clause 14.1, provide to RFCL, in writing,
the full particulars of such event and the probable material adverse effect that such
event is likely to have on the performance of its obligations under the Contract.

14.4. Any notice issued pursuant to Clause 14.3 shall include full particulars of:

(a) The nature and extent of each such event which is the subject of any claim for
relief under Clause 14.3 with evidence in support thereof;

(b) The estimated duration and the effect or probable effect which such event is
having or shall have on the Contractor's performance of its obligations under
the Contract;

(c) The measures which the Contractor is taking or proposes to take, to alleviate
the impact of such event; and

(d) Any other information relevant to the Contractor's claim.
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The Engineer-in-Charge shall not consider any claim for relief from the Contractor, if
the Contractor fails to comply with the provisions of Clause 14.3 and this Clause 14.4.

14.5. The Parties agree and acknowledge that:

(@) the Contractor shall constantly use its reasonable endeavours to prevent
and/or minimise delay in the progress of the Works, howsoever caused, and to
prevent delay in the performance of Works beyond the Works Completion
Schedule and the Contractor shall not be entitled to an extension of the Works
Completion Schedule in respect of any cause of delay nor for any period of
delay which by the exercise of reasonable endeavours could be avoided or
reduced (to the extent that such delay could have been reduced). The onus of
proving that the Contractor has exercised all reasonable endeavours, and that
despite such endeavours, the delay could not be avoided or reduced, shall in
all cases rest with the Contractor;

(b) the Contractor shall not under any circumstances be entitled to an extension of
the Works Completion Schedule where the delay or likely delay is, or would be,
attributable to the default, breach, negligence, improper conduct or lack of
endeavour of the Contractor or any persons for whom it is contractually or
otherwise responsible for and further the Contractor shall not be entitled to an
extension of the Time for Completion where delay arises as a consequence of
the termination of a Sub-cofitf@etoks-e mployment by the Contractor;

‘I-I‘i ‘gf / f
(c) if there are two or r%?( _

extension of the Works"Completiorr™Scheduiéfer the period of that concurrence;

cal gbs of delay and only one of those
duld@ntitle the Contractor to an extension

(d) it is a further condition precedent to the Contractor's entitlement to an extension
of the Works Completion Schedule that the critical path progress of the Works
is affected in a manner which might reasonably be expected to result in a delay
to the Contractor in the performance of the Works as per the Works Completion
Schedule; and

(e) no relief shall be granted to the Contractor to the extent that any failure or delay
in the performance of the Works by the Contractor, would nevertheless have
been experienced by the Contractor, had an event of Force Majeure or other
relevant event(s) specified in Clause 14.1 entitling the Contractor to otherwise
claim an extension of time, not occurred.

14.6. If the delay in the completion of the Works or a portion thereof, for which an earlier
completion period is stipulated, is due to the Contractor's failure or fault, and the
Engineer-in-Charge is of the view that the remaining Works can be completed by the
Contractor in a reasonable and acceptable short time, then RFCL may allow the
Contractor an extension of the Time for Completion at its discretion with or without a
reduction in the Contract Price, as it may decide.

14.7. The extension of time shall be the sole remedy of the Contractor for any cause or
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14.8.

15

15.1.

(vii)
(viii)
(ix)
()

15.2.

15.3.

15.4.

15.5.

event of delay mentioned in Clause 14.1 or elsewhere in the Contract and other than
as provided in the Contract, the Contractor shall not be entitled to claim any damages
or compensation in addition to or in lieu of such extension of time.

Notwithstanding anything to the contrary contained in the Contract, to the extent that
this Contract is entered into by RFCL pursuant to a contract awarded to RFCL for the
development of the Facility (the “Main Contract”), the extension of time and/or Cost
awarded to the Contractor under this Contract shall be proportionate to the extension
of time and/or cost awarded to RFCL under the Main Contract and in no event shall
such the extension of time and/or Cost awarded under this Contract exceed the
extension of time and/or cost awarded to RFCL under the Main Contract.

MECHANICAL COMPLETION AND PRE-COMMISSIONING

For the purposes of this Contract, “Mechanical Completion” shall mean the
completion of the following activities in relation to the Facility:

the construction of the Facility has been completed, checklist generated &
punched with minor exceptions, Flushing, chemical cleaning including all other
Pre-commissioning activities, MRT (Mechanical Run Test for Machine) & final
box-up excluding system dry out and catalyst loading;

all Plant, equipment and mac' ry are installed and aligned;

all piping and mstrumenta' ‘work d Ioop testing is complete;

all electrical work iss&gnip rical \ ‘stems are energized and motor no
load runs are compl@\
all hydrostatic/pneu , _
safety valves and pressure iefValves are set and checked;

speed and directiorof Totatiohof allPrime movers are checked; and
any PLC system (if applicable) is complete

DCS system (if applicable) is complete.

As soon as the conditions mentioned in Clause 15.1 have been satisfied in the opinion
of the Contractor, the Contractor shall notify RFCL in writing that the Facility is
mechanically complete.

The Contractor shall divide the Facility into systems/subsystems as per the
process/pre-commissioning requirement mentioned in the Specifications.

The Contractor shall issue a certificate in the format set out at Appendix V (“Format-17)
for each system for inspection and verification by the Engineer-in-Charge that
construction has been completed in accordance with the Specifications.

Except for any deviation or modification agreed between RFCL, the Engineer-in-Charge
and the Contractor, if the Engineer-in-Charge is not satisfied that the relevant
system/subsystem has achieved Mechanical Completion, it may endorse Format-|
accordingly, stating in what way the system/subsystem has not achieved Mechanical
Completion in accordance with the Contract. The Contractor shall then expeditiously
complete or rectify the list of outstanding items in accordance with the Engineer-in-
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15.6.

15.7.

15.8.

15.9.

Charge’s suggestions and issue a certificate in the format set out at Appendix VI
(“Format-111"), with agreed Punch-list ltems to be attended to later.

The Contractor shall prepare and submit to the Engineer-in-Charge along with each
Format-lll, a preliminary, but as definitive as possible a list containing all the
outstanding Punch-list Items and procedures that require completion or rectification
before the taking over of the Facility by RFCL (the “Punch List”).

Upon the submission of the Punch List by the Contractor pursuant to Clause 15.6, the
Engineer-in-Charge shall either approve such list or require such additions to and/or

amendments of such list as it may reasonably consider necessary.

When Format-IV for all systems/sub-systems comprising the Facility is issued, the
Facility will be deemed to have achieved Mechanical Completion.

The Contractor shall thereafter be responsible for ensuring that:

(a) the Punch-list ltems are completed before the Facility is taken over by RFCL
unless otherwise agreed between the Parties; and

(b) any pre-commissioning and commissioning procedures needed before the
Facility is put into use are safel

liquidation of aII the pundmmm&%aﬂwﬁh&l%mﬂty ready for commissioning and
includes the completion of the following activities in relation to the Facility:

(a) system checking as per Specifications;

(b) Site modifications, if necessary;

(c) internal inspection of Plant and equipment;

(d) flushing/steam blowing;

(e) air blowing of pipelines including gasket blowing;

) purging of systems using inert gas;

(9) leak test both for low/high pressure systems;

(h) calibration of instruments;

(i checking of the electrical equipment for proper earthing;

g) conducting operability test on individual equipment/system;
(k) charging of lubes and other chemicals;

(1 Integration of all control systems of the unit with the control system of the Plant

(m)  Chemical Cleaning/De greasing where ever applicable
(n) any other pre-commissioning activities mentioned in the Specifications.

15.10.2 Contractor will start Pre-Commissioning activities after acceptance of Format -Ill for

all systems/subsystems comprising the Facility by RFCL/Engineer-in-Charge. The
Contractor shall also be responsible for any fabrication and supply of temporary
facilities such as temporary bypasses, spools, blinds, jump-overs, vents, strainers,
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screens etc. which will be required to carry out Pre-Commissioning activities.

15.10.3 The Contractor shall issue a ‘ready for commissioning’ certificate for the Facility to the
Engineer-in-Charge for its Approval, in the format set out at Appendix VII (“Format-
IV’). If the Engineer-in-Charge is not satisfied that the Facility is ready for
commissioning, it may endorse Format-IV accordingly, stating in what way the Facility
is not ready for commissioning in accordance with the Specifications. The Contractor
shall then expeditiously complete or rectify the list of outstanding items in accordance
with the Engineer-in-Charge’s suggestions and once all such outstanding items are
completed to the satisfaction of the Engineer-in-Charge, the Engineer-in-Charge shall
declare the Facility to be ready for commissioning.

16 TESTS ON COMPLETION

16.1 Commissioning, Trial Operation and Performance Guarantee Test Run

For the purpose of this Contract, ‘Commissioning’ shall mean the successfully putting
in to service the Plant, equipment, vessels, tanks, pipelines, machines, systems, sub
systems, controls, monitoring, shutdown comprising the Facility in accordance with the
procedures set out in the relevant operating manuals and/or as per the requirement of
the process licensor and /or detailed engineering contractor/RFCL and relevant
statutory agenmes after successful testlng pre commissioning and the trial runs and

16.1.1 As soon as:

(@)  all parts of the FaC|I|ty N de
Completion pursuam%useﬁaﬁnaﬁd- the=Contractor has issued Format-ll|
relating to all systems/subsystems comprising the Facility in accordance with
the provisions of Clause 15.5;

(b) the Contractor has completed all Pre-Commissioning activities and has issued
Format-IV;

(c) Facility is ready for the conduct of the Trial Operation and Performance Tests
in relation thereto; and

(d) all the services and facilities which are necessary for the conduct of the Trial
Operation and/or Performance Tests are available,

the Contractor shall notify RFCL and the Engineer-in-Charge that it is ready to
commence Trial Operation. Such notification must be sent by the Contractor to RFCL
and the Engineer-in-Charge within 7 (seven) days of the issuance of Format-IV under
Clause 15.10.3. Unless otherwise agreed the Trial Operation shall commence on such
day as the Contractor shall notify to RFCL and the Engineer-in-Charge (which shall not
be more than 10 (ten) days after RFCL's/Engineer-in-Charge’s receipt of the above-
mentioned notice from the Contractor) and shall be conducted in accordance with the
Contractor's Documents relating to the same as Approved by the Engineer-in-Charge
pursuant to Clause 9.13.
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16.1.2 The Trial Operation of the Facility shall be carried out for 14 (fourteen) days in
accordance with the Contractor's Documents. During the Trial Operation the Parties
shall arrange for the conduct of Performance Guarantee Test Run (PGTR). The PGTR
shall be conducted only after the Facility has been on stable operation, with all controls
and safety systems in normal operation, for a period of not less than 72 hours. The
load at which the Facility is operated during the PGTR shall be full load. Deviation to
PGTR load requirement shall not be permissible.

16.1.3 Upon successful completion of the PGTR, to the satisfaction of the Engineer-in-
Charge, the Engineer-in-Charge shall direct RFCL to issue a certificate to the
Contractor in the format set out at Appendix VIII (“Format-V”).

16.1.4 The Contractor shall at its own Cost arrange for all tools, equipments, gadgets,
facilities or other things as may be deemed necessary by the Engineer-in-Charge for
carrying out the Tests on Completion.

16.2 Performance Tests

16.2.1 The Performance Tests shall be conducted within 30 (thirty) days (or as directed by
Engineer-in-Charge) of the successful completion of the Trial Operation of the Facility
or before the expiry of such other perlod as may be agreed between RFCL and the
Contractor, to ascertain whether saFacility is capable of meeting the Guaranteed
Performance Levels and .1 f I t‘.ﬂ bus, safe and stable commercial
operation. The Contractor: ant#the Engineer-in-Charge at least 7
(seven) days advance writte 24 : cyed date of such Performance Tests.
In the event that there is a delay [ pying-out the Performance Tests, the Contractor
shall notify RFCL and the Engineetsin=Charge-ef saeh delay. If the Engineer-in-Charge
fails to attend at any time or place duly appointed for conducting any Performance
Tests, the Contractor shall be entitled to proceed in its absence and the relevant
Performance Tests shall be deemed to have been made in the presence of the
Engineer-in-Charge. The Contractor shall forward to RFCL and the Engineer-in-
Charge duly certified copies of the results of each Performance Test.

16.2.2 After the Performance Tests have been conducted in respect of the Facility, the
Contractor shall furnish the test reports to the Engineer-in-Charge for evaluation.
Within 7 (seven) Working Days of receipt of the test reports, the Engineer-in-Charge
shall, after evaluating the test reports, decide whether the Facility complies with the
Guaranteed Performance Levels.

16.2.3 Upon such evaluation, if the Engineer-in-Charge is of the opinion that the Facility has
not achieved 100% (hundred percent) of the Guaranteed Performance Levels, then:

(a) the Contractor shall at its own risk, Cost and expense be responsible for the
repair or replacement of the Works for the Facility if required by
RFCL/Engineer-in-Charge in accordance with the provisions of this Contract,
within 3 (three) months of the conduct of such Performance Tests; and

(b) the Contractor shall be required to re-conduct the Performance Tests within
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such reasonable period of time as may be required by Engineer-in-Charge.

The period for repairing or replacing the Works or for re-conducting the Performance
Tests shall not amount to an extension of the Works Completion Schedule or be
deemed to entitle the Contractor to an increase in the Contract Price. The re-conduct
of the Performance Tests shall not prejudice any rights or remedies of RFCL in respect
of defective Works under the Contract and shall not be construed as a waiver thereof.

16.2.4 If, despite the repetition of the Performance Tests in accordance with Clause 16.2.3
above, the results of the Performance Tests indicate that 100% (hundred percent) of
the Guaranteed Performance Levels have not been satisfied, then the following
consequences shall follow:

(a) Where the Facility and the Works achieves more than 95% (ninety five percent)
of the Guaranteed Performance Levels, RFCL shall be entitled to levy the
Performance Compensation in accordance with Clause 20 and RFCL may
further require the Contractor to make additional repairs or remedy the Works
within 3 (three) months of the completion of the repeated Performance Tests,
at the Contractor's Cost; or

(b) Where the Facility achieves less than or equal to 95% (ninety five percent) of
the Guaranteed Performance_Levels, RFCL shall have the right (but not an
obligation) to reject ithe \VioFksS by giving notice thereof within 15 (fifteen)
Working Days of the\fgceip sultalef the Performance Tests.

;ﬁﬁ‘ ] 1 | ;§£

In the event that RFCL do i EXEICISE IS ri& t to reject the Works in accordance

with paragraph (b) above, then the.gonsedquences at paragraph (a) above shall also

apply to such defective WorKs. "RFCE Shal™be entitled to enforce the Performance

Guarantee for recovering the sums due from the Contractor under Clause 16.2.4 (a).

16.2.5 Upon the issuance of a notice by RFCL under Clause 16.2.4(b), a Contractor Event of
Default shall be deemed to have occurred and this Contract shall stand terminated
forthwith. The provisions of Clause 32 shall apply upon such termination.

16.2.6 The acceptance and use by RFCL of the Works, or any part thereof, for Trial Operation
shall not absolve the Contractor from the fulfiiment of other obligations under the
Contact.

17 COMPLETION

17.1 Where the Contract is a lump-sum turnkey contract

When the Contractor has:

(@) successfully completed Trial Operation and PGTR, as demonstrated by
issuance of Format-V by RFCL;

(b) successfully completed the Performance Tests;
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(c) completed all Punch-list ltems;

(d) submitted the Contract Performance Bank Guarantee in accordance with
Clause 9.4.2;

(e) provided to RFCL such certification by the Contractor or other written evidence,
as RFCL may reasonably require, to demonstrate that the Contractor has
complied with all relevant Applicable Laws and has obtained all relevant
clearances in connection with the Works which it is the Contractor's
responsibility to comply with or to obtain; and

(f) provided to RFCL all such documentation and information such as manuals,
systems descriptions, computer programs, access codes etc. that are
necessary to enable RFCL to properly test and use any part of the Works in
accordance with Good Industry Practice and in compliance with the laws and
regulations relating to environment, safety etc. and in order to attain the
Guaranteed Performance Levels by RFCL,

the Contractor shall so notify RFCL in writing.

17.2 Where the Contract is an item rate contract

When the Contractor has successfllljagempleted the total Works as per the scope of
Works defined in the Cor\tlﬁ ) f q(l%atlons and the Facility is ready for
commercial operations, th% : _ @ ify RFCL in writing.
W \s — B
17.3 RFCL shall, subject to provisions of Glause17.1, Clause 17.2 and Clause 17.4, within
30 (thirty) Working Days ef-receipi-ef a-netifieation=from the Contractor pursuant to
Clause 17 or, as the case may be Clause 17.2, along with all the documents
mentioned in Clause 17.4 (b) below:

(a) inspect the Works and if it is satisfied that the Works are complete in all respects
in accordance with the Specifications and free of all Defects, issue a completion
certificate to the Contractor (“Completion Certificate”) and the Works shall be
taken over by RFCL on the date of issue of the Completion Certificate; or

(b) if the Engineer-in-Charge is not satisfied that the Works are complete in all
respects in accordance with the Specifications or discovers any Defects in the
Works, notify the Contractor of the reasons why it considers that the notice given
pursuant to Clause 17 or Clause 17.2 was improperly or prematurely issued and
notify the Contractor of:

(i) any items of work which are in RFCL's or the Engineer-in-Charge’s
reasonable opinion required to render the Facility ready for being taken over;
or

(i) any Defects in the Facility which are required to be rectified and following
completion such items or, as the case may be, rectification of such Defects,
the Contractor shall submit a fresh notice to RFCL to which the provisions of
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this Clause 0 shall apply mutatis mutandis.

17.4 Notwithstanding anything contained in Clause 17.3, RFCL shall not issue the
Completion Certificate until:

(@)

the Contractor has cleared the Site of all scaffolding, wiring, pipes, surplus
materials, Contractor's labour, equipment and machinery, demolished,
dismantled and removed all the Contractor’s Site offices and quarters and other
Temporary Works, structures and constructions and other items and things
whatsoever brought upon or erected at the Site and not incorporated in the
Permanent Works, removed all rubbish from the Site, cleared and leveled the
Site to the satisfaction of the Engineer-in-Charge and put RFCL in undisputed
custody and possession of the Site, free & clear of all encumbrances and
encroachments; and

the Contractor has submitted the following documents to RFCL:

(i) the technical documents according to which the Work was carried out;

(i) complete set of “as-built” drawings showing therein corrections and
modifications (if any) made during the course of execution of the Works,
signed by the Engineer-in-Charge;

(iii) Statement of final leyels as set for various works, signed by the
Engineer-in-Chargez

(iv) Records of fi
representatlvﬁg -
Il (if Commi

! gjhtained jointly and signed by the
I the Engineer-in-Charge or Format-
Vit ifkithe Contractors scope of Work) and

Work) and “Petformance T &St edriificate issued by the Engineer-in-
Charge upon successful completion of the Performance Tests (if
Performance Tests are within the Contractor's scope of Work).;

(V) ltem-wise list of surplus materials including the quantity & estimated
value of each surplus item (out of the Free Issue Materials or materials
brought on the Site by the Contractor) returned to RFCL'’s or otherwise
disposed of, duly signed by the Engineer-in-Charge;

(vi) Materials-at-site accounting for the Free Issue Materials supplied to the

Contractor under the Contract, signed by the Engineer-in-Charge;

(vii) Discharge in respect of RFCL supplied equipment and machinery,

signed by the Engineer-in-Charge; and

(viii) Declaration by the Contractor that it has duly cleared any and all of the

dues payable by it to its labourers, employees, piece rate workers
(PRWs), and other personnel, Subcontractors, suppliers, vendors,
income Tax, sales tax, octroi, entry tax, service tax, excise, customs
duty, provident fund, employees state insurance (ESI) and royalties, or
other amounts payable under any Applicable Law (if any).

17.5 Upon the issuance of the Completion Certificate, RFCL shall take over the possession,
care, custody and control thereof from the Contractor.

17.6  Notwithstanding anything to the contrary contained in the Contract, the Engineer-in-
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18

18.1.

18.2.

18.3.

18.4.

18.5.

Charge shall have the right to take possession of or use any completed or partially
completed Work or part of the Works. Such possession or use shall not be deemed to
be an acceptance of any Works. If such prior possession or use by the Engineer-in-
Charge delays the progress of Work, equitable adjustment in the Time for Completion
shall be made in accordance with Clause 14.

DEFECT LIABILITY PERIOD

The Defect Liability Period shall be a period of 12 (twelve) months from the date of
Completion mentioned in the Completion Certificate.

The Contractor warrants that during the duration of the Defect Liability Period, the
Works shall be free of all Defects.

If, during the Defect Liability Period, any Defects are discovered in the Works or any
part thereof, or the Works or any part thereof fails to meet the Guaranteed
Performance Levels, RFCL will notify the Contractor of such Defects or failure. Upon
receipt of such notice, the Contractor shall promptly repair or replace such Work
(including any necessary uncovering, covering and recovering) in accordance with the
Contract, Good Industry Practices and Applicable Laws. At RFCL's option and
Contractor's expense, RFCL shall have the right to provide labour in connection with
such repair or replacement to the e: te nt that such labor can be provided by RFCL's
then-current permanent em :=-:"- “work .__. at durlng normal working hours. The
Contractor shall provide for “H el guired for such repair or replacement
and shall bear all Costs 2 ed with repairing or replacing any
Work, including costs incur to providing labor, employees and
personnel for any such repairs ment Upon completion of any repair or
replacement work, the Contractér=shall, “at=its¥6wn expense, and with RFCL's
coordination and Approval, perform such tests as necessary to demonstrate that
pursuant to cure of Defects under this Clause 18.3, the Works meet the Guaranteed
Performance Levels.

If the Contractor fails to rectify any Defects in the Work during the Defect Liability
Period, RFCL (at its sole discretion) may:

(a) Carry out the work itself or by others, in a reasonable manner at the risk and Cost
of the Contractor; In addition to the costs, RFCL shall be entitled to claim 10% (ten
percent) of such costs towards the genuine pre-estimated damages suffered by
RFCL; or

(b) If the Defect or damage is such that RFCL has been deprived of substantially the
whole of the benefit of the Works or part of the Works, terminate the Contract in
respect of such parts of the Works as cannot be put to the intended use. Without
prejudice to any other rights, under the Contract or otherwise, RFCL shall then be
entitled to recover all sums paid for such parts of the Works together with the cost
of dismantling the same, clearing the Site and returning Goods and Materials to
the Contractor and the provisions of Clause 32 shall not apply.

If the Defect or damage is such that it cannot be remedied expeditiously on the Site
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18.6.

18.7.

19

20

21

21.1.

21.2

and if RFCL gives consent, the Contractor may, remove from the Site for the purpose
of repair any part of the Works, which is defective or damaged. The consent may
require the Contractor to increase the amount of Contract Performance Bank
Guarantee by the full replacement cost of items which are to be replaced or to provide
other appropriate security acceptable to RFCL.

If the repair or remedy of any Defect or damage is such that it may affect the
performance of the Works, RFCL may, within 30 (thirty) Working Days after such
repair or remedy, require that certain tests be repeated as may be necessary to
demonstrate compliance with the Guaranteed Performance Levels.

If any part of the Works has been replaced, renewed or repaired during the Defect
Liability Period, the Defect Liability Period in respect of such part shall start again for a
period of 12 (twelve) months from the date on which such replacement, renewal or
repair has been completed to the satisfaction of the Engineer-in-Charge (*Extended
Defect Liability Period”).

FINAL COMPLETION CERTIFICATE

Upon the expiry of the Defect Liability Period (or Extended Defect Liability Period, as
applicable), but subject to there being no outstanding obligation of the Contractor to
rectify the defects notified during such_period, RFCL shall issue the Final Completion
Certificate to the Contractor (“Finei plstion. Certificate”). The Contract shall not
be considered to have beer éjm?f&_hal Completion Certificate has been
signed by RFCL and delj :L or, stating the date on which the
Contractor has completed it8/éb rﬁgContract. Only the Final Completion

Certificate shall be deemed to con roval of the Works by RFCL.

DELETED

CONTRACT PRICE

In consideration of the full and complete discharge of the Contractor's obligations
under the Contract, RFCL shall pay to the Contractor the Contract Price at the time
and in the manner set forth in the Payment Schedule, subject to such deductions and
adjustments as may be permissible under the Contract.

For Lump-Sum Contract

The Contract Price is a fixed lump-sum price inclusive of all Taxes and shall not be
subject to any escalation, variation or alteration whatsoever throughout the Contract
Validity Period, except as provided in the Contract or the Bidding Document; and
includes any and all direct, indirect and ancillary costs, including profits, license, royalty
and other fees, cost of all Goods and Materials, Plant and Contractor's Equipment and
all other charges arising out of or in connection with the execution of the Works. The
Contractor acknowledges and agrees that the lump-sum price and the rates set out in
the Price Schedule and the Contract Price shall hold good till the completion of the
Works and shall not be adjusted for any fluctuation in the market costs of labour or
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materials.

21.3 For Iltem Rate Contract

21.3.1 The Contract Price shall be deemed to include and cover the following:

(@)

(c)

all costs, expenses, outgoings and liabilities of every nature and description
and all risks whatsoever to be taken or which may occur in relation to the
acquisition, loading, unloading, transporting, storing, fabricating any Plant,
equipment or system or the execution, completion, testing, commissioning
and/or handing over of the Facility to RFCL;

cost of all construction, Plant, Goods and Materials and all other items,
materials and things required for incorporation in the Permanent Works or
otherwise in execution of the Works, including cost of procuring Contractor’s
Equipment, supply of water and power, construction of Temporary Works/
Facilities, temporary roads, cost of labour, spares, fuel, stores and supplies to
be provided or arranged in connection with the execution of the Works;

cost of all Drawings and Designs, Contractor's Documents, plans, models,
studies and other documents required to be prepared and furnished by the
Contractor under the Contract;

cost of mobilisation.iiﬁﬁl ) '-'-7-1'-1"&-.'.-:. ' /of vehicles, machinery, equipment,
tools, consumablesi@nd othen items ,\ jods and personnel necessary to
commence the execlition\s ‘

cost of all Taxes, othertharrte-the- xwﬁ:rﬁﬁvided in Clause 22.0 below;

cost of all rents, royalties, licenses, permits, permissions and other fees, duties,
penalties, levies and damages payable on the performance of the Works
including, the excavation, removal or transportation of any material or
acquisition or use of any right of way or other rights, permits or privileges in
connection with the performance of the Works;

cost of all insurance(s) (including insurance premium) required to be obtained
and maintained by the Contractor in terms of the Contract;

cost of all inspections, tests and cost of items, instruments and/or tools required
to conduct such inspections or tests;

cost of all escalations including, Taxes, labour costs, cost of materials and
other inputs;

()] cost of supervision, establishment overheads and financing;
(k) cost of all Contractor’s indemnities under the Contract; and
)] cost of all deductions, discounts, adjustments and withholdings whatsoever
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22

22.1.

22.2.

22.3.

224,

22.5.

22.6.

under or in connection with the Contract.

TAXES AND DUTIES

All the Taxes and levies payable in India whether under Central, State or Local laws
applicable in India as well as those leviable outside India, shall form part of the
Contract Price. The Contractor shall bear all the Taxes, duties, levies on the supply of
Goods and Material and Plant (including customs duties payable on imported Goods
and Materials and Plant) and on performance of the services, under Central, State or
Local laws applicable in India as well as those leviable outside India.

In respect of Goods and Material and Plant to be supplied by the Contractor from
within India the Ex-factory value of such Goods and Material and Plant and all the
indirect Taxes leviable on the transaction between ‘RFCL and Contractor’ shall be
separately indicated in the Price Schedules (as indicated in the Price Schedule) along
with the rate of Tax so applied in computing such indirect Taxes.

The Contract Price comprises the base price of the Goods and Material, Plant and
services and the Taxes thereon and therefore the Contractor is mandatorily required to
indicate the Taxes in the format prescribed under Price Schedules.

The customs duty shall be to. ount
responsible for the timely paymer
Authorities. RFCL shall ass
Contractor to clear the Go

N he Contractor and the Contractor shall be
: QPg’dutles to the relevant Government
cessary documents required by the
lant on availing the benefit of any

The Contractor shall be responsible for, and shall exercise due diligence in properly
classifying the Goods and Material and Plant, undertaking the payment of customs
duties, and/ or otherwise complying with all Applicable Laws with respect to any import
of the Goods and Material and Plant. In case RFCL is exposed to any penal action
(interest and/ or penalties) by the customs Authorities for incorrect declaration and/ or
valuation of the Goods and Material and Plant by the Contractor, or otherwise on
account of any breach of Applicable Laws in the course of the import of the Goods and
Material and Plant, the Contractor shall indemnify and hold harmless, RFCL for any
and all costs, expenses or losses suffered or incurred by RFCL in this regard.

RFCL shall issue in accordance with relevant legislation, the requisite sales tax
declaration forms (including but not limited to Form C for materials other than raw
materials/consumables as defined elsewhere in the contract) to the Contractor in order
to get the benefit of any concession in the rate of VAT/ CST, as the case may be. The
Contractor shall provide relevant statutory declaration forms to RFCL in accordance
with relevant legislation, within the period specified under the relevant sales tax
legislation.

Unless otherwise provided for in the Contract, the Contractor shall be solely liable for
payment of the following amounts:
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22.7.

22.8.

22.9.

(@) all Taxes imposed and assessments made in relation to the Contractor's
Equipment and the Works (including any Taxes applicable to the Works
performed by the Subcontractors) which are payable in India;

(b) all contributions payable under Applicable Laws, awards or pursuant to any
contract with an industrial or trade union or other association of employees; or
otherwise with respect to or ascertained by reference to the wages, salaries or
other compensation paid to the employees of the Contractor or any
Subcontractor in respect of the Works, including Taxes or contributions for
workers' compensation, unemployment or sickness benefit, old age benefit,
welfare funds, pensions and disability insurance;

(c) all harbour dues, pilotage fees, port fees, wharf fees, unloading costs incurred
in India in respect of any imported Contractor's Equipment;

(d) all direct Taxes, including income tax, profession tax and wealth tax for which
the Contractor is the responsible party.

The Contractor and its Subcontractor/ vendor/ original manufacturer shall issue proper
invoice, as stipulated under the customs, excise, VAT/CST, service tax and other
Applicable Laws, and other necessary documents as may be relevant from time to
time to enable RFCL or any person_designated by RFCL to avail the credit of such

otherwise mentioned in this™Contract)” partialy or-entirely because the Contractor or
any Subcontractor/ vendor/ original manufacturer issued a defective invoice or failed to
produce the requisite documents, then the Contractor shall immediately indemnify
RFCL for such loss of Tax credit which would be otherwise available to RFCL. RFCL,
in such case, may, in its sole discretion, decide to recover such loss by way of
deduction from payment due to the Contractor or invoking the Contract Performance
Bank Guarantee.

The benefit of any Tax exemption, concessions, rebate or any other incentives
available when the Contractor or its Subcontractors/ vendor are performing their
obligations under the Contract, shall be passed on to RFCL.

Contractor agrees for withholding from wages and salaries of its agents, servants or
employees all sums, required to be withheld by the laws of the Republic of India or any
other agency having jurisdiction over the area where Contractor is conducting
operations, and to pay the same promptly and directly when due to the proper
authority. Contractor further agrees to comply with all accounting and reporting
requirements of any Nation having jurisdiction over the subject matter hereof and to
confirm to such laws and regulations and to pay the cost of such compliance. If
requested by RFCL/PMC, Contractor will furnish RFCL/PMC the evidence of payment
of applicable Taxes, in the country (ies) of the Contractor's and his sub-Contractor(s)
and expatriate employees.

Version 2: 06/10/2015 Page 80

Page 130 of 1685



General Conditions of Contract (GCC)
RAMAGUNDAM FERTILIZERS AND CHEMICALS LIMITED

22.10.

22.11.

22.12.

22.12

RFCL shall issue a Tax deduction or withholding certificate to the Contractor
evidencing the Tax deducted or withheld and deposited by RFCL on payments made
to the Contractor to enable the Contractor to claim the credit of the Tax deducted or
withheld by RFCL.

The Contractor shall be solely responsible for all procedural compliances related to the
payment of Taxes under the Contract and it shall protect, indemnify and hold
harmless RFCL, from any and all cost, penalty, claims or liability:

(a) to pay any Taxes assessed or levied by any competent Authority on the
Contractor or its Subcontractors/ vendor / original manufacturer or on RFCL for
or on account of any act or omission on the part of the Contractor or its
Subcontractors/ vendor/ original manufacturer; or

(b) on account of the Contractor's or its Sub-contractor's/ vendor’s failure to file
Tax returns as required by Applicable Laws or comply with reporting or filing
requirements under Applicable Laws relating to Taxes; or

(c) arising directly or indirectly from or incurred by reason of any misrepresentation
by or on behalf of the Contractor or its Subcontractors to any competent
Authority in respect of Taxes; 0

EdP‘gégainst RFCL by any competent
Iﬁ%@e, non-payment, short-payment of
“\

In case the Contractor is @ foreigirentity, itisTmandatory to furnish the Contractor's
Permanent Account Number (PAN), as per the Indian Income Tax requirements, failing
which the Contractor shall be responsible for any additional Tax deduction at source
as per the provisions of the Indian Income Tax Act/Rules. The PAN shall be furnished
before release of any payment or within one month of award of work, whichever is
earlier.

Authority in respecly
Taxes.

(d) arising from any
:F‘

In case the Contractor is a foreign entity & deploying their manpower for the contract
execution for period more than 180 days PE (Permanent Establishment) certification is
mandatory to furnish, as per the Government of India Taxation requirements, failing
which the Contractor shall be responsible for any additional Tax deduction at source
as per the provisions of the Government of India’s Acts/Rules. The PE shall be
furnished before release of any payment.

Taxes, Duties and Levies in Foreign Countries

The Contractor shall accept full and exclusive liability at his own Cost for the payment
of any and all Taxes, duties, cesses and levies howsoever designated, as are payable
to any government, local or statutory authority in any country other than India as are
now in force or as are hereafter imposed, increased or modified and as are payable by
Contractor, his agents, Sub-Contractors and its/their respective employees for or in
relation to this performance of this contract. The Contractor shall be deemed to have
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23

231

23.1.1

23.1.2

23.1.3

been fully informed with respect to all such liabilities and considered and included the
same in its bid and the quoted price shall not be varied in any way on this account.

TERMS OF PAYMENT

Mobilization Advance

Contractor may ((if specified by it in its Bid and accepted by RFCL) be provided a
recoverable interest bearing Mobilization Advance up to a maximum of 10% (ten
percent) of the awarded Contract Price towards Mobilisation and execution of the
Works. Mobilization advance shall carry an interest rate as defined in the Contract.

Mobilisation Advance shall be paid to the Contractor in two instalments subject to the
fulfilment of the following conditions:

(@)  First Instalment
5% (five percent) of awarded Contract Price shall be payable as the first
instalment of Mobilization Advance, within 15 (fifteen) Business Days, after
fulfilling the following formalities by the Contractor:

(i)  Signing of the Contract Agreement by the Contractor;

(i)  Submission of the Contraet-Performance Bank Guarantee in accordance
with Clause 9.4.2; andiE N,

(i)  Submission of* / : \%\ce Guarantee in accordance with

Clause 9.4.1. 7 ! gyigpibmit 2 (two) separate Mobilization
Advance Guarartees; ‘each instalment of the Mobilisation

Advance (5% each instalimens.”

=

(b) Second Instalment

Balance 5% (five percent) Mobilisation Advance shall be payable to the
Contractor after the Contractor has constructed a site office, storage shed,
fabrication yard (as applicable) etc. and has physically mobilised construction
equipments and is ready to start the Works to the entire satisfaction of the
Engineer-in-Charge and commencement of work at Site. Where the Contractor
elects to submit 2 (two) separate Mobilization Advance Guarantees, one
against each instalment of the Mobilization Advance, the second instalment of
the Mobilization Advance will be released by RFCL only upon receipt of the
second Mobilization Advance Guarantee.

Recovery of Mobilisation Advance

The Mobilisation Advance together with the interest accrued, thereon, shall be
recovered from each Running Bill @ 12% (twelve percent) of gross amount of each
Running Bill in such a manner that the total Mobilization Advance and interest
accrued thereon is recovered by the time approximately 85% (eighty five percent) of
the Contract Price is paid to the Contractor. Balance amount, if any, shall be
deducted in full from the pre-final Bill. Mobilization advance Bank Guarantee will be
reduced accordingly on quarterly basis against the request of the Contractor.
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23.1.4 If the Mobilization Advance has not been fully adjusted against the Running Bills
within 30 (thirty) days of the expiration of the Time for Completion or pre-final bill
whichever is earlier or immediately prior to termination under Clause 32, the whole of
the balance of the Mobilization Advance then outstanding shall immediately become
due and payable by the Contractor to RFCL and RFCL shall be entitled to call upon
the Mobilization Advance Guarantee.

23.2 Secured Advance

23.2.1 RFCL may provide a Secured Advance to the Contractor for non-perishable, non-
fragile and non-combustible Goods and Materials brought on the Site for execution of
the Works, in the following manner:

(@)

in the case of steel, 75% of the value of the Goods and Materials on
receipt of the Goods and Materials at the Site or 75% of the quoted value of
corresponding SOR item in which the Goods and Materials are to be
incorporated, whichever is lower, and Approval of the Goods and Materials by
RFCL/Engineer-in-Charge. For cement, the Secured Advance will be
released only when the Contractor has established proper storage and
handling facility at the Site;

in the case of non-perishablgi@@eds.and Materials other than steel, 75% of the
landed cost on recej f of the-Goods ["’@JMaterials at the Site or 75% of the
$shd : I# which the Goods and Materials are
to be incorporated \whi¢hever=is=ewaiy and Approval of the Goods and
Materials by RFCL/Engin 1arge (as per the list for Category B Items
provided in SCC in-the-Bidding;

against submission of the following documents:

(@)

(b)

(d)
(e)
(f)

(9

vendor’'s/manufacturer’s invoice with proof of full payment, indicating quantity,
unit rate and amount of the procured Goods and Materials, with the lot/batch
numbers, as applicable;

in the case of imported Goods and Materials, copy of bill of lading, proof of
payment of customs duty;

original factory test and inspection certificate with the lot/batch numbers,
wherever applicable;

inspection release note signed by RFCL/Engineer-in-Charge;
an indemnity bond in the format set out at Appendix IV;

copy of IMIR (Incoming Material Inspection Report) document duly
authenticated;

copy of insurance policy for full value of the Goods and Materials for which the
Secured Advance is being provided (in respect of specific goods and materials
mentioned elsewhere in the contract), including landed cost at the Site, during
storage and erection against all risk insurance, obtained in the joint names of
RFCL and the Contractor with RFCL as the first beneficiary.
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2322

2323

2324

23.3

23.3.1

The Secured Advance shall not be payable for items not mentioned in the
Specifications or Contract or for such items payment on the supply of which is covered
in the payment schedule.

The Secured Advance will be recovered from the Running Bills proportionate to the
extent that the Goods and Materials in respect of which the Secured Advance was
provided are incorporated in the Permanent Work. The balance amount if any will be
recovered completely on the earlier of:

(a) 90% of the Contract Price being paid to the Contractor; and
(b) Submission of the Final Bill.

No interest shall be levied on the Secured Advance, provided that the Goods and
Materials for which the Secured Advance is provided are incorporated in the
Permanent Work within the agreed Works Completion Schedule. If there is any
inordinate and inexcusable delay in incorporation of the Goods and Materials for which
the Secured Advance is provided in the Permanent Work, RFCL may levy interest at
the rate as defined in the contract on the value of the unutilised Goods and Materials
from the date on which such Goods and Materials were scheduled to be incorporated
in the Permanent Work as per the Works Completion Schedule till the date on which
the Goods and Materials are incorporated in the Permanent Work.

Progressive Payments/Onéqt ymer

N
(@) Where the Contract is'&

The Contractor shall submit t6-RRCE; wﬂhiﬂf%@rﬁthirty) days of the Effective Date,
the Billing Schedule, which shall be taken into account by RFCL when releasing
payment of Running Bills.

Within 30 (thirty) Working Days of the receipt of such Billing Schedule, the Parties
shall mutually agree upon the same. In the event that the Parties are not able to
reach an agreement, RFCL's decision regarding the Billing Schedule shall be final
and binding on the Parties. Such Billing Schedule shall be deemed to be a
Contractor's Document and shall form the basis of progressive payments of the
Contract Price as stated in the payment terms, in accordance with this Clause
23.3.

(b) Where the Contract is an item rate contract:

(i)  The Contractor may raise max. one Running Bills in a month , as specified
below, every month and if an ad hoc payment is made by RFCL in respect
of the intervening month, for the amount certified by the Engineer-in-Charge
on the basis of a summary assessment made by the Engineer-in-Charge of
the value of the Works performed by the Contractor during the intervening
month, such ad hoc payment(s) shall be deducted from the amount(s)
certified by the Engineer-in-Charge as payable on the next Running Bill
raised by the Contractor.
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(i) Where a lump sum rate is stipulated in the Schedule of Rate(s) or otherwise
in respect of any particular Work or part thereof and the Works are not, at
any intervening stage, capable of measurement, the Running Bill to be
prepared by the Contractor shall be prepared on the basis of a value
assessment of the percentage of the particular Work or part thereof
completed by the Contractor for which the lump-sum rate is stipulated in the
Schedule of Rates, as certified by the Engineer-in-Charge.

23.3.2(a) Within 7 (seven) days after completion of a Payment Milestone (in case of a
lump-sum contract)/ individual item of Work (in case of an item rate contract),
the Contractor must submit to RFCL's Representative a Running Bill. Each
Running Bill must set out:

(i) the estimated value of the Works executed by the Contractor and the
Contractor's Documents produced until the date of the Running Bill
(including Variations);

(i) any amounts to be deducted on a pro rata basis towards the adjustment
of the Mobilization Advance in accordance with Clause 23.1 above;

(iii) any interim ad-hoc payments made by RFCL in accordance with Clause

23.3.1(0)() above; ZZ0NN .

N —

(iv)  any other adﬁ ions Brldedlctigrigifvhich may have become due under
the Contract & Othg] "wmr-ml'_'o those under Dispute; and

(v) the deductionoranoants certified Tl previous Running Bills and paid
by RFCL to the Contractor in accordance with Clause 23.

(b) Each Running Bill must contain the Contractor's certification with supporting
documentation:

(i that each obligation, item of cost or expense mentioned in that Running
Bill has been properly incurred and is a proper charge and that all
physical progress is as represented;

(i) that it has reviewed all financial and budget data contained in the
Running Bill and the same is true and complete;

(iii) that the quality of all completed Works is in accordance with the
Specifications;

(iv) that each obligation, item of cost or expense has not been the basis of
any previous payment (unless the amount of the payment was
subsequently reimbursed to RFCL); and

(v) that all the requisite original statutory declarations or forms or
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(c)

documents, challans, required for availing of any Tax concessions or
rebate or refund or credits or set-off or discounts as prescribed under
any of the Applicable Laws for the time being in force in India have
been submitted.

Within 30 (thirty) Business Days after receipt of a Running Bill submitted in full
compliance with Clause 23.3.2 and not more than once a month, RFCL shall
endeavour to pay the amount requested or pay a lesser amount as it or the
Engineer-in-Charge determines is properly due, in each case less any amounts
retained, withheld or set off in accordance with the terms of the Contract
subject to RFCL's right under Clause 23.7 to set off against amounts due from
the Contractor. If less than the full amount of the Running Bill is paid, RFCL
shall state in writing the reasons for paying the lesser amount. Notwithstanding
anything contained in this Clause 23.3.2 (c), RFCL may, at its sole discretion,
release 75% of the amount of a Running Bill, as certified by the Engineer-in-
Charge, within 7 (seven) Business Days from the receipt of the Running Bill.

23.4 Payments Withheld

RFCL may withhold from any payment due to the Contractor amounts RFCL deems
reasonably necessary or appropriate because of any one or more of the following
reasons:

(@)

(b)

(c)

(d)

(h)

(i)

reasonable evidence that completion of the Works will not occur within the
Time for Completion;

failure, in any material respect, to perform the Works or any of the Contractor's
other obligations under the Contract;

any overpayments made by RFCL in a previous payment;
any payment required to be withheld under any Applicable Laws;

a dispute exists as to the accuracy or completeness of any Running Bill (but
only with respect to the amount then in dispute);

amount of Taxes which RFCL may have to pay if conditions of Clause 22 are
not fulfilled; and

any amount expected to be paid by RFCL to any person, on behalf of the
Contractor or its affiliates under any agreement or any Applicable Laws for the
time being in force or any court order or any other reason or purpose.
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23.5

23.5.1

2352

2353

23.54

23.6.

g) Any amount otherwise specified under the Contract, as being deductible from
the payments to be made by RFCL to the Contractor.

Final Payments

Within 15 (fifteen) days after receipt of the Completion Certificate, the Contractor must
submit a payment claim and endorse it as the “Final Bill”. The Contractor must include
in that claim:

(@) statements for the Contract Price, summarising and reconciling all previous
payments made by RFCL and adjustments in the Contract Price; and

(b) any further sums which the Contractor considers to be due to it under the
Contract.

Except as provided in Clause 23.5.4, within 90 (ninety) Business Days after the receipt
of the Final Bill complete in all respects in accordance with the Contract, RFCL must
pay to the Contractor the amount mentioned in the Final Bill and certified by the
Engineer-in-Charge, less any disputed amounts, subject to RFCL's right under Clause
23.7 to set off against amounts due from the Contractor. If the amount that the
Contractor owes to RFCL under Clause 23.7 is greater than the amount mentioned in
the Final Bill and certified by the Englneer-ln Charge, then the Contractor must pay the
excess amount which is a debt d eZandipay able to RFCL within 90 (ninety) days after
RFCL's receipt of the Final Qﬂ) AW

WA RFCL i)
After the expiry of the 15 (tijteer "dm ferred to in Clause 23.5.1, a claim
which the Contractor was entitled _ jut has not made in the Final Bill, is barred
and the Contractor waives-any=right-terbring-suehraselaim.

The amount certified in the Final Bill will not become due under Clause 23.5.2 until the
Contractor submits to RFCL:

(a) a certificate of release certifying that the Contractor waives all rights to bring any
claims which the Contractor is entitled to make, but which are not included in the
Final Bill;

(b) if requested by RFCL, other data establishing payment or satisfaction, including
receipts, releases, and waivers as may be required by RFCL,;

(c) a confirmation from the Contractor that there has been no Change of Law that
it has not notified RFCL which may result in a reduction in the Contract Price;
and

(d) any and all outstanding documentation required to be given to RFCL by the
Contractor.

No interim payment by RFCL constitutes acceptance by RFCL of the Works or any
part thereof, or releases the Contractor from any of its obligations or liabilities under
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the Contract.

23.7. Payment of the amount mentioned in the Final Bill by RFCL shall not mean release of
the Contractor from all of its liabilities under the Contract. The Contractor shall be
liable to fulfill and discharge all his liabilities and responsibilities under the Contract
until the end of the Contract Validity Period and release of the Contract Performance
Bank Guarantee.

23.8. Without limiting Clause 23.4 and 23.5, RFCL may at any time deduct from any moneys
which are or may be payable to the Contractor (including security), any sums which
may be or are payable by RFCL pursuant to the Contract. Nothing in this Clause 23.8
affects the right of RFCL to recover from the Contractor, the whole of the debt or any
balance that remains owing after any deduction.

23.9. If the Contractor fails to pay a Subcontractor on time such sum as is properly due
under the agreement between the Contractor and such Subcontractor, then RFCL
may, on behalf of the Contractor, make the payment direct to the Subcontractor and
the amount so paid will be a debt due and payable from the Contractor to RFCL.

23.10 Mode of Payment

All payments required to be made by RFC ontractor shall be made by wire transfer to
an account or accounts to b@é S e“:_'!ﬁllfntractor, which is maintained by the

Contractor: (a) for payment: ith a bank or banks in India; and (b)
for payments in foreign cu gy banks in the country in which the
payment is to be received. RFC _ 0 make payment shall be deemed to have
been discharged when theramoant-due- issdeposited in the accounts or accounts
designated by the Contractor for this purpose and subject to all acts necessary to
initiate the relevant wire transfer being completed within the time stipulated for making
payment of the amount due, any delay within the international or domestic banking
system in the transfer of such amount to the Contractor’s account or accounts shall not
give rise to a claim that RFCL is in breach of its payment obligations under the
Contract.

23.11 Measurement

23.11.1 All measurements under this Contract shall be in the metric system and except where
expressly indicated to the contrary in the Contract, all measurements shall be taken in
accordance with the procedure set out in the Contract notwithstanding any provision(s)
in the relative standard method of measurement or any other general or local custom
to the contrary.

23.11.2 Al measurements shall be taken jointly by the Engineer-in-Charge or his
representative on the one hand and the Contractor or the Contractor's Representative
on the other hand and the Contractor shall be bound to present the Contractor’s
Representative for measurement(s) whenever so required by the Engineer-in-Charge
and the Contractor's Representative shall remain present throughout the time
required for joint measurements.
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23.11.3 If the Contractor absents itself for any reason whatsoever on the date appointed for

joint measurements, the measurements shall be taken by the Engineer-in-Charge or
its representative in the absence of the Contractor and such measurements signed by
the Engineer-in-Charge or its representative shall be final and binding upon the
Contractor.

23.11.4 Measurements shall be signed and dated on each page by the Contractor or the

Contractor's Representative and the Engineer-in-Charge or his representative. If the
Contractor objects to any of the measurements recorded, including the mode of
measurement, such objection shall be noted in the measurement book against the
item objected to and such note shall be signed by the Contractor's Representative
and the Engineer-in-Charge or its representative. In the absence of any noted
objections, the Contractor shall be deemed to have accepted the relative
measurements as entered in the measurement book and shall be barred from making
or recording any objection in respect of the measurements recorded in the
measurement book.

23.11.5 All measurement(s) relative to which any objection(s) have been noted in the

23.11.6 In case of discrepancy betweg

measurement book shall be submitted to the Engineer-in-Charge for its decision and
the decision of the Engineer-in-Charge shall be final and binding on the Contractor.

rement of work specified in the special

b) Measurement of WOTKS™ &5 = mentioned ~in™ Standard Specification/ Job
Specification.

c) Measurement of works in accordance with item description of relevant item
mentioned in Schedule of Rates.

In case the clarity is not available through (a), (b) & (c) above, then it shall be as
prescribed by the Bureau of Indian Standards (“BIS”) and if it does not so prescribed
by BIS, then measurement of works shall be as decided by Engineer-in-Charge, which
shall final and binding upon the Contractor.

23.11.7 Wherever the unit of items has been indicated as lumpsum, the payment shall be

made on lumpsum basis on completion & no mode of measurement shall be
applicable.

24 VARIATION

24.1. RFCL may at any time during the performance of the Works instruct the Contractor, by
issuing a written notice, to carry out a Variation (“Variation Order”); and the
Contractor must perform and be bound by a Variation. RFCL shall not propose a
Variation which:
(a) will have a material adverse effect upon the Contractor's ability to cause the
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24 2.

24 3.

244,

24.5.

24 6.

24.7.

24 8.

Works to meet the Guaranteed Performance Levels upon completion of the
Facility;

(b) is not technically feasible, such feasibility being determined in accordance with
Good Industry Practice.

The Contractor may propose to RFCL any Variation which the Contractor considers
necessary or desirable to improve the quality, efficiency, reliability, operability,
maintainability or safety of the Facility. RFCL may, in its absolute discretion, Approve
or reject any Variation proposed by the Contractor. Any Approval must be notified to
the Contractor.

Notwithstanding anything contained in Clauses 24.1 and 24.2, a Variation made
necessary due to any act, omission or default of the Contractor in the performance of
its obligations under the Contract will not result in any payment to the Contractor or an
increase in the Contract Price.

No Variation shall invalidate the Contract. The Contractor agrees that a Variation may
involve the omission of any part or parts of the Works and the Contractor agrees that
RFCL may engage others to perform that part or parts of the Works which have been
omitted. The Contractor further acknowledges that any omission or omissions will not
constitute a basis to allege that RFCL has repudiated the Contract no matter the extent
or timing of the omission or.omissiGRSs S .
>’ N\ :.jmﬂg’l

by [ ,
Within 15 (fifteen) days oﬁ i e§ on referred to in Clause 24.1, the
Contractor must prepare ahd' s i neer-in-Charge a statement setting

out:

detailed particulars of the Variation;

the work required or no longer required;

an estimate of the increase or decrease in the Contract Price;

any requisite adjustment to Works Completion Schedule; and

any proposed modifications to the Contract and/or any effect such Variation
would have on the Works and/or on any other provisions of the Contract.

o O T o

Py
N— N = N N

RFCL may accept the offer given under Clause 24.5 or request the Contractor to
submit revised estimates. If RFCL accepts any offer it shall issue an instruction
identifying the offer that is being accepted and requesting the Contractor to proceed
with the Variation.

If agreement of an estimate is not reached under Clause 24.6, RFCL may issue an

instruction to the Contractor to proceed with the Variation and:

(@) the Variation will be valued under Clause 24.8(b);

(b) the Contractor's right to an extension of the Time for Completion will be
determined under Clause 14.

The valuation of the Variation shall be calculated as follows:
(@) by agreement by making reference to the cost of similar or analogous work
being executed by the Contractor under the Contract; or
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(b) failing agreement under Clause 24.8(a), the Engineer-in-Charge will determine
the valuation.

Clause 35 shall apply to this Clause 24.8.

24.9. If a Variation results in a reduction of the time required to complete the Works, the
Engineer-in-Charge may determine a reasonable reduction and notify the Contractor of
the revised Time for Completion and other dates as set out in the Works Completion
Schedule.

24.10 Quantity of Works

24.10.1 The quantities set out in the Price Schedule are estimated quantities for the
execution of the Works and such quantities shall not be taken as the actual and
correct quantities required for the execution of the Works. The Contractor shall be
paid only for the actual quantities of Works executed by it on the basis of the rates set
out in the Price Schedule and in accordance with the Payment Schedule and other
relevant provisions of the Contract.’

24.10.2 Notwithstanding anything to the contrary in Clause 21 and this Clause 24.10,
variations in the quantities of the items set out in the Price Schedule shall be paid for
by RFCL in the following manner:? -

(aLlallol

(@)  There shall be no ygward—Va ih Yie rates of the items specified in the

Price Schedule as a§ sult afany incre efin the total Contract Price up to 25%

(twenty five percent)i(# '\ /Wy

(b)  If the increase in thetotat-Gontract-Pricesis: likely to be more than the limit
specified in Clause 24.10.2 (a) above, the rates for the additional quantities
shall be mutually agreed between RFCL and the Contractor, duly accounting
for savings, if any, that may be available to the Contractor in case of increased
quantities.

24.10.3 The Contractor shall be bound to notify the Engineer-in-Charge at least 15 (fifteen)
Working Days before the necessity arises for the variation in the quantities of item(s)
set out in the Price Schedule, in excess of the limits of variation specified above. If the
Engineer-in-Charge and the Contractor are unable to agree on the revised rates on
account of variation in quantities of item(s) in excess of the limits mentioned above,
the revised rates of such varied quantities of item(s) shall be determined in
accordance with Clause 35, pending which the Contractor shall be bound to perform
the Works in relation to such varied quantities in accordance with the Contract.

24.10.4 There shall be no variation in the rates of the items specified in the Price Schedule,
unless specifically, mentioned else where in the Bidding Document as a result of any
decrease in the total Contract Price and the Contractor shall not be entitled for any
compensation in this regard.

! This Clauseis not applicableif the Contract is alump-sum price contract
2 This Clauseis not applicableif the Contract is alump-sum price contract
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24.10.5 Except as provided in Clause 24.10.2 above, the quantities of the Works stated in

the Price Schedule are indicative and as such (in case of item rate tender) do not
form part of the Contract and RFCL shall neither be liable for any increase or
decrease in the actual quantities of the Works performed, nor shall such increase or
decrease in the actual quantities of the Works performed form the basis of any
alteration of the rates quoted in the Price Schedule or for any claim for additional
compensation, damages or loss of profits. Notwithstanding the quantities mentioned
in the Price Schedule and the Contract Price mentioned in the Letter of Award, the
Contractor shall only be entitled to payment in respect of actual quantities of the
Works performed by it.

24.10.6 The quantities of the Works and the gross value of the Works actually performed by

25

25.1.

25.2.

25.3.

25.4.

the Contractor as valued on finalisation of all dues to the Contractor is the sole liability
of RFCL towards the Contractor and the Contractor shall not be entitled to any
compensation in addition to such amounts.

CHANGE IN LAW

In the event that the Contractor reasonably considers that there is a Change in law as
a result of which the Contractor suffers an increase in Cost or reduction in net financial
burden payable with respect to execution of the Works, the Contractor shall give notice
to the Engineer-in-Charge as soon as js.reasonably practicable with:

*Emﬂg‘f
2| gifeer-in-Charge reasonably requires
(including the Contr. S 4 /af#increase or decrease in the Contract
Price incurred by it as a ce of a Change of Law, any Variation for
making the Works“€ompliant-with® the"Change in Law and/or changes to the
Works Programme that will be incurred in complying with that Change of Law).

(b) any other informa

(@)  details of the Chang;ﬁ
Aotor

If the Change of Law requires a Variation or the Contractor is beneficially affected by a
Change of Law, the Engineer-in-Charge must within 14 (fourteen) Working Days of
receiving the Contractor's notification under Clause 25.1 provide a direction to either:

(@) proceed with the Variation as proposed by the Contractor or as deemed
appropriate by RFCL; or

(b) vary the Works on a different basis as directed by RFCL; or

(c) not proceed with the Works in which event the Contractor will be relieved of its
obligations to comply with the subject of the Change in Law.

If the Engineer-in-Charge provides a direction under Clauses 25.2(a) and 25.2(b), such
direction will be treated as a Variation to which the provisions of Clause 24 will apply.

To the extent that a Change of Law causes the Contractor to incur more Cost or less
Cost than it would otherwise have incurred, the difference shall be compensated by
RFCL or the benefit of lower Costs shall be passed on to RFCL by the Contractor, as
the case maybe. The Contractor shall produce sufficient proof and estimate of
increase in Costs for RFCL's consideration.
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26

26.1.

26.2.

26.3.

26.4.

SUSPENSION

The Engineer-in-Charge may at any time by issuing a written order (“Suspension
Order”) to the Contractor (with a copy to RFCL) suspend the execution of part or all of
the Works including: (a) delivery of Contractor's Equipment which is ready for delivery
to the Site; or (b) the erection of the Plant or part thereof which has been delivered to
the Site; or (c) testing and commissioning of the Works.

The Suspension Order may be issued by the Engineer-in-Charge under the following
circumstances:

(a) Due to Contractor's default under the following circumstances:

(i) any act, default, omission or breach by the Contractor or for some
default or breach by the Contractor reasonably anticipated by the
Engineer-in-Charge; or

(i) for the proper execution of the Works; or

(iii) existence of any emergency on the Site or at any place where the

Works (or any part thereof) are being executed leading to unsafe
conditions; or ;

(v) asa conseq\%@c s ofahyaktion

(v) failure to furnish Co nms- gfformance Bank Guarantee or Mobilization
Advance GUaramntee orrenewalrof Sich guarantees.

(b) For any other reason which the Engineer-in-Charge thinks reasonable.

Upon issuance of any Suspension Order under Clause 26.1, the Contractor shall
protect, store and secure such part or whole of the Works or any Plant or Contractor's
Equipment to which the Suspension Order relates to, against any deterioration, loss or
damage and shall not remove any goods or equipment (including any Goods and
Materials and Plant) from the Site without the prior written consent of the Engineer-in-
Charge, during the entire suspension period. The Contractor shall take all steps to
minimize cost and losses to RFCL due to suspension and shall meet the Engineer-in-
Charge on a regular basis.

On issuance of the Suspension Order due to events specified in Clause 26.2(a), the
Contractor shall within 10 (ten) days undertake all necessary steps (including such
steps as instructed by the Engineer-in-Charge) to remedy the circumstances leading to
Suspension Order and immediately inform the Engineer-in-Charge on completion of
such actions. Within 7 (seven) Working Days of receipt of such intimation from the
Contractor, if the Engineer-in-Charge is satisfied that his instructions above have been
fulfilled and complied with, issue a letter instructing the Contractor to resume the
Works or such part of the Works that are subject of a Suspension Order. If the
Engineer-in-Charge is of the view that such instructions have not been complied, the
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26.5.

26.6.

26.7.

26.8.

26.9.

27

27.1.

27.2.

Engineer-in-Charge shall identify by means of further written notice the additional
action required to be taken by the Contractor before any instruction to resume can be
given.

The Engineer-in-Charge may at any time instruct the Contractor to resume the Works
or such part of the Works that are subject of a Suspension Order, in which case the
Contractor shall do so as soon as is reasonably practicable and in any event within 5
(five) days of receiving such instructions. The Contractor shall, after notice to the
Engineer-in-Charge, and together with the Engineer-in-Charge, examine the Works,
Plant, Goods and Materials affected by the Suspension Order. The Contractor shall
make good any deterioration or Defect in or loss of/ to the Works, Plant, Goods and
Materials, which has occurred during the suspension.

The Contractor shall under no circumstances be entitled to any extension of the Time
for Completion or claim for any monetary compensation where Suspension Order has
been issued by the Engineer-in-Charge under Clause 26.2(a).

In case suspension order issued due to reason pertaining to RFCL then beyond 5 days
of continuous suspension or beyond 30 days of cumulative suspension, Contractor
shall be entitled for an extension of the time equal to the period of suspension plus
25%.

In case continuous suspension exeek dSi80. days due to reason pertaining to RFCL,
the contractor shall be extjtle’~ timalgnd cost compensation. The cost
compensation shall be worl%% ed bn mug I discussion and acceptance.
Notwithstanding anything containethlff th&.€ontract, the Contractor shall not be entitled
to any Costs for preserving tiier Works” dating e pefiod of suspension caused due to
any Force Majeure event.

FORCE MAJEURE

Neither Party is responsible for any failure to perform its obligations under the
Contract, if it is prevented or delayed in performing those obligations by an event of
Force Majeure.

An event of Force Majeure is an event or circumstance which is beyond the control
and without the fault or negligence of the party affected (“Affected Party”) and which
by the exercise of reasonable diligence the Affected Party was unable to prevent and
which is not caused or contributed by the Affected Party, provided that event or
circumstance is limited to the following:

(a) act of terrorism;
Duration of such activity if more than 7 (seven) days, and which affect an
essential portion of the Works, only then considered as force majeure.

(b) riot, war, invasion, act of foreign enemies, hostilities (whether war be declared
or not), civil war, insurrection of military or usurped power;
Duration of such activity if more than 7 (seven) days, and which affect an
essential portion of the Works, only then considered as force majeure.
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27.3.

27.4.

27.5.

27.6.

27.7.

(c) ionising radiation or contamination, radio activity from any nuclear fuel or from
any nuclear waste from the combustion of nuclear fuel, radioactive toxic
explosive or other hazardous properties of any explosive assembly or nuclear
component;

(d) epidemics, earthquakes, flood, fire, hurricanes, typhoons or other physical
natural disaster, but excluding weather conditions regardless of severity; and
freight embargoes, strikes at national or state-wide level or industrial disputes
at a national or state-wide level in any country where Works are performed;
Duration of such activity if more than 7 (seven) days, and which affect an
essential portion of the Works but excluding any industrial dispute which is
specific to the performance of the Works or the Contract.

For the avoidance of doubt, inclement weather, third party breach, delay in supply of
materials (other than due to a nationwide transporters’ strike) or commercial hardship
shall not constitute a Force Majeure event.

Where there is an event of Force Majeure, the Affected Party must notify the other
Party in writing along with Authenticated Documents (issued by Local Chamber of
Commerce (LCC) or Embassy or any authorized Govt. Body of aggrieved country) as
soon as possible and in any event within [10(ten)] days of becoming aware of or the
date it ought to have become aware of the occurrence of an event of Force Majeure
giving full particulars of the event of Eorce Majeure and the reasons for the event of
Force Majeure preventing the Afféef€diRarty from, or delaying the Affected Party in
performing its obligations .Wpdér—the—Eont 01\% The Affected Party must use its
reasonable efforts to mitiggfe |theéffect. of |te) event of Force Majeure upon its
performance of its obligati fe-Contha€t and notify the other party of the

measures being taken to mitigate (5) of the event of Force Majeure.

Upon completion of the event of Force Majeure the Affected Party must as soon as
reasonably practicable recommends the performance of its obligations under the
Contract. Where the Affected Party is the Contractor, the Contractor must provide an
amended Works Programme rescheduling the Works to minimise the effects of the
prevention or delay caused by the event of Force Majeure.

An event of Force Majeure does not relieve a party from liability for an obligation which
arose before the occurrence of that event, nor does that event affect the obligation to
pay money in a timely manner which matured prior to the occurrence of that event.

The Contractor has no entitlement and RFCL has no liability for:

(a) any costs, losses, expenses, damages or the payment of any part of the
Contract Price during an event of Force Majeure; and

(b) any delay costs in any way incurred by the Contractor due to an event of Force
Majeure.

If an event of Force Majeure occurs and its effect continues for a period of 180 (one
hundred eighty days or more in a continuous period of 365 (three hundred sixty five)
days after notice has been given under this Clause 27, either Party may terminate the
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27.8.

28

28.1.

28.2.

28.3.

28.4.

28.5.

Contract by issuing a written notice of 30 (thirty) days to the other Party.

In the event that the Parties are unable to agree in good faith about the existence or
occurrence of a Force Majeure event, such dispute shall be finally settled in
accordance with the dispute resolution mechanism provided herein; provided however
that the burden of proof as to the occurrence or existence of such Force Majeure event
shall be upon the Party claiming relief on account of such Force Majeure event.

INTELLECTUAL PROPERTY

The Contractor (with full title guarantee) hereby grants to RFCL a royalty-free,
irrevocable, non-exclusive licence to use, modify and reproduce the Contractor's
Documents and any Intellectual Property contained in the Facility, the Works and the
Contractor's Documents for any purpose whatsoever connected with the Facility; and
the licence hereby granted shall carry the right to grant sub-licences and shall be
transferable to third parties. This licence does not include a licence to reproduce the
Intellectual Property contained in the Works and the Contractor's Documents for any
other project undertaken by RFCL or any third person.

RFCL shall grant or shall grant to the Contractor a royalty-free, exclusive licence to
use the Background Information and any Intellectual Property contained in the
Background Information for the sole_purpose of the performance of the Contractor's
obligations under this Contract. Thés@0nifactor shall have no right to create any copies
of, reproduce or to discloseitjie/B dhinfdgnation to any third Persons without
the prior written consent ofgRyC r of the Contractor's Personnel and
its Subcontractors (provide&t‘h Personnel and its Subcontractors

shall be bound by the terms of the - anted under this Clause 28.2).

The Contractor warrants and represents that:

(a) it has all rights and licences necessary to grant, assign and transfer to RFCL
licences to the Contractor's Documents and any Intellectual Property contained
in the Works and the Contractor's Documents in accordance with this Contract;

(b) it has no title or ownership to the Background Information and shall make no
claim against or create any encumbrance over the Background Information or
any Intellectual Property therein;

(c) no infringement of any Intellectual Property of any kind of any third Person will
result from the performance of this Contract; and

(d) it has paid all royalty on any and all Intellectual Property licensed by it

The Contractor acknowledges that the Contractor is the author of the Contractor's
Documents referred to in Clause 28.1 and the Contractor waives any moral rights
which the Contractor might otherwise possess and the Contractor shall obtain a waiver
of all rights that any of its employees, agents or Subcontractors may have pursuant to
Applicable Laws in relation to the Contractor's Documents.

The Contractor shall, if so requested by RFCL, at any time, execute such documents
and perform such acts as may be required fully and effectively to assure to RFCL the
rights referred to in this Clause 28.
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28.6. If, consequent to an infringement of Intellectual Property, the Contractor is prevented
from performing the Works, or RFCL is prevented from using the Works or the
Contractor's Documents, the Contractor shall at its own expense and at its option:

(@) procure for RFCL the right to continue using the Works and the Contractor's
Documents or any portion thereof;

(b) re-perform the Works or part thereof, or replace the Contractor's Documents or
part thereof with a non-infringing plant and equipment or part thereof; or

(c) modify the Contractor's Documents or part thereof so it becomes non-
infringing.

28.7. The Contractor shall indemnify RFCL, the Engineer-in-Charge and their officers,
employees, agents from and against all claims, liability, loss, damage costs and
expenses (including but not limited to legal costs) arising out of any claim that any
Intellectual Property contained in the Works or the Contractor's Documents or any use
of such Intellectual Property by or on behalf of RFCL infringes the Intellectual Property
of a third party.

28.8. The Contractor shall pay all royalties an Iicense fees, if any, for materials, apparatus,
methods, processes, systems, softwél e or o her Intellectual Property rights purchased
or used by Contractor or anyBubeo Y aXgcution of the Works. The Contractor
represents and warrants thgtyex ¢ included in the Contract Price, no
royalties or other payment&nfar

respect of the Intellectual Prope 1Sex y the Contractor or any Subcontractor in
relation to the Works. TTEE it von ey et

29 REPRESENTATIONS AND WARRANTIES

29.1 General Representations and Warranties

The Contractor makes the following representations and warranties to RFCL each of
which is true and correct during the term of the Contract:

(@) it has been duly established under the laws of India and is validly existing
under those laws;

(b) it has power to enter into the Contract and comply with its obligations under it;

(c) the Contract and the transactions under it do not contravene its constituent
documents or any Applicable Law or obligation by which it is bound or to which
any of its assets are subject or cause a limitation of powers or the powers or its
directors to be exceeded;

(d) it has in full force and effect the authorisations necessary for it to enter into the
Contract and the transactions under it;
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29.2

its obligations under the Contract are valid and binding and are enforceable
against it in accordance with the terms of the Contract;

it is not in breach of any Applicable Law or obligation affecting it or its assets in
a way which may result in a material adverse effect on the business or financial
condition of the Contractor;

there is no pending or threatened proceeding affecting the Contractor or any of
its assets that would affect the validity or enforceability of the Contract, the
ability of the Contractor to fulfil its commitments under the Contract in any
material respect, or that could result in any material adverse change in the
business or financial condition of the Contractor;

there are no reasonable grounds to suspect that it is unable to pay its debts as
and when they become due and payable;

it has the necessary skills and experience to perform the Works in accordance
with the Contract;

it owns or has the right to use or provide to RFCL all Intellectual Property
necessary to perform its obligations under the Contract; and

high level of inte wily At S'.}Q\ ably expected of an international
contractor of simila nd préfile, corpficting a similar line of business, and
will not engage in any/CorU Corratdulehipractices.

Warranties related to Wovkg™* =iamsii won Sffwen il

Without prejudice to any other warranties expressed elsewhere in the Contract, and
despite any inclusion of RFCL's documents in the Contract (including in the
Specifications) or any Approval given or withheld by RFCL under the Contract, the
Contractor warrants:

(@)

(b)

(c)

(d)

the Works will be performed with all the skill and care to be expected of
appropriately qualified and experienced contractors with experience in
performing works and services of a similar size, type, nature and complexity to
the Works and in accordance with Good Industry Practice;

the Works will be performed in accordance with, all the requirements in the
Contract and the Specifications, by properly qualified and accredited personnel,
for the Contract Price and by the Time for Completion;

the Works will be performed with the highest regard for safety and protection of
the environment and so that the Facility is capable of being operated and
utilised in accordance with all Applicable Laws and the Contract;

the Works will be fit for their intended purpose as described in, or reasonably
inferable from, the Contract;
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30

30.1.

30.2.

30.3.

30.4.

30.5.

(e) the Works utilise proven technology, being a technology that has operated
commercially at other coal fired power stations of similar net output capacity
and which, as of the date of the Contract, is capable of being insured on a
reasonable commercial basis; and

(f) the Works will comply with all Applicable Laws.
INDEMNITY

The Contractor shall indemnify and hold harmless RFCL, the Engineer-in-Charge,
their advisors, representatives and employees from and against all actions, suits,
proceedings, claims, damages, losses, expenses and demands of every nature and
description, by reasons of any breach of the provisions of the Contract by the
Contractor or any act or omissions of the Contractor, its representative or its
employees, agents, and sub-contractors in the execution of the Works, including any
professional services provided by the Contractor.

These indemnification obligations shall include but not be limited to claims, damages,
losses, damage proceedings, charges and expenses which are attributable to:

(a) Sickness, disease or death of, oL

n__ to any person;

(b) Loss of, or damage to\‘ _,' je g]yroperty,

(c) Loss, damage or [OF Q&kage of Goods and Materials and/or
any tier.

The Contractor shall also indemnify and hold harmless RFCL from and against all
claims and proceedings on account of infringements of patents rights, design,
trademark, etc., as detailed out in Clause 28.

All sums payable by way of compensation under these conditions shall be considered
reasonable compensation payable to RFCL with reference to the actual loss or
damage sustained by RFCL. The decision of the Engineer-in-Charge as to
compensation claimed shall be final and binding.

Notwithstanding anything in the Contract to the contrary, no liabilities owed by the
Contractor to RFCL that is covered by insurance obtained by the Contractor or RFCL
pursuant to Clause 33 is included in the Contractor's aggregate liability for the
purpose of determining the limit of the Contractor's liability under the Contract.

Neither Party shall be liable to the other Party for any kind of indirect or consequential
loss or damage including, loss of use, loss of profit, loss of production or business
interruption which is connected with any claim arising under the Contract.
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30.6

31

31.1

31.2

31.3

32

32.1

Contractor's Care of the Works

The Contractor shall take full risk and responsibility for the care of the Works, or any
part thereof, including full risk and responsibility for the care of the Works being
constructed/ installed, or stored off-Site for inclusion in the Works, until the date of
issue of the Completion Certificate, when risk and responsibility shall pass to RFCL.

LIMITATION OF LIABILITY

The aggregate total liability of the Contractor to RFCL under the Contract shall not
exceed the total Contract Price, except that this Clause 31 shall not limit the liability of
the Contractor for following:

(a) In the event of breach of any Applicable Law;

(b) In the event of fraud, willful misconduct or illegal or unlawful acts, or gross
negligence of the Contractor or any person acting on behalf of the Contractor;
or

(c) In the event of acts or omissions of the Contractor which are contrary to the
most elementary rules of diligence which a conscientious Contractor would
have followed in similar circumstances; or

(d) In the event of -':'-'1"'-1-r-t~t-i'-. Wage arising out of infringement of
Intellectual Property;;&\ _
W\ —/\
(e) For any damage to any thixg¥party,-including death or injury of any third party
caused by the Contracter=et=any=iperson=or firm acting on behalf of the
Contractor in executing the Works.

Neither Party shall be liable to the other Party for any kind of indirect or consequential
loss or damage including, loss of use, loss of profit, loss of production or business
interruption which is connected with any claim arising under the Contract.

Notwithstanding anything in the contract to the contrary, no liabilities owed by the
Contractor to RFCL that are covered by insurance obtained by the Contractor or
RFCL shall be deemed to be include in the Contractor's aggregate liability for the
purpose of determining the limit of the Contractor’s liability under the contract.

TERMINATION

Termination for Convenience

RFCL shall, in addition to any other right enabling it to terminate the Contract, have the
right to terminate the Contract at any time by giving prior written notice of at least 14
(fourteen) days to the Contractor. Such termination shall be without prejudice to the
rights of the Parties that have accrued on or before the date of termination of the
Contract.
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32.2 Termination Due to Contractor's Default

The Contract may be terminated by RFCL, at its sole and absolute discretion, upon the
occurrence of any of the following events/acts committed by the Contractor (each a
“Contractor's Event of Default”) by issuing a notice to the Contractor, stating the
intention of RFCL to terminate the Contract:

(@)
(b)
(c)

(f)

(@)

(h)

(i)

fails to complete Mobilisation within the Time for Mobilisation under Clause 9.3;
commits a material breach of its obligations under the Contract;

abandons or repudiates the Contract or suspends the execution of the Works
during the subsistence of any Dispute under the Contract;

fails to adhere to the Specifications and/or Variations in terms of the Contract;

the Contract Price is reduced to the maximum extent specified in Clause 13.2,
yet the delay in respect of which the reduction was made continues to subsist;

a petition for the winding up of the Contractor has been admitted and a
liquidator or provisional liquidator has been appointed or an order of bankruptcy
or an order for the winding up or dissolution of the Contractor has been made
by a Court of competent jufisdietion, except voluntary change in partnership/
constitution of _r“ﬁ-ﬂ'ﬂﬂ'ﬂ'ﬂ tlgﬁ}f (if a partnership/ Company) or
liquidation for the pufpbse _ atfam, or reconstruction subject to RFCL’s
acceptance to contiriyg the withiifye re-constituted firm/ company.
Contractor fails tomgpia@aﬁective Work pursuant to Clause
9.1.18;

Contractor's liability for compensation under Clause 20 reaches 5% (Five
percent) of the Contract Price and the Defect for which the compensation
are/were charged continues to exist;

gives any warranty or makes any representation under the Contract which is
found to be false or misleading;

fails to furnish or renew the Contract Performance Bank Guarantee;

fails to obtain and maintain insurance in accordance with its obligations under
the Contract; or

commits any default under any Applicable Law.

32.3. If the Contractor fails to remedy or rectify the default stated in the notice issued by
RFCL under Clause 32.2 within 30 (thirty) days of receipt of such notice, RFCL shall
be entitled to terminate the Contract by issuing a termination notice and expel the
Contractor from the Site (but without thereby releasing the Contractor from any of its
obligations or liabilities under the Contract, or affecting the rights and powers conferred
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32.4

32.41

32.4.2

on RFCL under the Contract up to the date of termination). However, in case of events
specified in Clause 32.2 (c) and (f), RFCL shall be entitled to immediately terminate
the Contract without giving any notice to the Contractor.

Procedure on Termination

Upon termination of the Contract under Clause 32.3:

(@)

(c)

RFCL may complete the Works and/or arrange for other entities to do so at the
risk and Cost of the Contractor. RFCL and its entities may then use the access
roads, the Contractor's Documents and all other facilities made by or on behalf of
the Contractor;

Call upon the whole or such portion of the Contract Performance Bank
Guarantee amount as RFCL may consider fit;

Recover from the Contractor the cost of carrying out the balance Works in
excess of the sum which the Contractor would have been paid according to the
Final Bill, if the Works had been carried out and completed by the Contractor
under the terms of the Contract. The amount to be recovered may be deducted
by RFCL from any amount due to the Contractor under the Contract. Any amount
outstanding to RFCL under thls Clause 32.4.1(c) shall be recovered from the
Contractor as a debt due; -' -

“‘!] i

B
Enter upon the Site al _ z .& " RFCL may, to the exclusion of any
right of the Contractorm ; rithout payment to the Contractor, any
Contractor’s Equipment, ma rials, g ds, machinery or other items which are on
the Site in connectm;-rwnﬁather Works~fer=-any reasonable period as RFCL
considers necessary for the performance and completion of the Works.

Upon termination of the Contract under Clause 32.3, the Contractor must either
immediately or upon any date as is specified in the notice of termination:

(@)

(b)

(e)

cease all further work, except for any work RFCL may specify in the notice of
termination;

terminate all Subcontracts, except those to be assigned or novated to RFCL in
accordance with paragraph (d) below;

deliver to RFCL the parts of the Works performed by the Contractor up to the
date of termination;

to the extent legally possible assign or novate to RFCL all right, title and benefit
of the Contractor to the Works as at the date of termination, and, as may be
required by RFCL, in any subcontracts between the Contractor and its
Subcontractors;

subject to Clause 32.4.1(d), remove all Contractor's Equipment, surplus
materials (as per Clause 9.12.2 (b), scaffolding from the Site, dismantle and
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remove its Site offices and quarters and other Temporary Works and structures
and repatriate the Contractor's Personnel from the Site, remove from the Site
any wreckage, rubbish and debris of any kind, and leave the whole of the Site
in a clean and safe condition; and

(f) deliver to RFCL all documents prepared by the Contractor in connection with
the Works as at the date of termination.

Should the Contractor fail to comply with the provisions of sub-Clause (e) above,
RFCL shall have the right, at the sole risk and Cost of the Contractor, to clear the Site
of all rubbish, scaffolding, surplus materials, Contractor's Equipment, machinery,
dismantle and remove the Contractor’s Site offices and other Temporary Works and
store, sell, dispose of and/or otherwise deal with any of the above and the Contractor
shall forthwith on demand pay RFCL the costs and expense incurred by RFCL in this
regard with an additional amount equivalent to 10% (ten percent) of such costs and
expenses to cover RFCL’s overheads. RFCL shall have the right to recover such
amounts from: (i) the proceeds of any sale of disposal of the Contractor's Equipment,
machinery, surplus materials, Temporary Works or other items removed from the Site;
and (ii) any amounts due to the Contractor under the Contract.

Nothing contained in this Clause or otherwise in the Contract shall constitute RFCL as
a trustee or bailee for or in respect of any of the Contractor's Equipment, surplus
materials, machinery or other jtémi§ @huthings removed, cleared, demolished or
dismantled as mentioned aki

, 1 be bound by any duty of care in
respect thereof. *&*\ |\ RFCL )] ::%33
7 \ —/ W/
32.4.3 Notwithstanding anything containedif*Clatise 32.4.2 above, upon termination of the

Contract, RFCL may requifé'thie Contractorter— =

(a) complete or take to an intermediary stage of completion any item of the Works

already commenced by the Contractor; and

(b) take such steps as are considered necessary by the Engineer-in-Charge for

properly protecting and securing the Works already completed by the
Contractor.
32,5 Payment on Termination
32.5.1 If the Contract is terminated under Clause 27.7 or 32.1, the Contractor is entitled to be
paid:

(@) the Contract Price attributable to the Works performed as at the date of
termination, or in the case of a termination under Clause 27.7, the
commencement of the relevant event of Force Majeure; and

(b) the costs, if any, necessarily incurred in performing the work (if any) specified in
the notice of termination issued by RFCL under Clause 31 or as instructed by
RFCL pursuant to Clause 32.4.3; and
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(c) if the Contract is terminated in accordance with Clause 31, additionally (but
without duplication):

(i) the costs reasonably incurred by the Contractor in terminating any
subcontracts as a result of the termination of the Contract; and

(i)  the costs reasonably incurred by the Contractor in the repatriation of the
Contractor's and the Subcontractor's employees,

less the aggregate of all previous payments allocated to the Works. Any sums
due to RFCL from the Contractor accruing prior to the date of termination or the
commencement of the relevant event of Force Majeure (as the case may be)
will be deducted from the amount to be paid to the Contractor under the
Contract. If, as a result of any such deductions, there is a negative amount
payable to the Contractor, then the Contractor must pay an amount equal to
that negative sum to RFCL within 15 (fifteen) days of RFCL raising an invoice
for that amount.

The Contractor agrees and acknowledges that payment of termination compensation
in terms of this Clause 32.5.1 shall be the sole and exclusive liability of RFCL and the
sole and exclusive remedy of Contractor, with respect to a termination of the Contract
under Clause 32.1 or Clause 27.7.

32.5.2 If the Contract is terminate&ﬂgﬁ de 3’@\ FCL will not be bound to make any
further payment to the Contgakta " unti ‘the .\ inal cost of completion of the Works
by RFCL or other contractofg’and.all.damage; or expense suffered or incurred by

RFCL as a result of the terminatior - ntract have been ascertained.

32.5.3 Upon all cost, damages, loss and/or expense being ascertained under Clause 32.5.2,
the Engineer-in-Charge must issue a certificate stating the total amount of the cost of
completing the Works and any damage, loss or expense suffered or incurred by RFCL
as a result of the termination of the Contract.

32.5.4 If the Contract Price attributable to the Works performed as at the date of termination
less the aggregate of: (a) all previous payments allocated to the Works which have
been paid to the Contractor; and (b) the amount stated in the certificate under Clause
32.5.3,

(a) is a positive amount payable to the Contractor, then RFCL must pay such
amount to the Contractor within 15 (fifteen) Business Days of the issuance of
the certificate pursuant to Clause 32.5.3; or

(b) is a negative amount payable to the Contractor, then an amount equal to that
negative sum will be a debt due and payable to RFCL by the Contractor and
the Contractor must pay such amount to RFCL within 15 (fifteen) days of RFCL
raising an invoice for that amount.

33 INSURANCE
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33.1.

33.2.

33.3.

33.4.

33.5.

RFCL shall at its own Cost, take out and maintain in effect, or cause to be taken out
and maintained in effect, during the execution of the Works, a comprehensive Erection
All Risks Policy (“RFCL's Insurance”).

Without prejudice to Clause 33.1, the Contractor shall be required to take out and
maintain at all times during the subsistence of this Contract, adequate insurance
coverage in respect of:

(a) any damages or compensation against claims, demands, proceeding, costs,
charges and expenses, whatsoever in respect or in relation thereto, payable
under Applicable Laws in respect or any consequence of any accident or injury
to any Contractor's Personnel during or pursuant to their employment by the
Contractor or by the Contractor's Subcontractors, save and except an accident
or injury resulting from any act or fault of RFCL;

(b) all Contractor's Equipment brought on to the Site by the Contractor or its
Subcontractors for use in connection with the Works, to the extent of their full
value against all loss or damage from whatever cause arising; and

(c) third party liability for physical loss of or damage to any third party property or
injury to or death of any third party which may arise out of or in connection with
the execution of the Works at the Site by the Contractor or RFCL,

(collectively Contractor .

\

RFCL's Insurance and the. %ﬂ fshall each be composite policies in
the joint names of the Part rights and interests. The terms of
RFCL's Insurance and the Contractar's'iisdrance shaII entitle the respective Parties to
maintain the policies in foré&afterterminatidhof thie"Contract.

Either Party shall, at the request of the other Party, produce within 7 (seven) days of
request, such evidence as the other may reasonably require and as is obtainable from
insurers that RFCL's Insurance or the Contractor's Insurance (as relevant) have been
effected, which evidence may include sight of the insurance policies and confirmation
of the payment of all premiums to keep the policies in force.

If either Party fails upon request to produce to the other satisfactory evidence in
accordance with this Clause 33.4 that there is in force any of RFCL's Insurance or the
Contractor's Insurance (as relevant), the other Party may effect and keep in force any
such insurance and the Party failing to evidence insurance shall pay to the other all
reasonable costs incurred by the other for such purpose.

Each Party shall ensure that it and its personnel, Subcontractors, servants and agents
at all times:

(a) Comply with the terms and conditions of RFCL's Insurance or the Contractor's
Insurance, as relevant;

(b) Comply with the procedures for claims notification and administration there
under; and
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33.6.

33.7.

34

34.1

35

35.1

35.1.1.

35.1.2.

35.1.3.

35.1.4.

35.1.5.

(c) Do nothing nor omit to do anything which might entitle any insurer to refuse to
pay any claim under, or which might otherwise prejudice any of RFCL's
Insurance or the Contractor's Insurance.

RFCL's Insurance as well as the Contractor's Insurance, shall wherever possible,
provide for 30 (thirty) days written notice of any cancellation, non-renewal or material
modification of any such policy to be given by the insurers to the insured persons.
Further, RFCL's Insurance and the Contractor's Insurance shall contain a clause to the
effect that the insurers have agreed to waive all rights of subrogation against the
persons assured (including all beneficiaries thereof).

Regardless of the extent of settlement of claims for insurance proceeds under RFCL's
Insurance or under the Contractor's Insurance or the time taken for settlement of such
claims, the Contractor shall promptly make good any loss or damage for which it is
responsible under the terms of this Contract. The Contractor shall be reimbursed to the
extent that any insurance proceeds are received and payable to the Contractor.

GOVERNING LAW AND JURISDICTION

The Contract shall be governed by and construed in accordance with the laws of India
and the courts at Delhi shall have exclusive jurisdiction over all Disputes arising under

or in connection with the an‘.]trac s

N |
CLAIMS AND DISPUTE R%
V7 \

Claims

If the Contractor intends to claim any additional payment on the occurrence of any
event which entitles the Contractor to claim such additional payment, the Contractor
shall give notice to the Engineer-in-Charge as soon as possible and in any event within
10 (ten) days of the Contractor becoming aware of such event.

The Contractor shall keep such contemporary records as may be necessary to
substantiate any claim. Without admitting RFCL'’s liability, the Engineer-in-Charge may
on receipt of a notice pursuant to Clause 35.1.1 above, inspect such records and may
instruct the Contractor to produce and maintain further records. The Contractor shall
permit the Engineer-in-Charge to inspect all such records and shall (if instructed)
submit copies to the Engineer-in-Charge.

Within 30 (thirty) days of issuing a notice pursuant to Clause 35.1.1, the Contractor
shall send to the Engineer-in-Charge an account, giving detailed particulars of the
amount and basis of the claim.

If the Contractor fails to comply with this Clause 33, the Contractor shall not be entitled
to claim any additional payment.

Notwithstanding anything to the contrary in this Contract, RFCL shall not be liable for
any claim arising out of or in connection with the Contract or the execution of the
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35.1.6.

35.2

35.2.1.

35.2.2.

35.2.3.

35.2.4.

35.2.5.

35.2.6.

Works, unless the Contractor shall have given notice of such claim within 60 (sixty)
days from the date of issuance of the Completion Certificate.

The Contractor shall be entitled to additional costs as the Engineer-in-Charge
considers due, after taking Approval from RFCL. If the particulars supplied are
insufficient to substantiate the whole of the claim, the Contractor shall be entitled to
payment for such part of the claim as has been substantiated by the Engineer-in-
Charge and agreed to by RFCL.

Dispute Resolution

If any disagreement arises out of or in connection with the validity, application or
interpretation of the Contract (the “Dispute”), the Parties shall endeavour in good faith
to resolve the Dispute through negotiation within 7 (seven) days of a written notice
setting out the nature of such Dispute.

In the event that any Dispute is unable to be resolved between the Parties pursuant to
Clause 35.2.1 within 21 (twenty-one) days of receipt of the notice under Clause 35.2.1,
then such Dispute shall be referred to arbitration.

The arbitration will be conducted as per the ‘Arbitration Act’. The arbitral tribunal shall
comprise of a sole arbitrator whom shaII be appointed by RFCL. The place of
arbitration for any Dlsputes and _Rélatec sputes shall be Delhi (save and except
where otherwise specified M\ n ¢t for the Related Dispute, in which
event the place of arbitratio g @f@rbitration for such Related Dispute).
The language to be used agglings shall be English. The arbitral
award shall be final and b|nd|ng
TEOER S row Sfawer i

Responsibility of payment for all costs of arbitration, excepting counsel fees, shall be
as per the arbitration award.

While any Dispute under this Contract is pending; and except where this Contract has
been terminated in accordance with the terms of this Contract, the Parties shall
continue to perform all of their respective obligations under this Contract without
prejudice to the final determination in accordance with the provisions under this Clause
35.

Where, in RFCL's absolute discretion, it is beneficial for the completion of the Facility
for any Dispute between RFCL and the Contractor, in respect of which an arbitration
notice has been given, to be resolved in the same arbitration proceedings as a dispute
between RFCL and any other party or parties engaged in relation to the completion of
the Facility (the “Related Dispute”) then:

(a) if a notice to concur in the appointment of an arbitrator has been served in the
Related Dispute, the Contractor hereby agrees that, at RFCL's sole option, the
Dispute between RFCL and the Contractor shall be referred to the arbitrator
appointed or to be appointed in respect of the Related Dispute and be
determined at the same time as such Related Dispute;
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(b) where an arbitrator has already been appointed in connection with the Related
Dispute, the Contractor hereby agrees that, at RFCL's sole option, the Dispute
between RFCL and the Contractor shall be referred to and be determined by
the arbitrator so appointed contemporaneously with the Related Dispute.

35.3 Settlement of dispute between Govt. Dept./ Public Sector Undertaking

35.3.1 If the Contractor is a PSU or Enterprise or is a Govt. Department, any disputes or
differences between the Contractor and RFCL hereto arising out of any notified claim
of the Contractor in terms hereof and/or arising out of any amount claimed by RFCL
(whether or not the amount claimed by RFCL or any part thereof shall have been
deducted from the final bill of the Contractor or any amount paid by RFCL to the
Contractor in respect of the work), then in suppression of the provisions of clause no
35.2 of the General Conditions of Contract, the following provisions shall apply,
namely; such disputes or differences shall be resolved amicably by mutual
consultation or through the good offices or empowered agencies of the Government. If
such resolution is not possible, then the unresolved disputes or differences shall be
referred to arbitration of an arbitrator to be nominated by the Secretary, Department of
legal affairs (Law Secretary) in terms of the Office Memorandum No. DPE/4(10)/2001-
PMA-GL-I dated 22nd January, 2004 issued by the Cabinet Secretariat (Department
of Cabinet Affairs) as modified from time to time. The Arbitration Act shall not be
applicable to the arbitrator under this clause. The award of the arbitrator shall be
binding upon parties to the disputesprovided, however any party aggrieved by such
award may make a further géfen tihg, Biside or revision of the award to Law
Secretary whose decision s _ ies:fipally and conclusively. The parties to

the dispute will share equally itra :% as intimated by the arbitrator.

35.3.2 Notwithstanding the existenee arbitration in terms hereof or
otherwise, the Contractor shall continue and be bound to continue and perform the
Works to completion in all respects according to the Contract (unless the Contract or
Works be determined by RFCL) and the Contractor shall remain liable and bound in all
respects under the Contract.

7o)
=

36 MISCELLANEOUS

36.1 Personal Acts and Liabilities

(a) No director, officer or other employee of RFCL shall in any manner be
personally bound or liable to the Contractor for acts, commissions or
obligations of RFCL under the Contract or otherwise or be personally
answerable to the Contractor for any default or omission in the performance of
any act(s), deed(s) or things to be observed and/or performed by RFCL under
the Contract.

(b) The Contractor shall not be entitled to any increase in the rate(s) mentioned in
the Price Schedule or to any other payment by reason of any representation,
explanation or assurance given or alleged to have been given by the Engineer-
in-Charge or any employee, representative, consultant or agent of RFCL.
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(c) No director, officer or other employee of RFCL shall be personally liable to the
Contractor for any representation, explanation, statement or assurance given
or alleged to have been given by him to the Contractor in connection with the
Contract.

(d) The Contractor shall not, under any circumstances, pay or advance to any
officer(s), servant(s) or agent(s) of RFCL any money on any account without
the prior Approval of RFCL and any payment without such Approval shall be
entirely at the risk of the Contractor and RFCL shall have no liability in this
regard.

(e) Any money paid to any director, attorney, agent, officer or employee of the
Contractor and any receipt, settlement, acknowledgement of liability or other
arrangement, agreement or document whatsoever signed by any such director,
attorney, agent, officer or employee of the Contractor or erstwhile director,
attorney, agent, officer or employee (without notice of his cessation of interest)
or by any person held to be a director, attorney, agent, officer or employee of
the Contractor authorised to act on behalf of the Contractor shall, as between
the Contractor and RFCL, be binding upon the Contractor and shall constitute a
full release and discharge to RFCL and/or a valid settlement,
acknowledgement of obligation of the Contractor, as the case may be.

(f) Any money paid to or.deal i

. iith any partner or member of the Contractor
(if a firm or consoAtjym '

rgoalpt, settlement, acknowledgement of
liability or other arr. . f@i‘%r document whatsoever signed by
any one of the part f/mebers of the consortium or erstwhile
partner of the firm or membefofthe consortium (without notice of the cessation
of his interest) or withtany'persofhéldt® B&7a partner of the firm or member of
the consortium shall be binding on the Contractor and shall constitute a full
release and discharge to RFCL and/or a valid settlement, acknowledgement of
obligation of the Contractor, as the case may be, provided that RFCL shall
always have the right to call upon all or any of the partners/members of the
Contractor’s firm/consortium to sign any receipt, settlement, acknowledgement
or other document and all or any of the partners of the firm or members of the
consortium shall, when called upon to do so by RFCL, immediately sign the
receipt, settlement, acknowledgement or other document required to be so
signed.

36.2 Assignment

The Contractor shall not assign, novate or charge the whole or any part of the Contract
or create any encumbrance over the Facility, without the prior written consent of RFCL.
In the event of an assignment or novation by the Contractor, any stamp duty and all
costs and expenses payable in respect of such documents, required to be signed by
RFCL, shall be to the account of the Contractor. RFCL shall be entitled to assign
and/or transfer its rights and obligations under the Contract to any party, without
requirement of any further consent of the Contractor.

Version 2: 06/10/2015 Page 109

Page 159 of 1685



General Conditions of Contract (GCC)
RAMAGUNDAM FERTILIZERS AND CHEMICALS LIMITED

36.3

36.4

36.5

36.6

36.7

Partnership

Nothing contained or implied in Contract shall constitute or be deemed to constitute a
partnership or agency between the Parties and none of the Parties shall have any
authority to bind, commit or make any representations on behalf of the other Party.

Severability

If any provision of the Contract shall be determined to be invalid, illegal or
unenforceable under Applicable Laws, all other provisions of the Contract shall
continue in full force and effect unless such invalidity or unenforceability adversely
affects the underlying intent of the Contract or unless the invalid or unenforceable
provision comprises an integral part of, or is inseparable from the remainder of the
Contract. In such circumstances the Parties shall negotiate in good faith with a view to
agreeing upon one or more provisions which may be substituted for such invalid, illegal
or unenforceable provisions, as nearly as is practicable. Provided failure to agree upon
any such provisions shall not be subject to dispute resolution under this Contract or
otherwise.

Entire Agreement

The Contract contains all covenants stipulations and provisions agreed by the Parties,
and constitutes the entire Contract.between the Parties hereto and supersedes any
oral or written representaﬁiqn oS, proposals, or communications
heretofore entered into by:yof @ e/ Parties and may not be changed,

modified, or amended excegtin Writing igné ﬂjby the Parties hereto.

Reservation of Rights

No forbearance, indulgence, relaxation or inaction by RFCL at any time to require
performance of any of the provisions of the Contract shall in any way affect, diminish
or prejudice the right of RFCL to require performance of that provision, and no delay in
exercising or omission to exercise any right, power or remedy accruing to RFCL upon
any default or otherwise under the Contract shall impair any such right, power or
remedy or shall be construed to be a waiver thereof or any acquiescence in such
default, nor shall the action or inaction of RFCL in respect of any default or any
acquiescence by it in any default, affect or impair any right, power or remedy of RFCL
in respect of any other default.

Abnormally High Rates (AHR items)

In item rate contract where the quoted rates for the items exceed 50% (fifty percent) of
the RFCL’s estimated rates, such items will be considered as Abnormally High Rates
ltems (AHR) and payment of AHR items beyond the contracted quantities shall be
made at the lower of the following rates:

(a) Rates as per the Schedule of Rates, quoted by the Contractor.
(b) Rate of the item, derived as follows:

(i) Based on rates of machine and labour as available from the Contract (which
includes Contractor’s supervision, profit, overheads and other expenses).

Version 2: 06/10/2015 Page 110

Page 160 of 1685



General Conditions of Contract (GCC)
RAMAGUNDAM FERTILIZERS AND CHEMICALS LIMITED

36.8

36.8.1

36.8.2

36.8.3

36.8.4

36.8.5

(i) In case rates are not available in the Contract, rates will be calculated based on
prevailing market rates of machine/equipments, material and labour plus 15%
(fifteen percent) to cover Contractor’s supervision profit, overhead & other
expenses.

In any case, quantities of AHR items shall not be increased / revised more than 100%
of the quantity defined in SOR.

Corrupt and Fraudulent Practices

Bidders are required to furnish the complete and correct information/ documents
required for evaluation of their bids. If the information/ documents forming basis of
evaluation is found to be false/ fake/ forged, the same shall be considered adequate
ground for rejection of the bids and forfeiture of earnest money deposit.

RFCL requires that the Contractor observes the highest standard of ethics during the
execution of Contract. In pursuance of this policy, RFCL defines, for the purposes of
this provision, the terms set forth below as follows:

€] “Corrupt Practice” means the offering, giving, receiving, or soliciting of anything
of value to influence the action of public official in contract execution; and

(b “Fraudulent Practice” means a misrepresentation of facts in order to influence
the execution of a Contract ta.the detriment of RFCL, and includes collusive
practice among bidders (pri@fifei@natter bid submission) designed to establish
bid prices at artifi 34’ Ve'lgbels and to deprive RFCL of the
benefits of free and g A

' iy

(© “False/Fake” means 'to nstruct falsely. “Faked alibi” is a made,

manufactured, or false alibl."Something -that is not what is purports to be;
counterfeit, an imposter.

(d) “Forgery” means the false making or the material altering of a document with
the intent to defraud. A signature of a person that is made without the person’s
consent and without the person otherwise authorizing it. A person is guilty of
forgery if, with the purpose to defraud or injure anyone or with knowledge that
he is facilitating a fraud or injury to be perpetrated by anyone, the actor (i)
alters any writing of another without his authority (ii) makes, completes,
authenticates, executes, issues or transfers any writing, so that it purports to be
the act of another who did not authorize that act or to have been executed at a
time or place or in a numbered sequence other than was in fact the case, or to,
be a copy of an original when no such original exists. Utters any writing which
he knows to be false in a manner specified in (i) & (ii) above.

RFCL may terminate the Contract if it discovers subsequently that the Contractor had
engaged in Corrupt Practices, or Fraudulent Practices in competing for the Contract.

The Contractor is required to execute the “Integrity Pact” attached in the Bid Document
as a condition precedent to execution of the Contract.

In case, the information/ document furnished by the Contractor forming basis of
evaluation of its Bid is found to be false / fake/ forged after the award of the Contract,
RFCL shall have the right to terminate the Contract and get the remaining Works
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36.8.6

36.8.7

36.9

36.10

36.11

executed by a third party at the risk & Cost of the Contractor and without any prejudice
to other rights available to RFCL under the Contract such as forfeiture of the Contract
Performance Bank Guarantee, withholding of payment etc.

In case, this issue of submission of false/fake documents comes to the notice after
execution of the Works, RFCL shall have full right to forfeit any amount due to the
Contractor along with forfeiture of the Contract Performance Bank Guarantee
furnished by the Contractor.

Further, any Contractor which is found guilty of any Corrupt or Fraudulent Practice or
submission of false/fake /forged documents, shall be put on the negative/ holiday list of
RFCL debarring them from future business with RFCL.

Integrity Pact

The Integrity Pact forming a part of the Bidding Document, duly signed by the
authorized person(s) of RFCL and the Contractor, will form part of the Contract. If the
Contract has been terminated according to provisions of the Integrity Pact, or, if RFCL
is entitled to terminate the Contract according to provisions of Integrity Pact, RFCL shall
be entitled to demand and recover from Contractor an amount specified in the Integrity
Pact, which amount may be recovered by forfeiting the Contract Performance Bank
Guarantee. ; :

". /
Liability of Government of %

(@) ltis expressly underg' ood\afIGoV”.
has no liability, obligations.or=r sgggg_egg_g,er It is expressly understood that
RFCL is an independent Iegal entlty with power and authority to enter into the
Contract solely on its behalf under the Applicable Laws and general principles
of contract law.

(b) The Contractor expressly agrees and acknowledges and understands that
RFCL is not an agent, representative or delegatee of Government of India.

Computerized Contractor's Billing System

Contractor should follow the following billing system:

@ The Running Bills will be prepared by the Contractor on their personal
computers as per the standard formats and codification scheme proposed by
RFCL. The Contractor will be provided with data entry software to capture the
relevant billing data for subsequent processing. The Contractor will submit
these data to RFCL in an electronic media along with the hard copy of the bill,
necessary enclosures and documents. The Contractor will also ensure the
correctness and consistency of data so entered with the hard copy of the bill
submitted for payment.
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36.12

36.13

36.14

(b) RFCL will utilize this data for processing and verification of the Running Bills of
the Contractor.

Terms applicable to Consortium Contractors

Where the Contractor is a consortium, the lead member of the consortium shall
represent the Contractor in all dealings with RFCL and shall do all acts, deeds, matters
and things required to be done by the Contractor under the Contract, including (but not
limited to) exchange of correspondence, raising invoices, drawings, documents and
receiving payments.

@ All dealings had with and/or all acts, deeds, matters and things and things done
by or payments made to and invoices/documents drawn and/or negotiated by
the lead member shall be binding upon the Contractor and each member of the
consortium, and in so far as RFCL shall require a discharge in respect of any
dealing had or act, deed, matter or thing done or payment made as aforesaid,
the same shall constitute a valid discharge to RFCL.

(b) Each and every member of the consortium shall be jointly and separately liable
to RFCL for and in respect of all liabilities obligations of the Contractor under
the Contract.

The constitution of the Consortiuniorathe
activities amongst the consqﬁyu
or assigned, as the case

elative distribution of the Work(s) and/or
¢ . %P sroved by RFCL shall not be altered
; R(F@‘t]_‘wn the prior written consent of RFCL and
any contrary alteration or' sty e deemed to be an unauthorized
assignment of the Contract with atte .ﬁ'j!' liabilities including termination of the
Contract. e o i

A‘members. 3 i

Government Controlled Materials

In respect of all Government controlled or other scarce/imported materials in respect of
which licenses, release orders, permits or authorizations have been granted in the
name of RFCL, the Contractor shall be deemed to be acting on behalf of RFCL and as
agent of RFCL in respect of deliveries taken by the Contractor against any licences,
release orders, permits, or authorizations issued in the name of RFCL for Government
controlled materials. The ownership in such materials shall (without prejudice to the
responsibility/liability of the Contractor in respect thereof as set out in the various
conditions hereof) vest in RFCL from the point of time when it would have ordinarily
vested in RFCL on a direct delivery to RFCL.

Distinction Between Foundation and Superstructure

To distinguish between work in foundations and superstructures, the following criteria
shall apply:

(b) For all equipment pedestals, pipe racks, other foundation and R.C.C.
Structures, work done upto 300 mm level above finished grade level will be
taken as work in foundations and work above this level will be treated as work
in superstructures and payments would be made accordingly.
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36.15

36.16

36.17

36.18

(© For buildings only, all works up to plinth level corresponding to finished floor
level shall be treated as ‘work in foundation' and all works above the finished
floor level shall be treated as "work in superstructure".

(d) Irrespective of what has been stated above, all pavements, R.C.C. retaining
wall, all pipe sleepers and any similar item would be taken as work done in
foundations irrespective of locations, nomenclature and levels given anywhere.

(e Where not specifically pointed out all works in cellars/ sumps, tank pads, cable
trenches, or such similar item would be taken as work in foundation.

Excavation by Blasting

The Contractor shall obtain licence from the relevant Authorities for undertaking
blasting work as well as for obtaining and storing the explosive as per Explosive Rules
2008 (as made under the Explosives Act, 1884), as amended from time to time. The
Contractor shall purchase the explosives, fuses, detonators etc. only from a licensed
dealer and shall be responsible for the safe custody and proper accounting of the
explosive materials. The Engineer-in-Charge and his authorized representative shall
have access to check the Contractor's store of explosives and its accounts. In case
where the explosives are required to be transported and stored at Site, relevant
clauses of the Explosives Rules 2808:as amended subsequently shall apply. The
Contractor shall be responsklgle for r

blasting operations. w%:ﬁ ;

Import Licence W\

Contractor shall arrange nieﬁ«ﬂh&mmpeﬂse&wamtenals required for permanent
incorporation in the Works as well as construction equipment as per the guidelines laid
down by the Government of India. RFCL shall not provide import licence.

Retired Government or Company Directors

No Director of RFCL is allowed to tender for a contract to be awarded by RFCL for a
period of 2 (two) years after his retirement from the employment of RFCL, without the
previous permission of RFCL. The Contract if awarded is liable to be cancelled if the
Contractor is found at any time to be such a person and has not obtained the
permission of the RFCL before submission of the tender. Any tender by a person
aforesaid shall carry a disclosure thereof on the tender, and shall be accompanied by
a copy of the document by which the requisite consent is given. Such disqualifications
shall apply to every partner of a partnership firm.

Other Contractors

The Contractor agrees and acknowledges that that access to the Site and access
routes thereto, has been granted to the Contractor on a non-exclusive basis, and that
RFCL, may at its sole discretion, grant access thereto, to other Persons (“Other
Contractors”) to undertake thereon, any works other than those contemplated under
the Contract. Further, the Contractor shall at all times undertake its works in such
manner, as to not cause minimal disturbance to the Other Contractors, in the
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performance of the works allocated to such Other Contractors.®

36.19 Survival

The termination of the Contract shall not relieve the Contractor or RFCL of any
obligations hereunder which expressly or by implication survives termination. Further,
except as otherwise provided in any provision of the Contract expressly limiting the
liability of either Party, the termination of the Contract shall not relieve either Party of
any obligations or liabilities for loss or damage to the other Party arising out of or
caused by acts or omission of such Party prior to the effectiveness of such termination
or arising out of such termination.

36.20 Amendment

Any amendment, variation and/or modification to the contract will be effective only if
such amendment is made in writing and has been executed by each of the parties.
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Appendix 1

FORM OF CONTRACT PERFORMANCE BANK GUARANTEE
[ON APPROPRIATE STAMP PAPER]

Beneficiary: RAMAGUNDAM FERTILIZERS AND CHEMICALS LIMITED, 4" Floor, Mohta
Building, 4, Bhikaiji Cama Place, New Delhi-110 066

Bank Guarantee NO. [.......cccoiirreeeiniiniiieecee e o]

THIS DEED OF GUARANTEE is executed on this [.......... insert day] day of
[ insert month and year] at insert place] by
[ INSERT NAME OF BANK] having its head/registered office at
[ insert address], (hereinafter referred to as the

"Guarantor", which expression shall unless it is repugnant to the subject or context thereof
include successors and assigns)

IN FAVOUR OF:

RAMAGUNDAM FERTILIZERS AND CHEMIEALS LIMITED, a public limited company
incorporated under the Indian 156, ﬁfving its registered office at Scope
Complex, Core-3, 7 Instituional Afes, | . Delhi-110 003, India], (hereinafter
referred to as the "RFCL", which ¢xptession-sha it is repugnant to the subject or
context thereof include successors and assigns)””

WHEREAS

A. RFCL has entered into a Engineering, Procurement and Construction Contract dated
[ m] (the "Contract") With [........oeevieiiiiiiiiieiies insert name of
Contractor], a company incorporated under the Indian Companies Act, 1956 and
having its registered office at [ m] (the

"Contractor", which expression shall, unless it be repugnant to the context or meaning
thereof, include its successors-in-title and permitted assigns), for the Project.

B. In terms of the Contract, the Contractor is required to furnish to RFCL, an
unconditional, irrevocable, on demand bank guarantee for an amount equal to 10% of
the Contract Price as security for due and punctual performance/discharge of the
Contractor's obligations under the Contract for the Contract Validity Period.

C. At the request of RFCL and for sufficient consideration, the Guarantor has agreed to
provide an unconditional, irrevocable and on-demand bank guarantee, for the due and
punctual performance/discharge by the Contractor of its obligations under the Contract
during the Contract Validity Period.

NOW THEREFORE THIS DEED WITNESSETH AS FOLLOWS:
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1. Capitalised terms used herein but not defined shall have the meaning ascribed to them
in the Contract.

2. The Guarantor hereby irrevocably and unconditionally guarantees and secures (as
primary obligor and not merely as guarantor) to RFCL the payment in full of all
amounts at any time that may be due, owing or payable to RFCL from the Contractor
for the failure of the Contractor to duly and punctually perform all of its obligations
under the Contract (the "Guarantee"), without any demur, reservation, protest or
recourse, immediately on receipt of a demand from RFCL.

The Guarantee is given in consideration for consideration received from the Contractor
(the receipt and sufficiency of which is hereby acknowledged).

The Guarantor agrees that the value of the Guarantee shall be maintained at the
amount of RS. [ insert amount] (the "Guaranteed
Amount") with effect from the date hereof until the end of the Contract Validity Period
i.e., up to midnight of {.................... insert date} plus additional 90 days to enable
claims to be made i.e., up to midnight of {................... insert date}.

The Guarantor further agrees that this Guarantee does not limit the number of claims
that may be made by RFCL against the Guarantor.

Any payment made hereunder shx e free and clear of and without deduction
for, or on account of, any prgse axg _f, deductions or withholdings of any
nature whatsoever and byhomsdédvérlimposgsl, and where any withholding on a
payment is required by o‘-_o'"-w-"mmff' thd Guarantor shall comply with such
withholding obligations and shall y“such additional amount in respect of such
payment such that RFCL"receives the=fafi=amourit due hereunder as if no such
withholding had occurred.

3. The Guarantor shall, pay to RFCL sums not exceeding the Guaranteed Amount, within
5 (five) Business Days of receipt of a written demand from RFCL stating that the
Contractor has failed to meet its performance obligations under the Contract. The
Guarantor shall not be required to go into the veracity of any breach or failure on the
part of the Contractor or validity of demand so made by RFCL and shall pay the
amount specified in the demand notwithstanding any direction to the contrary given or
any dispute whatsoever raised by the Contractor or any other Person. The Guarantor's
obligations hereunder shall subsist until all such demands are duly met and discharged
in accordance with the provisions hereof.

4. The obligations of the Guarantor herein are absolute and unconditional, irrespective of
the value, genuineness, validity, regularity or enforceability of the Contract or the
insolvency, bankruptcy, reorganization, dissolution or liquidation of the Contractor or
any change in ownership of the Contractor or any purported assignment by the
Contractor or any other circumstance whatsoever which might otherwise constitute a
discharge or defence of a guarantor or a surety.

Further, this Guarantee is in no way conditional upon any requirement that RFCL first
attempt to procure the Guaranteed Amount from the Contractor, or any other Person,
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or resort to any other means of obtaining payment of the Guaranteed Amount, prior to
make any recourse to this Guarantee.

5. In order to give effect to this Guarantee, RFCL shall be entitled to treat the Guarantor
as the principal debtor. The obligations of the Guarantor under this Guarantee shall not
be affected by any act, omission, matter or thing which, but for this provision, would
reduce, release or prejudice the Guarantor from any of the Guaranteed Amount or
prejudice or diminish the Guaranteed Amount in whole or in part, including (whether or
not known to it, or RFCL):

(a) any time or waiver granted to, or composition with, the Contractor or any other
Person;

(b) any incapacity or lack of powers, RFCL or legal personality of or dissolutions,
or insolvency, or bankruptcy, or change in the status of the Contractor or any
other Person,;

(c) any variation of the Contract so that references to the Contract in this
Guarantee shall include each variation;

(d) any unenforceability, illegality or invalidity of any obligation of any Person under
the Contract or any unenforceability, illegality or invalidity of the obligations of
the Guarantor under this Guarantee or the unenforceability, illegality or
invalidity of the obligatior » under any other document or

in full force as a sep
be construed accord g
invalidity;

,L |mary obligation, and its obligations
é’re no unenforceability, illegality or

(e) the partial or entire release of any Guarantor or other Person primarily or
secondarily liable or responsible for the performance, payment or observance
of any of the Contractor's obligations during the Construction Period; or by any
extension, waiver, or amendment whatsoever which may release a guarantor
or Guarantor (other than performance or indefeasible payment of a Guaranteed
Amount); or

) any part performance of the Contract by the Contractor or by any failure by
RFCL to timely pay or perform any of its obligations under the Contract.

6. If, and to the extent that, for any reason the Contractor enters or threatens to enter into
any proceedings in bankruptcy or reorganization or otherwise, or if, for any other
reason whatsoever, the performance or payment by the Contractor of the Guaranteed
Amount becomes or may reasonably be expected to become impossible, then the
Guaranteed Amount shall be promptly paid by the Guarantor to RFCL on demand.

7. So long as any sum remains owing by the Contractor to RFCL, the Guarantor shall not
exercise any right of subrogation or any other rights of a guarantor or enforce any
guarantee or other right or claim against the Contractor (whether in respect of its
liability under this Guarantee or otherwise) or claim in the insolvency or liquidation of
the Contractor or any such other Person in competition with RFCL. If the Guarantor
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receives any payment or benefit in breach of this Clause 7, it shall hold the same upon

trust for RFCL.
8. This Guarantee shall remain in full force and effect from the date hereof until the end
of the Contract Validity Period i.e., up to midnight of {................... insert date} plus

additional 90 days to enable claims to be made i.e., up to midnight of {....................
insert date}, unless discharged/ released earlier by RFCL in accordance with the
provisions of the Contract. No claim made after such date shall be valid against the
Guarantor.

Notwithstanding the foregoing, this Guarantee shall continue in effect until the sums
payable under this Guarantee have been indefeasibly paid in full and the Guarantor
receives written notice thereof from RFCL (such notice to be issued promptly upon
such occurrence).

9. The Guarantor represents and warrants to RFCL that:

(a) it has the power to execute, deliver and perform the terms and provisions of
this Guarantee and has taken all necessary action to authorize the execution,
delivery and performance by it of this Guarantee;

(b) the Guarantor has duly executed and delivered this Guarantee, and this
Guarantee constitutes its/Jegalilivalid grﬁ; binding obligation enforceable in
accordance with its f€gng except-as-the & "brceability thereof may be limited by

applicable bankrupff%i soR&?ﬁ'yLmr& rium or other similar laws affecting

the enforcement ol ¥eéherally and by general equitable
principles;

) |

(c) neither the execution, delivery or performance by the Guarantor of this
Guarantee, nor compliance by it with the terms and provisions hereof will: (i)
contravene any material provision of any law, statute, rule or regulations or any
order, writ, injunction or decree of any court or governmental instrumentality; (ii)
conflict or be inconsistent with or result in any breach of any of the material
terms, covenants, conditions or provisions of, or constitute a default under any
agreement, contract or instrument to which the Guarantor is a party of by which
it or any of its property or assets is bound; or (iii) violate any provision of the
Guarantor's constituent documents; and

(d) no order, consent, approval, license, authorization or validation of, or filing,
recording or registration with (except as have been obtained or made prior to
the date hereof), or exemption by, any governmental or public body or RFCL,
or any subdivision thereof, is required to authorize, or is required in connection
with: (i) the execution, delivery and performance of this Guarantee; or (ii) the
legality, validity, binding effect or enforceability of this Guarantee.

10. This Guarantee is a continuing one and all liabilities to which it applies or may apply
under the terms hereof shall be conclusively presumed to have been created in
reliance hereon. No failure or delay on the part of RFCL in exercising any right, power
or privilege hereunder and no course of dealing between RFCL and the Guarantor, or
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11.

12.

13.

14.

15.

16.

17.

the Contractor, shall operate as a waiver thereof, nor shall any single or partial
exercise of any right, power or privilege hereunder preclude any other or further
exercise thereof or the exercise of any other right, power or privilege.

The rights, powers and remedies expressly provided in this Guarantee are cumulative
and not exclusive of any rights, powers or remedies which RFCL would otherwise
have. No notice to or demand on the Guarantor in any case shall entitle the Guarantor
to any other further notice or demand in similar or other circumstances or constitute a
waiver of the rights of RFCL to any other or further action in any circumstances without
notice or demand.

If any one or more of the provisions contained in this Guarantee are or become invalid,
illegal or unenforceable in any respect, the validity, legality and enforceability of the
remaining provisions shall not in any way be affected or impaired thereby, and the
Guarantor shall enter into good faith negotiations with RFCL to replace the invalid,
illegal or unenforceable provision.

The Guarantor hereby agrees to execute and deliver all such instruments and take all
such actions as may be necessary to make effective fully the purposes of this
Guarantee.

This Guarantee may be executed i in_one or more duplicate counterparts, and when
executed and delivered by the antomand RFCL shall constitute a single binding

agreement. y . ﬂgﬁ

;%3‘,
Any notice, request or othe iven or made under this Guarantee
shall be in writing addressed to th or at the location set opposite its signature

hereto and in the manner a5$&t SUFiNTespactof notices under the Contract.

This Guarantee shall be governed by, and construed in accordance with, the laws of
India. The Guarantor irrevocably agrees that any legal action, suit or proceeding
arising out of or relating to this Guarantee may be brought in the courts in Delhi.

RFCL may assign or transfer all or any part of its interest herein to any other person
with prior notification to the Guarantor. The Guarantor may not assign or transfer any
of its rights or obligations under this Guarantee.

IN WITNESS WHEREOF the Guarantor has set its hands hereunto on the day, month and
year first hereinabove written.

Signed and delivered by [........ccoooieiiiiiiii e, insert name of Bank] Bank by hand
Name:

Designation:
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Appendix 2
FORM OF MOBILIZATION ADVANCE GUARANTEE

[ON APPROPRIATE STAMP PAPER]

Beneficiary: RAMAGUNDAM FERTILIZERS AND CHEMICALS LIMITED, 4" Floor, Mohta
Building, 4, Bhikaiji Cama Place, New Delhi-110 066

Bank Guarantee NO. [........ccoooiiiiiiiiierie e o]

THIS DEED OF GUARANTEE is executed on this [........ccccccoinnn insert day] day of
[ insert month and year] at [....cccccoooiiiiiiii insert place] by
[, INSERT NAME OF BANK] having its head/registered office at
insert address], (hereinafter referred to as the "Guarantor", which expression
shall unless it is repugnant to the subject or context thereof include successors and assigns)

IN FAVOUR OF

RAMAGUNDAM FERTILIZERS AND CHEMICALS LIMITED, a company incorporated under
the (Indian) Companies Act, 1956, with its_registered office at Scope Complex, Core-3, 7

"RFCL", which expression shall uni€gs |
its successors-in-interest and perm

WHEREAS

A. [, m] with its regis éred offic eat [...ccccooriiiiiii m]
(hereinafter referred to as the "Contractor", which expression shall unless repugnant
to the context thereof, be deemed to include its successors-in-interest and permitted
assigns) has been awarded a contract by RFCL for [the engineering, procurement,
construction, testing and commissioning] of the Facility ("Contract").

B. In terms of Clause 9.4.1 of the Contract, Contractor is required to furnish a Mobilization
Advance Guarantee to RFCL in the form of an unconditional, irrevocable, on demand
bank guarantee for securing the Mobilization Advance made to Contractor in
accordance with the Contract ("Mobilization Advance Guarantee") for INR
[oneee e insert amount] or US$ [, insert
amount] ("Guaranteed Amount").

C. At the request of the Contractor and for sufficient consideration, the Guarantor has
agreed to issue this guarantee in favour of RFCL.

NOW THEREFORE THIS DEED WITNESSETH AS FOLLOWS:

1. Capitalised terms used herein but not defined shall have the meaning ascribed to them
in the Contract.
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2. The Guarantor shall upon a written demand from RFCL informing the Guarantor that
the Mobilization Advance made to the Contractor has not been adequately adjusted,
pay to RFCL, within 5 (five) days of receipt of such written demand from RFCL, without
further proof or conditions and without contest, recourse, demur or protest and without
any enquiry to RFCL or the Contractor, forthwith and in full amount, without any
deductions or set off or counter claims whatsoever, the sum claimed by RFCL in such
demand not exceeding an amount equivalent to the Guaranteed Amount. The
Guarantor will pay the amount specified in the demand notwithstanding any direction
to the contrary given or any dispute raised by the Contractor or any other person.

The Guarantor agrees that this Mobilization Advance Guarantee does not limit the
number of claims that may be made by RFCL against the Guarantor provided that
such claims taken together shall not exceed the Guaranteed Amount.

Any payment made hereunder shall be made free and clear of and without deduction
for, or on account of, any present or future Taxes, deductions or withholdings of any
nature whatsoever and by whomsoever imposed, and where any withholding on a
payment is required by any Applicable Law, the Guarantor shall comply with such
withholding obligations and shall pay such additional amount in respect of such
payment such that RFCL receives the full amount due hereunder as if no such
withholding had occurred.

3. This Mobilization Advance - be a contlnumg guarantee during its
currency and shall remain. ) b
Mobilization Advance has bégﬂ _

which the obligations of th

shall stand discharged. :

4. The obligations of the Guarantor herein are absolute and unconditional, irrespective of
the value, genuineness, validity, regularity or enforceability of the Contract or the
insolvency, bankruptcy, reorganisation, dissolution or liquidation of the Contractor or
any change in ownership of the Contractor or any purported assignment by the
Contractor or any other circumstance whatsoever which might otherwise constitute a
discharge or defence of a guarantor or a surety.

Further, this Mobilization Advance Guarantee is in no way conditional upon any
requirement that RFCL first attempts to procure the Guaranteed Amount from the
Contractor or any other person, or resort to any other means of obtaining payment of
the Guaranteed Amount, prior to making recourse to this Guarantee.

5. The Guarantor shall not be required to go into the veracity of any breach or failure on
the part of the Contractor or validity of demand so made by RFCL and shall pay the
amount specified in the demand notwithstanding any direction to the contrary given or
any dispute whatsoever raised by the Contractor or any other Person. The Guarantor's
obligations hereunder shall subsist until all such demands are duly met and discharged
in accordance with the provisions hereof.

6. The Guarantor hereby agrees that its liability under this Mobilization Advance
Guarantee shall not be discharged by virtue of any agreement between the Contractor
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and RFCL, whether with or without the Guarantor's knowledge, or by reason of RFCL
showing any indulgence or forbearance to the Contractor.

7. The Guarantor's obligations under this Mobilization Advance Guarantee for the
Guaranteed Amount is primary, independent and absolute and not by way of surety
only.

8. The obligations of the Guarantor under this Mobilization Advance Guarantee shall not

be affected by any act, omission, matter or thing which, but for this provision, would
prejudice or diminish the Guaranteed Amount in whole or in part, including (whether or
not known to it or RFCL):

(a) any time or waiver granted to, or composition with, the Contractor or any other
person;

(b) any incapacity or lack of powers, authority or legal personality of or
dissolutions, or insolvency or bankruptcy, or change in the status of the
Contractor or any other Person;

(c) any variation of the Contract so that references to the Contract in this
Mobilization Advance Guarantee shall include each variation;

(d) any unenforceability, illegality or invalidity of any obligation of any person under
the Contract or any unenforceability, illegality or invalidity of the obligations of
the Guarantor under this, oblllzatlon Advance Guarantee or the
unenforceability, illegality val of .the obligations of any person under
any other documentidy thabs xtent that each obligation under this
Mobilization Advanggy G aﬁﬂtéélsh [\rgmain in full force as a separate,
continuing and prim \ it§/8bligations be construed accordingly,
as if there were no unenfor € #llegality or invalidity;

(e) any extension, WaiVer: o amendment “Whatsoever which may release a
guarantor or the Guarantor (other than performance or indefeasible payment of
a Guaranteed Amount); or

)] any part performance of the Contract by the Contractor or by any failure by
RFCL to timely pay or perform any of its obligations under the Contract.

9. So long as any sum remains owing by the Contractor to RFCL, the Guarantor shall not
exercise any right of subrogation or any other rights of a guarantor or enforce any
guarantee or other right or claim against the Contractor (whether in respect of its
liability under this Mobilization Advance Guarantee or otherwise) or claim in the
insolvency or liquidation of the Contractor or any such other person in competition with
RFCL. If the Guarantor receives any payment or benefit in breach of this Clause, it
shall hold the same in trust for RFCL.

10. The Guarantor represents, warrants and undertakes to RFCL that:
(@) it has the power to execute, deliver and perform the terms and provisions of
this Mobilization Advance Guarantee and has taken all necessary action(s) to
authorize the execution, delivery and performance by it of this Mobilization

Advance Guarantee;

(b) the Guarantor has duly executed and delivered this Mobilization Advance
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Guarantee, and this Mobilization Advance Guarantee constitutes its legal, valid
and binding obligation enforceable in accordance with its terms except as the
enforceability thereof may be limited by applicable bankruptcy, insolvency,
moratorium or other similar laws affecting the enforcement of creditors’ rights
generally and by general equitable principles;

(c) neither the execution, delivery or performance by the Guarantor of this
Mobilization Advance Guarantee, nor compliance by it with the terms and
provisions hereof will: (i) contravene any material provision of any law, statute,
rule or regulations or any order, writ, injunction or decree of any court or
governmental instrumentality; (ii) conflict or be inconsistent with or result in any
breach of any of the material terms, covenants, conditions or provisions of, or
constitute a default under any agreement, contract or instrument to which the
Guarantor is a party or by which it or any of its property or assets is bound; or
(iii) violate any provision of the Guarantor's constituent documents;

(d) no order, consent, approval, license, authorization or validation of, or filing,
recording or registration with (except as have been obtained or made prior to
the date hereof), or exemption by, any governmental or public body or
authority, or any subdivision thereof, is required to authorize, or is required in
connection with: (i) the execution, delivery and performance of this Mobilization
Advance Guarantee or (||) th aI|ty, validity, binding effect or enforceability

(e) this Mobilization Ad%? € I will’be enforceable when presented for
payment to a Sche d by the Reserve Bank of India Act,
1934) N oo e Insert name of placel].

11. This Mobilization Advance Guarantee is a continuing one and all liabilities to which it
applies or may apply under the terms hereof shall be conclusively presumed to have
been created in reliance hereon. No failure or delay on the part of RFCL in exercising
any right, power or privilege hereunder and no course of dealing between RFCL and
the Guarantor, or the Contractor, shall operate as a waiver thereof, nor shall any single
or partial exercise of any right, power or privilege hereunder preclude any other or
further exercise thereof or the exercise of any other right, power or privilege.

12. If any one or more of the provisions contained in this Mobilization Advance Guarantee
are or become invalid, illegal or unenforceable in any respect, the validity, legality and
enforceability of the remaining provisions shall not in any way be affected or impaired
thereby, and the Guarantor shall enter into good faith negotiations with RFCL to
replace the invalid, illegal or unenforceable provision.

13. The Guarantor hereby agrees to execute and deliver all such instruments and take all
such actions as may be necessary to make effective fully the purposes of this
Mobilization Advance Guarantee.

14. This Mobilization Advance Guarantee may be executed in one or more duplicate
counterparts, and when executed and delivered by the Guarantor and RFCL shall
constitute a single binding agreement.
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15.

16.

17.

18.

Any demand, notice, request or other communication to be given or made under this
Mobilization Advance Guarantee shall be deemed to have been duly given or served:

(i) Upon RFCL, at [eeveieiiiieeee e insert address] marked for the attention
(o] U insert name];

(i) Upon a Scheduled Bank (as defined by the Reserve Bank of India Act, 1934),
at [ insert], India.

The Guarantor:

(a) acknowledges that the Lenders will review this Mobilization Advance
Guarantee and may require changes thereto as a condition of granting
financing and/or providing political risk insurance; and

(b) shall consider any such requirements in good faith.

This Mobilization Advance Guarantee shall be governed by, and construed in
accordance with, the laws of India. The Guarantor irrevocably agrees that any legal
action, suit or proceeding arising out of or relating to this Mobilization Advance
Guarantee may be brought in the courts in Delhi.

of its interest herein together with the
pT10 lafiopl to the Guarantor. The Guarantor
- oft itd rights ¢y obligations under this Mobilization

RFCL may assign or transfer al '
Contract to any other perz% : '
)

may not assign or transfe

Advance Guarantee. 7\ S

IN WITNESS WHEREOF the Guarantor has set its hands hereunto on the day, month and
year first hereinabove written.

Signed and delivered DY [ insert
name of Guarantor] Guarantor by hand

Name:

Designation:
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1.1

1.2

1.3

1.4

2.1

2.2

2.3

Appendix 3
SAFETY CODE
[To be inserted]

GENERAL

The CONTRACTOR shall adhere to safe construction practices and guard against
hazardous and unsafe working conditions and shall comply with RFCL's safety rules
as set forth herein.

In addition, the CONTRACTOR shall adhere to and be bound by the "Safety Practices
during Construction" (OISD-GDN-192 and OISD-207) formulated by the Oil Industry
Safety Directorate from time to time. A copy of the existing "Safety Practices During
Construction" as presently formulated by the Oil Industry Safety Directorate is annexed
hereto as Appendix llI

In the event of any irreconcilable conflict between the “Safety Practices during
Construction” prescribed by the Oil Industry Safety Directorate and the Safety
provisions set out herein, the "Safety Practices during Construction" established by the
Oil Industry Safety Directorate shall prevail to the extent of the irreconcilable conflict.

In this Section any reference to-
existing plant, unit or instaligtjon’i
located. \

ty shall wherever applicable include any
\tddvhich the Site or any part thereof is
J,

FIRST AID AND INDUSTRIAL INJURIES.-
The Contractor shall maintain first aid facilities for its employees and those of its sub-
contractors.

The Contractor shall make outside arrangements for ambulance service and for the
treatment of industrial injuries. Names of those providing these services shall be
furnished to the Engineer-in-Charge prior to start of construction, and their telephone
numbers shall be prominently posted in Contractor’s field office.

All critical industrial injuries shall be reported promptly to the Engineer-in-Charge, and
a copy of Contractor’s report covering each personal injury requiring the attention of a
physician shall be furnished to RFCL.

GENERAL RULES

Carrying/Striking of matches, lighters, smart phone, camera within the Site, smoking
within the Site, tank, farm, or dock limits are strictly prohibited. Violators of the "No
Smoking" rules shall be discharged immediately. Within the operation area, no hot
work shall be permitted without valid gas safety/fire permits. The Contractor shall be
held liable and responsible for all lapses of his subcontractors/employees in this
regard.
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4.1

4.2

4.3

5.1

5.2

5.3

5.4

5.5

CONTRACTOR'S BARRICADES

The CONTRACTOR shall erect and maintain barricades required in connection with

his operation to guard or protect:

(i) Excavation

(i) Hoisting areas

(iii) Areas adjudged hazardous by the Contractor's or RFCL's inspectors.

(iv) RFCL'’s existing property liable to damage by Contractor's operations, in the
opinion of Engineer-in-Charge.

(v) Railroad unloading spots.

The Contractor's employees and those of its sub-contractors shall become acquainted
with RFCL's barricading practices and shall respect the provisions thereof.

Barricades and hazardous areas adjacent to but not located in normal routes of travel
shall be marked by red flasher lanterns at nights.

SCAFFOLDING

Suitable scaffolding shall be provided for workmen for all works that cannot safely be
done from the ground or from solid construction except such short period work as can
be done safely from ladders. When a ladder is used, an extra person shall be engaged
for holding the ladder and lf the |a@d@riSiuised for carrying materials as well, suitable
footholds and handholds s %{fb ~provided-on\thdadder and the ladder shall be given

an inclination not steeper thafy 1{in 2@ Gdrizonts)

t vertical).
ik

Scaffolding or staging more than 4. oty _Z""':jj e feet) above the ground floor, swung or
suspended from an overhé‘éﬂ"‘:‘s’dﬁbﬁ“df"e?@ﬁ@d"% stationary support shall have a
guard rail properly attached, bolted, braced and otherwise rewinded at least 3' high
above the floor or platform of scaffolding or staging and extending along the entire
length of the outside and ends thereof with only such openings as may be necessary
for the delivery of materials. Such scaffolding or staging shall be so fastened as to
prevent it from swaying from the building or structure.

Working platforms, gangways and stairways should be so constructed that they should
not sag unduly or unequally and if the height of the platform or the gangway or the
stairway is more than 12' above ground level or floor level, they should be closely
boarded, should have adequate width and should be suitably fastened as described in
Clause 5.2 above.

Every opening in the floor of a building or in a working platform shall be provided with
suitable fencing or railing whose minimum height shall be 3 feet to prevent the fall of
persons or materials by providing.

Safe means of access shall be provided to all working platforms and other working
places. Every ladder shall be securely fixed. No portable single ladder shall be over 30'
in length while the width between the side rails in rung ladder shall in no case be less
than 11.5" for ladder up to and including 10" in length. For longer ladders this width
would be increased by at least 2" for each additional foot of length. Uniform step
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spacing shall not exceed 12". Adequate precautions shall be taken to prevent danger
from electrical equipment. No materials on any site of work shall be so stacked or
placed as to cause danger or inconvenience to any person or public. The Contractor
shall also provide all necessary fencing and lights to protect the workers and staff from
accidents, and shall be bound to bear the expenses of defense of every suit, action or
other proceedings, that may be brought by any person for injury sustained owing to
neglect of the above precautions and to pay damages and costs which may be
awarded in any such suit or action or proceedings to such person, or which may with
the consent of the Contractor be paid to compromise any claim by any person.

6. EXCAVATION AND TRENCHING

6.1 All trenches 4' (Four feet) or more in depth, shall at all times be supplied with at least
one ladder for each 100' length or fraction thereof.

6.2 The Ladder shall be extended from bottom of the trench to at least 3' 3" above the
surface of the ground. The site of the trenches which is 5' (Five feet)or more in depth
shall be stepped back to give suitable slope, or securely held by timber bracing, so as
to avoid the danger of sides to collapse. Cutting shall be done from top to bottom.
Under no circumstances shall undermining or undercutting be done.

7. DEMOLITION

71 Before any demolition worlé ‘ _,' \jﬁfo during the process of such works
all roads and open areas"j&\ i ﬂ;shall either be closed or suitably
protected. Y

7.2  No electric cable or apparéﬁlﬁ’ﬁ/ liablétor e"a source of danger over a cable or
apparatus used by the operator shall remain electrically charged.

7.3 All practical steps shall be taken to prevent danger to persons employed, from risk of
fire or explosion or flooding. No floor or other part of the building shall be so
overloaded with debris or material as to render it unsafe.

8. SAFETY EQUIPMENT

8.1 All necessary personal safety equipment as considered adequate by the Engineer-in-
Charge should be made available for the use to the persons employed on the Site and
maintained in a condition suitable for immediate use, and the Contractor should take
adequate steps to ensure proper use of equipment by those concerned.

8.2  Workers employed on mixing asphaltic materials, cement and lime mortars shall be
provided with protective footwear and protective gloves.

8.3 Those engaged in white washing and mixing or stacking of cement bags or any
materials which are injurious to the eyes shall be provided with protective goggles.

8.4  Those engaged in welding and cutting works shall be provided with protective face and
eye- shields, and gloves, etc.
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8.5

8.6

8.7

10.

Stone breakers shall be provided with protective goggles and protective clothing and
seated at sufficiently safe intervals.

When workers are employed in sewers and manholes, which are in use, the
Contractor shall ensure that the manhole covers are opened and are ventilated at least
for an hour before the workers are allowed to get into the manholes, and the manholes
so opened shall be cordoned off with suitable railing and provided with warning signals
or boards to prevent accident.

The Contractor shall not employ men below the age of 18 years and women on the
work of painting or products containing lead in any form. Wherever men above the age
of 18 years are employed on the work of lead painting, the following precautions
should be taken:

(a) No paint containing lead product shall be used except in the form of paste or
readymade paint.

(b) Suitable face masks shall be supplied for use by the workers when paint is
applied in the form of spray or if a surface having lead paint dry rubbed and
scrapped.

(c) Overalls shall be supplied by the Contractor to workmen and adequate facilities
shall be provided to enable_the working painters to wash during and on

safety equipments shall b& provided-and® KeptTeady for use and all necessary steps
taken for prompt rescue of any person in danger and adequate provision should be
made for prompt first aid treatment of all injuries likely to be sustained during the
course of the work.

HOISTING EQUIPMENT

Use of hoisting machines and tackle including their attachments, anchorage and
supports shall conform to the following standards or conditions:

(a) These shall be of good mechanical construction, sound materials and
adequate strength and free from patent defect and shall be kept in good
condition and in good working order.

(b) Every rope used in hoisting or lowering materials or as a means of suspension
shall be of durable quality and adequate strength and free from patent defects.

(c) Every crane driver or hoisting appliance operator shall be properly qualified and
no person under the age of 21years should be in charge of any hoisting
machine including any scaffolding winch or to give signals to the operator.

(d) In case of every hoisting machine and of every chain, ring, hook, shackle,
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11.

12.

13.

14.

15.

swivel and pulley block used in hoisting or lowering or as a means of
suspension, the safe working load shall be ascertained by adequate means.

(e) Every hoisting machine and all gear referred to above shall be plainly marked
with the safe working load and the condition under which it is applicable shall
be clearly indicated. No part of any machine or any gear referred to above in
this paragraph shall be loaded beyond the safe working load except for the
purpose of testing.

() In case of departmental machines, the safe working load shall be notified by
the Engineer-in-Charge. As regards Contractor's machines, the Contractor
shall notify the safe working load of the machine to the Engineer-in-Charge,
whenever he brings any machinery to Site of work and get it verified by the
Engineer-in-Charge concerned.

ELECTRICAL EQUIPMENT

Motor, Gearing, Transmission, wiring and other dangerous parts of hoisting appliances
shall be provided with efficient safeguards. Hoisting appliances should be provided
with such means as will reduce to the minimum, the risk of accidental descent of the
load. Adequate precautions shall be taken to reduce to the minimum the risk of any
part of a suspended load becoming._accidentally displaced. When workers are
employed on electrical installatig are .already energized, insulating mats,
wearing apparel, such as ] ( .- be necessary shall be provided.

The workers shall not wear 8§ ahtt carry keys or other materials which

MAINTENANCE OF SAFEYDEVICES' = wfwen ffie

All scaffolds, ladders and other safety devices mentioned or described herein shall be
maintained in safe conditions and no scaffold, ladder or equipment shall be altered or
removed while it is in use. Adequate washing facilities should be provided at or near
the place of work.

DISPLAY OF SAFETY INSTRUCTIONS

These safety provisions should be brought to the notice of all concerned by display on
a notice board at a prominent place at the Site. The person responsible for compliance
of the safety code shall be named therein by the CONTRACTOR.

ENFORCEMENT OF SAFETY REGULATIONS

To ensure effective enforcement of the rules and regulations relating to safety
precautions, the arrangements made by the Contractor shall be open to inspection by
the Welfare Officer, Engineer-in-Charge or Safety Engineer of RFCL or their

representatives.

NO EXEMPTION
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15.1

15.2

15.3

15.4

16.

16.1

16.2

16.3

17.

171

Notwithstanding anything provided in this Appendix 3, the Contractor shall be bound
by the provisions of any other Act or rules in force in the Republic of India, with a view
that the provisions hereof shall be in addition thereto and not in lieu thereof.

The works throughout including any temporary works shall be carried on in such a
manner as not to interfere in any way whatsoever with the traffic on any roads or
footpaths at the Site or in the vicinity thereof or with any existing works whether the
property of RFCL or of a third party.

The Contractor shall also arrange to obtain valid gate passes for his men and
equipment from the concerned Authorities.

No man/material/equipment not covered by valid passes shall be permitted within the
Site no material/equipment shall be permitted to be taken out of the Site, unless
authorized by the concerned Authorities. The Contractor shall be held fully responsible
for any or all delays/ losses/ damages that may result consequent on any lapse(s) that
may occur on the part of his subcontractors/employees in this regard.

ENTRY PASSES

The CONTRACTOR has to apply for photo Entry Passes for his workers and staff and
the workers and staff of his Sub- Co actors in a prescribed proforma provided by
RFCL. The Application shall. be a npanied by a Statement and Declaration in the
form prescribed by RFCL aighed rges for whom the Entry Passes are
sought and confirmed by f} o Entry Passes shall be issued by
RFCL for a maximum peri mthg! which will be extendable upon the
Contractor’s application. As a spe : Temporary Passes may be issued for a
maximum period of 7 (sev@ﬁﬁﬁéy?w Vo i T

Unutilized/expired Entry Passes/Identity Cards shall have to be immediately
surrendered to RFCL.

In case of the loss of an Entry Pass/Identity Card, the Contractor shall immediately
lodge an FIR with the local police station and inform the Engineer-in-Charge of the loss
and shall pay a charge of Rs.150/- against Entry Pass/ldentity Card lost. The
Contractor is required to keep an account and track of all Entry Passes issued and
surrendered.

Gate Passes/Identity Cards issued by the Security Section should always be displayed
by the Contractor’s or Sub-contractor's employees while working inside the Plant.

GATE PASSES

To bring materials, equipment, tools and tackle and other things inside the Site for
construction Work, the Contractor has to produce proper documents of title or authority
relative thereto for inspection by RFCL's personnel at the gate. These shall be
checked thoroughly by RFCL's personnel at the Gate and recorded in their Register
before permitting the same to be brought inside within the Site. It is the Contractor’s
responsibility to see that the entry is duly recorded in the Register with proper Entry
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Number, date and signature of RFCL’s authorized representative and that the
supporting challans /documents are stamped and signed by RFCL’s personnel at the
gate at the time of entry.

Those materials which need repairing/ replacement as per Site condition will be
allowed to move beyond RFCL'’s battery limit only after exchange of good equivalent
material.

18. WORK PERMIT

18.1  In order to keep RFCL informed of the various jobs being undertaken within the Site
and to enable RFCL to regulate the same to ensure the observance of safety
regulations relative thereto, when Work is to be carried out in hazardous areas, a Hot
Work Permit is to be obtained by the Contractor from RFCL before start of Work on
jobs which are capable of generating a flame, spark or heat e.g., gas cutting, grinding,
welding, use of any electrical, diesel, petrol or battery operated prime mover, machine,
tool or equipment or generator set, mixer machine, drilling machine, pump, crane, fork
lift or hand truck or trailer or chipping or breaking of rocks or concrete or hacksaw
cutting and drilling. Similarly the Contractor shall obtain a Cold Work Permit from
RFCL for jobs which do not come under the category of hot work and in respect of
which there is no risk of fire, e.g., transportation, backfilling of ordinary soil by manual
process, pile testing, hydro- testing, shuttering, fixing of reinforcement, hand mixed
concreting, plastering and brlckw G N .

“13 /r

18.2 Depending on the nature g e

quments and tools involved, the
Contractor shall apply for &dlam &oﬁrescrlbed format at least 7(seven)
days before the Work is planned ; No Work Permit shall be issued by RFCL
unless proper arrangemeﬁﬁ’i@’?ﬁﬁ@'ﬂ?‘fﬁé‘%—t’?ﬁbr to ensure safe performance of
the Work inside the Site limit. Job-wise and area-wise permits shall be issued to the
Contractor and for Work against each permit the Contractor shall post at Site at least
one Construction Supervisor and one Safety Supervisor of required level to ensure the
due observance of all safety requirements.

19. VEHICLE PERMIT

Permits are to be obtained separately for entry/use of vehicles/trailers and other
mobile equipment inside the Site limits. All the Contractor’s vehicles should have a
valid ‘PUC Certificate’. The following requirements are to be met to obtain vehicle
permit;

(i Vehicle/Equipment shall be in good condition and fitted with spark arrestor.

(i) Vehicles should carry, wherever applicable, valid Road Tax Certificate and
Fitness Certificate from the competent authority and insurance policy.

(iii) Valid operating/driving license of driver/operator.

20. VALIDITY OF THE PERMIT

(i) Any Hot or Cold Work Permit issued is valid only for 24 hours.
(i) Thereafter the validity of the Permit must be renewed for each shift (morning &
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evening) by the shift in-charge/ shift representative of RFCL.

(iii) The permit may be renewed for a maximum period of one month from the date
of issue and if extension is required, the Contractor has to apply for a fresh
permit.

(iv) A permit is not valid for Work on holidays unless special permission of RFCL is
obtained for the purpose.

21. SPECIAL SAFETY REGULATIONS
21.1 REGARDING WORK PERMIT

(a) The Work shall be carried out inside the Site to conform to the RFCL'’s safety
section and in accordance with any instructions of the Engineer-in-Charge
issued from time to time. Sometimes working hours may be drastically reduced
or increased to satisfy safety requirements and the Contractor shall meet these
requirements without any time and cost implications. No claim for idling of
machinery, plant, manpower or equipment shall be entertained for reason of
delay in the issue of a Work Permit and it shall be the exclusive responsibility of
the Contractor to apply for, pursue and obtain the requisite Work Permit(s) well
in advance of the relative requirement(s).

safety regulations of the Plant and ensure that
safety equipment for. spee as I,stiplulated in the Factories Act Safety
Handbook is issuedk; 'gyfing the execution of Work, failing

which all the works % " ' Wéed.
W\ =/ W

(c) HSE specifications, OISD and'etherfequirements shall be followed in totality.

21.2 REGARDING HOT WORK

(b) The Contractor shall abide by ¢

(@) When doing hot work inside the plant, the Contractor must ensure that the fire
hose is hooked up with the fire water system and extended to the Site. In
addition, at least one fire extinguisher must be kept near the working spot. The
area around and below the place of hot work must be adequately protected
from sparks and hot metals by a booth made of asbestos cloth/sheet and by
wetting with water. In addition, depending on the location and hazard of the
work, the Contractor shall at its own Cost arrange sufficient number of
additional fire hoses and such firefighting equipment of approved quality as
may be required to carry out hot job inside the plant.

(b) Welding & electrical cables should be of approved quality and no jointing or
loose connection shall be permitted.

(c) At the end of the working day the Contractor must inform the electrical section
to switch off power at sub-station end.

(d) The Contractor must provide cotton clothes, safety shoes, safety helmet, safety
belt, and hand gloves of approved quality to his workers to meet the safety
requirement of various jobs to be carried out inside the Plant.
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21.3

22.

221

22.2

23.

REGARDING USE OF VEHICLE

(@) Vehicle must not ply on any road within the Site at a speed exceeding 20
KM/hr.

(b) Mobile cranes, loaded trucks and trailers must not exceed the speed limit of 15
KM/hr inside the plant.

(c) No crane is allowed to move inside the plant with load.

(d) No vehicle is allowed to be parked inside the plant.

(e) Limited number of vehicles will be permitted inside the battery area due to
security reasons.

DEDUCTIONS FROM CONTRACT PRICE

In addition to price reduction and deductions as provided for, RFCL shall be entitled to
deduct from any payment due to the Contractor, any amount claimed by RFCL under
the Contract and any costs, damages or expenses for which the Contractor is liable
under the Contract.

In addition to price reduction and deductions as provided for in the Contract, RFCL

shall be entitled to deduct from any payment due to the Contractor, for violations of

safety provisions, as per details given below:

(i) Violation of applical ! Jafety ‘ar ; fenvironment related norm, a price
reduction of INR 5000/ 1 ion || &3‘/

(i) Violation as above ultk ysical injury - a price reduction of
0.5% of the Contract Price tmaximum of INR 2,00,000) per injury in addition to
INR 5,000/; or (b) Fataraccident ~a"price fédaction of 1% of the Contract Price
(maximum of INR 10,00,000) per fatality in addition to INR 5,000/-

Except above if anything mentioned in contract in terms of compliance to Health Safety
& Environment (HSE) policy, shall also be applicable in addition to price reduction and
deductions as provided for in the Contract.

SPECIAL CONTRIBUTIONS

With a view to ensure the formulation and enforcement of a safety code by the
Contractor, it is stipulated that in the event of any act, omission or accident at the Site
which results in the death of a person, the Contractor shall contribute a sum of INR
5,00,000/- (Rupees five lakh only), or which results in the permanent disablement of a
person, the Contractor shall contribute a sum of INR 3,00,000/- (Rupees three lakh
only) in addition to any other sum(s) required to be paid by the Contractor under any
law or other contract, to a welfare fund to be established by RFCL for, inter alia, such
contributions, and until such fund is established, to a charity nominated by RFCL.
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APPENDIX IV

INDEMNITY BOND
(TO BE NOTORISED AND ON STAMP PAPER OF APPROPRIATE VALUE)

To

RAMAGUNDAM FERTILIZERS AND CHEMICALS LIMITED
(Address as applicable)

Dear Sirs,

WHEREAS RFCL and addreSs ......c.o.iiiiniiiiiii et e e e
(hereinafter called “the Indemnified” which expression shall include its successors and
assigns) has awarded to M/s.........cocoiiiiiiiiiiiiiii a Partnership Firm/ Sole
Proprietor Business/ a company having its Registered Office at
........................................... (hereinafter called “the Indemnifier”, which expression shall
include its successors and assigns) a contract for conditions set out, inter-alia, in “the
Indemnified” Purchase Order No. ..................... dated..........cooiiiiiiin (hereinafter
referred to as “the said Contract”) to “the Indemnifier”.

AND WHEREAS “the Indemnified” :has 4

components to the value of INR-":&Ji-

only) for incorporation in fabricatiogyy “tA&HAdémnifik ‘gfin terms of “the said contract’, the
components/ raw material to be suB lied By theIadentified” to “the Indemnifier” for the said
fabrication, (hereinafter, or the sake of brevifyrefefred to as “the said material”’) and pending
fabrication and delivery at job-site™of te"éompleted fabricated work(s) incorporating “the said
material” and accounting for “the said material” shall be under the sole custody and charge of
“the Indemnifier” and shall be kept, stored, altered, worked upon and/ or fabricated at the sole

risk and expenses of “the Indemnifier”.

supply to “the Indemnifier” raw material/

A f

As a Pre-condition to the supply of “the said material’ by “the Indemnified” to “the Indemnifier”,
the Indemnified” has required “the Indemnifier” to furnish to “the Indemnified” security in the
manner and upon terms and conditions hereinafter indicated:

NOW THEREFORE, in consideration of the premises aforesaid “the Indemnifier’
SNl s Shri. all Directors/ Partners/ Sole
proprietor of “the Indemnifier” in consideration of aforesaid “contract” hereby irrevocably and
unconditionally and jointly and severally undertake to indemnify and always keep “the
Indemnified” from and against all loss, damage and destruction (inclusive but not limited to
any or all loss or damage or destruction to or of “the said material” or any item or part thereof)
by theft, fire, flood, storm, tempest, lightning, explosion, storage, chemical or physical action
or reaction, bending, wrapping, exposure, rusting, faulty workmanship, faulty fabrication or
faulty method of technique of fabrication, riot, civii commotion or other act of omission or
commission whatsoever within or beyond the control of “the Indemnifier”, misuse and
misappropriation by “the Indemnifier's” servants and/or agents whatsoever to, of or in “the said
material” or any part or item thereof between the date that the same or relative part or item
thereof was supplied to “the Indemnifier” up to and until the return to “the Indemnified” on due

Version 2: 06/10/2015 Page 135

Page 185 of 1685



General Conditions of Contract (GCC)
RAMAGUNDAM FERTILIZERS AND CHEMICALS LIMITED

dates of “the said material’ or relative part or item thereof or completed fabricated work(s)
incorporating the said material AND jointly and severally undertake to pay to “the indemnified”
forthwith on first demand in writing without protest or demur the value of “the said material” or
item part thereof lost, damaged, destroyed, misused and/or misappropriated, as the case may
be, inclusive of “the Indemnified” ’s cost and expenses (inclusive but not limited to handling,
transportation, cartage, insurance, freight, packing and inspection costs and/ or expenses) as
specified in the said demand.

AND “the Indemnifier” hereby agree with “the Indemnified” that :

1. This Indemnity shall remain valid and irrevocable until the settlement of all claims of “the
Indemnified” arising hereunder.

2. This Indemnity shall be in addition to any other Indemnity, Guarantee or Security
whatsoever that “the Indemnified” may now or any time anywise have in relation to “the
Indemnifier” ‘s obligations/ liabilities under and/ or in connection with the said contract
inclusive of “the said material” and “the Indemnified” shall have full authority to take
recourse to or enforce this security in preference to the other security (ies) at its sole
discretion, and no failure on the part of “the Indemnified” in enforcing or requiring
enforcement of any other security shall have the effect of releasing “the Indemnifier” from
its full liability hereunder:

3. “The Indemnified” shall be at libertyMithGlitateference to “the Indemnifier” and without
affecting the full liability of * the reun Yor to take any other such security in
respect of “the Indemnifier’s” % ies under or in connection with the
“said contract’ inclusive of “th

to vary the terms vis-a- VIS “the

to reduce or to increase or otHerwisSe vary the prices or the total contract value or the
quantity, quality, description or value of the said material or to release or to forbear from
endorsement of all or any of the obligations of “the Indemnifier” under the said contract
(inclusive of anything in respect of “the said material’) and/or to remedies of “the
Indemnified” under any other security (ies) now or hereinafter held by “the Indemnified”
and no such dealing(s), variations(s), reduction(s), increase (s) or other indulgence (s) or
arrangement(s) with “the Indemnifier” or release “the Indemnifier” from their full liability to
“the Indemnified” hereunder or of anywise prejudicing rights of “the Indemnified” against
‘the Indemnifier” and “the Indemnifier” hereby waive all rights, if any, at any time,
inconsistent with the terms of this Indemnity.

4. This Indemnity shall not be determined or affected by the liquidation or winding up,
dissolution, or change of constitution or bankruptcy or insolvency of “the Indemnifier” and
the obligations of “the Indemnifier” in terms hereof shall not be anywise affected or
suspended by reason of any dispute or disputes having been raised by “the Indemnifier”
(whether now pending before any Arbitrator, Officer, Tribunal or Court) or any denial of
liability by “the Indemnifier” or any other order or communication whatsoever by “the
Indemnifier” or any other order or communication whatsoever by “the Indemnifier” stopping
or preventing or purporting to stop or prevent any payment by “the Indemnifier” to “the
Indemnified” in terms hereof.

5. The mere statement made by or on behalf of “the Indemnified” in any notice or demand or
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other writing addressed to “the Indemnifier” as to any of “the said material” or item or part
thereof supplied to “the Indemnifier” having been lost, damaged, destroyed, misused or
misappropriated while in the custody of “the Indemnifier” before or after completion of the
completed fabricated work(s) incorporating “the said material” and delivery at job site
thereof shall as between “the Indemnifier” and “the Indemnified” be conclusive of the
factum of “the said material” or item or part thereof having been supplied to “the
Indemnifier” and/or the loss, damage, destruction, misuse or misappropriation thereof, as
the case may be, while in the custody of “the Indemnifier” and/or prior to the completion of
the completed fabricated work(s) and delivery to job site thereof without necessity on the
part of “the Indemnified” to produce any documentary proof or other evidence whatsoever
in support of this.

6. The amount stated in any notice of demand addressed by “the Indemnified” to “the
Indemnifier” as the value of any of “the said material”’, lost, damaged, destroyed or
misused or misappropriated, inclusive relative to the cost and expenses incurred by “the
Indemnified” in connection therewith shall as between “the Indemnifier” and “the
Indemnified” be conclusive of the value of such “said material” and the said costs and
expenses as also of the amount liable to be paid by “the Indemnifier” to “the Indemnified”
in terms and for the purpose of, without necessity for “the Indemnified” to produce any
voucher, bill or other documentation or evidence whatsoever in support thereof.

In witness whereof “the Indemnifier” have hereunto set and subscribed his hand this day and
year first hereinabove written in the %res nce of witn
N, /A

L]
L

Yours faithfully,

1.

3.
WITNESSES:

1.
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APPENDIX V

PART A

FORMAT-I

INTIMATION REGARDING SYSTEM COMPLETION

PROJECT: CUSTOMER:
UNIT:

Following system/sub-system has been mechanically completed in all respects with
exceptions noted below. The system/sub-system can be taken up for checking and
preparation of checklist.

SYSTEM NO.

SYSTEM DESCRIPTION:

EXCEPTIONS:

SIGNATURE .
DATE S wforrer fefirn
CONTRACTOR’S CONSTRUCTION:

CO-ORDINATOR

The system is ready/ not ready for Check listing
RFCL/PMC
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PART B

FORMAT-II

CHECKLIST

PROJECT: CUSTOMER: UNIT:
SYSTEM/SUB-SYSTEM

SL. NO.

CHECKLIST ITEMS

CHECKLIST TYPE

PRELIMINARY/FINAL

REMARKS

PMC/RFCL:

SIGNATURE DATE
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APPENDIX VI
FORMAT-III
READY FOR PRE-COMMISSIONING CERTIFICATE

PROJECT: CUSTOMER: UNIT:
SYSTEM/SUB-SYSTEM

This is to certify that the following Plant/system/sub-system as detailed below is
completely installed and all the Checklist points are carried out except for minor details
s given in the attached list.

DESCRIPTION ON PLANT/SECTION/SUB-SECTION

SIGNATURE DATE

CONTRACTOR'S CONTRACTION .
CO-ORDINATOR: ":&ﬂ’f

CONTRACTOR’S COMMISSION
CO-ORDINATOR:

The system is ready/ not ready for Check listing
PMC/RFCL:

Version 1:29/06/2015 Page 190 of 1685 Page 140



General Conditions of Contract
RAMAGUNDAM FERTILIZERS AND CHEMICALS LIMITED

APPENDIX VII
FORMAT-IV
READY FOR COMMISSIONING CERTIFICATE

PROJECT: CUSTOMER: UNIT:
SYSTEM/SUB-SYSTEM

This is to certify that all the necessary pre-commissioning activities for the system/sub-
system as detailed below have been completed and the system/sub-system is ready for
commissioning except for the minor details as given below which will not affect the
commissioning trial runs.

DESCRIPTION ON PLANT/SECTION/SUB-SECTION

SIGNATURE
DATE

CONTRACTOR’S COMMISSIONING:
CO-ORDINATOR

DATE
PMC/RFCL:
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APPENDIX VI
FORMAT-V

COMPLETION OF COMMISSIONING CERTIFICATE

PROJECT: CUSTOMER: UNIT:
SYSTEM/SUB-SYSTEM

This is to certify that the system/sub-system as detailed below has been successfully
commissioned and is under operational control of Client’s Production department. The
minor items, which will not affect the normal operation of the system/sub-system, are
given in the attached list.

DESCRIPTION ON PLANT/SECTION/SUB-SECTION

SIGNATURE
DATE

CONTRACTOR’S COMMISSIONING:
CO-ORDINATOR

DATE
PMC/RFCL:
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1.0

1.1

1.2

1.3

1.4

1.5

1.6

1.7

1.8

1.9

2.0
2.1

GENERAL

Special Conditions of Contract shall be read in Conjunction with the General Conditions
of Contract, specification of work, Drawings and any other documents forming part of this
Contract wherever the context so requires.

Notwithstanding the sub-division of the documents into these separate sections and
volumes every part of each shall be deemed to be supplementary to and complementary
of every other part and shall be read with and into the Contract so far as it may be
practicable to do so.

Where any portion of the General Condition of Contract is repugnant to or at variance
with any provisions of the Special Conditions of Contract, unless a different intention
appears, the provisions of the Special Conditions of Contract shall be deemed to
over-ride the provisions of the General Conditions of Contract and shall to the extent of
such repugnancy, or variations, prevail.

“Owner” means a Joint Venture Company [i.e., Ramagundam Fertilizers and Chemicals
Limited (RFCL)] involving the major three stakeholders, M/s Engineers India Limited
(EIL), M/s National Fertilizers Limited (NFL) and M/s Fertilizer Corporation of India
Limited (FCIL).

“EIL” means Engineers India Limited, a company incorporated in India and having its
registered office at 1, Bhikaiji Cama Place, New Delhi — 66. EIL has been appointed by
RFCL as the EPCM Consultant for the subject Project. EIL is the Engineer-in-Charge for
the project.

Wherever it is stated in this Bidding Document that a supply is to be made or a work is to
be carried out, it shall be understood that the same shall be made/ carried out by the
Contractor at his own cost, unless a different intention is specifically and expressly stated
herein or otherwise explicit from the context. Contract Price shall be deemed to have
included such cost.

The materials, design and workmanship shall satisfy the applicable relevant Indian
Standards & technical specifications, the job specifications/standards contained herein
and codes referred. Where the job specifications stipulate requirements in addition to
those contained in the standard codes and specifications, these additional requirements
shall also be satisfied. In the absence of any Standard/ Specifications/ Codes of practice
for detailed specifications covering any part of the work covered in this bidding document,
the instructions/ directions of Owner / EIL will be binding upon the Contractor.

The Articles contained in Instructions to Bidder shall supplement to the Special
Conditions of Contract, General Conditions of Contract. Where any portion of Special
Conditions of Contract and General Conditions of Contract is repugnant or at variance
with any provisions of Instructions to Bidder then in that case Instructions to Bidder shall
be deemed to over-ride the provision(s) of Special Conditions of Contract, and General
Conditions of Contract only to the extent that such repugnancies of variations in
Instructions to Bidder are not possible of being reconciled with the provisions of Special
Conditions of Contract, General Conditions of Contract. Clause 2.1 of General Conditions
of Contract stands modified accordingly.

It will be the Contractor's responsibility to bring to the notice of Engineer-in-Charge any
irreconcilable conflict in the contract documents, before starting the work (s) or making
the supply with reference, which the conflict exists.

In the absence of any Specifications covering any material, design of work (s) the same
shall be performed / supplied / executed in accordance with Standard Engineering
Practice as per the instructions / directions of the Engineer-in-Charge, which will be
binding on the Contractor.

SCOPE OF WORK & SCOPE OF SUPPLY

Scope of work and supply shall be as specified in Technical Section of the Bidding
Document.
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3.0
3.1
3.1.1

4.0
4.1

4.2

4.3

4.4

5.0
6.0
6.1

SUPPLY OF WATER, POWER & OTHER UTILITIES

General Conditions of Contract is modified to the following extent :

No Water and Electricity shall be provided to the Contractor by the Owner. The Contractor
shall make his own arrangement for procurement, consumption, maintenance etc. and
deposit all charges fee etc. in connection with to the Municipal Authorities.

The Contractor shall keep acoustic DG sets of adequate capacity at different locations to
keep the work in progress at his cost.

OWNER shall provide space for Contractor field office, fabrication yard and storage yard
etc. only at site as per availability of land. No land shall be provided for accommodation
purposes to the Contractor.

The CONTRACTOR shall remove all temporary buildings/ facilities etc. immediately after
completion of works in all respect.

Notwithstanding above, Construction Water, if available, shall be provided by Owner on
chargeable basis at a single point as per convenience of the Owner. Further, distribution
network shall be arranged by Contractor at his own cost with prior permission of Engineer-
in-charge. Rate of Construction Water, if provided by Owner, shall be Rs. 35/ m3.

TIME OF COMPLETION

The work shall be executed strictly as per time Schedule mentioned in the Letter Inviting
Bid (LIB) / Notice for Invitation for Bids (IFB). The period of completion given includes the
time required for mobilization as well as testing, commissioning, rectifications, if any,
retesting and completion in all respects to the entire satisfaction of the
Engineer-in-Charge and handing over to Owner / EIL.

The Engineer-in-Charge and Contractor will prepare a joint programme of execution of
work. This programme will take into account the time of completion mentioned above.

Monthly/ weekly construction programme will be drawn up by Engineer-in-Charge jointly
with the Contractor based on availability of work fronts and the joint construction
programmes as 4.2. The Contractor shall strictly adhere to this Targets/ Programme.

Contractor shall give every day report on category wise labour and equipment deployed
along with the progress of work done on previous day in the proforma prescribed by the
Engineer-in-Charge.

DELETED
EXTENDED STAY COMPENSATION

In case the time of completion of work is delayed beyond the time schedule indicated in
the Bidding document plus a grace period equivalent to 1/5" of the time schedule or 8
weeks whichever is more, due to reasons not attributable to contractor, the contractor
shall be paid extended stay compensation in order to maintain necessary organizational
set up and construction tools, tackles, equipments etc. at site of work. The bidder shall
mention the rate for such extended stay compensation per month in the ‘Priced Part’
which will be considered for evaluation. The period for the purpose of evaluation shall be
1/5% of the time schedule or 1 (one) month whichever is less.

In case bidder does not indicate the rate for extended stay compensation as per the
proforma in priced part or do not submit the proforma of extended stay compensation, it
will be presumed that no extended stay compensation is required to be paid to the
contractor and evaluation of the Bids shall be carried out accordingly.

In case the Completion of work is delayed beyond a period of one month after the grace
period then both the Owner and the contractor shall mutually decide the future course of
action including payment of further extended stay compensation.

Bidder shall note that in case they don't indicate the rate for extended stay compensation
as per the proforma or do not submit the proforma of extended stay compensation,
provisions of this clause will not be applicable for them.
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7.0
7.1

7.2

7.3

7.4

7.5

7.6

8.0
8.1

8.2

9.0

9.1

DRAWINGS AND DOCUMENTS

The drawings accompanying the Bidding Document (if any) are of indicative nature and
issued for bidding purpose only. Purpose of these drawing is to enable the bidder to
make an offer in line with the requirements of the Owner / EIL. However no extra claim
whatsoever shall be entertained for variation in the "Approved for Construction" and
“Bidding document drawings" regarding any changes/units. Construction shall be as per
drawings/specifications issued / approved by the Engineer-in-Charge during the course of
execution of work. Detailed construction drawings (wherever required) on the basis of
which actual execution of work is to proceed will be prepared by the Contractor.

The drawings and documents to be submitted by the Contractor to Owner / EIL after
award of the work as per the requirements enlisted in the bidding document shall be for
Owner / EIL review, information and record. The Contractor shall ensure that drawings
and documents submitted to Owner / EIL are accompanied by relevant calculations, data
as required and essential for review of the document/ drawings. Owner / EIL shall review
the drawings/ documents within two weeks from the date of submission provided the
same are accompanied by relevant calculations, data as required and essential for
review.

All documents and drawings including those of Contractors sub-vendor's manufacturer's
etc. shall be submitted to Owner / EIL after having been fully vetted in detail, approved
and co-opted by the Contractor & shall bear Contractor seal/ certifications to this effect.
All documents/drawings & submissions made to Owner / EIL without compliance to this
requirement will not be acceptable and the delay & liability owing to this shall be to the
Contractor's account.

The review of documents and drawings by Owner / EIL shall not absolve Contractor from
his responsibility to meet the requirements of specifications, drawings etc. and liabilities
for mistakes and deviations. Upon receiving the comments on the drawing/documents
reviewed by Owner / EIL, Contractor shall incorporate the comments as required and
ensure their compliance.

Copies of all detailed working drawing relating to the works shall be kept at the
contractors’ office at the site and shall be made available to the Engineer-in-charge/
Owner at any time during execution of the contract. However no extra claim what so ever
shall be entertained for any variation in the “approved/issued for construction drawings”
and “tender drawings” regarding any changes/units unless otherwise agreed.

The Contractor shall rectify any inaccuracies, errors and non-compliance to contractual
requirements. Any delay occurring on this shall not construe a reason for delay/
extension.

SINGLE POINT RESPONSIBILITY

A single order covering the entire scope of work shall be placed by Owner to the
Contractor. Split ordering will not be permitted.

Complete responsibility & liability towards the execution of Contract shall be taken by the
main Contractor

TRANSFER OF TITLE AND RISK

Clause 11.0 of General Conditions of Contract (GCC) stands modified to the following
extent:

Materials which are dispatched from Contractor's own works / warehouse (subject to
submission of excisable invoices) shall be consigned in the name of RFCL. All other
materials including the materials dispatched from sub-contractor’s / sub-supplier works /
warehouse shall be consigned in the name of Contractor.

Transfer of Title in the name of RFCL in case of materials dispatched from Contractor’s
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9.2

9.3

10.0

10.1

10.2

own works / warehouse (subject to submission of excisable invoices) shall take place on
receipt of material. However, transfer of title in the name of RFCL for all other materials
including the materials dispatched from sub-contractor’s / sub-supplier works / warehouse
shall take place on completion and handing over of works by Contractor. Sale in
Transit shall not be applicable for any material (either Imported or Indigenous).

For the materials consigned in the name of RFCL, in accordance with Clause 9.1 above,
Road Permit shall be issued by Owner against request letter submitted by the Contractor.
However, no Road Permit shall be issued for the materials consigned in the name of
Contractor.

The materials consigned in the name of RFCL, in accordance with Clause 9.1 above, shall
be supplied free of cost by RFCL to Contractor for incorporation in the permanent work.

TAXES, DUTIES AND LEVIES

Provisions mentioned in the General Conditions of Contract (GCC) shall stand modified to
the following extent :

The Contract price shall be inclusive of all applicable taxes, duties [including Import duties
(i.e., Basic Customs duty, CVD, SAD and Edu. Cess)], octroi / entry tax, levies, cess
(including labour cess), personal tax, corporate tax, excise duty, Central Sales Tax, Value
Added Tax (VAT) etc but excluding Service Tax, with respect to CONTRACTOR’s scope
of work/ scope of supply till the completion of the work. All harbour dues, pilotage fees,
port fees, wharf fees, unloading cost etc., incurred in India in respect of any imported
goods shall be to the Contractor’s account.

The option for selection of valuation method of Service Tax as per Service Tax Rules lies
with the Bidder. Bid shall be evaluated considering the Service Tax methodology selected
by Bidder as per Schedule of Prices.

Service Tax (Presently @ 15%) shall be paid by Owner to the Contractor against invoices
issued in accordance with the provisions of the prevailing Service Tax Rules, subject to
the ceiling amount as per Form SP-8.2 and / or FORM SP-10, which state that the each
invoice shall be serially numbered and shall contain the following details-

0] the name, address and service tax registration of the person;

(i) the name, address of the person receiving the taxable service;

(i) the description, classification and value of taxable service provided;
(iv) the service tax payable there on.

The Service Tax amount as above shall include both, namely, (i) the amount of Service
Tax payable by the bidder and reimbursable by Owner (ii) the amount of Service Tax, if
any, directly payable by Owner, as applicable to recipient of service, as per the reverse
charge rule of Service Tax.

If Services, to be provided by the Contractor, falls under the category defined under
reverse charge rule notified by Government of India then the break-up of liability of
deposition of Service Tax to the tax authority respectively by the Contractor and Owner
shall be as indicated in FORM SP-8.2.

The Service Tayx, if any, to be payable by the Owner under reverse charge rule shall not be
paid to the Contractor but shall be directly submitted to the Service Tax Authorities by
Owner. If the same has already been reimbursed / paid to the Contractor for whatsoever
reason, the said amount, as submitted by the Owner to Service Tax Authorities, shall be
deducted / recovered / adjusted from the payment due to the Contractor.

The amount of Excise Duty and Central Sales Tax (CST) / VAT applicable on materials
consigned to Owner from Contractor's own works / warehouse and included in the
lumpsum price as per FORM SP-8.1 of Schedule of Prices (SOP) shall be considered as
Mandatory Discount and shall be deducted from all RA Bills on prorate basis. This amount
shall be reimbursed to the Contractor on submission of invoices as stipulated under the
Excise, CST, VAT and other applicable laws and other necessary documents as may be
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relevant from time to time to enable RFCL or any person designated by RFCL to avail the
credit of such taxes, wherever applicable paid by the Contractor within the time period
specified under the applicable legislation in this regard. In case the documents submitted
by Contractor are for a value less than as per FORM SP-8.1, the difference shall stand
deducted from the payments due to the Contractor.

Further, the amount of Octroi & Entry Tax on materials consigned to Owner from
Contractor’'s own works / warehouse and included in the quoted price as per FORM SP-
8.1 of Schedule of Prices (SOP) shall be considered as Mandatory Discount and shall be
deducted from all RA Bills on prorate basis. This amount shall be reimbursed to the
Contractor on submission of documentary evidences towards proof of payment. In case
the documents submitted by Contractor are for a value less than as per FORM SP-8.1, the
difference shall stand deducted from the payments due to the Contractor.

Note: The Mandatory Discount indicated in paras above are only for making payment. No
benefit of this shall be considered for evaluation purpose, i.e., arriving at L1 Bidder

The Contractor shall be responsible for, and shall exercise due diligence in properly
classifying the goods, undertaking the payment of Custom Duties, and / or otherwise
complying with all applicable laws with respect to any import of the goods. In case Owner
/ EIL is exposed to any penal action (interest and / or penalties) by the Custom authorities
for incorrect declaration and / or valuation of goods by the Contractor, or otherwise on
account of any breach of applicable law in the course of import of goods, the Contractor
shall indemnify and hold Owner / EIL harmless for any and all costs, expenses or losses
suffered or incurred by Owner / EIL in this regard.

The benefit of any Tax exemption, concessions, rebate or any other incentives available
when the Contractor or its subcontractors / vendor are performing their obligation under
the Contract, shall be passed on to Owner.

It is for the Bidder to assess and ascertain the rate of above taxes & duties applicable on
quoted items. Itis clearly understood that Owner / EIL will not have any additional liability
towards payment of above taxes & duties which are based on Bidder's wrong
assessment / interpretation of applicability of said taxes & duties.

Form C to avail Concessional Rate of Central Sales Tax shall be issued to the Contractor
for the materials which are dispatched from Contractor’'s own works / warehouse and
consigned to RFCL. However, in case of material consigned from Contractor's own
warehouse, Form ‘C’ for availing concessional rate of Central Sales Tax (CST) shall only
be issued subject to Contractor submitting excisable invoice. In case of non —submission
of excisable invoices, form ‘C’ for availing concessional rate of CST shall not be issued
and material shall not be consigned in the name of Owner.

For other materials, Form C shall not be issued and material shall not be consigned in the
name of Owner.

Owner shall not provide any documents for availing concessional rate of Customs duty.
Bidder shall ascertain the applicable Rate of customs duty and shall be solely responsible
towards applicability and correctness of such rates. The evaluation and ordering shall be
carried out based on the rate of customs duty considered by the bidder. No statutory
variation on the customs duty will be applicable.

All demurrage, wharfage and other expenses incurred due to delayed clearance of
goods, or for any other reasons, either at Indian port of entry, or at any clearing point,
shall be to Contractor’s account. Contractor shall be solely responsible for making all
necessary arrangements for complying with all necessary formalities at the Indian port of
entry.

Corporate Tax Liability if any shall be to Contractor’s account.

Contractor shall pay VAT/Sales tax on all the purchases made by him for fulfilling his
obligations under this contract and this should be included in the price quoted by him.
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TDS on account of VAT on works contract shall be deducted from the contractor
bill (Excluding materiel supplied free of cost) in line with Telangana VAT ACT, present
provision of deduction is on 70% of total order value. Owner shall issue TDS certificate
for the TDS deducted. Any variations to VAT on works contract including statutory
variations to the same shall be to Contractors account.

Any new Indian taxes/ duties/cess/levies notified/ imposed after the submission of last/
final price bid but before the contractual date of completion of work (including extended
contractual completion period for the reasons attributable to Owner or due to Force
Majeure condition) for materials consigned in the name of Owner shall be to OWNER'’s
account. These shall be reimbursed against documentary evidence. However, in case of
delay attributable to contractor, any new or additional taxes and duties imposed after
Time for Completion, as above, shall be to Contractor’'s account. Further, if such new
taxes is in substitution of other taxes, same shall be considered on merit of each case.

This provision towards new Taxes & Duties shall only be applicable in case of material
consigned in the name of Owner. Accordingly, for the materials consigned in the name of
Contractor, bidder is advised to incorporate suitable provisions towards migration of
existing taxes to new taxes.

Owner shall make from Contractor's bills such tax deductions as are required as per
rules and regulations in force from time to time. Cess on account of Building and other
Construction Workers Welfare Rules shall be deducted as per prevailing rate (presently
@ 1%) from bills of the Contractor in line with provisions mentioned in Clause 12.12 (b) of
General Conditions of Contract (GCC).

INCOME TAX & CORPORATE TAX

The Contractor shall be exclusively responsible and liable to pay all direct Taxes, including
income tax, profession tax and wealth tax on any payments arising out of the Contract,
whether payable in India or in any other jurisdiction.

For Indian Contractor

The Indian Contractor shall be responsible for ensuring compliance with all provisions of
the direct tax laws of India including, but not limited to, the filing of appropriate Returns
and shall promptly provide all information required by the Owner for discharging any of its
responsibilities under such laws in relation to or arising out of the Contract.

Tax shall be deducted at source by Owner from all sums due to an Indian tax resident
Contractor in accordance with the provisions of the Income Tax Act, as in force at the
relevant point of time. Owner shall issue a Tax deduction or withholding certificate to the
Contractor evidencing the Tax deducted or withheld and deposited by Owner on payments
made to the Contractor to enable the Contractor to claim the credit of the Tax deducted or
withheld by Owner.

Statutory Variations:

On materials consigned to Owner from Contractor’'s own works / warehouse (subject to
submission of excisable invoices): If after the due date of submission of last price bid and
upto the 90% of contractual completion period (including extended contractual completion
period for the reasons attributable to Owner or due to Force Majeure condition), any
increase/decrease occurs in the applicable rate of Excise Duty, CST and VAT on materials
consigned to Owner from Contractor's own works / warehouse, the variation in such
Excise Duty, CST and VAT shall be to Owner's account and shall be adjusted
(increase/decrease) to/from the Contractor's invoices based on the documentary
evidence.

Any statutory variation on Excise Duty, CST and VAT on materials consigned to Owner
from Contractor's own works / warehouse after the 90% of the contractual time for
completion / extended Time for Completion (by Owner due to reasons attributable to
Owner or due to Force Majeure) shall be to Contractor’s account. However, any decrease
in the rate of these taxes & duties on materials consigned to Owner from Contractor's own
works / warehouse after the 90 % of contractual completion period shall be passed on to
Owner.
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Further, if after the due date of submission of last price bid and upto the 90% of
contractual completion period (including extended contractual completion period for the
reasons attributable to Owner or due to Force Majeure condition), any increase/decrease
occurs in the applicable rate of Octroi and / or Entry Tax on materials consigned to Owner
from Contractor’'s own works / warehouse, the variation in such Octroi and / or Entry Tax
shall be to Owner’s account and shall be adjusted (increase/decrease) to/from the
Contractor’s invoices based on the documentary evidence.

Any statutory variation on Octroi and / or Entry Tax on materials consigned to Owner from
Contractor’s own works / warehouse after the 90% of the contractual time for completion /
extended Time for Completion (by Owner due to reasons attributable to Owner or due to
Force Majeure) shall be to Contractor's account. However, any decrease in the rate of
these taxes & duties on materials consigned to Owner from Contractor’'s own works /
warehouse after the 90 % of contractual completion period shall be passed on to Owner.
The ceiling amount as declared by the Bidder as per FORM SP-8.1 of Schedule of Prices
(SOP) shall be considered for calculating the Statutory Variations.

Note : Statutory Variations in taxes & duties as per this Clause shall only be
applicable on materials consigned in the name of RFCL in accordance with Clause
9.1 of SCC. Bidder is, therefore, requested to quote the details in FORM SP-8.1
accordingly.

Deleted.

Statutory variations in Service Tax during the Contractual completion period / extended
Time for Completion (by Owner due to reasons attributable to Owner or due to Force
Majeure) will be on Owner's account against documentary evidence. If there is delay
beyond contractual completion period for reasons attributable to Contractor, any increase
in Service Tax will be borne by the Contractor whereas any decrease shall be passed on
to Owner. For claculating Statutory Variations ceiling amount as declared by the Bidder as
per FORM SP-8.2 of Schedule of Prices (SOP) shall only be considered.

Variation in taxes, duties and levies other than as indicated above shall be to the
Contractor’s account.
FIRM PRICE

The contracted prices shall be firm and fixed except as per the provisions stated in the
Bidding document till the completion of the works in all respects and no escalation in
prices on any other account shall be admissible to the Contractor.

CONTRACT PERFORMANCE BANK GUARANTEE / SECURITY DEPOSIT

Provisions mentioned in GCC stands modified to the following extent :

The Contractor shall within 15 days of award (i.e. issue of FOA / LOA), deposit with the
RFCL an interest free Security Deposit (SD) for an amount equivalent to 10% of the
contract value in the form of Bank draft/ Pay Order/ Bank Guarantee (BG). If the Security
Deposit is submitted in the form of Bank Guarantee, the bank guarantee towards security
deposit shall be from an Indian Scheduled Bank (except Co-operative Bank & Gramin
Bank) or from any Indian Branch of an International Bank and kept valid up to the Defect
Liability period plus three months for claim period. It shall be submitted as per the format
included in the Bidding document.

Alternatively, Contractor shall have the option of converting the EMD into initial Security
deposit. In such a case, Contractor shall, within 15 days of issue of FOA / LOA, furnish a
letter exercising the option of converting EMD in to Initial Security deposit. The Bank
Guarantee furnished towards EMD shall appropriately be amended including extension
up to Defect Liability period plus three months for claim period so that the same can be
treated as initial security deposit.

In addition to the above initial security deposit, from each RA bills a differential amount in
percentage (equal to 10% of estimated contract value minus EMD amount) shall be
deducted towards security deposit. Thus, RA bill payments shall be released to the
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Contractor after deduction of the security deposit. Non-refundable interest shall be
charged at a rate seven percent more than the SBI MCLR (Marginal Cost Lending Rates)
(tenure — one year), from the date the BG towards security deposit becomes due and
shall be chargeable on the reducing balance left after apportioning the SD amount
accumulated from each running bill, till complete SD amount is recovered from the bills.

However, contractor shall have the option to submit a BG towards SD valid up to Defect
Liability period plus three months for claim period, for an amount equivalent to 10% of
contract value at any time during the pendency of the contract. Pursuant to this, the
amount so far retained in lieu of security deposit along with BG towards initial security
deposit shall be released immediately. The interest so charged shall not be refunded.

In case contractor do not opt for submission of BG towards security deposit till completion
of works, the amount retained on account of SD along with BG towards initial security
deposit, shall be released only after expiry of defect liability period and settlement of all
dues in all respects, to the satisfaction of the Engineer-in-Charge and submission of ‘No
dues Certificate’ & ‘No claim Certificate’ by the Contractor. The RFCL reserves the right
to deduct any amount due to the RFCL from the Security Deposit at the time of expiry of
Contract/ Termination of Contract.

The Bank guarantee towards SD (or the Initial Security deposit, as the case may be) shall
be extended by such period as RFCL may require if the Completion is delayed/ extended
beyond the schedule time for completion as per direction of the Engineer-in-Charge. In
the event, if Contract Price is increased during the Contract Validity Period for any
reason whatsoever, the value of the Bank Guarantee towards SD shall be increased
proportionately by the Contractor within 7 (Seven) Days to ensure that it remains valid for
an amount which is equivalent to 10% of the revised Contract Value, as determined by
the engineer-in-Charge else amount equivalent to the 10% of such differential between
estimated contract value and executed contract value shall be withheld/ deducted from
the RA bills on account of increase in SD.

If the Contractor fails to provide, maintain or renew the Security Deposit in accordance
with the Contract, then RFCL may, without prejudice to any other rights and remedies, to
which it may be entitled, by giving written notice, terminate the Contract forthwith.

In case Contractor does not furnish Bank guarantee towards security deposit as per
clause 12.1 or does not exercise the option of converting EMD towards Initial security
deposit as per clause 12.2 above, then the EMD submitted by the contractor shall be
liable to be forfeited.

In case Contractor, after confirming that he will exercise the option of converting EMD
into initial security deposit, does not submit the amended bank guarantee, payment shall
not be released unless the amended BG is submitted, unless full amount of security
deposit along with accrued interest thereon is recovered from the running bill.

Contract Agreement shall be signed on receipt of SD from the contractor or a letter from
him exercising the option of converting EMD into initial security deposit.

After the issue of Completion Certificate by Owner, Contractor can convert the Contract
Performance Bank Guarantee (CPBG) of 10% of the Contract value to Performance
bank Guarantee of 5% of the contract value valid upto defect liability period plus three
months for claim period.

MOBILISATION ADVANCE

Mobilization advance shall be granted in line with the provisions indicated in GCC and
modified to the extent as indicated below:

Contractor shall be paid recoverable interest bearing Mobilization Advance up to maximum
of 10 % of the awarded value as per the provisions of General Conditions of Contract
(GCC) against the submission of Mobilization Advance Guarantee in accordance with
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proforma enclosed with General Conditions of Contract.

The mobilization advance will attract an interest rate at MCLR (tenure-one year) charged
by SBI (applicable as on date of grant of advance) plus 7% p.a. on reducing balance
basis.

The mobilization advance paid to the contractor shall be used for execution of this contract
only and the contractor shall be required to furnish details of expenditure incurred towards
mobilization within two months of receipt of the mobilization advance, failing which Owner
reserve the right to deduct/ encash the Bank Guarantee to the extent mobilization advance
has not been utilized.

SECURED ADVANCE

CONTRACTOR shall be allowed Secured Advance on the materials in line with the
provisions indicated in the General Conditions of Contract (GCC). ltems qualifying for
Secured Advance are listed in Annexure-X to SCC. Decision of Engineer-in-Charge
regarding the extent of materials required for incorporation in permanent works as well as
the cost of materials, shall be final and binding on the CONTRACTOR.

Interest rate for the purpose of Clause 23.2.4 of GCC shall be @ MCLR (tenure-one
year) charged by SBI (applicable as on date of grant of advance) plus 7% p.a.

STATUTORY APPROVALS

Obtaining statutory approvals, required as defined in Contractor's scope under Technical
Scope of work, shall be the responsibility of the Contractor. Contractor shall arrange the
inspection of the works by the authorities and necessary co-ordination and liaison work in
this respect. The application on behalf of the Employer for submission to relevant
authorities along with copies of required certificates complete in all respects shall be
prepared and submitted by the Contractor well ahead of time so that the actual
construction/commissioning of the work is not delayed for want of the approval/inspection
by concerned authorities.

Statutory fees paid, if any, (or all such inspections and approvals by authorities) shall be
deemed to be included in the quoted prices, if not specified otherwise.

Any change/ addition required to be made to meet the requirements of the statutory
authorities shall be carried out by the contractor free of charge. The inspection and
acceptance of the work by statutory authorities shall however, not absolve the contractor
from any of his responsibilities under this contract.

All statutory approvals other than specified under 15.1 above shall be obtained by
Employer and provided to the Contractor.

TESTS AND INSPECTION

The Contractor shall carry out the various tests as enumerated in the technical
specifications of this bidding document and the technical documents that will be furnished
to him during the performance of the work.

All the tests either on the field or at outside laboratories concerning the execution of the
work and supply of materials by the Contractor shall be carried out by Contractor at his
own cost.

The work is subject to inspection at all times by the Engineer-in-Charge. The contractor
shall carry out all instructions given during inspection and shall ensure that the work is
being carried out according to the technical specifications of this bid document, the
technical documents and the relevant codes of practice will be furnished to him during the
performance of the work.

The Contractor shall provide for purposes of inspection access ladders, lighting and
necessary instruments at his own cost.

Any work not conforming to execution drawings, specifications or codes shall be rejected
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forthwith and the Contractor shall carryout the rectifications at his own cost.

All results of inspection and tests will be recorded in the inspection reports, proforma of
which will be approved by the Engineer-in-Charge. These reports shall form part of the
completion documents.

For materials supplied by Owner, Contractor shall carryout the tests, if required by the
Engineer-in- Charge, and the Owner shall reimburse the cost of such tests at actual to
the Contractor on production of documentary evidence.

Statutory fees paid to IBR authorities and for repeat tests and inspection due to failures,
repairs etc. such reasons attributable to the Contractor shall be borne by the Contractor.

Inspection and acceptance of work shall not relieve the Contractor from any of his
responsibilities under this Contract.

INSPECTION OF SUPPLY ITEMS / MATERIALS

All inspection and tests on bought out items/ materials shall be subject to pre-despatch
inspection from any of the approved TPI agencies (Lloyds / BV / DNV/ CEIL / TUV) and
shall be arranged by the contractor at his own Cost.

Inspections and tests shall be made as per the specifications forming part of this
contract. Various stages of inspection and testing shall be identified after receipt of
Quality Assurance Programme from the Contractor/Manufacturer.

The inspection agency shall ensure receipt of Code 1 approved documents from EIL prior
to issuing of release note for dispatch.

Inspection and acceptance of bought out items/ materials shall not relieve the Contractor
from any of his responsibilities under this Contract.

FINAL INSPECTION

After completion of all tests as per specification the whole work will be subject to a final
inspection to ensure that job has been completed as per requirement. If any defects
noticed in the work attributable to Contractor, the Contractor at his own cost shall attend
these, as and when the Owner / EIL brings them to his notice. The Owner / EIL shall
have the right to have these defects rectified at the risk and cost of the contractor if he
fails to attend to these defects immediately.

SITE CLEANING

In addition to the provisions of relevant clause of General Conditions of Contract (GCC)
and associated provisions thereof, the Contractor shall also comply with the following :

The contractor shall clear the site of work simultaneously as the work proceeds on daily
basis failing which the same shall be got cleared by the Owner / EIL at the risk and cost of
contractor by giving him one day notice.

If the work involves dismantling of any existing structure in whole or part, care shall be
taken to limit the dismantling up to the exact point and/or lines as directed by the
Engineer-in-Charge and any damage caused to the existing structure beyond the said line
or point shall be repaired and restored to the original condition at the Contractor's cost and
risks to the satisfaction of the Engineer-in-Charge, whose decision shall be final and
binding upon the Contractor.

The Contractor shall be the custodian of the dismantled materials till the Owner / EIL takes
charge thereof.

The Contractor shall dispose off the unserviceable materials, debris etc. to any area as
decided by the Engineer-in-Charge.

The Contractor shall sort out, clear and stack the serviceable materials obtained from the
dismantling/renewal at places as directed by the Engineer-in-Charge.
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No extra payment shall be paid on this account.

CONSTRUCTION EQUIPMENT AND ORGANIZATION
CONSTRUCTION EQUIPMENT

The Contractor shall without prejudice to his overall responsibility to execute and complete
the works as per specifications and time schedule, shall deploy adequate construction
equipment, tools and tackles and augment the same as decided by the Engineer-in-
Charge depending on the exigencies of the work so as to complete all works within the
contracted time schedule and without any additional cost to Owner. CONTRACTOR to
ensure deployment of suitable cranes and take all safety precautions during execution of
WORK.

SITE ORGANISATION

The CONTRACTOR shall however without prejudice to his overall responsibility to execute
and complete the WORK as per specifications and TIME SCHEDULE progressively
deploy adequate qualified and experienced personnel together with skilled/unskilled
manpower and augment the same as decided by Engineer-in-Charge depending on the
exigencies of WORK to suit the completion schedule without any additional cost to
OWNER.

Qualification requirements for Key Construction Personnel is as attached as Annexure -VI
to these SCC.

MEASUREMENT OF WORKS

This being a lumpsum Contract, mode of measurement of work appearing anywhere in
the GCC or elsewhere in the Bidding Document shall not be applicable. Progress
payment will be governed by approved Bill of Materials and/or Billing Schedule for
supplies and works.

In addition to the provisions of relevant clause of General Conditions of Contract (GCC)
and associated provisions thereof, the provisions of Annexure-lA to SCC shall also

apply.

Contractor shall comply with the Calibration Requirements of Monitoring and Measuring
Devices at Construction site as per Annexure-IB.

TERMS OF PAYMENT

Terms of Payment shall be as per enclosed Annexure-Il to SCC.
COMPUTERIZED CONTRACTORS BILLING SYSTEM

Without prejudice to stipulation in Terms and Conditions of Contract, Contractor should
follow following billing system.

The bills will be prepared by the Contractor as per the standard formats and codification
scheme proposed by Owner/ EIL. The Contractor will be provided with approved format
/ data entry software to capture the relevant billing data for subsequent processing.
Contractor will submit these data to Owner / EIL in an electronic media along with the
hard copy of the bill, necessary enclosures and documents. The Contractor will also
ensure the correctness and consistency of data so entered with the hard copy of the bill
submitted for payment.

Owner / EIL will utilize these data for processing and verification of the contractor's bill
and payment.

UNCONDITIONAL NO CLAIM CERTIFICATE

Unconditional no claim certificate shall be furnished by the Contractor along with final bill
with the intent the final bill prepared by the Contractor shall reflect any and all claims
whatsoever of the Contractor against the Owner / EIL arising out of or in contract or work
performed by the Contractor.
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ROUNDING OFF

All payments to and recoveries from the bill of Contractor shall be rounded off to the
nearest Rupee. Wherever the amount to be paid/ recovered consists of a fraction of a
Rupee (Paise), the amount shall be rounded off to the next higher rupee if the fraction
consists of 50 (fifty) paise or more and if the fraction of a Rupee is less then 50 (fifty)
paise, the same shall be ignored.

QUALITY ASSURANCE/ QUALITY CONTROL

In addition to the provisions of relevant clause of General Conditions of Contract (GCC)
and associated provisions thereof, the Contractor shall adhere to the quality management
system as per EIL Specification given in the Bidding Document as Annexure-lil.

In case contractor fails to follow the instructions of Engineer-in-charge with respect to
above clauses, next payment due to him shall not be released unless until he complies
with the instructions to the full satisfaction of Engineer-in-charge.

HEALTH SAFETY AND ENVIRONMENT (HSE) MANAGEMENT

In addition to the provisions of relevant clause of General Conditions of Contract (GCC)
and associated provisions thereof, the Contractor, during entire duration of the Contract,
shall adhere to HSE requirement as given in the bidding document attached as
Annexure-1V herewith.

The Contractor shall establish document and maintain an effective Health, Safety and
Environment (HSE) management system.

In case Contractor fails to follow the instructions of Engineer-in-charge with respect to
above clauses, next payment due to him shall not be released till Contractor complies
with the instructions to the full satisfaction of Engineer-in-charge.

The Contractor shall be required to take a suitable Insurance Policy with a view to cover
themselves against the above penalties and submit a copy of the said policy to the
Engineer-in-Charge before possession of site is given to them.

GENERAL ENVIRONMENT REQUIREMENT

The Contractor has to ensure efficient use of natural resources like water, fuel oil and
lubricants. The Contractor should ensure proper awareness to workers to maintain a
green and clean environment inside/ outside the site. The Contractor must collect and
dispose of all the waste and scrap materials at the designated place only, as directed by
Owner / EIL.

FUEL REQUIREMENT OF WORKERS

The Contractor shall be responsible to arrange for the fuel requirement of his workers
and staff without resorting to cutting of trees and shrubs. Cutting of trees and shrubs is
strictly prohibited for this purpose.

PROTECTION OF EXISTING FACILITIES

Contractor shall obtain full details of all existing and planned underground services from
Owner / EIL and shall follow these closely at all times during the performance of work.
Contractor shall be responsible for location and protection of all underground lines,
structures, power cables, OFC cables etc. at his own cost.

Despite all precautions, should any damage to any structure / utility etc. occur, the
Contractor shall contact Owner / EIL and Contractor shall forthwith carry out repair at his
expenses under the direction and to the satisfaction of Engineer- in-Charge. If the same
is not attended by the Contractor within the said time period, will be get done at panel
rates through other agency at Contractor’s risk and cost.

Contractor shall take all precautions to ensure that no damage is caused to the existing
pipelines, cables etc. during construction.
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UNDERGROUND AND OVERHEAD STRUCTURES

Engineers-in-Charge/ OWNER shall provide, to the best possible extent, details in
respect of existing structures, overhead lines, existing pipelines and utilities existing at
job site to the CONTRACTOR. The CONTRACTOR shall execute the work in such a
manner that the said structures, utilities, pipelines etc. are not disturbed or damaged, and
shall indemnify and keep indemnified EIL/ OWNER from and against any destruction
thereof or damages thereto. Contractor shall conduct their own survey (if required) and
use their information to avoid damage in existing facilities/structures etc. Moreover,
CONTRACTOR shall prepare drawing showing all the above stated details accurately
and submit to Engineer-in-Charge. No extra payment shall be made on this account.
The contract price/ item rates are deemed to be inclusive of the costs towards this
activity.

Should any damage be done by the Contractor to any mains, pipes, cables or lines
(whether above or below ground etc.), whether or not shown on the drawings the
Contractor shall make good or bear the cost of making good the same without delay to
the satisfaction of the Engineer-in-Charge.

COORDINATION WITH OTHER AGENCIES

Work shall be carried out in such a manner that the work of other agencies operating at
the site is not hampered due to any action of the Contractor. Proper coordination with
other agencies will be Contractor's responsibility. In case of any dispute, the decision of
Engineer-in-Charge shall be final and binding on the Contractor.

MAKE OF MATERIALS

The materials required to be supplied by the Contractor under this contract shall be
procured only from Owner / EIL approved vendors. Where the makes of materials are
not indicated in the Bidding document Contractor shall furnish the details of makes and
shall obtain prior approval of Engineer-in-Charge of vendors / sub-vendors before placing
order.

Procurement of Structural Steel, TMT bars and Cement shall be done as follows :

Structural Steel & TMT bars: The methodology for procurement shall be as per Annexure
— VIIIA of this SCC.

Cement: The methodology for procurement shall be as per Annexure — VIIIB of this SCC

MECHANISED CONSTRUCTION

Contractor shall without prejudice to his overall responsibility to execute and complete the
work as per specifications and time schedule adopt as far as practicable, mechanised
construction techniques for major site activities. Contractor agrees that he will deploy the
required numbers and types of the plant & machinery applicable for different activities in
consultation with the Engineer-in-charge during execution of works.

Contractor further agrees that Contract price is inclusive of all the associated costs, which

he may incur for actual mobilization, required in respect of use of mechanised
construction techniques and that the Owner in this regard shall entertain no claim
whatsoever.

EMPLOYMENT OF LOCAL LABOUR

RFCL desires to maximise the deployment of local labour (skilled / semi skilled /
unskilled) and to that effect Contractors are required to make special efforts so as to
deploy locally available manpower to the extent possible. This is required to improve the
employment opportunities for local youth and bring economic well being in the region. In
case of non-availability of suitable labour in any category out of the above persons, labour
from outside may be employed.

The Contractor shall not recruit personnel of any category from among those who are
already employed by the other agencies working at site but shall make maximum use of
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local labour available.

ROYALTY

Contractor's quoted rate should include the royalty on different applicable items as per
the prevailing Government rates. In case, Owner/EIL is able to obtain the exemption of
Royalty from the State Government, the Contractor shall pass on the same to Owner /
EIL for all the items involving Royalty. Any increase in prevailing rate of Royalty shall be
borne by the Contractor at no extra cost to the Owner/ EIL.

TEST CERTIFICATES

Bidder shall be required to submit recent test certificates for the material being used in
works from the recognised laboratories. These certificates should indicate all properties
of the materials as required in relevant IS Standards or International Standards.

Contractor shall also submit the test certificate with every batch of material supplied
which will be approved by Engineer-in-Charge. No secured advance will be given for the
materials not having test certificate. In case any test is to be carried out, the same shall
be got done in the approved laboratory at the cost of contractor.

ADDITIONAL WORKS/ EXTRA WORKS

Owner reserves their right to execute any additional works/ extra works, during the
execution of work, either by themselves or by appointing any other agency, even though
such works are incidental to and necessary for the completion of works awarded to the
Contractor. In the event of such decisions taken by Owner, Contractor is required to
extend necessary cooperation, and act as per the instructions of Engineer-in-Charge. No
extra time/cost compensation will be made by Owner.

DELETED

RESPONSIBILITY OF CONTRACTOR

In addition to the provisions of relevant clause of General Conditions of Contract (GCC)
and associated provisions thereof, the Contractor shall also comply with the following :

It shall be entirely the Contractor's responsibility to provide, operate and maintain all
necessary construction equipments, scaffoldings and safety gadgets, cranes and other
lifting tackles, tools and appliances to perform the work in a workman like and efficient
manner and complete all the jobs as per time schedules.

Preparing approaches and working areas for the movement and operation of the cranes,
levelling the areas for assembly and erection shall also be the responsibility of the
Contractor. The Contractor shall acquaint himself with access availability, facilities such
as railway siding, local labour etc. to provide suitable allowances in his quotation. The
Contractor may have to build temporary access roads to aid his own work, which shall also
be taken care while quoting for the work.

The procurement and supply in sequence and at the appropriate time of all materials and
consumables shall be entirely the Contractor's responsibility and his rates for execution of
work will be inclusive of supply of all these items.

Contractor should ensure following facilities at construction site during execution of job
without any additional charge to client:

a) Sanitation facility by arrangement of Mobile toilet etc.
b) Suitable drinking Water facility

c) Temporary shelters in form of temporary shed

INSURANCE

Owner shall arrange Comprehensive Marine Cum Erection Insurance (MCE) policy,
therefore insurance shall be excluded from the Contractor’s scope. Insurance during
transit (for the goods being dispatched to RFCL Project site), storage at site and erection
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of all the material and equipment’s to be incorporated in permanent works shall be
covered under above MCE insurance policy by Owner.

All other insurance required under prevailing Indian laws for Contractor’s personnel,
equipment as well as Third Party Insurance shall be arranged by Contractor.

Clause 33 of General Conditions of Contract (GCC) also stands modified to the above
extent

SAMPLES OF MATERIALS

The contractor shall submit to the Engineer-in-Charge samples of all materials/ to be
used in the work for approval before bringing bulk supplies and before commencing the
work. These approved samples shall be preserved and retained in the custody of the
Engineer-in-Charge as standard of materials till the completion of the work. The cost of
such samples shall be borne by the contractor and nothing shall be payable on this
account.

Sub-standard Material/ Work: In case any material/ work is found sub-standard the same
shall be rejected by the Engineer-in-Charge and the same shall be removed from the site
of work within 48 hours, failing which the same shall be got removed by the Engineer-in-
Charge at the risk and cost of the contractor without giving any further notice and time.
Testing of Materials: Even I1SI marked materials may be subjected to quality test at the
discretion of the Engineer-in-Charge besides testing of other materials as per the
specifications described for the item/ material. Whenever ISI marked materials are
brought to the site of work the contractor shall, if required by the Engineer-in-Charge,
furnish manufacturer test certificate or test certificate from approved testing laboratory to
establish that the material procured by the contractor for incorporation in the work satisfy
the provisions of IS Codes relevant to the material and/ or the work done.

The contractor shall arrange carrying out of all tests required under the agreement
through the laboratory as approved by the Engineer-in-Charge. The cost of tests shall be
borne by the contractor. In addition contractor shall establish a laboratory at site of work
at his own cost. The laboratory shall be equipped with all necessary equipment as per
requirement of specification or as per direction of Engineer-in-Charge. Establishing the
laboratory at site shall not absolve the contractor from fulfilling the criteria of getting the
test done in independent Lab. The decision of the Engineer-in-Charge of allowing any
test in the site laboratory or any other laboratory shall be final.

Before execution of finishing items like plaster, flooring & painting etc, the contractor shall
make samples for finishing items and get the approval well in advance from the
Engineer-in-Charge.

CONDITIONS FOR ISSUE AND RECONCILLIATION OF MATERIALS

Free Issue Materials (FIM), in line with the Scope of Work, shall be issued as per terms
and conditions set forth in the General Conditions of Contract (GCC). Free Issue material
will be supplied at site to the Contractor. The estimated Fair Market Value of FIM is INR
58 Lakh.

Every month, Contractor shall submit an account for all materials issued by EIL/Owner in
the proforma prescribed by the Engineer-in-Charge. On completion of work the
Contractor shall submit “Material Appropriation Statement” for all materials issued by the
EIL/Owner.

The conditions for issue of materials by EIL/Owner and reconciliation of such materials
shall be as per specification No. 7-82-0001 attached herewith as Annexure-XI to these
Special Conditions of Contract and as per the conditions indicated in GCC. Annexure-XI
to SCC shall not be applicable for the materials supplied by Contractor.

Wherever materials are under Contractor’s scope of supply whether part or in full for any
item of work covered under SOR, no allowances towards wastage/scrap etc. shall be
accounted for.
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PERMISSIONS

Permissions for road cutting, temporary power connection and water connection if any
may be obtained from Owner / EIL by the contractor.

WORK ON SUNDAYS AND HOLIDAYS

No work shall be carried out on Sundays and authorized holidays without the prior
approval of the Engineer-in-Charge in writing. The period allowed for completion of work
includes Sundays and authorized holidays.

LIGHTING ARRANGEMENT AT SITE

The contractor shall provide uninterrupted lighting of the work place and surrounding
areas during the night hours. No additional payment shall be made on this account and
the cost in this regard is deemed to be included in the quoted rates.

PROMOTION OF MSE

For facilitating promotion and development of micro and small enterprises, Owner / EIL is
committed to promote the procurement of supplies/ services from MSEs in Orders/
contracts awarded by Owner / EIL. Accordingly, bidders are also encouraged to promote
the same by considering MSE sub-suppliers/ sub-contractors to the extent possible under
the Orders/ Contracts awarded on them by Owner / EIL. After award of work, supplier/
contractor shall furnish a statement alongwith copies of orders/ FOAs placed by them on
their sub-suppliers/ sub-contractors who are MSEs, to EIL Project Manager/ RCM, as
applicable.

SUB CONTRACTING

A minimum of the following activities shall be performed by the CONTRACTOR directly
and shall not be sub-contracted:

a) Project Management

b) Planning

c) Procurement

d) Construction Management

e) Pre-commissioning & Commissioning

If the CONTRACTOR is required to engage a Sub-Contractor for any part of work, then
such Sub-Contractors shall have prior proven experience of similar work and shall require
specific approval by EIL/OWNER after award of work. The list of construction sub-
contractors proposed in the Bids by the Bidders shall be considered as indicative only.
However, this shall not apply wherever any specific sub-contractor was proposed by the
Contractor during bidding for seeking qualification w.r.t. the qualification criteria stipulated
in IFB.

Following the notification of Acceptance of Bid, the CONTRACTOR will submit to the
OWNER for approval the details of Sub-Contractors as per Annexure-IX to SCC.
CONTRACTOR shall ensure that very competent and resourceful agencies with proven
track record and performance should be proposed for the work to be sub-contracted.

The Contractor shall deploy all manpower relating to works at site, i.e., Project Manager,
Quality Control Engineers for various disciplines, Planning Engineers and Front Line
supervisors for Civil, Mechanical, Piping, Electrical and Instrumentation works, as
applicable from his Organization. Sub-contracting of above manpower requirement shall
not be permitted under any circumstances.

DELETED

EXECUTION OF ELECTRICAL WORKS

The Contractor shall engage an approved electrical agency for execution of electrical
works, holding valid electrical Contractor licence. In case Contractor himself executes
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electrical works then he shall arrange valid electrical Contractor licence before start of
electrical works at site.

DELETED

SPARE PARTS
Commissioning and Mandatory Spares

Contractor shall procure and supply all spare parts required during commissioning of the
various items / materials supplied by him and Mandatory Spares as enumerated in the
Bidding Document. The Contract Lumpsum prices shall be deemed to have been inclusive
of all such provision of commissioning spares, required till commissioning of such items
and Mandatory Spares. Contractor shall make available all the commissioning spares
required at site at least 4 (four) weeks before start of commissioning. However, listed
spares not used during commissioning shall be handed over to RFCL. Contractor shall
also supply commissioning spares not listed but required during commissioning within
Contract Price.

Spares Required For Two Years Normal Operations & Maintenance

Contractor shall provide the complete list of recommended spare parts required for two
years normal operations and maintenance indicating the quantity of each item. The item
wise price on FOT site of work basis (inclusive of all taxes & duties) shall be submitted
along with the price part of offer for selection and purchase of these spares by RFCL.
Spare parts selection will be done by RFCL within the contract period. Prices of O&M
spares shall be kept valid for a period of 12 months after Contractual Mechanical
Completion. Owner reserves the right to place the order for such O & M spares. The offer
for spare parts should also contain the following information:

1) Name of the manufacturer and address/ telephone/Fax Numbers.
2) Manufacturer's Serial No. or part No. with reference to drawings.
3) Reference Assembly drawing or complete part list.

4) Spare parts Interchange ability record (SPIR) form.

5) Specification and sizing details of standard bought out items.

Contractor shall not be permitted to use spare parts meant for two years normal operation
and maintenance, for commissioning operation. All spare parts furnished by Contractor
shall be properly wrapped and packaged so that they will be preserved in original as new
condition under the normal conditions of storage to be anticipated in India and shall be
properly tagged and coded so that later identification as to its intended equipment usage
will be facilitated. They shall be packaged separately and clearly marked as spare parts
Packing lists shall be furnished so that the parts can be handled without uncasing if
desired by the Owner.

DELETED
CHANGE OF QUANTITIES

Provisions mentioned in the General Conditions of Contract stands modified to the
following extent:

The WORK covered under this CONTRACT having to be executed by the CONTRACTOR
on a lumpsum firm price quoted by him, Owner / EIL will not accept any proposals for
changes in VALUE OF CONTRACT or extension in time on account of any such changes
which may arise to the CONTRACTOR's scope of WORK as a result of detailed
Engineering and thereafter during the execution of WORK. The only exception to this will
be a case where Owner / EIL requests in writing to the CONTRACTOR to upgrade the
SPECIFICATIONS or the size of any major pieces of equipments, plant or machinery
beyond what is normally required to meet the scope of WORK as defined in the
CONTRACT DOCUMENT.

In such cases, a change order will be initialed by the CONTRACTOR at the appropriate
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time for Owner / EIL's prior approval giving the full back-up data for their review and for
final settlement of any impact on price within 30 (thirty) days thereafter.

The ENGINEER-IN-CHARGE shall have to make any alterations in, omission from,
additions to or substitutions for, the Schedule of Rates, the original specifications,
drawings, designs and instructions that may appear to him to be necessary or advisable
during the progress of the WORK and the CONTRACTOR shall be bound to carry out the
such altered/ extra/ new items of WORK in accordance with any instructions which may be
given to him in writing signed by the ENGINEER-IN- CHARGE, and such alterations,
omissions, additions or substitutions shall not invalidate the CONTRACT and any altered,
additional or substituted work which the CONTRACTOR may be directed to do in the
manner above specified as part of the WORK shall be carried out by the CONTRACTOR
on the same conditions in all respects on which he agreed to do the main WORK. The
time of completion of WORK may be extended for the part of the particular job at the
discretion of the ENGINEER-IN- CHARGE, for only such alterations, additions or
substitutions of the WORK, as he may consider as just and reasonable. The rates for such
additional, altered or substituted WORK under this clause shall be worked out in
accordance with the following provisions:-

CONTRACTOR shall, within 7 days of the date of receipt of instruction to carry out the
WORIK, inform the ENGINEER-IN- CHARGE of the rates which it is his intention to charge
for such class of WORK, supported by analysis of the rate or rates claimed, and the
ENGINEER-IN-CHARGE shall determine the rate or rates on the basis of the prevailing
market rates, labour cost at schedule of labour rates plus 15% to cover contractor's
supervision, overheads and profit and pay the CONTRACTOR accordingly. The opinion of
the ENGINEER- IN-CHARGE as to current market rates of materials and the quantum of
labour involved per unit of measurement will be final and binding on the CONTRACTOR.

PRICE REDUCTION FOR DELAY IN COMPLETION

Provisions mentioned in GCC stands modified to the extent that in case time extension is
granted during execution of the contract pending detailed delay analysis, payment against
RA bills shall be released to the Contractor without deducting Price Reduction subject to
the condition that that contractor submits the additional BG to cover the Price Reduction
amount.

GENERAL REQUIREMENTS FOR RADIOGRAPHY & OTHER NDT

CONTRACTOR shall appoint radiography/NDT agency(ies) only after acceptance of
such agency(ies) by OWNER/EIL However, acceptance of radiography/ NDT agency by
OWNERV/EIL shall not absolve the CONTRACTOR of his responsibility to execute
radiography work as per requirements of the Contract.

CONTRACTOR shall mobilize Radiography/ NDT agency at site along with adequate
number of radiography resources/ NDT equipments & appliances, commensurate with
the welding activity and quantum of Radiography/NDT work load to avoid delays in
Radiography/ NDT and consequent generation of back log. In the event of generation
of back log leading to Delay/ Holdup of subsequent activities OWNER/EIL has right to
engage additional agency for carrying out the radiography at the risk and cost of
CONTRACTOR including 100% overhead charge.

Radiography Check Shots

To verify that radiographs are being taken on the prescribed / selected welds / spots
only, 5% of already radiographed spots shall be selected by the Engineer-in-Charge
or his designated person for check shots. The check shots shall be taken up before
any further radiography work.

Radiography of all the check shots shall be taken by the CONTRACTOR at no extra
cost to EIL/ OWNER. If mismatch / variation is found in any of the check shot as per
para 56.3 (a), CONTRACTOR shall have to take re-radiography of the entire lot
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represented by mismatched check shot (a days production or more as decided by
Engineer In-Charge) at his own cost.

In the event of any non-matching / variation is observed in re-radiography of the entire
lot as per para 56.3(b) above with reference to the earlier radiographs taken, the
radiography agency shall be forthright debarred from site. CONTRACTOR shall
then carryout re-radiography up to maximum of 100% of all the prescribed / selected
welds/ spots radiographed by the debarred radiography agency (as per direction of
the Engineer In-Charge} at his own cost by engaging a separate Radiography
agency acceptable to OWNERJ/EIL. The process for verification of radiographs
through check shots shall be continued as per clause 56.3(a) above from the lots
selected by the Engineer In- Charge till 2 (two) consecutive lots are found with
matching check shot radiographs to the satisfaction of EIL/ OWNER.

OTHER MODIFICATIONS TO GENERAL CONDITIONS OF CONTRACT (GCQ)

The definition for Arbitration Act stands modified to the following extent:
"Arbitration Act” means the (Indian) Arbitration and Conciliation Act, 1996 and any
amendments thereof”

Clause 18.1 of GCC stands modified to the following extent :

“The Defect Liability Period shall be as follows :

In case PGTR is not started within 24 months from the date of Mechanical Completion of
compete scope of work (due to reasons attributed to Owner), Defect Liability Period shall
be 24 months from the date of Mechanical Completion of compete scope of work.
However, in case PGTR is started within 24 months from the date of Mechanical
Completion of compete scope of work, the Defect Liability Period shall be 12 months from
the date of successful completion of PGTR of complete scope.”

Clause 20 of GCC stands replaced by the following:

“Clause 20 — COMPENSATION:
20.1. If the Works and the Facility, or any part thereof, fails to meet the Guaranteed
Performance Levels, then the Contractor shall pay to RFCL Performance Compensation at
the rates specified in the Contract (“Performance Compensation”). The liability of the
Contractor towards Performance Compensation under this Clause 20.1 shall not exceed a
sum that is greater than 10% (ten percent) of the Contract Price. The Parties acknowledge
that the Performance Compensation are a genuine pre-estimate of and reasonable
compensation for the losses and damages that will be suffered by RFCL in the event that
the Works, or any part thereof, fail to meet the Guaranteed Performance Levels and the
Contractor irrevocably undertakes that it will not, whether by legal proceedings or
otherwise, contend that the amount of the Performance Compensation are not reasonable.

20.2. RFCL may:

(a) deduct and retain the amount of the Performance Compensation becoming due under
Clause 20.1 from any sums due or which become due to the Contractor; or

(b) invoke the Contract Performance Bank Guarantee submitted by the Contractor to
RFCL; or

(c) require the Contractor to pay such amount to RFCL within 28 (twenty eight) days from
the date receipt of a written notice for such payment from RFCL, notwithstanding any
Dispute between the Parties as to the amount due or the liability to make payment of the
same.

20.3. The payment of the Performance Compensation does not in any way relieve the
Contractor from any of its obligations to perform the Works or from any other obligations
and liabilities of the Contractor under the Contract.
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20.4. The Contractor agrees that the payment of Performance Compensation shall not
affect the right of RFCL to recover damages resulting from the breach of any other terms
of this Contract, seek specific performance, or terminate the Contract pursuant to any
other provisions hereof.”

Wherever the Contractor is required to take out any material to a location outside the
Project premises, the Contractor shall be required to take out at his own Cost and
initiative and keep in force at all times during the pendency of the Works, policy(ies) of
insurance against the risks of fire, lightning, earthquake, riot, strike and theft and against
any other damage or loss, for the full value (on reinstatement value basis) of the
Materials lying in the Contractor's custody and/or storage pending utilization/
incorporation in the Permanent Work and during incorporation in the Permanent Work.
The insurance shall be kept valid till the Completion of the Works and till the Materials is
duly accounted for to the satisfaction of RFCL. Such insurance policy(ies) shall be in the
joint names of RFCL and the Contractor with exclusive right of RFCL to receive all
money(ies) due in respect of such policy(ies), and with right in RFCL (but without
obligation to do so) to take out and/or pay the premium for any such policy(ies) and
deduct the premium and any other costs and expenses in this behalf from the money(ies)
for the time being due to the Contractor. Notwithstanding anything stated above, it shall
be the responsibility of the Contractor to lodge with insurers and follow up claim(s), if any,
under any policy(ies) of insurance aforesaid, and nothing herein provided shall absolve
the Contractor from his full liabilities under the provisions of this clause and associated
provisions hereof.

Further, Contractor shall submit the Bank Guarantee for an equivalent amount of the
material taken outside the Project premises with validity till receipt of materials at Project
premises plus 03 months claim period.

Clause 9.12 of GCC stands modified to the above extent.

Word “Clause 0” mentioned in 5t line of Clause 10.5.3 of GCC stands replaced by words
“Clause 17~

Words “or the occurrence of an event of Force Majeure” mentioned in Clause 14.2 (b) (iii)
stands deleted.

Clause 14.8 of GCC stands deleted.
Clause 35.3.1 of GCC shall not be applicable.
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MEASUREMENT OF WORK

1. The CONTRACTOR shall submit Billing Schedule which will be reviewed and
approved by Engineer-in-Charge/OWNER. The progressive payment R.A Bills will be
submitted by the CONTRACTOR on the basis of this APPROVED Billing Schedule.
CONTRACTOR shall also furnish the total quantities for each activity included in
Billing Schedule based on engineering progress till date.

2. The quantities indicated against each item of WORK shall be reasonable and
assessed on the basis of volume of WORK involved. In case, during execution of
WORIK, it is noticed that quantities against certain items are not reasonable and have
been furnished with the intent of getting payment not in proportion of WORK involved
then the quantity of such items shall be modified as per decision of Engineer-in-
Charge. The payment made earlier shall be adjusted accordingly.

3. For assessing the %age of WORK done in accordance with terms of payment,
CONTRACTOR shall submit the measurement sheets based on drawings approved
for construction. All measurements shall be in metric system. Such measurements
will be in a proforma approved by OWNER. The measurements shall be signed in
token of acceptance by the CONTRACTOR or his authorized representative. The
%age of WORK done shall be calculated for each activity based on measurement
sheets. The CONTRACTOR shall submit the bill in the approved proforma in
quintuplicate to the Engineer-in-Charge of the WORK.

4. Wherever WORK is executed based on instructions of Engineer-in-Charge, or details
are not adequate in the drawings, physical measurements shall be taken by the
CONTRACTOR in the presence of Engineer-in-Charge.

5. Measurement of weights shall be in Metric Tonnes correct to the nearest kilogram.
Linear measurements shall be in meters, correct to the nearest centimetre.

6. All payments made to the CONTRACTOR against progressive payments through
Running Account Bills shall be considered as advance payment only.

Page 219 of 1685



ANNERVRE - 1B

CALIBRATION REQUIREMENTS OF STANDARD No.
BGAlcioe ENGINEERS MONITORING AND MESURING DEVICES AT 7-82-0002 Rev.0
ﬁﬂ@%@ﬁﬁﬁﬁﬂw@ CONSTRUCTION SITES Page 1 of 5

AT Tt 9T FeREY 3R AT &
3YHIUN hl 320 T hdTT

CALIBRATION REQUIREMENTS OF
MONITORING AND MEASURING
DEVICES AT CONSTRUCTION SITES

‘% .0‘4'\;\& 2 \S

e o g
0  28.04.2015 Issued as Standard ey }f- W o SC

Standards  Standards

Committee Bureau
R Date Purpose Prepared ~Checked Convenor Chairman
No by by

Approved by
Format No. 8-00-0001-F2 Rev. 0 Copyright EIL - All rights reserved

Page 220 of 1685



sBar fdkics

T RO 0 A

@H‘UAUMITED

1A Govt of India Lindenaleng)

CALIBRATION REQUIREMENTS OF

MONITORING AND MEASURING DEVICES

AT CONSTRUCTION SITES

STANDARD No.

7-82-0002 Rev.0D

Page 3 of 5

Requirement for control of monitoring and measuring devices.

I?:; Description Calibration requirements Frequency Remarks
A. Civil-Survey
A.l. | Theodolite To check for permanent once in a year or Record to be
adjustments by traversing project duration maintained
and observing the closing whichever is earlier | (See note below)
error
A2, | Levels To check by Backsight/ Every use Record to
Foresight readings, the be maintained
temporary adjustments of (See note below)
level
AJ3. | Steel measurement — --ee a. "Freemans"
tapes make or BIS
approved make
shall be used.
b. Mutilated, or
broken tapes
shall not be
used.

c. Marking on the
tape shall be
legible

A4. | Cross staff - - Same as 3b&3c
above
A.5. | Distomat Actual Physical Before using Records to be
Verification at Site first time at site maintained
A.6. | Total Station To check for permanent once in a year or Record to be
adjustments by traversing project duration maintained
and observing the closing whichever is earlier | (See note below)
error,etc.
B. Civil Laboratory
B.1. | All balances- Check for zero error Whenever used -
Mechanical
B.2. | Weigh Calibration of scales Once in three Records to be
Batcher/Batching Months maintained
Plant
B.3. | Cube testing Calibration certificate from As per Records to be
machine manufacturers or from manufacturer maintained
reputed calibrating agency. specification or
once a year
whichever is earlier
B.4. | Moisture Meter Calibration of scales 6 months Records to be
maintained
Note: If Error is found, it has to be sent to manufacturers or their authorized agents for

rectification and certification. Reputed calibrating agency shall be NABL
accredited for relevant testing.

Format No. 8-00-0001-F2 Rev. 0
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STANDARD No.

CALIBRATION REQUIREMENTS OF
ggﬁnﬁg@mm MONITORING AND MEASURING DEVICES  7.82.0002 Rev. 0
RIS (Gt ok ) AT CONSTRUCTION SITES Bags Bas
I?:}'_ Description Calibration reguirements Frequency Remarks
C.12 | Variable current, Calibration Certificate from | Once in Six Records to be
voltage and reputed months maintained
resistance laboratories
generators
C.13 | Temperature/ Calibration from Once in Six Records to be
Pressure Recorders | manufacturer or any months maintained
reputed calibrating
agency
C.15 | Temperature Calibration Certificate Once in Six months | To be discarded
gauges from reputed in case of damage
laboratories or malfunctioning |
C.16 | Thermocouples Manufacturer’s Certificate or -— —
Chemical Check
C.17 | Vibration probes Calibration from Once in a year To be discarded
reputed laboratory in case of
damage or
malfunctioning
C.18 | Decibel-meter Calibration from Once in a Year ~-do-
reputed laboratory
Note: If Error is found, it has to be sent to manufacturers or their agents for rectification

and certification & reputed laboratory shall be NABL accredited for relevant

testing.

Format No. 8-00-0001-F2 Rev. 0
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ON ACCOUNT PAYMENTS

These payment terms shall be utilized only for the purpose of making progressive
payments to the contractor. Progress Payments shall be released to Contractor against
running account bills duly certified by Engineer-in-charge after affecting the necessary
deductions/recovery if any including interest charges accrued thereon. The basis for
payment against various items shall be below:

TERMS OF PAYMENT

The basis and terms of payment for various items of Schedule of Lump sum prices,
without prejudice to any other mode of recovery available to OWNER, shall be as
follows:-

The CONTRACTOR shall submit further breakup for various activities of WORK for the
purpose of billing for each discipline such as civil and structural, Mechanical, Piping,
Electrical, Instrumentation, Insulation, Painting etc. including breakup for Basic Design,
Engineering, Detailed Engineering& procurement/supply which will be reviewed and
approved by Engineer-in-charge within 60 days of submission of complete document in
this regard by CONTRACTOR. The CONTRACTOR shall be paid running account bills
at stages of completion of individual item/work, based on the value assessment by
Engineer-in-charge in the following manner after deductions of necessary dues payable
by CONTRACTOR to the OWNER in accordance with various provisions made
elsewhere in this document.

Sl. | Category of Payment Terms

No. | Work

1 Desigh & 60% on submission of drawings and P&IDs (as applicable) and their

Engineering. approval under Code 2.

25% submission of AFC drawings under Code 1.
10% on submission of As-built drawings, Operating & Instruction manual
(as applicable).
05% on completion of all works in all respects and issuance of completion
certificate.

2 Procurement & 10% on issuance of sub-order and submission of equivalent bank

Supply guarantee valid till completion period plus three months claim period.

However, the bank guarantee shall be released after receipt and
acceptance material at site.
75% on receipt of materials at Site / fabrication yard within Project
premises.
10% on fabrication and erection/installation, alignment and grouting as
required including testing where involved and required.
05% on completion of all works in all respects and issuance of completion
certificate.

3 Construction

Page 2 of 13
Page 224 of 1685




SI. NO. | NATURE OF PAYMENT TERMS
WORK
3.1 CIVIL
3.1.1 ﬁ\c\)/ltlestigation/ - 80% on completion of work on prorate basis as certified in progress bill.
Geotechnical / |- 15% on submission of Final Documentation / Reports.
'élg’copo%raphlcal - 5% on completion of all works in all respects and issuance of
route survey completion certificate.
312 U/G Piping a. CARBON STEEL
_M(;asur_ement - 20% on fabrication.
in Runnin
Meter g - 30% on NDT, Pre-testing, wrapping, coating.
- 30% on laying in position, welding, radiography etc.
- 15% after flushing, hydro-testing and back filling of trenches.
- 05% on completion of all works in all respects and issuance of
completion certificate.

b. CARBON STEEL (CEMENT LINED)

- 15% on completion of Cement lining and receipt of lined pipe at
site.

- 20% on fabrication.

- 25% on NDT, Pre-testing, wrapping, coating.

- 20% on laying in position, welding, radiography etc.

- 15% after flushing, hydro-testing and back filling of trenches.

- 05% on completion of all works in all respects and issuance of
completion certificate.

Note: Contractor shall submit the Bank Guarantee for an equivalent
amount of Material taken outside the Project premises for cement
lining purpose with validity till receipt of materials at Project
premises plus 03 Months claim period.

313 U/G Piping CARBON STEEL- Incase SOR items are in Inch dia (fabrication)
:\r/I]eItne_rDia& In- Fabrication (ID)

65% on welding of joints.

30% on radiography and other examinations, repair of welds,
repeat radiography, extensions and penalty shots, if any, making
the spools ready for erection.

05% on completion of all works in all respects and issuance of
completion certificate.

Erection (IM)

30% on pre-testing, coating & wrapping of prefabricated pipes.
45% on trenching, laying in position, field welding, jointing,
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SI. NO. | NATURE OF PAYMENT TERMS
WORK
radiography and ready for hydrotesting.
- 20% on hydrotesting, drying, (if applicable) and backfilling of
trenches.
- 05% on completion of all works in all respects and issuance of
completion certificate.
3.1.4 Specials / - 85% after welding of joints & its acceptance.
Mitres for U/G o _ ) .
piping - 10% gfter colmplethn.of tests as per respective piping spec,
wrapping/coating, painting (as applicable).
- 05% on completion of all works in all respects and issuance of
completion certificate.
3.2 CIVIL, STRUCTURALAND ARCHITECTURAL WORKS
3.2.1 STRUCTURAL - 05% on finalization of quantities, plan and submission of approved
STEEL fabrication drawings.

- 05% on issuance of sub-order and submission of equivalent bank
guarantee valid till receipt and acceptance of material at site plus
03 Months claim period

- 50% on receipt and acceptance of material at site.

- 20% on fabrication, surface preparation and application of primer
coat.

- 15% on erection, alignment, welding, grouting etc.

- 05% on completion of all works in all respects and issuance of
completion certificate.

a. FABRICATION AT YARD OUTSIDE PROJECT PREMISES

- 05% on finalization of quantities, plan and submission of approved
fabrication drawings.

- 05% on issuance of sub-order and submission of equivalent rolling
bank guarantee valid till receipt and acceptance of material at site
plus 03 Months claim period.

- 50% on receipt and acceptance of material at contractor fabrication
yard outside the Project premises against Rolling Bank Guarantee
for an equivalent amount of materials at contractor’'s shop with a
validity till receipt of materials at Project premises plus 03 Months
claim period.

- 20% on fabrication, surface preparation and application of primer
and receipt of fabricated structures at site.

- 15% on erection, alignment, welding etc.

- 05% on completion of all works in all respects and issuance of
completion certificate.
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SI. NO. | NATURE OF PAYMENT TERMS
WORK
3.2.2 Structural Steel - 95% (##)after completion of touch up/repair of primer and
Painting Works intermediate coat/coats and final coat.
- 05% on completion of all works in all respects and issuance of
completion certificate.
(##) Further break up of payment schedule, if necessary, shall be
recommended / approved by Engineer-in-charge depending on number
of intermediate coats.
3.2.3 Reinforcement - 05% on issuance of sub-order and submission of equivalent bank
steel guarantee valid till receipt and acceptance of material at site plus
03 Months claim period
- 65% on receipt and acceptance of material at site.
- 25% on cutting, laying and acceptance thereof.
- 05% on completion of all works in all respects and issuance of
completion certificate.
3.2.4 Precast - 60% on completion of casting work duly certified by Engineer-in-
concrete Item/ charge.
Block - 35% on completion of erection, alignment, leveling etc.
gcljontlgggtor - 05% on completion of all works in all respects and issuance of
PPl completion certificate.
material)
3.25 Composite Composite items of Reinforced Cement Concrete (RCC) work inclusive of
items. Excavation, shoring, strutting, Plane Cement Concrete (PCC), Centring
and shuttering, back filling and disposal of surplus earth in sub-structure:
- 35% on completion of earth work in excavation, PCC centering &
shuttering
- 45% on completion of RCC
- 15% on back filling and removal of surplus earth
- 05% on completion of all works in all respects and issuance of
completion certificate
3.2.6 Composite Composite items of RCC work in non suspended slabs/pavement
items. slabs including pedestals, ramps etc.
- 40% on completion of sand filling, centering, shuttering and PCC
- 55% on completion of RCC
- 05% on completion of all works in all respects and issuance of
completion certificate
3.2.7 Composite Brick works in sub-structure
items.

- 50% on completion of excavation and PCC and receipt of Bricks
at site

- 25% on completion of Brick works

- 20% on completion of back filling and disposal of surplus earth
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SI. NO. | NATURE OF PAYMENT TERMS
WORK
- 05% on completion of all works in all respects and issuance of
completion certificate
3.2.8 Architectural Steel / Aluminium / Glazed Glass / PVC etc. Doors, Windows & Ventilators
works. - 10% on issuance of sub-order and submission of equivalent bank
guarantee valid till receipt and acceptance of material at site plus
03 Months claim period
- 65% on receipt of material at site
- 20% on Installation and acceptance
- 05% on completion of all works in all respects and issuance of
completion certificate.
Roofing
- 10% on issuance of sub-order and submission of equivalent bank
guarantee valid till receipt and acceptance of material at site plus
03 Months claim period
- 65% on receipt of material at site
- 20% on Installation and acceptance
- 05% on completion of all works in all respects and issuance of
completion certificate.
False Ceiling, False flooring,
- 10% on issuance of sub-order and submission of equivalent bank
guarantee valid till receipt and acceptance of material at site plus
03 Months claim period
- 60% on receipt of material at site
- 25% on Installation in position and acceptance
- 05% on completion of all works in all respects and issuance of
completion certificate.
Cladding /Facades etc.
- 70% on receipt of material at site
- 25% on Fixing/ Installation and acceptance
05% on completion of all works in all respects and issuance of
completion certificate
Modular Furniture
- 10 % on approval of furniture drawings at least in Code Il
- 60% on receipt of material at site
- 25% on Fixing/ Installation and acceptance
05% on completion of all works in all respects and issuance of
completion certificate
The above payment terms will be applicable for Similar items in
MISCELLANEOUS ITEMS. The decision of Engineer-in-charge on
identification of similar items shall be binding on the Contractor.
3.2.9 Platform, I. In_case of Contractor supplied material (wherein no separate payment

Page 6 of 13
Page 228 of 1685




SI. NO. | NATURE OF PAYMENT TERMS
WORK
Ladder for Supply is made)
a. FABRICATION AT SITE

- 50% on receipt and acceptance of material at site.

- 30% on fabrication, surface preparation and application of primer.

- 15% on erection, aligning and welding.

- 05% on completion of all works in all respects and issuance of
completion certificate.

b. FABRICATION AT YARD OUTSIDE PROJECT PREMISES /
VENDOR’S SHOP

- 50% on receipt and acceptance of material at contractor fabrication
yard outside the Project premises against Rolling Bank Guarantee
for an equivalent amount of materials at contractor shop with
validity till receipt of materials at Project premises plus 03 Months
claim period.

- 30% on fabrication, surface preparation and application of primer
and receipt of fabricated material at site.

- 15% on erection, alignment, welding etc.

- 05% on completion of all works in all respects and issuance of
completion certificate.

Il. Atissue rates (Chargeable basis)

- 80% on transportation of material from storage yard / stores points
to fabrication yard, fabrication, surface preparation and application
of primer coat.

- 15% on erection, alignment, welding etc.

- 05% on completion of all works in all respects and issuance of
completion certificate.

lll. Free Issue (wherein Supply payment is made as per Sl. No. 2 above)

- 65% on transportation from storage yard / stores points to
fabrication yard, fabrication, surface preparation and application of
primer coat.

- 30% on erection, alignment, welding etc.

- 05% on completion of all works in all respects and issuance of
completion certificat

3.2.10 | Hand Railing I. In case of Contractor supplied material (wherein no separate payment

for Supply is made)

a. FABRICATION AT SITE
50% on receipt and acceptance of material at site.

20% on fabrication, surface preparation and application of
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SI. NO.

NATURE OF
WORK

PAYMENT TERMS

primerand galvanizing (if applicable )
- 15% on erection, aligning and welding.
- 10% after completion of completion of final painting.

- 05% on completion of all works in all respects and issuance of
completion certificate.

Il. At issue rates (Chargeable basis)

- 70% on transportation of material from storage yard / stores points
to fabrication yard, fabrication, surface preparation and application
of primer coat ,galvanizing and painting (if applicable)

- 15% on erection, alignment, welding etc.
- 10% after completion of completion of final painting.

- 05% on completion of all works in all respects and issuance of
completion certificate.

Ill. Free Issue (wherein Supply payment is made as per Sl. No. 2 above)

- 65% on transportation from storage yard / stores points to
fabrication yard, fabrication, surface preparation and application of
primer coat galvanizing and painting (if applicable)

- 15% on erection, alignment, welding etc.
- 15% after completion of completion of final painting.

- 05% on completion of all works in all respects and issuance of
completion certificate.

3.2.11

Gratings

Contractor supplied gratings (Grating Fabricated outside refinery)

- 10% on issuance of sub-order and submission of equivalent bank
guarantee valid till receipt and acceptance of material at site plus
03 Months claim period.

- 40% on receipt and acceptance of material at contractor fabrication
yard outside the Project premises against Rolling Bank Guarantee
for an equivalent amount of materials at contractor's shop with a
validity till receipt of materials at Project premises plus 03 Months
claim period.

- 30% on receipt of finished gratings at site.

- 15% on erection, aligning, welding and completion of final painting
or touchup as applicable.

- 05% on completion of all works in all respects and issuance of
completion certificate.

Contractor supplied gratings (Grating in final condition ordered on sub-
vendor)

- 10% on issuance of sub-order and submission of equivalent bank
guarantee valid till receipt and acceptance of material at site plus
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SI. NO. | NATURE OF PAYMENT TERMS
WORK
03 Months claim period.
- 60% on receipt of finished gratings at site.
- 25% on erection, aligning, welding and completion of final painting
or touchup as applicable.
- 05% on completion of all works in all respects and issuance of
completion certificate.
3.2.12 | Other Civil, - 95% on completion of work as certified in progress bill.
Structural & _ _ _
Architectural - 05% on completion of all works in all respects and issuance of
works completion certificate.
3.3 MECHANICAL WORKS
3.3.1 Above Ground a) Fabrication & Erection of Piping
Piping Works - 45% after fabrication including NDT, as applicable.
- 30% after site erection, field welding, radiographic and other
examination.
- 10% after providing supports, alignment, providing vents, drains.
- 08% after flushing, testing, draining and drying.
- 02% after mechanical completion.
- 05% on completion of all works in all respects and issuance of
completion certificate.
b) Erection of Valves, Orifice Plates
- 85% after transportation and erection.
- 08% after flushing and testing.
- 02% after mechanical completion
- 05% on completion of all works in all respects and issuance of
completion certificate.
3.3.2 Fabrication of - 85% after welding of joints & its acceptance.
respective . . . o
piping items in - 08% after completion of tests as per respective piping spec.
Inch Dia - 02% after mechanical completion
- 05% on completion of all works in all respects and issuance of
completion certificate.
3.33 Erection of - 70% after site erection, field welding, radiographic and other
piping items examination.
to be paid in o . o .
IM basis - 15% after providing support, alignment, providing vents, drains
(fabricated in etc.
Inch dia as
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SI. NO. | NATURE OF PAYMENT TERMS
WORK
above) - 08% after flushing, testing, draining and drying.
- 02% after mechanical completion.
- 05% on completion of all works in all respects and issuance of
completion certificate.
3.34 Specials / - 85% after welding of joints & its acceptance.
Mitres for AIG o _ ) o
piping - 08 /o. aff[er completlop of tests as per respective piping spec,
application of shop primer etc.
- 02% after mechanical completion
- 05% on completion of all works in all respects and issuance of
completion certificate.
3.3.5 NDT (i.e - 95% on submission of reports and acceptance thereof.
Radiography, o , . ,
- 05% on completion of all works in all respects and issuance of
UT, MPT/DPT , o
completion certificate.
etc.)
3.3.6 Stress - 95% after successful completion of stress relieving.
Relieving - 05% on completion of all works in all respects and issuance of
completion certificate.
3.3.7 Painting - 30% on surface preparation and primer painting at shop /
fabrication yard.
- 65% (##)on completion of final painting.
- 05% on completion of all works in all respects and issuance of
completion certificate.
(##) Further break up of payment schedule, if necessary, shall be
recommended / approved by Engineer-in-charge depending on number
of intermediate coats.
3.3.8 Equipment a) Column, Vessels, Filters, Ejectors etc.
Erection -  65% {Note 1} after transportation from stores / storage points to

erection site and erection on foundation.
25% after alignment and grouting.

03% after cleaning, box up of manholes, providing all instruments/
auxiliary of fit ups and making ready for startup.

02% after mechanical completion

05% on completion of all works in all respects and issuance of
completion certificate.

{Note 1}:

For Heavy lift equipments, this milestone payment shall be divided in two
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SI. NO.

NATURE OF
WORK

PAYMENT TERMS

milestone payments in case of the item is on lump-sum basis:
- 20% on mobilization of required capacity crane at site.

- 45% after transportation from stores / storage points to erection site
and erection on foundation.

b) Trays and Internals

- 95% after transportation from stores / storage points to erection
site, cleaning, placing, bolting/welding, testing within equipment,
testing and inspection.

- 05% on completion of all works in all respects and issuance of
completion certificate.

c) Heat Exchangers

- 65% after transportation from stores / storage points to erection site
and erection.

- 20% after alignment and grouting.
- 08% after completion of flushing, draining, drying.
- 02% after mechanical completion

- 05% on completion of all works in all respects and issuance of
completion certificate.

d) Testing of Heat exchangers
70% after testing.

23% after completion of flushing, draining, drying by compressed
air.

02% after mechanical completion

05% after completion of all works in all respects and issuance of
completion certificate.

e) Machineries (Compressors, Pumps & Misc.)

- 45% after transportation from stores / storage points to erection site
and placing in position.

- 30% after initial alignment, leveling and grouting.

- 18% after final alignment, shaft alignment after pipe hook-up,
dowelling, initial fill of lubricants, mounting of accessories and
completion of piping.

- 02% after mechanical completion.

- 05% on completion of all works in all respects and issuance of
completion certificate.

3.4

ELECTRICAL WORK
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SI. NO. | NATURE OF PAYMENT TERMS
WORK
3.4.1 For Erection 80% on completion of erection / installation.
Items 15% on testing and acceptance.
05% on completion of all works in all respects and issuance of
completion certificate.
3.5 INSTRUMENTATION
3.5.1 For Erection a. lItems not requiring loop checking
{{gsr:zllatlon 93% on completion of erection / installation and testing.
02% after mechanical completion
05% on completion of all works in all respects and issuance of
completion certificate.
b. Items requiring loop checking
80% on completion of erection / installation.
13% on testing and loop checking.
02% after mechanical completion
05% on completion of all works in all respects and issuance of
completion certificate.
3.5.2 Calibrations 80% after calibration.
Main 13% after completion of recalibration during loop test, if any.
Instruments
02% after mechanical completion
05% on completion of all works in all respects and issuance of
completion certificate.
3.6 Transportation | 100% of the transportation charges (pro-rata) shall be paid after receipt &
acceptance of materials at site duly certified by EIL/Owner.
3.7 Man power 100% of the manpower supply charges (pro-rata) shall be paid on monthly
Supply basis duly certified by EIL/Owner.
4 Trial Run - 95% on commissioning & acceptance of plant/unit and submission of all
&Commissioni documents.
ng - 05% on completion of all works in all respects and issuance of
completion certificate.
5 Miscellaneous |- 95% on completion of work as certified in progress bill.

Works / Other
Items Not
covered above

- 05% on completion of all works in all respects and issuance of

completion certificate.

Page 12 of 13
Page 234 of 1685




NOTE:

The above progressive payments are subject to deductions towards income tax and other
deductions as applicable as per terms of the Contract. Tax at the prevailing rate shall be
deducted as per the Indian Income Tax Act. Tax Deduction Certificate shall be issued by
the Owner.

Withholding Tax at the prevailing rate shall be deducted as per the Indian Income Tax
Act. TDS certificate shall be issued by the Owner.

Completion certificate is the certificate issued after attending the defects prior to taking
over as specified in the General Conditions of Contract.

Wherever milestone payment is linked with sub ordering, Engineer-in-charge shall ensure
that the total quantity against which the payment is released towards supply shall not
exceed the final installed quantity of the item.

Wherever milestone payment has been recommended on receipt and acceptance of
material, the same shall be released against “Incoming Material Inspection Report”
issued by EIL. Engineer-in-shall release the progressive payment towards supply in such
a way ensuring that the total quantity against which the payment is released towards
supply shall not exceed the final installed quantity of the item.

Contractor shall raise one RA bill in a month. 75% payment of the RA bill shall be
released within 07 days of receipt of RA bill by Owner Finance duly certified by Engineer-
in-charge and balance as per provisions of GCC.

In case Commissioning and / or PGTR is delayed beyond 12 months of the date of
Mechanical Completion certified by Owner / EIL for the reasons not attributable to
Contractor, last 5% payment (against completion of all works in all respects and issuance
of completion certificate) for the executed items shall be made against the submission of
Additional Bank Guarantee (as per the proforma enclosed in the Bidding Document) of
equivalent amount valid for 01 (One) year. Further, the Contractor shall also extend the
validity of this Additional Bank Guarantee as may be requested by Owner
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1.0 SCOPE

2.0

2.1

2.2

2.3

3.0

4.0

5.0

5.1

This specification establishes the Quality Management System requirements to be
met by BIDDER for following purpose:

o QMS requirements to be met by suppliers/contractors after award of work/
during contract execution.

DEFINITIONS

Bidder

For the purpose of this specification, the word “BIDDER” means the person(s), firm,
company or organization who is under the process of being contracted by EIL /
Owner for delivery of some products (including service). The word is considered
synonymous to supplier, contractor or vendor.

Project Quality Plan

Document tailored from Standard Quality Management System Manual of BIDDER,
specifying how the quality requirements of the project will be met.

Owner

Owner means the owner of the project for which services / products are being
purchased and includes their representatives, successors and assignees.

REFERENCE DOCUMENTS

6-78-0002 Specification for Documentation Requirements from
Contractors
6-78-0003 Specification for Documentation Requirements from Suppliers

QUALITY MANAGEMENT SYSTEM - GENERAL

Unless otherwise agreed with EIL / Owner, the BIDDER proposed quality system
shall fully satisfy all relevant requirements of ISO 9001 “Quality Management
Systems — Requirements.” Evidence of compliance shall be current certificate of
quality system registration to ISO 9001 or a recent compliance audit recommending
registration from a certification agency. The quality system shall provide the
planned and systematic control of all quality related activities for execution of
contract. Implementation of the system shall be in accordance with BIDDER’S
Quality Manual and PROJECT specific Quality Plan.

QUALITY SYSTEM REQUIREMENTS

BIDDER shall prepare and submit for review / record, Project Quality Plan / Quality
Assurance Plan for contracted scope / job. The BIDDER’S Quality Plan shall
address all of the applicable elements of ISO 9001, identify responsible parties
within BIDDER’S organization, for the implementation / control of each area,
reference the applicable procedures used to control / assure each area, and verify
the documents produced for each area. The Project Quality Plan shall necessarily
define control or make reference to the relevant procedures, for design and
engineering, purchase, documentation, record control, bid evaluation, inspection,
production/manufacturing, preservation, packaging and storage, quality control at
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5.2

53

54

5.3

5.6

5.7

5.8

construction site, pre-commissioning, commissioning and handing over (as
applicable) in line with contract requirement and scope of work.

BIDDER shall identify all specified or implied statutory and regulatory requirements
and communicate the same to all concerned in his organization and his sub
contractor’s organization for compliance.

BIDDER shall deploy competent and trained personnel for various activities for
fulfilment of PO / contract. BIDDER shall arrange adequate infrastructure and work
environment to ensure that the specification and quality of the deliverable are
maintained.

BIDDER shall do the quality planning for all activities involved in delivery of order.
The quality planning shall cover as minimum the following:

o Resources
Product / deliverable characteristics to be controlled.
. Process characteristics to ensure the identified product characteristics are
realized
o Identification of any measurement requirements, acceptance criteria
J Records to be generated
. Need for any documented procedure

The quality planning shall result into the quality assurance plan, inspection and test
plans (ITPs) and job procedures for the project activities in the scope of bidder.
These documents shall be submitted to EIL/Owner for review/approval, before
commencement of work.

Requirements for sub-contracting / purchasing of services specified in contract /
tender shall be adhered to. In general all outsourced items will be from approved
vendors of EIL. Wherever requirements are not specified, or approved sub vendors
do not exist, the sub-contractor shall establish and maintain a system for purchasing
/ sub-contracting to ensure that purchased product / service conforms to specified
requirements. Criteria for selection of sub-contractor, evaluation, re-evaluation,
maintenance of purchasing data and verification of purchased product (sub-
contractor services), constitute important components of this requirement.

BIDDER shall plan and carry production and service provision under controlled
conditions. Controlled conditions shall include, as applicable

a) the availability of information that describes the characteristics of the product
b) the availability of work instructions

c) the use of suitable equipment

d) the availability and use of monitoring and measuring devices

e) the implementation of monitoring and measurement

f) the implementation of release, delivery and post-delivery activities

BIDDER shall validate any processes for production and service provision where
resulting output cannot be verified by subsequent monitoring and measurement.
This includes any process where deficiencies become apparent only after the
product is in use or service has been delivered.

BIDDER shall establish a system for identification and traceability of product /
deliverable throughout product realization. Product status with respect to inspection
and testing requirements shall be identified.
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5.9 BIDDER shall identify, verify, protect and safeguard EIL / Owner property (material /

5.10

5.11

5.12

5.13

5.14

5.15

5.16

517

5.18

5.19

document) provided for use or incorporation into the product. If any Owner / EIL
property is lost, damaged or otherwise found to be unsuitable for use, this shall be
reported to the EIL / Owner.

BIDDER shall ensure the conformity of product / deliverable during internal
processing and delivery to the intended destination. Requirements mentioned in the
tender shall be adhered to.

BIDDER shall establish system to ensure that inspection and testing activities are
carried out in line with requirements. Where necessary, measuring equipments
shall be calibrated at specified frequency, against national or international
measurement standards; where no such standard exists, the basis used for
calibration shall be recorded. The measuring equipments shall be protected from
damage during handling, maintenance and storage.

BIDDER shall ensure effective monitoring, using suitable methods, of the processes
involved in production and other related processes for delivery of the scope of
contract.

BIDDER shall monitor and measure the characteristics of the product/deliverable to
verify that product requirement has been met. The inspection (stage as well as
final) by BIDDER and EIL / Owner personnel shall be carried out strictly as per the
ITPs forming part of the contract. Product release or service delivery shall not
proceed until the planned arrangements have been satisfactorily completed, unless
otherwise approved by relevant authority and where applicable by Owner / EIL.

BIDDER shall establish and maintain a documented procedure to ensure that the
product which does not conform to requirements is identified and controlled to
prevent its unintended use or delivery

All non-conformities (NCs) / deficiencies found by the BIDDER'’S inspection /
surveillance staff shall be duly recorded, including their disposal action shall be
recorded and resolved suitably. Effective corrective and preventive action shall be
implemented by the BIDDER so that similar NCs including deficiencies do not recur.

All deficiencies noticed and reported by EIL / Owner shall be analyzed by the
BIDDER and appropriate corrective and preventive actions shall be implemented.
BIDDER shall intimate EIL / Owner of all such corrective and preventive action
implemented by him.

BIDDER should follow the standards, specifications and approved drawings.
Concessions/Deviations shall be allowed only in case of unavoidable circumstances.
In such situations Concession/deviation request must be made by the BIDDER
through online system of EIL eDMS. URL of EIL eDMS s
http://edocx.eil.co.in/vportal.

BIDDER shall have documented procedure for control of documents.

All project records shall be carefully kept, maintained and protected for any damage
or loss until the project completion, then handed over to EIL / Owner as per contract
requirement (Refer Specification Nos. 6-78-0002 - Specification for Documentation
Requirements from Contractors and 6-78-0003 - Specification for Documentation
Requirements from Suppliers), or disposed as per relevant project procedure.
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6.0

7.0

AUDITS

BIDDER shall plan and carry out the QMS audit for the job. Quality audit programme
shall cover design, procurement, construction management and commissioning as
applicable including activities carried out by sub-vendors and sub-contractors. This
shall be additional to the certification body surveillance audits carried out under
BIDDER’S own ISO 9001 certification scheme.

The audit programmes and audit reports shall be available with bidder for scrutiny
by EIL / Owner. EIL or Owner's representative reserves the right to attend, as a
witness, any audit conducted during the execution of the WORKS.

In addition to above EIL, Owner and third party appointed by EIL/Owner may also
perform Quality and Technical compliance audits. BIDDER shall provide assistance
and access to their systems and sub-contractor / vendor systems as required for this
purpose. Any deficiencies noted shall be immediately rectified by BIDDER.

DOCUMENTATION REQUIREMENTS

BIDDER shall submit following QMS documents immediately after award of work
(Within one week) for record / review by EIL / Owner.

Organization chart (for complete organization structure and for the project)
Project Quality Plan/Quality Assurance Plan

Job specific Inspection Test Plans, if not attached with PR

Job Procedures

Inspection/Test Formats

In addition to above QMS documents, following documentation shall be maintained
by the BIDDER for submission to EIL / Owner on demand at any point of time during
execution of the project.

Quality Manual

Certificate of approval for compliance to ISO: 9001 standard

Procedure for Control of Non-conforming Product

Procedure for Control of Documents

Sample audit report of the QMS internal and external audits conducted during
last one year

e Customer satisfaction reports from at least 2 customers, during the last one
year

Project QMS audit report

Technical audit reports for the project

Corrective action report on the audits

Documents as specified above are minimum requirements. BIDDER shall submit
any other document/data required for completion of the job as per EIL/Owner
instructions.
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